

---

## TRANSNET SOC LTD

**TENDER NO.: iCLM EL 725/TPT**  
**(e-Tender Reference No.: TPT/2024/10/0023/81242/RFP)**

**DESCRIPTION OF THE SERVICES: REFURBISHMENT OF THE GRAIN ELEVATOR SUBSTATIONS AT THE EAST LONDON MULTI PURPOSE TERMINAL FOR TRANSNET SOC LTD (REG NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS (HEREINAFTER REFERRED AS "TPT") FOR THE DURATION OF 12 MONTHS**

**ADDENDUM NO. 04**

**DATED 27 November 2024**

The following information is hereby furnished for your further attention in respect of the above-mentioned service/tender.

**1. T2.2-02: Evaluation Schedule: Project Schedule/Programme**

• Programme:

The following sentence i.e., In addition, the Tenderer is to provide a hard copy of the programme in Primavera or MS project format **to be amended and read as follows:**

**In addition, the Tenderer is to provide an electronic/soft copy of the programme in Primavera or MS project format.**

• Meet the required timeframes:

The following information is to be included: -

The required time frames are guided by the following:

- Site Establishment to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of engineering designs and approval by the employer, to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of off-site fabrication and delivery of MV switchgear items, to be achieved no later than 120 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Supply and installation of LV switchgear items, to be achieved no later than 100 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.

- Dismantling of existing MV and LV Switchgear no later than 100 days from the receipt of the letter award
- Supply and installation of new fire detection and suppression system to be achieved no later than 140 days from receipt of the letter award.
- Supply and installation of room climate control to be achieved no later than 80 days from receipt of the letter award.
- Testing and commissioning and handover to be achieved no later than 220 working days from the receipt of the letter award.
- Completion and handover to be achieved no later than 240 working days from the receipt of the letter award.

**2. T1.2 TENDER DATA**

- C3.11 – Functionality Criteria (T2.2-02 Project Schedule)

Meet the required timeframes:

The following information is to be included: -

The required time frames are guided by the following:

- Site Establishment to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of engineering designs and approval by the employer, to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of off-site fabrication and delivery of MV switchgear items, to be achieved no later than 120 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Supply and installation of LV switchgear items, to be achieved no later than 100 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Dismantling of existing MV and LV Switchgear no later than 100 days from the receipt of the letter award
- Supply and installation of new fire detection and suppression system to be achieved no later than 140 days from receipt of the letter award.
- Supply and installation of room climate control to be achieved no later than 80 days from receipt of the letter award.

- Testing and commissioning and handover to be achieved no later than 220 working days from the receipt of the letter award.
- Completion and handover to be achieved no later than 240 working days from the receipt of the letter award.

**Note:**

**A revised T2.2-02: Evaluation Schedule: Project Schedule/Programme document is attached for completion by the bidder/tenderer.**

**WITNESSES:**

\_\_\_\_\_

\_\_\_\_\_

***TENDERER / BIDDER***

Date: \_\_\_\_\_

**APPROVED BY:**

**Lesley Pillay**

  
\_\_\_\_\_

***TRANSNET SOC LTD***

Date: 27.11.2024

Dear Sirs/ Madam

**TENDER NO.: iCLM EL 725/TPT  
(e-Tender Reference No.: TPT/2024/10/0023/81242/RFP)**

**DESCRIPTION OF THE SERVICES: REFURBISHMENT OF THE GRAIN ELEVATOR SUBSTATIONS AT THE EAST LONDON MULTI PURPOSE TERMINAL FOR TRANSNET SOC LTD (REG NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS (HEREINAFTER REFERRED AS "TPT") FOR THE DURATION OF 12 MONTHS**

Receipt of **Addendum No. 04 dated 27 November 2024** is hereby acknowledged.

Kind regards

\_\_\_\_\_  
**TENDERER NAME**  
**DATE:**

**NOTE:** This acknowledgement must be signed and returned via email on or before closing date of tender via email to [granville.vandermerwe@transnet.net](mailto:granville.vandermerwe@transnet.net)

## T2.2-02: Evaluation Schedule: Project Schedule/Programme

### Note to tenderers:

#### Programme

**The Tenderer details the programme for evaluation and attaches it to this schedule. In addition, the Tenderer is to provide an electronic/soft copy of the programme in Primavera or MS project format.**

The Tenderer's attention is drawn to core clause 31 of the NEC3 Engineering and Construction Contract regarding the items to be shown on a programme.

The Programme should indicate the following columns as a bare minimum:

Task ID	Task description	Start date	Finish date	Successor	Resources & Equipment	Time risk allowances (TRA)
---------	------------------	------------	-------------	-----------	-----------------------	----------------------------

The tenderer shall provide the proposed programme, at a minimum **Level 3** showing but not limited to the following:

- **Meet the required timeframes:**

Ability to provide the services in terms of the *Employer's* requirements within the required timeframe as stated in the Works Information and Tender Data by indicating, in a logical sequence, the order, the timing, and the duration of the works that will take place in order to Provide the Works. The Programme must clearly support and demonstrate alignment to the approach paper/Method statement as contained under T.2.2-05.

The required time frames are guided by the following:

- Site Establishment to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of engineering designs and approval by the employer, to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of off-site fabrication and delivery of MV switchgear items, to be achieved no later than 120 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Supply and installation of LV switchgear items, to be achieved no later than 100 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Dismantling of existing MV and LV Switchgear no later than 100 days from the receipt of the letter award
- Supply and installation of new fire detection and suppression system to be achieved no later than 140 days from receipt of the letter award.
- Supply and installation of room climate control to be achieved no later than 80 days from receipt of the letter award.

- Testing and commissioning and handover to be achieved no later than 220 working days from the receipt of the letter award.
- Completion and handover to be achieved no later than 240 working days from the receipt of the letter award.

▪ **Programme Information:**

The Tenderer clearly indicates in the schedule all milestones, activities & information related to the following –

1. Float,
2. Time Risk Allowances,
3. Health and safety requirements,
4. Procedures set out in this contract,
5. Work by the Employer and Others,
6. Access to a part of the site if later than its access date,
7. Acceptances,
8. Plant & Materials and other things to be provided by the employer,
9. Information by Others,
10. starting date, access dates, Key Dates and Completion Date
11. planned Completion for each Key Date for each option and the complete works
12. Shows how each activity on the Activity Schedule relates to the operations on each programme

The scoring of the Programme will be as follows:

	<b>Meet the required timeframes (8)</b>	<b>Programme Information (2)</b>
<b>Score 0%</b>	The tenderer has submitted no information or inadequate information to determine a score.	The tenderer has submitted no information or inadequate information to determine a score.
<b>Score 20%</b>	The programme does not meet any of the required timeframes, key dates and completion dates	The tenderer has addressed some but not all data requirements as listed in this returnable <b>(4 or less of 12 addressed)</b>
<b>Score 40%</b>	The programme does not meet all <b>(less than 40%)</b> of the required timeframes, key dates and completion dates	The tenderer has addressed some but not all data requirements as listed in this returnable <b>(5 to 6 of 12 addressed)</b>
<b>Score 60%</b>	The programme does not meet all <b>(more than 40%, but less than or equal to 60%)</b> of the required timeframes, key dates and completion dates	The tenderer has addressed most but not all data requirements as listed in this returnable <b>(7 to 8 of 12 addressed)</b>
<b>Score 80%</b>	The programme does meet all <b>(more than 60%, but less than or equal to 99%)</b> of the required timeframes, key dates and completion dates	The tenderer has addressed most but not all data requirements as listed in this returnable <b>(9 to 10 of 12 addressed)</b>
<b>Score 100%</b>	The programme does meet <b>All</b> of the required timeframes, key dates and completion dates.	The tenderer has addressed all data requirements as listed in this returnable <b>(11 to 12 of 12 addressed)</b>



TRANSNET PORT TERMINALS  
TENDER NUMBER: iCLM EL 725/TPT

DESCRIPTION OF THE WORKS: THE REFURBISHMENT OF THE GRAIN ELEVATOR SUBSTATIONS AT THE EAST LONDON MULTI PURPOSE TERMINAL FOR TRANSNET SOC LTD (REG NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS (HEREINAFTER REFERRED AS "TPT") FOR THE DURATION OF 12 MONTHS

---

Signed

Date

.....

.....

Name

Position

.....

.....

Tenderer

.....