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Transnet National Ports Authority

Tender Number: TNPA/2023/03/0002/25990/RFP

Description of the Services: For the Study of the Development of New Dry Dock Facility in the
Port of Durban for a Period of Five (5) Months.

C2.1 Pricing instructions: Option A

1.1

1.2

The conditions of contract

How the contract prices work and assesses it for progress payments
Clause 11 in NEC3 Professional Services Contract (PSC), June 2005 (with amendments June
2006 and April 2013) Option A states:

Identified 11 (14) The Activity Schedule is the activity schedule unless later changed in
and defined

1.3

131

1.3.2

1.3.3

134

1.35

terms 11.2

accordance with this contract.

(15) The Price for Services Provided to Date is the total of the Prices for the activities

which have been completed. A completed activity is one which is without Defects
which would delay immediately following work.

(18) The Prices are the lump sums for each of the activities on the Activity Schedule
unless later changed in accordance with this contract.

Measurement and Payment

The activity schedule provides the basis of all valuations of the Price for Services Provided to
Date, payments in multiple currencies and general progress monitoring.

The amount due at each assessment date is based on activities and/or milestones completed
as indicated on the activity schedule.

The activity schedule work breakdown structure provided by the Consultant is based on the
activity schedule provided by the Employer. The activities listed by the Employer are the
minimum activities acceptable and identify the specific activities which are required to achieve
Completion. The activity schedule work breakdown structure is compiled to the

satisfaction of the Employer with any additions and/or amendments deemed necessary.

The Consultant’s detailed activity schedule summates back to the activity schedule provided
by the Employer and is in sufficient detail to monitor completion of activities related to the
Accepted Programme in order that payment of completed activities may be assessed.

The Prices are obtained from the activity schedule. The Prices includes for all direct and
indirect costs, overheads, profits, oncosts, risks, liabilities, obligations, etc. relative to the

contract.
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TRANSNETD

Transnet National Ports Authority

Tender Number: TNPA/2023/03/0002/25990/RFP ‘

Description of the Services: For the Study of the Development of New Dry Dock Facility in the
Port of Durban for a Period of Five (5) Months.

1.3.6 All disbursement costs should include flights, car hire, accommodation, meals, office

stationery etc. for the duration of the project. It is assumed that the disbursements will cover
for all escalation, fuel, etc that might be experienced during the project.
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TRANSNET

Transnet National Ports Authority ' r
Tender Number: TNPA/2023/03/0002/25990/RFP

Description of the Services: For the Study of the Development of New Dry Dock Facility in the
Port of Durban for a Period of Five (5) Months.

C2.2 Activity Schedule

The details given below serve as guidelines only and the Consultant may split or combine the activities
to suit his particular methods.

Activity No. Activity Price of each activity
A Project Management and Coordination

Al Reporting and documentation

A2 Disbursements

A2.1 Travel — all travel costs to be included

A2.2 Accommodation — all accommodation costs to be included

A.2.3 Administration fees

B Inception Report

Develop a Project Inception Report as detailed in the Scope of
B.1 Works

Sub Total of the Prices

C Prepare and complete a Front-End Research Report (FER)
Develop a Bayhead Ship Repair/Building Precinct Development

C1 Framework plan.

C.2 Determine Ship Repair/Building Demand Forecast

Define the spatial requirement in order to accommodate the
C3 vessels calling

Conduct commercial viability, analysis of the following

C4 (Financial, Economic & Potential job creation)
C.5 Conduct analyses as detailed in the Scope of Works
C.6 Reporting and documentation

Sub Total of the Prices

Develop Engineering concepts with artist impressions, Order of Magnitude Cost
D Estimates and Drawings

D.1 Reporting and documentation

Sub Total of the Prices

E Total of the Prices (Excluding 15% VAT)
E.1 VAT@15%
E.2 Total of the Prices (Including VAT)
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