

---

## TRANSNET SOC LTD

**TENDER NO.: iCLM EL 725/TPT**  
**(e-Tender Reference No.: TPT/2024/10/0023/81242/RFP)**

**DESCRIPTION OF THE SERVICES: REFURBISHMENT OF THE GRAIN ELEVATOR SUBSTATIONS AT THE EAST LONDON MULTI PURPOSE TERMINAL FOR TRANSNET SOC LTD (REG NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS (HEREINAFTER REFERRED AS "TPT") FOR THE DURATION OF 12 MONTHS**

**ADDENDUM NO. 04**

**DATED 27 November 2024**

The following information is hereby furnished for your further attention in respect of the above-mentioned service/tender.

**1. T2.2-02: Evaluation Schedule: Project Schedule/Programme**

• Programme:

The following sentence i.e., In addition, the Tenderer is to provide a hard copy of the programme in Primavera or MS project format **to be amended and read as follows:**

**In addition, the Tenderer is to provide an electronic/soft copy of the programme in Primavera or MS project format.**

• Meet the required timeframes:

The following information is to be included: -

The required time frames are guided by the following:

- Site Establishment to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of engineering designs and approval by the employer, to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of off-site fabrication and delivery of MV switchgear items, to be achieved no later than 120 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Supply and installation of LV switchgear items, to be achieved no later than 100 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.

- Dismantling of existing MV and LV Switchgear no later than 100 days from the receipt of the letter award
- Supply and installation of new fire detection and suppression system to be achieved no later than 140 days from receipt of the letter award.
- Supply and installation of room climate control to be achieved no later than 80 days from receipt of the letter award.
- Testing and commissioning and handover to be achieved no later than 220 working days from the receipt of the letter award.
- Completion and handover to be achieved no later than 240 working days from the receipt of the letter award.

## **2. T1.2 TENDER DATA**

- C3.11 – Functionality Criteria (T2.2-02 Project Schedule)

### Meet the required timeframes:

The following information is to be included: -

The required time frames are guided by the following:

- Site Establishment to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of engineering designs and approval by the employer, to be achieved no later than 40 working days from the receipt of the letter award.
- Completion of off-site fabrication and delivery of MV switchgear items, to be achieved no later than 120 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Supply and installation of LV switchgear items, to be achieved no later than 100 working days from the receipt of the letter award. Commitment from manufacturers of switchgear to be attached as proof of this requirement.
- Dismantling of existing MV and LV Switchgear no later than 100 days from the receipt of the letter award
- Supply and installation of new fire detection and suppression system to be achieved no later than 140 days from receipt of the letter award.
- Supply and installation of room climate control to be achieved no later than 80 days from receipt of the letter award.

- Testing and commissioning and handover to be achieved no later than 220 working days from the receipt of the letter award.
- Completion and handover to be achieved no later than 240 working days from the receipt of the letter award.

**Note:**

**A revised T2.2-02: Evaluation Schedule: Project Schedule/Programme document is attached for completion by the bidder/tenderer.**

**WITNESSES:**

\_\_\_\_\_

\_\_\_\_\_  
**TENDERER / BIDDER**

Date: \_\_\_\_\_

**APPROVED BY:**

**Lesley Pillay**

  
\_\_\_\_\_  
**TRANSNET SOC LTD**

Date: 27.11.2024

Dear Sirs/ Madam

**TENDER NO.: iCLM EL 725/TPT  
(e-Tender Reference No.: TPT/2024/10/0023/81242/RFP)**

**DESCRIPTION OF THE SERVICES: REFURBISHMENT OF THE GRAIN ELEVATOR SUBSTATIONS AT THE EAST LONDON MULTI PURPOSE TERMINAL FOR TRANSNET SOC LTD (REG NO. 1990/000900/30) OPERATING AS TRANSNET PORT TERMINALS (HEREINAFTER REFERRED AS "TPT") FOR THE DURATION OF 12 MONTHS**

Receipt of **Addendum No. 04 dated 27 November 2024** is hereby acknowledged.

Kind regards

\_\_\_\_\_  
**TENDERER NAME  
DATE:**

**NOTE:** This acknowledgement must be signed and returned via email on or before closing date of tender via email to [granville.vandermerwe@transnet.net](mailto:granville.vandermerwe@transnet.net)