**Transnet Pipelines** 

Tender Number: TPL/2025/02/0003/89086/RFQ

Description Of The Work: SUPPLY, DELIVERY AND INSTALLATION OF AN ORBIT PROGRESSIVE CAVITY PUMP IN ACCORDANCE WITH TPL SPECIFICATIONS



### **PART 2: PRICING DATA**

Document reference	Title	No of pages
C2.	Pricing instructions: Option A	2
C2.	Activity Schedule	1

Tender Number: TPL/2025/02/0003/89086/RFQ

Description Of The Work: SUPPLY, DELIVERY AND INSTALLATION OF AN ORBIT PROGRESSIVE CAVITY PUMP IN ACCORDANCE WITH TPL SPECIFICATIONS



## C2.1 Pricing instructions: Option A

#### 1. The conditions of contract

#### 1.1. How the contract prices work and assesses it for progress payments

Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC) Option A states:

# Identified and defined terms

- 11 11.2
- (20) The Activity Schedule is the *activity schedule* unless later changed in accordance with this contract.
- (22) Defined Cost is the cost of the components in the Shorter Schedule of Cost Components whether work is subcontracted or not excluding the cost of preparing quotations for compensation events.
- (27) The Price for Work Done to Date is the total of the Prices for
  - · each group of completed activities and
  - each completed activity which is not in a group

A completed activity is one which is without Defects which would either delay or be covered by immediately following work.

(30) The Prices are the lump sums for each of the activities on the Activity Schedule unless later changed in accordance with this contract.

#### 1.2. Measurement and Payment

- 1.2.1 The Activity Schedule provides the basis of all valuations of the Price for Work Done to Date, payments in multiple currencies, price adjustments for inflation and general progress monitoring.
- 1.2.2 The amount due at each assessment date is based on **completed activities and/or milestones** as indicated on the Activity Schedule.
- 1.2.3 The Activity Schedule work breakdown structure provided by the *Contractor* is based on the Activity Schedule provided by the *Employer*. The activities listed by the *Employer* are the minimum activities acceptable and identify the specific activities which are required to achieve Completion. The activity schedule work breakdown structure is compiled to the satisfaction of the *Project Manager* with any additions and/or amendments deemed necessary.
- 1.2.4 The *Contractor's* detailed Activity Schedule summates back to the Activity Schedule provided by the *Employer* and is in sufficient detail to monitor completion of activities related to the Accepted Programme in order that payment of completed activities may be assessed.
- 1.2.5 The short descriptions in the Activity Schedule are for identification purposes only. All work described in the Works Information is deemed included in the activities.
- 1.2.6 The Activity Schedule is integrated with the Prices, Accepted Programme and where required the forecast rate of payment schedule.
- 1.2.7 Activities in multiple currencies are separately identified on both the Activity Schedule and the Accepted Programme for each currency.

PAGE 1 Part C2: Pricing Data
C2.1: Pricing instructions ECC Option A

Transnet Pipelines

Tender Number: TPL/2025/02/0003/89086/RFQ

Description Of The Work: SUPPLY, DELIVERY AND INSTALLATION OF AN ORBIT PROGRESSIVE CAVITY PUMP IN ACCORDANCE WITH TPL SPECIFICATIONS



1.2.8 The tendered total of the prices as stated in the Contract Data is obtained from the Activity Schedule summary. The tendered total of the prices includes for all direct and indirect costs, overheads, profits, risks, liabilities and obligations relative to the Contract.

PAGE 2 Part C2: Pricing Data C2.1: Pricing instructions ECC Option A