

Annexure C: Evaluation Schedule: Programme

The Tenderer details the programme for evaluation and attaches it to this schedule.

The tenderer shall provide the proposed programme, at a minimum **Level 3** showing but not limited to the following:

- Ability to execute the works in terms of the Employer's requirements and within the required timeframe indicating, in a logical sequence, the order and timing of the works to achieve the deliverables as per the Scope of Work, clearly indicating the capacity & capability to achieve the dates stated in the Contract Data.
- Dates when the Contractor will need access to any part of the Site, submission & approval process & timing for Health & Safety Files, Quality Files. One (1) month allowance should be made for the safety file approval process.
- The Contractor indicates how he plans in achieving the following dates and clearly demonstrates them on the schedule - Start Date, Access Date, Planned Completion, Key Dates Completion Date. In addition, the Programme clearly demonstrates adequate provisions for Time Risk Allowance (TRA). Time Risk Allowances are not float, are owned by the Tenderer, can be included in the activity duration, and illustrated in the schedule in a code field or as an attachment.
- The Programme must clearly support and demonstrate alignment to the Method Statement as contained in T2.1 List of Returnable.

Programme: The Employer estimated that the project will be finished in **Five Months**.

The Contractor shall provide the proposed programme showing as a minimum the following: -
Ability to provide the services:

Ability to provide the services in terms of the Employer's requirements within the required timeframe indicating, in a logical sequence, the order and timing of the services that will take place to Provide the Services clearly indicating the capacity & capability to achieve the dates stated in the Contract Data.

Weight : 15%		Programme is clearly articulated and demonstrates a clear understanding of the project objectives
	Point	15
	Score	
1. Ability to execute the works in terms of the Employer's requirements and within the required timeframe indicating, in a logical sequence, the order and timing of the works to achieve the deliverables as per the Scope of Work, clearly indicating the capacity & capability to achieve the dates stated in the Contract Data. 2. Dates when the Consultant will need access to any part of the Site, submission & approval process & timing for Health & Safety Files, Quality Files. One (1) month allowance should be made for the safety file approval process. 3. The Consultant indicates how he plans in achieving the following dates and clearly	0	The Tenderer has submitted no information or inadequate information to determine a score.
	20	The programme only covers one (1) of the reference points specified in this returnable
	40	The programme only covers two (2) of the reference points specified in this returnable
	60	The programme only covers three (3) of the reference points specified in this returnable
	80	The programme only covers four (4) of the reference points specified in this returnable
	100	The programme covers all four (4) of the reference points in the works information and provides more than asked information.

demonstrates them on the schedule - Start Date, Access Date, Planned Completion, Key Dates Completion Date. In addition, the Programme clearly demonstrates adequate provisions for Time Risk Allowance (TRA). Time Risk Allowances are not float, are owned by the Tenderer, can be included in the activity duration, and illustrated in the schedule in a code field or as an attachment. 4. The Programme must clearly support and demonstrate alignment to the method statement as contained in T2.1 List of Returnable.		
---	--	--