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C2.1 Pricing instructions: Option A 
 

1. The conditions of contract  

1.1. How the contract prices work and assesses it for progress payments 

Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC) Option A states: 

Identified 
and defined 
terms 

11 

11.2 

 

(20) The Activity Schedule is the activity schedule unless later changed in 
accordance with this contract. 

(22) Defined Cost is the cost of the components in the Shorter Schedule of Cost 
Components whether work is subcontracted or not excluding the cost of preparing 
quotations for compensation events. 

    (27) The Price for Work Done to Date is the total of the Prices for 

• each group of completed activities and  

• each completed activity which is not in a group 

A completed activity is one which is without Defects which would either delay or be 
covered by immediately following work. 

    (30) The Prices are the lump sums for each of the activities on the Activity Schedule 
unless later changed in accordance with this contract. 

 

1.2. Measurement and Payment 

 

1.2.1 The Activity Schedule provides the basis of all valuations of the Price for Work Done to Date, 
payments in multiple currencies, price adjustments for inflation and general progress monitoring. 

 
1.2.2 The amount due at each assessment date is based on completed activities and/or milestones as 

indicated on the Activity Schedule. 
 
1.2.3 The Activity Schedule work breakdown structure provided by the Contractor is based on the Activity 

Schedule provided by the Employer. The activities listed by the Employer are the minimum activities 
acceptable and identify the specific activities which are required to achieve Completion. The activity 
schedule work breakdown structure is compiled to the satisfaction of the Project Manager with any 
additions and/or amendments deemed necessary. 

 
1.2.4 The Contractor’s detailed Activity Schedule summates back to the Activity Schedule provided by the 

Employer and is in sufficient detail to monitor completion of activities related to the Accepted 
Programme in order that payment of completed activities may be assessed. 

 
1.2.5 The short descriptions in the Activity Schedule are for identification purposes only.  All work 

described in the Works Information is deemed included in the activities.  
 
1.2.6 The Activity Schedule is integrated with the Prices, Accepted Programme and where required the 

forecast rate of payment schedule. 
 
1.2.7 Activities in multiple currencies are separately identified on both the Activity Schedule and the 

Accepted Programme for each currency. 
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1.2.8 The tendered total of the prices as stated in the Contract Data is obtained from the Activity Schedule 

summary.  The tendered total of the prices includes for all direct and indirect costs, overheads, 
profits, risks, liabilities and obligations relative to the Contract. 
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C2.2 Activity Schedule 
 
The Tenderer details his Activity Schedule below or makes reference to his Activity Schedule and attaches it 
to this schedule. 
 

DESCRIPTION COST 

1ST MAINTENANCE & SERVICE, PLUS CONVERSION: Travel, labor, and accommodation to 
be included.  

Service & maintenance of Fire Dos Unit 2 as 
per scope, including rust treatment and repair 
of the pump motor.  
 

 

Service & maintenance of Fire Dos Unit 1 as 
per scope, including rust treatment and repair 
of the pump motor.  
Plus converting proportions from 1% to 3%  

 

 
Safety File  

 

 
Sub-Total 1 

 

 
 
 

2nd Service after 12 months of the initial service: Travel, labor, and accommodation to be 
included.  

 
Service & maintenance of Fire Dos Unit 2 as 
per scope.  

 

 
Service & maintenance of Fire Dos Unit 1 as 
per scope.  

 

Sub-total 2  

Total  

 

.   
 
 


