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Transnet National Ports Authority 

an Operating Division TRANSNET SOC LTD 
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REQUEST FOR PROPOSAL (RFP) 

FOR REFURBISHMENT OF QUEENS WAREHOUSE BUILDING, PORT OF DURBAN FOR 

A PERIOD OF ELEVEN (11) MONTHS 

RFP NUMBER   : TNPA/2025/10/0008/107713/RFP 

ISSUE DATE : 24 August 2026

COMPULSORY BRIEFING  : 8 September 2026 
CLOSING DATE : 29 September 2026 

CLOSING TIME : 16h00 

TENDER VALIDITY PERIOD : 12 weeks from closing date 
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T1.1 TENDER NOTICE AND INVITATION TO TENDER 

SECTION 1: NOTICE TO TENDERERS 

1. INVITATION TO TENDER

a) Responses to this Tender [hereinafter referred to as a Tender] are requested from persons,

companies, close corporations or enterprises [hereinafter referred to as a Tenderer]. Only

those tenderers who are registered with the Construction Industry Development Regulations,

with a designation of 7CE or higher or 7GB or higher class of construction work, are

eligible to have their tenders evaluated.

• “The CIDB Standard for Developing Skills through Infrastructure Contracts, published in 

Government Gazette 43495 dated 3 July 2020 is applicable to this project”. 

 And, 

• “The CIDB Standard for Indirect Targeting for Enterprise Development through Construction 

works Contracts, published in Gazette Notice No.36190 of 25 February 2013 is applicable to 

this project”. 

AND 

Note: Each of the Standards above, where applicable to this tender, have a related fee which 

is contained in the Bill of Quantities / Activity Schedule. Additionally, a CIDB BUILD fee at the 

rate of 0,2% of the tendered value, up to a maximum of R2,000,000.00 is included in the Bill 

of Quantities/ Activity Schedule. 

DESCRIPTION 
Refurbishment of Queens Warehouse building, Port of Durban for 

a period of eleven (11) months 

TENDER 

DOWNLOADING 

This Tender may be downloaded directly from the National 

Treasury eTender Publication Portal at www.etenders.gov.za and 

the Transnet website at 

https://transnetetenders.azurewebsites.net (please use Google 

Chrome to access Transnet link) FREE OF CHARGE.

http://www.etenders.gov.za/
https://transnetetenders.azurewebsites.net/
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COMPULSORY 

TENDER 

CLARIFICATION 

MEETING 

A Compulsory Tender Clarification Meeting will be conducted at Queens 

Warehouse, 237 Mahatma Gandhi Road, Durban on the 8 

September 2026, at 10h00 [10 O’clock] for a period of ± 2 (two) hours. 

[Tenderers to provide own transportation and accommodation].  

The Compulsory Tender Clarification Meeting will start punctually, and 

information will not be repeated for the benefit of Tenderers arriving late. 

 

A Site visit/walk (non-compulsory) will take place, tenderers are 

to note: 

• Tenderers and their employees, visitors, clients and customers entering 

Transnet Offices, Depots, Workshops and Stores will have to undergo 

breathalyser testing. 

• All forms of firearms are prohibited on Transnet properties and 

premises. 

• The relevant persons attending the meeting must ensure that their 

identity documents, passports or drivers licences are on them for 

inspection at the access control gates. 

 

Certificate of Attendance in the form set out in the Returnable Schedule 

T2.2-01 hereto must be completed and submitted with your Tender as 

proof of attendance is required for a compulsory tender clarification.  

 

Tenderers are required to bring this Returnable Schedule T2.2-01 

to the Compulsory Tender Clarification Meeting to be signed by the 

Employer’s Representative.  

 

Tenderers failing to attend the compulsory tender clarification will 

be disqualified. 
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B.U.I.L.D 

PROGRAMME 

CONDITIONS 

This tender will apply to the following BUILD Programme conditions: 

 Tick  

Payable Fee  

Standard for Skill Development - Contract Skill Development 

Goals (CSDG 

 

Standard for Enterprise Development [Indirect Targeting-

Contract Participation Goals (CPG)]   

 

 

The successful Tenderer will be required to adhere to the requirements of 

the selected BUILD Programme as a condition of contract. 

CLOSING DATE 

16h00 on 29 September 2026 - Tenderers must ensure that tenders are 

uploaded timeously onto the system. If a tender is late, it will not be 

accepted for consideration. 

 

2. TENDER SUBMISSION 

Transnet has implemented a new electronic tender submission system, the e-Tender Submission 

Portal, in line with the overall Transnet digitalization strategy where suppliers can view advertised 

tenders, register their information, log their intent to respond to bids and upload their bid 

proposals/responses on to the system. 

a) The Transnet e-Tender Submission Portal can be accessed as follows: 

Log on to the Transnet eTenders management platform website 

(https://transnetetenders.azurewebsites.net); 

▪ Click on “ADVERTISED TENDERS” to view advertised tenders; 

▪ Click on “SIGN IN/REGISTER – for bidder to register their information (must fill in all 

mandatory information); 

▪ Click on “SIGN IN/REGISTER” - to sign in if already registered; 

▪ Toggle (click to switch) the “Log an Intent” button to submit a bid; 

▪ Submit bid documents by uploading them into the system against each tender selected. 

▪ Tenderers are required to ensure that electronic bid submissions are done at 

least a day before the closing date to prevent issues which they may encounter 

due to their internet speed, bandwidth or the size of the number of uploads 

they are submitting. Transnet will not be held liable for any challenges 

experienced by bidders as a result of the technical challenges. Please do not 

wait for the last hour to submit. A Tenderer can upload 30mb per upload and 

multiple uploads are permitted. 

https://transnetetenders.azurewebsites.net/
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b) Each company must register its profile using its company details and use the corresponding 

registered profile to log an intent to bid as well as submitting any bid. 

c) Transnet will not accept a bid or will disqualify a bidder who submits a bid in the Transnet 

e-tender submission through another bidders’/Company’s profile. In other words, each bidder 

must register the intent to bid and submit its bid through its own profile under the same 

company name that will eventually bid for the tender. No company shall submit a bid on 

behalf of another company regardless of the company being a subsidiary or holding company. 

d) In case of a Joint Venture, any of the parties/companies to the Joint Venture may use its 

registered profile to submit a bid on behalf of the Joint Venture. 

e) The tender offers to this tender will be opened as soon as possible after the closing date and 

time. Transnet shall not, at the opening of tenders, disclose to any other company any 

confidential details pertaining to the Tender Offers / information received, i.e. pricing, 

delivery, etc. The names and locations of the Tenderers will be divulged to other Tenderers 

upon request. 

f) Submissions must not contain documents relating to any Tender other than that shown on 

the submission. 

 

3. CONFIDENTIALITY  

All information related to this RFP is to be treated with strict confidentiality. In this regard 

Tenderers are required to certify that they have acquainted themselves with the Non-Disclosure 

Agreement. All information related to a subsequent contract, both during and after completion 

thereof, will be treated with strict confidence. Should the need however arise to divulge any 

information gleaned from provision of the Works, which is either directly or indirectly related to 

Transnet’s business, written approval to divulge such information must be obtained from 

Transnet. 

 

4. DISCLAIMERS 

Tenderers are hereby advised that Transnet is not committed to any course of action as a result 

of its issuance of this Tender and/or its receipt of a tender offer.  In particular, please note that 

Transnet reserves the right to: 

 

4.1. Award the business to the highest scoring Tenderer/s unless objective criteria justify the 

award to another tenderer. 

4.2. Not necessarily accept the lowest priced tender or an alternative Tender; 

4.3. Go to the open market if the quoted rates (for award of work) are deemed unreasonable; 
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4.4. Should the Tenderers be awarded business on strength of information furnished by the 

Tenderer, which after conclusion of the contract is proved to have been incorrect, 

Transnet reserves the right to terminate the contract;  

4.5. Request audited financial statements or other documentation for the purposes of a due 

diligence exercise; 

4.6. Not accept any changes or purported changes by the Tenderer to the tender rates after 

the closing date; 

4.7. Verify any information supplied by a Tenderer by submitting a tender, the Tenderer/s 

hereby irrevocably grant the necessary consent to the Transnet to do so; 

4.8. Conduct the evaluation process in parallel. The evaluation of Tenderers at any given 

stage must therefore not be interpreted to mean that Tenderers have necessarily passed 

any previous stage(s);  

4.9. Unless otherwise expressly stated, each tender lodged in response to the invitation to 

tender shall be deemed to be an offer by the Tenderer. The Employer has the right in 

its sole and unfettered discretion not to accept any offer.   

4.10. Not be held liable if tenderers do not provide the correct contact details during the 

clarification session and do not receive the latest information regarding this RFP with the 

possible consequence of being disadvantaged or disqualified as a result thereof.   

4.11. Transnet reserves the right to exclude any Tenderers from the tender process who has 

been convicted of a serious breach of law during the preceding 5 [five] years including 

but not limited to breaches of the Competition Act 89 of 1998, as amended. Tenderers 

are required to indicate in tender returnable on T2.2-23 Breach of Law, whether or 

not they have been found guilty of a serious breach of law during the past 5 [five] years.  

4.12. Transnet reserves the right to perform a risk analysis on the preferred tenderer 

pertaining to matters that might present an unacceptable commercial risk to the 

employer, including but not limited to the following: 

• unduly high or unduly low tendered rates or amounts in the tender offer; 

• contract data of contract provided by the tenderer; or 

• the contents of the tender returnables which are to be included in the contract. 

4.13. Transnet reserves the right to not award to such a low offer that would pose an 

unacceptable commercial risk. 

4.14. Transnet reserves the right to make use of a stand-by contractor for circumstances 

where the 1st ranked bidder (main contractor) after having accepted the award of 

business or has signed the contract, indicates that they will not be able to deliver the 

goods or services or at any time during the execution of the contract, the main contractor 

is unable to complete the work (delivery of goods and services). The Stand-by contractor 

would be awarded a contract at the same time as the main contractor; however, the 
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terms will stipulate that the contract will only come into effect if the main contractor has 

deemed that they can no longer continue the works or if the Employer has deemed the 

contractor is unable to complete the works due to unavailability of financing to complete 

the works, poor performance, heavy time delays caused by the contractor and 

other reasons for termination detailed in the contract in reference to termination. The 

main contractor will be given sufficient opportunity to remedy the situation before 

termination is decided. All normal procedures for termination of the main contractor’s 

duties shall follow the relevant terms and conditions of the signed contract, before the 

stand-by contractor takes over the works. if the standby contractor takes over the works 

they will only be paid for the remainder of works to be done, and measured as per the 

relevant clauses for measurement and payment provided in the signed contract. The 

standby contractor will only receive a Purchase Order after termination of the main 

contractor obligations; hence the standby contractor shall not incur any expenditure 

towards this contract in preparation for an event where s/he is called in by the Employer. 

The Employer will not be liable/accountable for any expenditure incurred by the standby 

contractor prior to there being a clear communication from the Employer calling on the 

standby contractor to deliver part of or full purchase order. 

5. Transnet will not reimburse any Tenderer for any preparatory costs or other work performed in 

connection with this Tender, whether or not the Tenderer is awarded a contract. 
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6. NATIONAL TREASURY’S CENTRAL SUPPLIER DATABASE 

Tenderers are required to self-register on National Treasury’s Central Supplier Database (CSD) 

which has been established to centrally administer supplier information for all organs of state 

and facilitate the verification of certain key supplier information. The CSD can be accessed at 

https://secure.csd.gov.za/. Tenderer are required to provide the following to Transnet in order 

to enable it to verify information on the CSD:  

Supplier Number 

M A A A         

and  

Unique registration reference number 

           

 

           

 

           

 

           

 

           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Transnet urges its clients, suppliers and the general public 

to report any fraud or corruption to 

TIP-OFFS ANONYMOUS: 0800 003 056 OR Transnet@tip-offs.com 

 

https://secure.csd.gov.za/
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“HOW TO” GUIDE FOR BIDDERS 
REGISTER ON ETENDER PORTAL 

ACCESS TENDERS 

NB: Do not wait for the last minute to register or to bid for a tender. Ensure you complete your 

process at least 1 day (24hours) before the closing date 

Go to Google Chrome 

In the address bar type: https://transnetetenders.azurewebsites.net 

Click on Sign in / 

Register 

TENDERERS TO NOTE WHEN UPLOADING 
DOCUMENTS TO ONLY USE ALPHA 

NUMERIC AND NO SPECIAL 
CHARACTERS TO BE USED
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If not already 

registered, click on 

Sign up now. 

 Ensure that the 

email you use to 

sign in is the same 

as the email that 

you received from 

the tender invite on 

the email, 

otherwise you will 

not see the tender 
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Complete all fields, before selecting 

“Send verification code” and confirm that 

all information is correct. 

 

VERY IMPORTANT: Each field needs to be 

completed and not to be left blank 

If you do not have a central Supplier 

Database number, enter the same 

company registration number in that 

field. 
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After completing all fields, 

select “Send verification 

code”. The code will be 

sent to your email. 

Copy the code as received 

on the email and paste it 

in the Verification code 

field 

Then click on Verify code 

Then click on Sign in 
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To view / search for tenders, click on 

ADVERTISED TENDERS 

Once registered and signed in, the 

home screen will have “WELCOME 

(Registered user) 

DO NOT use secondary email address, 

YOU THE SAME EMAIL ADDRESS 

WHICH YOU RECEIVE INVITES FOR 

BIDDING 
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When a bidder receives an 

email to quote, the bidder 

needs to register with the 

email address of the 

recipient that received the 

email. If already registered, 

sign in. 

NOTE: The details on this 

email is intended for 

guidance only and not to be 

used on the live system  

When signed in, 

select 

“ADVERTISED 

TENDERS”. 
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When the tender has been identified, click 

on “View Details” 

To manually search and change the view from Closed to Open, 

click twice on arrow next to “Tender Status”. The arrow pointing 

down will change to blue and open tenders will be displayed.  

To search for a specific tender, the tender number, 

tender name or description can be used for 

searching.      

19 of 490
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When the “View Details” has been selected, 

the following screen will be displayed where 

the attachments can be viewed or 

downloaded. 

If interested to bid, on the same page there’s 

an option to select: Log an Intent to Bid. Once 

selected, an option will appear to “Submit 

Intent” or “Cancel”. Click on Submit Intent 

20 of 490
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When the “Submit Intent” is selected, a 

message will appear to indicate that the 

request was successfully submitted. 

Click on close and wait for the next 

screen. 

The screen should be updated and load the “MY SUBMITTED 

INTENTS”. To proceed to capturing your bid documents, click 

on “View Details” 
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The Submission Intent Details page will be displayed with 2 tabs on 

the left. Refer to the YELLOW highlighted sections. 

By selecting the “Ask for Clarity”, a 

bidder may request for further clarity 

with regards to drawings or 

specification. The clicking on the 

“Submit All Questions”. The response 

from the Transnet representative will 

also be reflected on this page. 
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When the bidder has completed the returnable documents and 

scanned to their PC/Laptop, the next step would be to upload 

the documents. Click on “Submit Tender Documents” 

The page will be updated to “BID DOCUMENT 

SUBMISSION”, with option to “Choose Files”. Note the 

tabs for Mandatory, Essential, Non Essential, and Other 

where different documents can be uploaded. Click on 

“Choose Files” 
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A pop-up window will be displayed, 

where the bidder will need to select the 

returnable documents. Once the file is 

located, select the file and open. 

When the file has been successfully 

transferred, select “Upload Mandatory [or 

tab name] Documents. The system allows 

you to upload 30MB per file, you can 

upload multiple files. Ensure that your 

internet connection and speed is stable. 

24 of 490



   

13 | P a g e  
 

 

 

 

 

 

 

The “Uploaded Documents” section will be 

updated to confirm that the document was 

uploaded, then click on “Submit Bid” 

The screen will progress to “MY BID DOCUMENT 

SUBMISSION”, where the “View Details” can be selected 

to confirm that all required information is submitted 

correctly. 
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T1.2 Tender Data 
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T1.2 TENDER DATA 

The conditions of tender are the Standard Conditions of Tender as contained in Annex C of the CIDB 

Standard for Uniformity in Engineering and Construction Works Contracts. The Standard for 

Uniformity in Construction Procurement was first published in Board Notice 62 of 2004 in 

Government Gazette No 26427 of 9 June 2004. It was subsequently amended in Board Notice 67 of 

2005 in Government Gazette No 28127 of 14 October 2005, Board Notice 93 of 2006 in Government 

Gazette No 29138 of 18 August 2006, Board Notice No 9 of 2008 in Government Gazette No 31823 

of 30 January 2009, Board Notice 86 of 2010 in Government Gazette No 33239 of 28 May 2010, 

Board Notice 136 of 2015 in Government Gazette 38960 of 10 July 2015 and Board Notice 423 of 

2019 in Government Gazette No 42622 of 8 August 2019. 

The contractor shall provide a minimum Contract Participation Goal (CPG) of 30% of the total project 

value and develop targeted enterprises in the two agreed developmental areas. 

The contractor shall appoint an Enterprise Development Co-ordinator who shell: 

a) The contractor shall achieve in the performance of the contract the Contract Skills Development

Goals (CSDG) established in the CIDB Standard for Developing Skills through Infrastructure

Contracts (published in GN 43495 of 3 July 2020).

b) The contractor shall achieve in the performance of the contract the Contract Participation Goals

(CPG) related to the engagement of targeted enterprises as established in the CIDB Standard for

Indirect Targeting for Enterprise Development through Construction Works Contracts (published

in GN 36190 of 25 February 2013).

This edition incorporates the amendments made in Board Notice 423 of 2019 in Government Gazette 

42622 of 8 August 2019. (see www.cidb.org.za). 

The Standard Conditions of Tender make several references to Tender data for detail that apply 

specifically to this tender. The Tender Data shall have precedence in the interpretation of any 

ambiguity or inconsistency between it and the Standard Conditions of Tender.  

Each item of data given below is cross-referenced in the left-hand column to the clause in the 

Standard Conditions of Tender to which it mainly applies.  
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 Clause          Data 

C.1.1 The Employer is Transnet SOC Ltd 

(Reg No. 1990/000900/30) 

C.1.2 The tender documents issued by the Employer comprise: 

Part T: The Tender  

Part T1: Tendering procedures T1.1 Tender notice and invitation to tender 

T1.2 Tender data 

Part T2: Returnable documents T2.1 List of returnable documents 

T2.2 Returnable schedules  

Part C: The contract 

Part C1: Agreements and contract data C1.1 Form of offer and acceptance 

C1.2 Contract data (Part 1 & 2) 

C1.3 Form of Securities 

Part C2: Pricing data C2.1 Pricing instructions 

C2.2 Bill of Quantities  

Part C3: The Scope  C3.1 Works Information 

Part C4: Site information C4.1 Site information 

C.1.4 The Employer’s agent is: Procurement Officer 

Name: Shani Evans 

Address: 237 Mahatma Gandhi Road 

Durban 

4000 

Tel No. N/A 

E – mail tenderenquiriespdu@transnet.net 
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C.2.1 Only those tenderers who satisfy the following eligibility criteria are eligible to submit 

tenders:  

Stage One: Eligibility: Administrative & Substantive Responsiveness 

Step 1 – Compulsory clarification meeting: 

An authorised representative of the tendering entity or a representative of a tendering 

entity that intends to form a Joint Venture (JV) must attend the compulsory clarification 

meeting in terms C2.7. Attendance at the compulsory clarification meeting. 

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 

regarded as an unacceptable tender. 

Step 2 – CIDB Grading 

a) Only those tenderers who are registered with the CIDB, or are capable of being so

prior to the evaluation of submissions, in a contractor grading designation equal to

or higher than a contractor grading designation determined in accordance with the

sum tendered or a value determined in accordance with Regulation 25 (1B) or

25(7A) of the Construction Industry Development Regulations, designation of 7CE

or higher or 7GB or higher class of construction work, are eligible to have their

tenders evaluated.

b) 

c) Joint Venture (JV)

Joint ventures are eligible to submit tenders subject to the following:

1. every member of the joint venture is registered with the CIDB;

2. the lead partner has a contractor grading designation of not lower than one

level below the required class of construction works under consideration and

possesses the required recognition status; and

3. the combined Contractor grading designation calculated in accordance with the

Construction Industry Development Regulations is equal to or higher than a

Contractor grading designation determined in accordance with the sum

tendered for a 7CE or higher or 7GB or higher class of construction work or

a value determined in accordance with Regulation 25(1B) or 25(7A) of the

Construction Industry Development Regulations.

The tenderer shall provide a copy of its unincorporated joint venture agreement.
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• “The CIDB Standard for Developing Skills through Infrastructure Contracts, 

published in Government Gazette 43495 dated 3 July 2020 is applicable to this 

project”. 

And,

• “The CIDB Standard for Indirect Targeting for Enterprise Development through 

Construction works Contracts, published in Gazette Notice No.36190 of 25 

February 2013 is applicable to this project”. 

AND 

Note: Each of the Standards above, where applicable to this tender, have a related fee 

which is contained in the Bill of Quantities / Activity Schedule. Additionally, a CIDB 

BUILD fee at the rate of 0,2% of the tendered value, up to a maximum of 

R2,000,000.00 is included in the Bill of Quantities/ Activity Schedule. 

Any tenderer that fails to meet the stipulated eligibility criteria will be 

regarded as an unacceptable tender. 

Step 3 – Substantive Test 

• Whether the Bid has been lodged on time

• Whether all Returnable Documents and/or schedules [where applicable] were

• completed and returned by the closing date and time

• Whether the Bid materially complies with the scope and/or specification given

• Whether the Bid contains a priced Bills of Quantities

• Whether the Bid contains a fully and properly completed and signed Form of Offer

Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 

regarded as an unacceptable tender. 

Stage Two - Functionality: Only those tenderers who obtain the minimum qualifying 

score for functionality will be evaluated further in terms of price and the applicable 

preference point system.  The minimum qualifying for score for functionality is 60 

points. 

The evaluation criteria for measuring functionality and the points for each criteria and, 

if any, each sub-criterion are as stated in C.3.11.3 below.  
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Any tenderer that fails to meet the stipulated pre-qualifying criteria will be 

regarded as an unacceptable tender. 

Stage Three – Preference Point System: Weighted score 100 - Price (80/90) and 

Specific goals (20/10). 

Tenderers who achieve the minimum qualifying score for functionality of 60 points will 

be evaluated further in terms of price and specific goals. The evaluation criteria for 

measuring specific goals are stated in C.3.11 below. 

C.2.7 The arrangements for a compulsory clarification meeting are as stated in the Tender 

Notice and Invitation to Tender.  Tenderers must complete and sign the 

attendance register.  Addenda will be issued to and tenders will only be received 

from those tendering entities including those entities that intends forming a joint 

venture appearing on the attendance register. 

Tenderers are also required to bring their RFP document to the briefing session 

and have their returnable document T2.2-01 Certificate of Attendance signed 

off by the Employer’s authorised representative. 

C.2.12 No alternative tender offers will be considered. 

C.2.13.3 Each tender offer shall be in the English Language.

C.2.13.5

C2.15.1

The Employer’s details and identification details that are to be shown on each tender 

offer are as follows:  

Identification details: The tender documents must be uploaded with: 

▪ Name of Tenderer: 

▪ Contact person and details: 

▪ The Tender Number: TNPA/2025/10/0008/107713/RFP

▪ The Tender Description: Refurbishment of Queens 
Warehouse building, Port of Durban

Documents must be marked for the attention of: 

Employer’s Agent: Shani Evans 

C.2.13.9 Telephonic, telegraphic, facsimile or e-mailed tender offers will not be accepted.
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C.2.15 The closing time for submission of tender offers is: 

Time: 16h00 on the 29 September 2026 
Location: The Transnet e-Tender Submission Portal: 

(https://transnetetenders.azurewebsites.net); 

NO LATE TENDERS WILL BE ACCEPTED  

C.2.16 The tender offer validity period is 12 weeks from the closing date.  Tenderers are to 

note that they may be requested to extend the validity period of their tender, on the 

same terms and conditions, if Transnet’s internal evaluation and governance approval 

processes has not been finalised within the validity period.  

C.2.23 The tenderer is required to submit with his tender: 

1. A valid Tax Clearance Certificate issued by the South African Revenue Services.

Tenderers also to provide Transnet with a TCS PIN to verify Tenderers

compliance status.

2. A valid B-BBEE Certificate from a Verification Agency accredited by the South

African Accreditation System [SANAS], or a sworn affidavit confirming annual

turnover and level of black ownership, in line with the code of good practice,

together with the tender;

3. A valid CIDB certificate in the correct designated grading;

4. Proof of registration on the Central Supplier Database;

5. Letter of Good Standing with the Workmen’s compensation fund by the tendering

entity or separate Letters of Good Standing from all members of a newly constituted

JV.

Note: Refer to Section T2.1 for List of Returnable Documents 
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C3.11.1 The minimum number of evaluation points for functionality is: 60 

The procedure for the evaluation of responsive tenders is Functionality, Price and Preference: 

Only those tenderers who attain the minimum number of evaluation points for Functionality will be eligible for further evaluation, failure to 

meet the minimum threshold will result in the tender being disqualified and removed from any further consideration.  

Functionality Criteria 

The functionality criteria and maximum score in respect of each of the criteria are as follows: 

Sub-criteria Sub-criteria 

points 

Max. No. 

of points 

T2.2.03 Previous Experience Building Works - Building refurbishment projects 5 25 

Building Works - Traceable reference letters 5 

Building Works - Certificates of completion 5 

HVAC - HVAC projects 3 

HVAC - Traceable reference letters 2 

HVAC - Certificates of completion 1 

Electrical - Electrical projects 3 

Electrical projects - Traceable reference letters with performance evaluations. 2 

Electrical projects - Certificates of completion 1 
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T2.2.04 Method statement Method Statement 10 10 

T2.2.05 Quality Management 
Project Quality Plan (as per QAL-STD-0001) 

5 10 

Quality Control Plans (as per QAL-STD-0001) 

Quality Control Plan (QCP) specific to the Project but not limited to: 

1. Building works

4 

Quality Policy 
1 

T2.2.06 Environmental 

Management 

Environmental Management Plan 8 10 

Environmental Policy 2 

T2.2.07 Health and Safety 

Requirements 

Policy (State points allocated) 1 15 

Roles & Responsibilities 2 

Overview of the Baseline risk assessment 4 

Safety Questionnaire 6 

Cost Breakdown Sheet 2 

T2.2.08 Programme The Tenderer must submit a programme in Microsoft Projects (MsP) or 

Primavera, the Tenderer’s Programme submission must meet these 

requirements: 

1. Schedules for submission must be Resource loaded.

5 10 
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2. Logically linked using the critical path method (CPM).

3. The Tender has also submitted the Basis of Schedule (BoS).

4. The Tender Programme has captured the complete scope at minimum

level 4(Construction schedule) for each discipline.

5. The Tender Programme shall be aligned to the Pricing Data as contained

under Part C2 and detailed at an appropriate level of decomposition and

Approach Paper.

The Tenderer clearly indicates in the schedule all milestones, activities & 

information related to the following: 

1. Float and Time Risk Allowances

2. SHEQ requirements specified in the contract.

3. Work by the Employer and Others and Acceptances of contractor’s

design’s as per signed Contract e.g: shop drawings

4. Starting date, access dates, Key Dates and Completion Date and Planned

Completion for each Key Date for each option and the complete works.

5. Sectional completion dates as per C3 document.

5 

T2.2-09: Key Personnel 

Qualifications, Experience and 

Registrations 

Project Manager - Qualification 3 20 

Project Manager - Experience 2 

Construction Manager - Qualification 2 

Construction Manager - Experience 2 

HVAC Technician - Qualification 2 
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HVAC Technician - Experience 1 

Electrical Technician - Qualification 2 

Electrical Technician - Experience 1 

Health & Safety Officer - Qualification 2 

Health & Safety Officer - Experience 1 

Environmental Officer - Qualification 1 

Environmental Officer - Experience 1 

Maximum possible score for 

Functionality 

100 
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 Functionality shall be scored independently by not less than two (2) evaluators and 

averaged in accordance with the following schedules:  

• T2.2.03: Evaluation Schedule: Previous Experience – 25 points 

• T2.2.04: Evaluation Schedule: Method statement – 10 points 

• T2.2.05: Evaluation Schedule: Quality Management – 10 points 

• T2.2.06: Evaluation Schedule: Environmental Management – 10 points 

• T2.2.07: Evaluation Schedule: Health and Safety Requirements – 15 points 

• T2.2.08: Evaluation Schedule: Programme – 10 points 

• T2.2-09: Key Personnel Qualifications, Experience and Registrations – 20 points 

 

Each evaluation criteria will be assessed in terms of scores of 0, 20, 40, 60, 80 or 100. 

The scores of each of the evaluators will be averaged, weighted and then totalled to 

obtain the final score for functionality, unless scored collectively. (See CIDB Inform 

Practice Note #9). 

 

Note: Any tender not complying with the above-mentioned requirements, 

will be regarded as non-responsive and will therefore not be considered for 

further evaluation. This note must be read in conjunction with Clause C.2.1 

C.3.11 Stage Three – Preference Point System: Only tenderers that achieve the minimum 

Qualifying 60 points for functionality will be evaluated further in accordance with the 

80/20 or 90/10 preference points system as described in Preferential Procurement 

Regulations. 

 

- the 80/20 system for requirements with a Rand value equal to or below R50 000 000 

(all applicable taxes included).  

 

or 

 

- the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included).  
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Preference points for this bid shall be awarded for:  

Threshold Thresholds Minimum 

Technical / functionality 60 

 

Evaluation Criteria Final Weighted 

Scores 

Final Weighted 

Scores 

Price and Total Cost of Ownership 80 90 

Specific goals - Scorecard 20 10 

TOTAL SCORE: 100 100 

 

Transnet will use the lowest acceptable bid to determine the applicable 

preference points system. 

 

Specific Goals = 20 or 10 point’s tender evaluation points will be awarded to tenderers 

who complete the preferencing schedule and who are found to be eligible for the 

preference claimed. Should the evidence required for any of the Specific Goals 

applicable in this tender not be provided, a tenderer will score zero 

preference points for that particular “Specific Goal”.  

 In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, 

the following preference points must be awarded to a bidder who provides the relevant 

required evidence for claiming points. 

Selected Specific Goal 
Number of 

points 20  

Number of 

points 10  

B-BBEE Status Level of Contributor 1 or 2 06 03 

Local Content and Local Production 04 02 

The promotion of supplier development through 

subcontracting for a minimum of 30% of the value of a 

contract to South African companies which are: 

I. EMEs and/or QSEs black owned 

 

 

10 

 

 

05 

Non-compliant and/or B-BBEE Level 3-8 contributors 00 00 
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The following Table represents the evidence to be submitted for claiming 

preference points for applicable specific goals in a particular tender: 

Specific Goals Acceptable Evidence 

B-BBEE Status Level of Contributor 1 or

2 

B-BBEE Certificate / Sworn - Affidavit /

CIPC B-BBEE Certificate (in case of JV, a 

consolidated scorecard will be accepted) as 

per DTIC guidelines. 

Local Content and Local Production Returnable Local Content Annexures: 

• (SDB 6.2, Annexure C, D & E)

The promotion of supplier 

development through subcontracting 

for a minimum of 30% of the value 

of a contract to South African 

companies which are: 

I. EMEs and/or QSEs black owned

• Sub-contracting agreement(s).

• Subcontractors B-BBEE Certificate / Sworn

– Affidavit / CIPC B-BBEE Certificate as per

DTIC guidelines. 
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 The maximum points for this bid are allocated as follows: 

DISCRIPTION POINTS POINTS 

PRICE 80 90 

B-BBEE Status Level of Contributor 1 or 2 06 03 

Local Content and Local Production (Refer to T2.2-09) 04 02 

The promotion of supplier development through 

subcontracting for a minimum of 30% of the value of a 

contract to South African companies which are: 

I. EMEs and/or QSEs black owned 

 

 

10 

 

 

05 

Non-Compliant and/or B-BBEE Level 3-8 contributors  00 00 

Total points for Price and Specific Goals must not 

exceed 
100 100 

 

Specific Goals = 20 or 10 point’s tender evaluation points will be awarded to tenderers who 

complete the preferencing schedule and who are found to be eligible for the preference 

claimed.  Should the BBBEE rating not be provided, tenderers with no verification 

will score zero points for preferencing. 

 

Note: Transnet reserves the right to carry out an independent audit of the tenderers 

scorecard components at any stage from the date of close of the tenders until completion 

of the contract. 
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C.3.13 Tender offers will only be accepted if:  

1. The tenderer or any of its directors/shareholders is not listed on the Register of 

Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act 

of 2004 as a person prohibited from doing business with the public sector;  

2. the tenderer does not appear on Transnet’s list for restricted tenderers and National 

Treasury’s list of Tender Defaulters; 

3.  the tenderer has fully and properly completed the Compulsory Enterprise Questionnaire 

and there are no conflicts of interest which may impact on the tenderer’s ability to 

perform the contract in the best interests of the Employer or potentially compromise 

the tender process and persons in the employ of the state. 

4. Transnet reserves the right to award the tender to the tenderer who scores the highest 

number of points overall, unless there are objective criteria which will justify the 

award of the tender to another tenderer.  Objective criteria include but are not limited 

to the outcome of a due diligence exercise to be conducted.  The due diligence exercise 

may take the following factors into account inter alia; 

 

the tenderer: 

a) Bidder(s) is not in good standing with Transnet National Ports Authority due to a 

poor track record of past performance with Transnet SOC Ltd and or Transnet 

National Ports Authority; 

b) There is clear, uncontrived and/or overwhelming evidence and/or facts that the 

bidder has or continues to be in breach of any of the provisions contained in the 

Integrity Pact; 

c) The Probity check undertaken by Transnet National Ports Authority establishes the 

existence of any unmitigated risks which would have a negative impact on the 

project; 

d) Unless the appointment of the bidder would result in a negative impact on 

Transnet’s 

e) Return on Investment; 

f) It is necessary to rotate Suppliers to promote opportunities for other suppliers, in 

circumstances where the bidder has been awarded business previously and the 

award of the tender will result in inequitable allocation of business; 
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 g) The tenderer or its members, directors, partners: 

• Is under restrictions as contemplated in the Integrity Pact, 

• Is a subject of a process of restriction by Transnet or other state institution that 

Transnet may be aware of and there is a clear, uncontrived and/or overwhelming 

evidence and/or facts in relation to the alleged wrongdoing on the basis of which 

the restriction process has been initiated 

h) Cannot, as necessary and in relation to the proposed contract, demonstrate that it 

possesses the professional and technical qualifications, professional and technical 

competence, financial resources, equipment and other physical facilities, 

managerial capability, reliability, experience and reputation, expertise and the 

personnel, to perform the contract; 

i)      Has no legal capacity to enter into the contract; 

j) Is insolvent, in receivership, under Business Rescue as provided for in chapter 6 of 

the Companies Act, 2008, being wound up, has its affairs administered pursuant to 

a court order, has ceased or suspended their business activities, or is subject to 

legal proceedings in respect of any of the foregoing. 

k) Does not comply with the legal requirements, if any, stated in the tender document; 

and 

l)     Is not able to perform the contract free of conflicts of interest. 

m) Is able, in the option of the employer to perform the contract free of conflicts of 

interest. 

n) An unacceptable commercial risk to the employer due to unduly high or unduly low 

tendered rates or amounts in the tender offer. Before rejecting a tender on the 

grounds that it is unduly low, the employer will request in writing details of the 

constituent elements of the tender which it considers relevant, including: 

o) the economics of the construction method, the manufacturing process or the 

services provided; 

i. the economics of the construction method, the manufacturing process or the 

services provided; 

ii. the technical solutions chosen or any exceptionally favourable conditions (or 

both) available to the tenderer for the execution of the work or the provision of 

the supplies or services 

iii. the originality of the work, supplies or services proposed by the tenderer; 

compliance with the statutory provisions such as those relating to the 
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employment of labour, health and safety etc. The employer will verify these 

constituent elements by consulting the tenderer, taking account of the evidence 

and presentations provided including supplier quotations etc.. if the tenderer 

cannot justify the unduly low price, the Employer will award the tender to the 

next ranked bidder. If the next ranked bidder is unduly low the same process 

above shall apply. 

C.3.17 The number of paper copies of the signed contract to be provided by the Employer is 1 

(one) 
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T2.1 List of Returnable Documents 

2.1.1. These schedules are required for eligibility purposes: 

Stage One: Eligibility: Administrative & Substantive Responsiveness 

T2.2-01 Step 1 - Certificate of attendance at Compulsory Tender Clarification Meeting 

T2.2-02 Step 2 - CIDB Registration – 7CE or higher or 7GB or higher   

2.1.2. Stage Two: these schedules will be utilised for evaluation purposes: 

T2.2-03: Evaluation Schedule: Company Previous Experience 

T2.2-04: Evaluation Schedule: Method statement 

T2.2-05: Evaluation Schedule: Quality Management 

T2.2-06: Evaluation Schedule: Environmental Management 

T2.2-06a: Environmental Declaration of Understanding  

T2.2-07: Evaluation Schedule: Health and Safety Requirements 

T2.2-07a: TNPA Estimate Health and Safety Cost Breakdown 

T2.2-07b: Contractor Safety Questionnaire 

T2.2-08: Evaluation Schedule: Programme 

T2.2-09 Evaluation Schedule: Management and CV’s 

2.1.3. Stage Three: Preference Point System 

Preference Point System: Valid Evidence of Preference Claim Form requirements stipulated in 

SBD 6.1 

T2.2-10 Schedule of Proposed Sub-contractor 

T2.2-11 SBD 6.2: Declaration of Certificate for Local Production and Content for Designated 

Sectors 

• Annexure C, D, & E – Roof and Cladding

• Annexure C, D, & E – Ducting and Structural Pipework

• Annexure C, D, & E – Gutters, downpipes & launders

• Annexure C, D, & E – Polyvinyl Chloride (PVC) Pipes

• Annexure C, D, & E – High Density Polyethylene (HDPE) Pipes

• Annexure C, D, & E – Cement

• Annexure C, D, & E – Fasteners (Bolts, nuts, screws, rivets and nails)

• Annexure C, D, & E – Frames (Doors and Windows)

• Annexure C, D, & E – Fabricated Structural steel

• Annexure C, D, & E – Low Voltage
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• Annexure C, D, & E – Optic Fibre Cables

• Annexure C, D, & E – Copper Telecoms Cables

• Annexure C, D, & E – Storage tanks / geysers

2.1.4. Returnable Schedules: 

General: 

T2.2-12 Record of addenda to tender documents 

T2.2-13 Letter of Good Standing 

T2.2-14 Risk Elements 

T2.2-15 Proposed Organisation Staffing 

T2.2-16 Site Establishment requirements 

T2.2-17 Capacity and Ability to meet Delivery Schedule 

T2.2-18 Availability of Equipment and Other Resources 

T2.2-19 Authority to submit tender 

2.1.5. Agreement and Commitment by Tenderer: 

T2.2-20 RFP Declaration Form  

T2.2-21 Declaration of Understanding 

T2.2-22 Certificate of Acquaintance with Tender Document 

T2.2-23 RFP – Breach of Law   

T2.2-24 Annex G Compulsory Enterprise Questionnaire inclusive of Section 7: attached SBD4 

     and Section 8: attached SBD 6.1 

T2.2-25 Supplier Code of Conduct  

T2.2-26 Agreement in terms of Protection of Personal Information Act, 4 of 2013 (“POPIA”) 

T2.2-27 Domestic Prominent Influential Persons (DPIP) Or Foreign Prominent Public Officials 

(FPPO) 

T2.2-28 Non-Disclosure Agreement 

T2.2-29 B.U.I.L.D Programme (CIDB Standard for Contract Skills Development Goals / CIDB 

     Standard for Indirect Targeting) 

T2.2-30 Job Creation  

T2.2-31 Service Provider Integrity Pact  
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2.1.6. Bonds/Guarantees/Financial/Insurance: 

T2.2-32 Forecast Rate of Invoicing  

T2.2-33 Insurance provided by the Contractor  

T2.2-34 Form of Intent to provide a Performance Guarantee 

T2.2-35 Three (3) years audited financial statements  

 

2.1.7. Transnet Vendor Registration Form: 

T2.2-36 Transnet Vendor Registration Form  

 

Note 1: In the case of the CIDB Standard for Skills Development there are NO returnable 

documents (except for pricing the relevant section of the Bill of Quantities). Following award of 

the contract to the successful tenderer, the employer shall provide to the Contractor the 

following documents which shall be completed by the Contractor and submitted within the 

stipulated period. 

o A1 – List of Recognized Skills Development Agencies (21 days after acceptance), 

o A2 – Baseline Training Plan (21 days after acceptance), 

o A3 – Project Interim Report (21 days after the end of each reporting period), 

o A4 – Supervisor Agreement (21 days after acceptance), and 

o A5 – Project Completion Report (21 days after Final Completion) 

 

In respect of the CIDB Standard for Indirect Targeting & Enterprise Development, there are NO 

returnable documents (except for pricing the relevant section of the Bill of Quantities). Following 

award of the contract to the successful tenderer, the employer shall provide to the Contractor 

the following documents which shall be completed by the Contractor and submitted within the 

stipulated period: 

o The Needs Analysis (60 days after acceptance), 

o The Project Interim Report (21 days after the end of each reporting period), 

o The Project Completion Report (21 days after Final Completion), and 

o The Declaration (21 days after acceptance). 
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2.2    C1.1 Offer portion of Form of Offer & Acceptance 

2.3    C1.2 Contract Data 

2.4    C1.3 Forms of Securities 

2.5    C2.1 Pricing Instructions  

2.6    C2.2 Bill of Quantities 
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2.1.1. These schedules are required for 

pre-qualification and eligibility purposes  
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Stage One: Eligibility: Administrative & 

Substantive Responsiveness 
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    T2.2-01: Eligibility Criteria Schedule: Certificate of 
    Attendance at Tender Clarification Meeting 

T2.2-01: Step 1: Certificate of Attendance at Tender Clarification 
Meeting 

This is to certify that 

(Company 
Name) 

Represented 

by: 

(Name and 
Surname) 

Was represented at the compulsory tender clarification meeting 

Held at: Queens Warehouse, 237 Mahatma Gandhi Road, Durban 

On (date) 29 September 2026 Starting time:  10:00am 

Particulars of person(s) attending the meeting: 

Name Signature 

Capacity 

Attendance of the above company at the meeting was confirmed: 

Name Signature 

For and on Behalf of the 
Employers Agent. Date 29 September 2026
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CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 1 of 1  T2.2-02: CIDB Registration 

T2.2-02: Step 2: CIDB Grading Designation   

 

Note to tenderers: 

Tenderers are to indicate their CIDB Grading by filling in the table below.  Attach a copy of 

the CIDB Grading Designation or evidence of being capable of being so registered.  

CRS Number Status Grading Expiry Date 

    

    

 

 

1.  Only those tenderers who are registered with the CIDB, or are capable of being so prior to 

the evaluation of submissions, in a contractor grading designation equal to or higher than 

a contractor grading designation determined in accordance with the sum tendered or a 

value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 

Industry Development Regulations, for a 7CE or higher or 7GB or higher class of 

construction work, are eligible to have their tenders evaluated. 

 

2. Joint Venture (JV) 

Joint ventures are eligible to submit tenders subject to the following:  

1. every member of the joint venture is registered with the CIDB; 

2. the lead partner has a contractor grading designation of not lower than one level one 

level below the required grading designation in the class of construction works under 

consideration and possesses the required recognition status; and 

3. the combined Contractor grading designation calculated in accordance with the 

Construction Industry Development Regulations is equal to or higher than a Contractor 

grading designation determined in accordance with the sum tendered for a 7CE or 

higher or 7GB or higher class of construction work or a value determined in 

accordance with Regulation 25(1B) or 25(7A) of the Construction Industry Development 

Regulations. 

4. the Contractor shall provide the employer with a copy of its signed joint venture 

agreement; 

5. and in the event that the joint venture is an ‘Incorporated Joint Venture’ the 

Memorandum of Incorporation to be provided within 4 (four) weeks of the Contract 

Date.  
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2.1.2. Stage Two as per CIDB: these 

schedules will be utilised for evaluation 

purposes 
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                                                                                                          T2.2-03 Evaluation Schedule – Company Previous Experience 

Page 1 of 8 

T2.2-03: Evaluation Schedule – Company Previous Experience 

(25 Points) 

Note to Tenderers: 

Previous Experience – Building Works (15 points) 

 

Bidder to submit traceable references with experience in building refurbishment or building 

construction, in relation to the scope of work in the last 5 years, and to this end shall supply a 

sufficiently detailed reference list with contact details of customers, completion certificates and 

indicate their previous experience. 

 

If the Contractor fulfills the experience for one discipline, TNPA will accept sub-

contractor experience for the evaluation of the other two disciplines e.g. if you are 

a GB contractor and you provide sub-contractor experience in the format required 

for electrical and HVAC work, TNPA will accept this  and score you accordingly, so 

long as  the submission is in the required format and the sub-contractor agreements 

have been provided as part of tender submission ,ideally under T2.2-10 Schedule of 

proposed sub-contractor 

 

Reference letter and completion certificate must have a letterhead of company that work was 

done, references should include the following:   

 

(1) The project description,  

(2) Client contact able details (email and telephone),  

(3) Project duration: start and end date, which confirms project done within the past 5 (five) 

years signed by the client 

(4) The reference letter should state that the work was completed to a good standard, 

(5) Completion certificates must be signed/stamped by the client. Completion certificate of 

reference letter that does not have all the above requirements will not be considered. 

 

Previous Experience – HVAC (5 points) 

The bidder must specify the subcontractor to be utilized for the HVAC works and provide 

traceable references demonstrating at least 5 years of experience in the installation of VRV 

systems within the scope of work. The references should include contact details of previous 

customers, completion certificates, and a comprehensive overview of their prior experience. 
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Additionally, the selected HVAC Contractor must be approved by the manufacturer of the VRV 

systems for the installation of their products, and relevant certificates of approval must be 

submitted. 

 

Reference letter must have a letterhead of company that work was done, references should 

include the following:   

(1) The project description,  

(2) Client contact able details (email and telephone),  

(3) Project duration: start date and end date, which confirms project  

done within the past 5 (five) years signed by the client, 

(4) The reference letter should state that the work was completed to a good standard, 

(5) Completion certificates. Completion certificate of reference letter that does not have all the 

above requirements will not be considered. 

 

Previous Experience – Electrical (5 points) 

The bidder must specify the subcontractor to be utilized for the Electrical LV works and 

provide traceable references demonstrating at least 5 years of experience in the installation. 

The references should include contact details of previous customers, completion certificates, 

comprehensive overview of their prior experience and signed performance evaluations from 

clients that explicitly address quality of workmanship, adherence to budget, timelines, and 

defects.  

 

Reference letter must have a letterhead of company that work was done, references should 

include the following:   

 

(1) The project description,  

(2) Client contact able details (email and telephone),  

(3) Project duration: start date and end date, which confirms project done within the past 5 

(five) years signed by the client, 

(4) The reference letter should state that the work was completed to a good standard, 

(5) Completion certificates must be signed /stamped by the client. Completion certificate of 

reference letter that does not have all the above requirements will not be considered. 
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Please provide your previous experience showing but not limited to refurbishment 

projects: 

• Building Refurbishment

• HVAC design and installation

• Electrical design and installation

Fill in as many line items as needed for the similar previous projects undertaken, starting from 

the most recent projects completed: 

Clients Client contact 

details 

Project 

Description 

Start date Completion 

date 

Project Value 

Index of documentation attached to this schedule: 

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

.................................................................................................................................... 
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CPM 2020 – Rev 01 Part T2: Returnable Schedules 
 Page 4 of 8 T2.2-08: Previous Experience 

Previous Experience – Building Works (15 points) 

Building refurbishment projects 

The tenderer has completed 

Construction/Refurbishment projects = 100% 

Traceable reference letters 

The tenderer has submitted traceable 

reference letters with performance 

evaluations = 100% 

Certificates of completion 

The tenderer has submitted certificates 

of completion = 100% 

5 5 5 

Score 0 
The tenderer has submitted no information, or the tenderer has submitted a list of projects with no traceable references or certificates of 

completion. 

Score 20 

The tenderer has successfully completed one 

(1) to three (3) projects relative to the scope of

works in the last 5 years. 

The tenderer has submitted one (1) to three 

(3) traceable reference letters.

The tenderer has submitted one (1) to 

three (3) certificates of completion.  

Score 40 

The tenderer has successfully completed four 

(4) projects relative to the scope of works in the

last 5 years. 

The tenderer has submitted four (4)

traceable reference letters.  

The tenderer has submitted four (4) 

certificates of completion.  

Score 60 

The tenderer has successfully completed Five 

(5) projects relative to the scope of works in the

last 5 years. 

The tenderer has submitted five (5)

traceable reference letters.  

The tenderer has submitted Five (5) 

certificates of completion.  

Score 80 

The tenderer has successfully completed six (6) 

projects relative to the scope of works in the 

last 5 years.  

The tenderer has submitted six (6) 

traceable reference letters with 

performance evaluations.   

The tenderer has submitted six (6) 

certificates of completion.  
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Score 100 

The tenderer has successfully completed seven 

(7) or more projects relative to the scope of

works in the last 5 years. 

The tenderer has submitted seven (7) or 

more traceable reference letters with 

performance evaluations.   

The tenderer has seven (7) or more 

certificates of completion.  
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Previous Experience – HVAC (5 points) 

 HVAC projects 

The tenderer has completed HVAC (VRV) 

projects = 100% 

Traceable reference letters 

The tenderer has submitted traceable 

reference letters = 100% 

Certificates of completion 

The tenderer has submitted certificates 

of completion = 100% 

 2 2 1 

Score 0 
The tenderer has submitted no information, or the tenderer has submitted a list of projects with no traceable references or certificates of 

completion. 

Score 20 

The tenderer has successfully completed one 

(1) project relative to the scope of works in the 

last 5 years. 

The tenderer has submitted one (1) 

traceable reference letters.    

The tenderer has submitted one (1)  

certificates of completion.  

Score 40 

The tenderer has successfully completed two 

(2) projects relative to the scope of works in the 

last 5 years.  

The tenderer has submitted two (2) 

traceable reference letters. 

The tenderer has submitted two (2) 

certificates of completion.  

Score 60 

The tenderer has successfully completed three 

(3) projects relative to the scope of works in the 

last 5 years.    

The tenderer has submitted three (3) 

traceable reference letters. 

The tenderer has submitted three (3) 

certificates of completion.  

Score 80 

The tenderer has successfully completed four 

(4) projects relative to the scope of works in the 

last 5 years.  

The tenderer has submitted four (4) 

traceable reference letters.   

The tenderer has submitted four (4) 

certificates of completion.  

Score 100 

The tenderer has successfully completed four 

(4) or more projects relative to the scope of 

works in the last 5 years. 

The tenderer has submitted (4) or more 

traceable reference letters.   

The tenderer has  (4) or more certificates 

of completion.  
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Previous Experience – Electrical (5 points) 

Electrical projects 

The tenderer has completed Electrical projects 

= 100% 

Traceable reference letters with 

performance evaluations. 

The tenderer has submitted traceable 

reference letters = 100% 

Certificates of completion 

The tenderer has submitted certificates 

of completion = 100% 

2 2 1 

Score 0 
The tenderer has submitted no information, or the tenderer has submitted a list of projects with no traceable references or certificates of 

completion. 

Score 20 

The tenderer has successfully completed one 

(1) project relative to the scope of works in the

last 5 years. 

The tenderer has submitted one (1)  

traceable reference letters with 

performance evaluations. 

The tenderer has submitted one (1) 

certificates of completion.  

Score 40 

The tenderer has successfully completed two 

(2) projects relative to the scope of works in the

last 5 years. 

The tenderer has submitted two (2) 

traceable reference letters with 

performance evaluations. 

The tenderer has submitted two (2) 

certificates of completion.  

Score 60 

The tenderer has successfully completed three 

(3) projects relative to the scope of works in the

last 5 years. 

The tenderer has submitted three (3) 

traceable reference letters with 

performance evaluations. 

The tenderer has submitted three (3) 

certificates of completion.  

Score 80 

The tenderer has successfully completed four 

(4) projects relative to the scope of works in the

last 5 years. 

The tenderer has submitted four (4) 

traceable reference letters with 

performance evaluations. 

The tenderer has submitted four (4) 

certificates of completion.  
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Score 100 

The tenderer has successfully completed four 

(4) or more projects relative to the scope of 

works in the last 5 years. 

The tenderer has submitted four (4) or 

more traceable reference letters with 

performance evaluations.  

The tenderer has four (4) or more 

certificates of completion.  
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Part T2.2-04: Returnable Schedules: Method Statement 
Page 1 of 2 

T2.2-04: Evaluation Schedule: Method Statement (10 Points) 

Note to tenderers: 

Tenderer to submit a methodology which responds to the scope of work, sequencing and 

outlines proposed methodology of undertaking the works. This should clearly demonstrate an 

understanding of the total project objectives and scope.  

The methodology should include the following as the minimum of the critical elements in terms 

of the scope of work: 

1. Overview of the project describing the heritage protected building, work required, sequence,

planning, and handover for sectional completion. 

2. Site establishment and safety

3. Demolitions per floor and safety considerations

4. Sequencing work for the ground floor, first floor and second floor and staircases

5. Methodology of keeping areas, items, furniture and existing areas protected and safe during

construction.

6. Relocation of office furniture and plan for work around existing furniture and method for

working with TNPA staff in the building

7. New building work

8. New brickwork

9. Work required in the ablutions, kitchens and safe plumbing

10. HVAC (VRV)

11. Civil work

12. ELP (Electrical, Lighting and Power)

13. Foundations and brickwork on the ground floor

14. Waterproofing

15. Re-upholstering of the existing screens Partitioning

16. Painting

17. New flooring

18. New shopfitting (kitchen cupboards)

19. New shopfronts installation IN THE RECEPTION AREA AND BOARDROOMS

20. New ceiling and bulkhead installations

21. Joinery and carpentry installations of doors and ironmongery

22. Floor and wall tiling installations

23. Handover, commission and sectional completion
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Please note: Tenderers are required to provide detailed approach methodology for 
the items as listed above. Each will be scored based on the linear scale below and 
will be averaged and weighted to provide a final score. 

The table below will be used as guidelines for scoring / evaluating the method statement 
submitted by the Tenderer: 

Points 20 Method Statement 

Score 0 No methodology submitted 

Score 20 
The Tender’s methodology submitted addresses <11 critical elements in terms of the 

scope of work. 

Score 40 
The Tender’s methodology submitted addresses (≥11 - ≤14) critical elements in terms of 

the scope of work. 

Score 60 
The Tender’s methodology submitted addresses (≥15 - ≤18) critical elements in terms of 

the scope of work. 

Score 80 
The Tender’s methodology submitted addresses (≥19 - ≤22) critical elements in terms of 

the scope of work. 

Score 100 

The Tender’s methodology submitted addresses all 23 of the critical elements. Shows 

excellent understanding of the scope, complexity, working around people and protection of 

the existing building and finishes. 
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T2.2-05: Evaluation Schedule - Quality Management (10 Points) 

Reference Standard – QAL-STD-0001 General Quality Requirements for Suppliers and 

Contractors. 

Due consideration must be given to the deliverables required to execute and complete the 

contract as per the Quality Management Standard stated in the Works Information and should 

include but not be limited to: 

1. The Project Quality Plan (PQP) details how the Contractor’s Quality System will be applied

to the Scope of Work specified in the contract and shall include the following as key elements:

1) Include a description of the Contractor’s Project organization, with key positions and

responsibilities identified and individuals named. The organization structure shall also

indicate resources committed to the management and co-ordination of Quality

Assurance/Quality Control (QA/QC) activities.

2) Provide a description of how documents provided by Transnet to the Contractor are to be

managed. Documentation management/control

3) Include all quality activities relevant to the Scope of Work, identifying all procedures,

reviews, audits, controls and records used to control and verify compliance with specified

Contractual requirements.

4) Include a listing of all Special Processes (e.g. welding, non-destructive testing, cube

testing etc.) envisaged for use.

5) Control of externally provided services.

2. Quality Control Plan (QCP) specific to the Project but not limited to:

1. Building works

The Quality Control Plan shall be Project Specific as per the Scope of Work and shall include the 

following as key elements: 

1) Detailed sequence of activities (construction/fabrication)

2) Include all procedures/code specifications

3) Include all intervention points (i.e. hold, witness, verify)

4) Include all Verification documentation/Field inspection checklist
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5) Include all relevant signatories (i.e. Contractor, Approved Inspection Authority (AIA),

Transnet)

This QCP shall identify all inspection, test, and verification requirements to meet Contractual 

obligations, specifications, drawings, and related details including destructive and non-

destructive testing, witness, and hold points. 

3. A signed Quality Policy based on International Organisation for Standardisation (ISO 9001)

that displays the five key policy requirements. These requirements include:

1. Is appropriate to the purpose and context of the organization and supports its strategic

direction,

2. Provides a framework for setting quality objectives,

3. Includes a commitment to satisfy applicable requirements,

4. Includes a commitment to continual improvement of the quality management system, and

5. Is communicated and understood within the organization.

Attached submissions to this schedule: 

...............................................................................................................................................

...............................................................................................................................................

...............................................................................................................................................

...............................................................................................................................................

...............................................................................................................................................

.......................................................... 
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  T2.2-05: Evaluation Schedule – Quality Management 
 Page 3 of 5   

 
Max. 

Score 
Evaluation Category Rating Evaluation Criteria 

Quality 

Requirements 

 

 

(10 Points) 

5 

Project Quality Plan (as per QAL-STD-

0001) 

The Project Quality Plan (PQP) details how 

the Contractor’s Quality System will be 

applied to the Scope of Work specified in 

the contract and shall include the following 

as key elements: 

1) Include a description of the Contractor’s 

Project organization, with key positions 

and responsibilities identified and 

individuals named. The organization 

structure shall also indicate resources 

committed to the management and co-

ordination of Quality Assurance/Quality 

Control (QA/QC) activities. 

2) Provide a description of how documents 

provided by Transnet to the Contractor 

are to be managed. Documentation 

management/control 

3) Include all quality activities relevant to 

the Scope of Work, identifying all 

Score 0 No response 

Score 20 
Only One (1) or below of five (5) key 

elements met 

Score 40 Two (2) of Five (5) key elements met 

Score 60 Three (3) of Five (5) key elements met 

Score 80 Four (4) of Five (5) key elements met 

Score 100 
All Five (5) and above of the key elements 

met 
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procedures, reviews, audits, controls and 

records used to control and verify 

compliance with specified Contractual 

requirements. 

4) Include a listing of all Special Processes 

(e.g. welding, non-destructive testing, 

cube testing etc.) envisaged for use. 

5) Control of externally provided services. 

4 

Quality Control Plans (as per QAL-STD-

0001) 

Quality Control Plan (QCP) specific to the 

Project but not limited to: 

1. Building works 

 

The Quality Control Plan shall be Project 

Specific as per the Scope of Work and shall 

include the following as key elements: 

1) Detailed sequence of activities 

(construction / fabrication) 

2) Include all procedures/code 

specifications 

3) Include all intervention points (i.e. hold, 

witness, verify) 

Score 0 No response 

Score 20 One (1) of Five (5) key elements met 

Score 40 Two (2) of Five (5) key elements met 

Score 60 Three (3) of Five (5) key elements met 

Score 80 Four (4) of Five (5) key elements met 

Score 100 All 5 key elements are met 
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4) Include all Verification 

documentation/Field inspection checklist 

5) Include all relevant signatories (i.e. 

Contractor, Approved Inspection 

Authority (AIA), Transnet) 

1 

Quality Policy 

 

Quality Policy shall include the following key 

policy elements: 

1) is appropriate to the purpose and 

context of the organisation and supports 

its strategic direction, 

2) provides framework for setting quality 

objectives, 

3) includes a commitment to satisfy 

applicable requirements, 

4) includes a commitment to continual 

improvement of QMS, and  

5) is communicated and understood within 

the organisation. 

Score 0 No response 

Score 20 
One (1) of Five (5) key policy elements 

met 

Score 40 
Two (2) of Five (5) key policy elements 

met 

Score 60 
Three (3) of Five (5) key policy elements 

met. 

Score 80 Four (4) of Five (5) key elements met 

Score 100 All Five (5) key elements met 
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T2.2-06:  Evaluation Schedule: Environmental Management (10 

Points) 

The Tenderer must review the following documents in preparation to meeting the environmental 
requirements, namely: 

a) Transnet Integrated Management System (TIMS) Policy Commitment Statement.

b) Minimum Environmental Standards for Construction: 009-TCC-CLO-SUS-GDL-11385.26

c) Standard Operating Procedure Construction Environmental Management: 009-TCC-CLO-SUS-
11386

• PES extends to the TNPA minimum standards found in the following documents;

- TNPA list of approved waste services Contractors

- TNPA Asbestos Management Plan

• Project Environmental Specification (PES) also includes eThekwini bylaws such as:

- Schedule Trades and Occupations Bylaws

- Interim Code relating to fire prevention and flammable liquids and substances

1. The tenderer must provide a signed Environmental Policy based on International Organization

for Standardization (ISO) that displays all key components of Top management’s commitments

namely:

• Regulatory compliance and other requirements

• Commitment to the protection of the environment including pollution prevention

• Commitment to continual improvement of the EMS

• Address the sustainable use of resources/ resource conservation; and

• Is communicated to all employees working for or on behalf of the Contractor

     An unsigned or undated Policy will be allocated a score of 20 

2. The tenderer must provide a project specific Environmental Management Plan. This plan must

be clear on the following:

a. A description of the environmental impacts that need to be avoided, managed and
mitigated, a description of how those impacts will be avoided, managed and mitigated
(impact management actions).

b. The method and frequency of monitoring the implementation of the impact management
actions.

82 of 490



Transnet National Ports Authority 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven 
(11) months

 T2.2-06: Evaluation Schedule: Environmental Management Plan 
Page 2 of 3 

c. A description of how the environmental incidents will be managed on site.

d. An indication of the roles and responsibilities in the implementation of the impact
management actions.

e. Records to be kept.

f. How non-conformance/non-compliance will be dealt with.

Attached submissions to this schedule: 

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

............................................................................................................................. 

The 5 key policy components should be listed first and then use the measurements below. 
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The scoring of the Tenderer’s Environmental Submission will be as follows: 

 

 Environmental Management Plan Environmental Policy 

Points (10) 8 2 

Score 0 The Tenderer has submitted no information or irrelevant 

information to determine a score. 

The Tenderer has submitted no information or irrelevant information to determine a 

score. 

Score 20 
EMP only responds to 1-2 of the items listed under 2 above. 

Policy addresses 1 of the required elements listed under 1 above OR the Policy is 

unsigned nor undated. 

Score 40 
EMP only responds to 3 of the items listed under 2 above. Policy addresses 2 of the required elements listed under 1 above. 

Score 60 

EMP only responds to 4 of the items listed under 2 above. 
Policy addresses 3 of the required elements listed under 1 above and is possibly able 

to meet the Employer’s requirements. 

Score 80 
EMP only responds to 5 of the items listed under 2 above. 

Policy addresses 4 of the required elements listed under 1 above and is likely to 

ensure compliance with the stated Employer’s requirements. 

Score 100 
EMP responds to all the items listed under 2 above. 

Policy addresses 5 of the required elements listed under 1 above and is likely to 

ensure compliance with the stated Employer’s requirements. 
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009-TCC-CLO-SUS-TMP-11386.3
Declaration of Understanding Template

Version 1.0 P a g e  1 | 1 

©Transnet SOC Ltd

T2.2-6a DECLARATION OF UNDERSTANDING 

PROJECT 
NAME: 

DOCUMENT NO: 

PROJECT NO: DATE: 

CONTRACTOR: CONTRACT NO: 

I, 

(Name) (Designation) 

(Representing) 

Declare that I have read and understood the contents of the Construction Environmental 
Management SOP (009-TCC-CLO-SUS-TMP-11386) and associated documents for the above 
mentioned Project and Contract. 

I also declare that I understand my responsibilities in terms of enforcing and implementing 
the Environmental Specifications for the aforementioned Contract. 

Signed Signature Date 

Place 

Witness 1: Signature Date 

Witness 2: 
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T2.2-07: Evaluation Schedule: Health and Safety Requirements 

(15 points) 

Submit the following documents as a minimum with your tender: 

1. Safety, Health & Environmental Policy signed by the Chief Executive Officer. List the five

elements -

• Commitment to Safety, prevention of pollution,

• Continual improvement,

• Compliance to legal requirements, appropriate to the nature of contractor’s activities,

• Hold management accountable for development of the safety systems.

• Include objectives and targets.

2. Roles & Responsibilities, such as S16.2 CEO, CR8.1 Construction Manager, CR8.5 Safety

officer, CR8.7 Construction Supervisor, CR9.1 Risk Assessor, 17.1 SHE Reps, etc. as per

the Occupational health and safety Act 85 of 1993.

3. Overview of the project specific Task Risk Assessment (RA), indicating major activities of

the project namely:

• Site establishment (Loading and offloading of containers; connection and of

electricity and water supply; termination or isolation of electrical and water supply,

connection and termination of plumbing services.

• Civil and Structural works Civil Work: (Manholes construction; Excavation /

Foundations; fencing and concrete slab; brick work; plastering, working at height

• Mechanical works: HVAC; Lifts; Fire protection

• Electrical works: Cabling; Lighting; Generator; Distribution Boards

• Architectural works: Ceiling cleanup; Replacement of ceiling; Installation of

wallpaper; Painting; Replacement of carpet

4. Complete and return with tender documentation the Contractor Safety Questionnaire

included to this Evaluation Schedule as a returnable, attach all required supporting

documents and complete your company three-years synopsis of SHE incidents,

description, type and action taken to prevent re-occurrence.

5. Evidence that the Principal Contractor have made adequate provisions for the cost of

Health & Safety "Activity Schedule": CR 3(5) (b)(iii) read with CR 5(1)(g)
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Attached submissions to this schedule: 

.................................................................................................................................

.................................................................................................................................

.................................................................................................................................

.................................................................................................................................

.................................................................................................................................

.................................................................................................................................

.................................................................................................................................

....................................................................................... 
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The scoring of the Tenderer’s Health and safety requirements will be as follows: 

 

Points 

(15) 

1 2 4 6 2 

 Policy (State points 

allocated) 

1) Commitment to Safety, 

prevention of pollution, 

2) Continual 

improvement,  

3) Compliance to legal 

requirements, appropriate 

to the nature of 

contractor’s activities,  

4) Hold management 

accountable for 

development of the safety 

systems, 

5) Include objectives and 

targets. 

Roles & 

Responsibilities  

1) S16.2 CEO 

2) 8.1 Construction 

Manager -SACPCMP 

registration as Pr. 

Construction Manager,  

3) 8.5 SACPMP Registered 

Construction Health and 

Safety officer, 

4) 8.7 Construction 

Supervisor, 

5) 9.1 Risk Assessor,  

6) 17.1 SHE Rep as per 

the Occupational health 

and safety Act 85 of 1993  

 

Overview of the 

Baseline risk 

assessment  

Indicating major activities 

of the project i.e. 

installation, 

commissioning and 

handover of the following 

packages: 

1) Site establishment   

2) Civil works and 

building works. 

3) Architectural works 

4) Mechanical works 

5) Electrical works 

 

Safety Plan 

Project Specific Health 

and Safety Plan in 

accordance with Project 

Health and Safety 

Specification. The Health 

and Safety Plan must 

comprise of, but not 

limited to the following 

minimum elements: 

1.Legal and site- specific 

requirements 

2.Competency, training 

and awareness. 

3.Subcontractor selection. 

4.Incident management 

Cost Breakdown Sheet. 

Submission of completed 

cost breakdown sheet 

covering health and safety 

budget allocation. 
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5.Communication, 

Participation and 

Consultation 

6.Operational Control 

7.Performance 

assessment and auditing. 

Score 0 The Tenderer has submitted no information to determine a score. 

Score 20 1 of the 5 key policy 

components are 

recognized and meet the 

Employer’s requirement 

and it is signed by the 

Chief Executive Officer. 

1 to 2 of the 6 Roles and 

responsibilities are in 

compliance as per the 

Works Information and 

meet the Occupational 

health and safety Act as 

per construction 

regulations and TNPA 

health and safety 

specification. 

1 of the 5 submitted task 

risk assessment specific to 

the project and covers all 

the outline sub-activities, 

applicable to the task. 

1 to 2 of 7 Above 

elements of Health and 

Safety plan are 

addressed. 

Health and safety Budget 

submitted is totally 

insignificant / inadequate 

to achieve the required 

standard of service, >0% 

≤1% of the tender value. 

Score 40 2 of the 5 key policy 

components are 

recognized and meet the 

Employer’s requirement 

3 of the 6 Roles and 

responsibilities are in 

compliance as per the 

Works Information and 

meet the Occupational 

2 of the 5 submitted task 

risk assessment specific to 

the project and covers all 

the outline sub-activities, 

applicable to the task. 

3 to 4 of 7 Above 

elements ofHealth and 

Safety plan are 

addressed. 

Health and safety Budget 

submitted is insignificant / 

inadequate / answer / 

solution to the returnable, 

Employer’s health and 
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and it is signed by the 

Chief Executive Officer. 

health and safety Act as 

per construction 

regulations and TNPA 

health and safety 

specification. 

safety requirements will 

not be met, between 

>1% ≤2% of the tender

value. 

Score 60 3 of the 5 key policy 

components are 

recognized and meet the 

Employer’s requirements 

and it is signed by the 

Chief Executive Officer. 

4 of the 6 Roles and 

responsibilities are in 

compliance as per the 

Works Information and 

meet the Occupational 

health and safety Act as 

per construction 

regulations and TNPA 

health and safety 

specification. 

3 of the 5 submitted task 

risk assessment specific to 

the project and covers all 

the outline sub-activities, 

applicable to the task. 

5 of 7 Above elements of 

Health and Safety plan 

are addressed. 

Health and safety Budget 

submitted is Satisfactory 

response / answer / 

solution to the returnable, 

Employer’s health and 

safety requirements will 

be met, > 2% ≤3% of 

the tender value. 

Score 80 4 of the 5 key policy 

components are 

recognized and meets the 

Employer’s requirements 

and it is signed by the 

Chief Executive Officer. 

5 of the 6 Roles and 

responsibilities are in 

compliance as per the 

Works Information and 

meet the Occupational 

health and safety Act as 

per construction 

4 of the 5 submitted task 

risk assessment specific to 

the project and covers all 

the outline sub-activities, 

applicable to the task. 

6 of 7 Above elements of 

Health and Safety plan 

are addressed. 

Health and safety Budget 

submitted is good 

response / answer 

/solution to the 

returnable, Employer’s 

health and safety 

requirements will be met, 
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regulations and TNPA 

health and safety 

specification. 

>3% ≤ 4% of the tender

value. 

Score 100 All 5 key policy 

components are 

recognized and meets the 

Employer’s requirements 

and it is signed by the 

Chief Executive Officer. 

All 6 Roles and 

responsibilities are in 

compliance as per the 

Works Information and 

meet the Occupational 

health and safety Act as 

per construction 

regulations and TNPA 

health and safety 

specification. 

all 5 submitted task risk 

assessments specific to 

the project and covers all 

the outline sub-activities, 

applicable to the task. 

All 7 Above elements 

of Health and Safety plan 

are 

Health and safety Budget 

submitted is very good 

response / answer / 

solution to the returnable, 

Employer’s health and 

safety requirements will 

be met, > 4% of the 

tender value. 
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T2.2-7a: TNPA Estimate Health and Safety Cost Breakdown 

Tenderer (Company) Responsible Person Designation Date 

Project/Tender Title Project/Tender No. Project Location / Description 

# Cost element 
Unit Cost 

(R) 
# of 
Units 

Total  Cost 
(R) 

1. Human Resources 

2. Systems Documentation 

3. Meetings & Administration 

4. H&S Training 

5. PPE & Safety Equipment 

6. Signage & Barricading 

7. Workplace Facilities 

8. Emergency & Rescue Measures 

9. Hygiene Surveys & Monitoring 

10. Medical Surveillance 

11. Safe Transport of Workers 

12. HazMat Management (e.g., asbestos /silica) 

13. Substance Abuse Testing (3 kits @R500 pm) 

14. H&S Reward & Recognition 

Total to be carried forward to BoQ No. SECTION NO. 1 
PRELIMINARIES, Other Fixed-charge obligations, 2 

R 

Total Estimate Value R 

H&S Cost as % of Tender value 
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T2.2-7b Contractor Safety Questionnaire 

1. Safe Work Performance

1A Injury Experience / Historical Performance – Alberta 

Use the previous three years injury and illness records to complete the following: 

Year 

Number of medical treatment 
cases 

Number of restricted workday 
cases 

Number of lost time injury cases 

Number of fatal injuries 

Total recordable frequency 

Lost time injury frequency 

Number of worker manhours 

Action taken to prevent re-

occurrence 

1 Medical Treatment Case Any occupational injury or illness requiring treatment provided by a 
physician or treatment provided under the direction of a physician 

2 Restricted Workday Case Any occupational injury or illness that prevents a worker from 
performing any of his/her craft jurisdiction duties 

3 Lost Time injury Cases Any occupational injury that prevents the worker from performing 
any work for at least one day 

4 Total Recordable Frequency Total number of Medical Treatment, Restricted Work and Lost Time 
Injury cases multiplied by 200,000 then divided by total manhours 

5 Lost Time Injury Frequency Total number of Lost Time Injury cases multiplied by 200,000 then 
divide by total manhours 

1B Workers’ Compensation Experience 

Use the previous three years injury and illness records to complete the following (if applicable): 

Industry Code: Industry Classification: 

Year 

Industry Rate 
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Contractor Rate 

% Discount or Surcharge 

Is your Workers’ Compensation account in good standing? 

(Please provide letter of confirmation) 

Yes No 

2. Citations

2A Has your company been cited, charged or prosecuted under Health, 
Safety and/or Environmental Legislation in the last 5 years? 

If yes, provide details: 

Yes No 

2B Has your company been cited, charged or prosecuted under the above 
Legislation in another Country, Region or State? 

If yes, provide details: 

Yes No 

3. Citations

Does your company have a Certificate of Recognition? Yes No 

If yes, what is 
the 

Certificate 
No: 

Issue 
Date: 

4. Safety Program

4A Submit your company written health and safety plan? 

Submit for provide a copy for review 

4C Health and safety plan should contain the following elements 

Yes No Yes No 

Health and Safety Policy Competence, Training and 
Awareness 

Incident Management, 

reporting and 
Investigation 

Emergency 
Preparedness/Response 

Recordkeeping & 

Statistics/Manhours 
Reporting 

Hazard Identification and 

Risk Assessment and 
Training 

Reference to Legislation Permit to Work 

Site Establishment and 
Rehabilitation 

Safe Work Procedures and 
Safe operating procedures 

Roles and Responsibilities Workplace Inspections 

Alcohol, Drugs and Other 
Intoxicating Substances 

Occupational Hygiene and 
Covid19 

Personal Protective 
Equipment 

Measuring and Monitoring 

Working at Height Communication, 

Participation and 
Consultation 
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Excavations Signs and Notices 

4C Submit your company pocket safety booklet for field distribution? 

5. Training Program

5A Attach orientation program for new hire employees? 

include a course outline. Does it include any of the following: 

Yes No Yes No 

General Rules & 
Regulations 

Confined Space Entry 

Emergency Reporting Trenching & Excavation 

Injury Reporting Signs & Barricades 

Legislation Dangerous Holes & 
Openings 

Right to Refuse Work Rigging & Cranes 

Personal Protective 
Equipment 

Mobile Vehicles 

Emergency Procedures Preventative 
Maintenance 

Project Safety Committee Hand & Power Tools 

Housekeeping Fire Prevention & 
Protection 

Ladders & Scaffolds Electrical Safety 

Fall Arrest Standards Compressed Gas 
Cylinders 

Aerial Work Platforms Weather Extremes 

5B Submit a program for training newly hired or promoted supervisors? 

Tenderer must submit an outline for evaluation which include instruction on the 
following: 

Yes No Yes No 

Employer Responsibilities Safety Communication 

Employee Responsibilities First Aid/Medical 
Procedures 

Due Diligence New Worker Training 

Safety Leadership Environmental 
Requirements 

Work Refusals Hazard Assessment 

Inspection Processes Pre-Job Safety 
Instruction 

Emergency Procedures Drug & Alcohol Policy 

Incident Investigation Progressive Disciplinary 
Policy 

Safe Work Procedures Safe Work Practices 

Safety Meetings Notification 
Requirements 
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6. Safety Activities

6A Do you conduct safety inspections? 

Yes No Weekly Monthly Quarterl
y 

Describe your safety inspection process (include participation, documentation requirements, follow-up, 
report distribution) 

Who follows up on inspection action items? 

6B 
Do you hold site safety meetings for field 
employees? If Yes, how often? 

Yes No Daily Weekly Biweekly 

6C Do you hold site meetings where safety is 

addressed with management and field 
supervisors? 

Yes No Weekly Biweekly Monthly 

6D Is pre-job safety instruction provided before to each new task? Yes No 

Is the process documented? Yes No 

Who leads the discussion? 

6E Do you have a hazard assessment process? Yes No 

Are hazard assessments documented? Yes No 

If yes, how are hazard assessments 
communicated and implemented on each 
project? 

Who is responsible for leading the hazard 
assessment process? 

6F Submit your company policies and procedures for environmental protection, spill clean-up, reporting, 

waste disposal, and recycling as part of the Health & Safety Program? 

6G How does your company measure its H&S success? Attach separate sheet to explain 

7. Safety Stewardship

7A Are incident reports and report summaries sent 
to the following and how often? 

Yes No Monthly Quarterl
y 

Annually 

Project/Site Manager 

Vice President/Managing Director 

Safety Director/Manager 

President/Chief Executive Officer 

7B How are incident records and summaries kept? 
How often are they reported internally? 

Yes No Monthly Quarterl
y 

Annually 

Incidents totalled for the entire company 

Incidents totaled by project 

Subtotaled by superintendent 

Subtotaled by foreman 

7C How are the costs of individual incidents kept?  

How often are they reported internally? 

Yes No Monthly Quarterl

y 

Annually 
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Costs totaled for the entire company 

Costs totaled by project 

Subtotaled by superintendent 

Subtotaled by foreman/general foreman 

7D Does your company track non-injury incidents? Yes No Monthly Quarterl
y 

Annually 

Near Miss 

Property Damage 

Fire 

Security 

Environmental 

8. Personnel

List key health and safety officers planned for this project.  Attach resume (CV and qualification 
and proof of registration with SACPCMP). 

Name Position / Title Designation 

Category SACPCMP 
Number 

9. References

List the last three company’s your form has worked for that could verify the quality and management 
commitment to your occupational Health & Safety program 

Name and Company Address Telephone Number 
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T2.2-08: Evaluation Schedule: Programme  
Page 1 of 2 

 
 

T2.2-08: Evaluation Schedule: Programme (10 points) 
Note to tenderers: 

The Tenderer provides a hard copy of the proposed programme and/or makes reference to his 

proposed programme and electronic programme developed using a scheduling software tool. 

The tenderer shall provide the proposed programme detailed to minimum of level 4 showing as 

a minimum the following: - 

 

Project program to indicate the logical order and  

timelines of all activities as per the scope of work.  

Program (Schedule of work) to detail each activity and its  

durations in the form of Gantt chart.  

Level 4 (Construction schedule) with the following requirements: 

 

1. Work breakdown structure in logical order,  

2. Durations and dates for all work is shown, 

3. Key milestones and critical paths in MS project/primavera format and Basis of schedule aligned with the 

programme. 

4. The programme must be resource-loaded, showing labour, equipment, and materials against time. 

5. Contractor must include contingency and risk management measures for disruptions (labour, supply chain, 

etc. 

 

The Contractor indicates how he plans in achieving dates and clearly demonstrate them on the schedule by 

complying with Clause 31.2 of the NEC ECC-Initiate starting dates, access dates, planes completion, sectional 

completion dates and completion dates. 

 

The Programme must clearly demonstrate adequate provisions for Time Risk Allowance(TRA). Time risk 

allowance are no float, are owned by the Tenderer, can be included in the activity duration, and illustration 

in the schedule in the code field or as an attachment. 

 

The Basis of schedule document is required, stipulating, but not limited to, underlying assumptions 

conditions, constraints, and approach to proving the works as detailed in the programme. 
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The Programme should indicate the following columns as a minimum: 

Activity 

Number 

Activity 

Description 

Start 

Date 

Finish 

Date 

Predecessor Successor Time risk 

allowances 

(TRA) 

The scoring of the Programme will be as follows: 

Scores Ability to Provide the Works: Provision of Dates: 

The Tenderer must submit a programme in 
Microsoft Projects (MsP) or Primavera, the 
Tenderer’s Programme submission must 
meet these requirements: 

1. Schedules for submission must be
Resource loaded.

2. Logically linked using the critical
path method (CPM).

3. The Tender has also submitted
the Basis of Schedule (BoS).

4. The Tender Programme has captured
the complete scope at minimum level
4(Construction schedule) for each
discipline.

5. The Tender Programme shall be
aligned to the Pricing Data as
contained under Part C2 and detailed
at an appropriate level of
decomposition and Approach Paper.

The Tenderer clearly indicates in 
the schedule all milestones, 
activities & information related to 
the following: 

1. Float and Time Risk Allowances
2. SHEQ requirements specified in the

contract.
3. Work by the Employer and Others

and Acceptances of contractor’s
design’s as per signed Contract
e.g: shop drawings

4. Starting date, access dates, Key Dates
and Completion Date and Planned
Completion for each Key Date for each
option and the complete works.

5. Sectional completion dates as per C3
document.

10 Points 5 5 

Score 0 
The tenderer has submitted no 
information to determine a score. 

The tenderer has submitted no information 
to determine a score. 

Score 20 
The tenderer has addressed 1 of the (5) 
criteria requirements. 

The tenderer has addressed 1 of the (5) 
criteria requirements 

Score 40 
The tenderer has addressed 2 of the (5) 
criteria requirements. 

The tenderer has addressed 2 of the (5) 
criteria requirements. 

Score 60 
The tenderer has addressed 3 of the (5) 
criteria requirements. 

The tenderer has addressed 3 of the (5) 
criteria requirements. 

Score 80 
The tenderer has addressed 4 of the (5) 
criteria requirements. 

The tenderer has addressed 4 of the (5) 
criteria requirements. 

Score 100 
The tenderer submission has addressed all 
(5) criteria requirements.

The tenderer has addressed all 5 criteria 
requirements. 
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T2.2-09: Evaluation Schedule - Key Personnel Qualifications, 

Experience and Registrations - 20 points 

Please describe the management arrangements for the work and the tenderer is to take note that 

evaluation of this schedule will be referred to T2.2-04. 

Comprehensive CVs should be attached to this schedule: 
 
As a minimum each CV should address the following, but not limited to; 
i) Personal particulars; 

ii) Qualifications (degrees, grades of membership of professional societies and 

Professional registrations, all these certificates are to be attached); 

iii) Skills; 

iv) Name of current employer and position; 

v) Name of previous and past employer and position; 

vi) Overview of post graduate experience (year, organisation, position and 

responsibilities); and 

vii) Outline of recent assignments/ detailed experience that has a bearing on the scope of 
work. 

 
Key Personnel: 

 

a) 1x Project Manager 

• Project Manager must have a minimum NQF Level 6 (National Diploma) 

qualification in the built environment. 

• Minimum eight (8) years’ relevant experience in the building refurbishment and 

building construction projects with traceable reference. 

 

b) 1x Building Foreman /Construction Manager 

• Building Foreman /Construction Manager must as a minimum have a NQF Level 

6 (National Diploma) qualification in the built environment. 

• Minimum five (5) years' relevant experience in the building refurbishment and building 

construction projects with traceable reference. 
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c) 1 x HVAC Technician

• Must have NQF level 6 or above HVAC design and installation, coupled with ECSA

registration as a professional Technician/ Engineer.

• Must have 5 years’ experience post registration in similar type of projects within the HVAC

design and installation, with traceable references in the last 5 years.

d) 1x Electrical Technician

• Must have NQF level 6 or above in the Electrical design and installation, coupled with

ECSA registration as a professional Technician/ Engineer

• Must have 5 years’ experience post registration in similar type of projects within the Electrical

design and installation, with traceable references in the last 5 years.

e) 1x Health and Safety Officer

• Must have NQF level 6 in Safety Management qualification or other relevant disciplines

such as SAMTRAC or NEBOSH or modern accredited SHEQ risk management training

course as a minimum qualification.

• Professional registration with South African Council for the Project and Construction

Management (SACPCMP) or any recognised equivalent regulative professional body.

• Must have 8 years relevant work experience in building refurbishment and building

construction projects with traceable reference.

f) Environmental Officer

• Must have NQF level 7, Bachelor of Science in Environmental Science / Bachelor of Arts

in Environmental Management.

• Must have at least minimum 3 years work experience in environmental management

within the construction environment.
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List of Key Persons assigned to the above disciplines 

Key Persons Name and Surname CV attached 

(Yes/No) 

Qualification 

attached 

(Yes/No) 

Project Manager 

Construction Manager 

HVAC Technician 

Electrical Technician 

Safety Officer 

Environmental Officer 
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Attached submissions to this schedule: 
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The scoring of the Key Personnel Qualifications, Experience and Registrations will be as follows: 

 

 

 

 

 

 

 

  

Weight - 5 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

Project 

Manager 

Failure to 

submit proof 

of a valid 

Professional 

Registration 

for the 

candidate will 

lead to a 

score of zero 

for both 

Qualification 

& Experience. 

Qualification 

(3 points) 

Tenderer has not 

submitted relevant 

qualifications/ has 

submitted irrelevant 

qualifications. 

NQF Level 4 and 

below qualification in 

Built Environment 

and proof thereof. 

NQF Level 5 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 6 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 7 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 8 or 

higher 

qualification in 

Built 

Environment and 

proof thereof. 

Experience (2 

points) 

Tenderer has not 

submitted CV and/or 

less than 5 years’ 

experience in the 

building 

refurbishment and 

construction project 

with traceable 

reference 

Greater than 5 years 

but less 

than 6 years' 

experience in the 

building 

refurbishment 

and construction 

project with 

traceable 

reference 

Greater than or 

equal to 6 years 

but less than 7 

years’ experience 

in the building 

refurbishment 

and construction 

project with 

traceable 

reference.   

7 - 8 years relevant 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference 

Greater than 8 years 

but less than 9 years’ 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference 

Greater than or equal 

to 9 years' 

experience in the 

building 

refurbishment and 

construction project 

with traceable 

reference 
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Weight - 4 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

Construction 

Manager 

 

Failure to 

submit proof 

of a valid 

Professional 

Registration 

for the 

candidate will 

lead to a 

score of zero 

for both 

Qualification 

& Experience. 

Qualification 

(2 points) 

Tenderer has not 

submitted relevant 

qualifications / has 

submitted irrelevant 

qualifications. 

NQF Level 4 and 

Below qualification in 

Built Environment 

and proof thereof. 

NQF Level 5 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 6 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 7 

qualification in Built 

Environment and 

proof thereof. 

NQF Level 8 or 

higher qualification in 

Built Environment 

and proof thereof. 

Experience (2 

points) 

Tenderer has not 

submitted CV and / or 

less than 2 years’ 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference. 

Greater than 2 years 

but less than 3 years’ 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference. 

Greater than or equal 

to 3 years but less 

than 4 years’ 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference. 

4 - 5 years’ experience 

in the building 

refurbishment and 

construction project 

with traceable 

reference. 

 

Greater than 5 years 

but less than 6 years’ 

experience in the 

building refurbishment 

and construction 

project with traceable 

reference. 

Greater than or equal 

to 6 years' experience 

in the building 

refurbishment and 

construction project 

with traceable 

reference. 
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Weight - 3 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

HVAC 

Technician 

Qualification 

(2 points) 

Tenderer has not 

submitted relevant 

qualifications or has 

submitted irrelevant 

qualifications.  

NQF Level 4 and 

Below. 
NQF level 5 or above 

HVAC design and 

installation, 

Technician and proof 

thereof. 

 

NQF level 6 or above 

HVAC design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

 

NQF level 7 or above 

HVAC design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

 

NQF level 8 or above 

HVAC design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

 

Experience (1 

points) 

Tenderer has not 

submitted CV and/or 

less than 2 years 

relevant experience. 

Greater than or equal 

to 2 years but less 

than 3 years' relevant 

experience in 

Mechanical 

engineering. 

Greater than or equal 

to 3 years but less 

than 4 years relevant 

experience in 

Mechanical 

engineering. 

4 - 5  years relevant 

experience in 

Mechanical 

engineering. 

Greater than 5 years 

but less than 6 years 

relevant experience in 

Mechanical 

engineering. 

Greater than or equal 

to 6 years' relevant 

experience in 

Mechanical 

engineering. 
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Weight - 3 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

Electrical 

Technician 

Qualification 

(2 points) 

Tenderer has not 

submitted relevant 

qualifications or has 

submitted irrelevant 

qualifications.  

NQF Level 4 and 

Below. 
NQF level 5 in 

Mechanical 

Engineering and 

proof thereof. 

NQF level 6 in HVAC 

design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

NQF level 7 in HVAC 

design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

NQF level 8 in HVAC 

design and 

installation, coupled 

with ECSA 

registration as a 

professional 

Technician/ Engineer 

and proof thereof. 

Experience (1 

points) 

Tenderer has not 

submitted CV and/or 

less than 2 years 

relevant experience. 

Greater than or equal 

to 2 years 

but less than 3 

years' relevant 

experience in 

Electrical 

engineering. 

Greater than or equal 

to 3 years but less than 

4years relevant 

experience in 

Electrical 

engineering. 

4 - 5  years relevant 

experience in Electrical 

engineering. 

Greater than 5 years 

but less than 6 years. 

Relevant experience in 

Electrical engineering. 

Greater than or 

equal to 6 years' 

Relevant experience 

in Electrical 

engineering.  

107 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven  
(11) months  

                                                                                                                                                                                                                                  T2.2-09: Key Personnel Qualifications, Experience and Registration 

Page 9 of 10 

 

 
 
 
 
 
 
 
 

Weight - 3 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

Health & 

Safety 

Officer 

Failure to 

submit proof 

of a valid 

Professional 

Registration 

for the 

candidate will 

lead to a 

score of zero 

for both 

Qualification 

& Experience 

 

Qualification 

(2 points) 

Tenderer has not 

Submitted relevant 

qualifications / 

has submitted 

irrelevant 

qualifications. 

NQF Level 4 and 

below qualification in 

Safety Management / 

NEBOSH / SAMTRAC 

and proof thereof. 

NQF Level 5 

qualification in 

Safety Management / 

NEBOSH / SAMTRAC 

and proof thereof. 

NQF Level 6 

qualification in 

Safety Management / 

NEBOSH / SAMTRAC 

and proof thereof. 

NQF Level 7 

qualification in 

Safety Management/ 

NEBOSH / SAMTRAC 

and proof thereof. 

NQF Level 8 or 

Higher qualification in 

Safety Management/ 

NEBOSH / 

SAMTRAC and 

proof thereof. 

Experience (1 

points) 

Tenderer has not 

submitted CV and/or 

equal or less than 5 

years Health and 

Safety Management 

experience in multi-

disciplinary projects. 

Greater than or equal 

to 5 years but less 

than 6 years' Health 

and Safety 

Management 

experience in multi-

disciplinary 

projects. 

Greater than or equal 

to 6 years but less than 

7 years' Health and 

Safety 

Management 

experience in multi-

disciplinary 

projects. 

 

7 - 8  years’ Health 

and Safety 

Management 

experience in multi-

disciplinary projects. 

Greater than 8 years 

but less than 9 years' 

Health and 

Safety 

Management 

experience in multi-

disciplinary 

projects 

Greater than or equal 

to 9 years' Health and 

Safety 

Management 

experience in 

multi-disciplinary 

projects 
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Weight - 2 points Score 0 Score 20 Score40 Score 60 Score 80 Score 100 

Environmental 

Officer 

Failure to 

submit proof 

of a valid 

Professional 

Registration 

for the 

candidate will 

lead to a 

score of zero 

for both 

Qualification 

& Experience 

Qualification 

(1 points) 

Tenderer has not 

Submitted relevant 

qualifications / 

has submitted 

irrelevant 

qualifications. 

NQF level 5, Bachelor 

of Science in 

Environmental 

Science / Bachelor of 

Arts in Environmental 

Management and 

proof thereof. 

NQF level 6, Bachelor 

of Science in 

Environmental 

Science / Bachelor of 

Arts in Environmental 

Management and 

proof thereof. 

NQF level 7, Bachelor 

of Science in 

Environmental 

Science / Bachelor of 

Arts in Environmental 

Management and 

proof thereof. 

NQF level 8, Bachelor 

of Science in 

Environmental 

Science / Bachelor of 

Arts in Environmental 

Management and 

proof thereof. 

NQF level 9 or 

higher, Bachelor of 

Science in 

Environmental 

Science / Bachelor of 

Arts in Environmental 

Management and 

proof thereof. 

Experience (1 

points) 

Tenderer has not 

submitted CV and/or 

equal or less than 1 

year work experience 

in environmental 

management within 

the construction 

environment. 

1 year work 

experience in 

environmental 

management within 

the construction 

environment. 

 Greater than or 

equal to 1 year but 

less than 2 years’ 

work experience in 

environmental 

management within 

the construction 

environment. 

2 - 3  years’ 

work experience 

in environmental 

management 

within the 

construction 

environment. 

Greater than 3 years 

but less than 4 years' 

work experience in 

environmental 

management within 

the construction 

environment. 

Greater than or equal 

to 4 years' 

work experience in 

environmental 

management within 

the construction 

environment. 
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2.1.3. Stage Three: Preference Point 

System 
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Specific Goals: Valid Evidence of Specific Goals (Preference Claim Form) Requirements Stipulated in SBD6.1 

2.1.3 Preference Point System: Valid Evidence of Preference Claim Form requirements stipulated in 

SBD6.1 

 

In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement Manuals, the following preference points must be awarded to a 

bidder who provides the relevant required evidence for claiming points. The following Table represents the evidence to be submitted for 

claiming preference points for applicable specific goals in a particular tender:  

 

Specific Goals Acceptable Evidence 
Number of points 

(80/20 system) 

Number of points 

(90/10 system) 

B-BBEE Status Level of Contributor 1 or 2 • B-BBEE Certificate / Sworn - Affidavit / 

CIPC B-BBEE Certificate (in case of JV, a 

consolidated scorecard will be accepted) as 

per DTIC guidelines. 

06 03 

Local Content and Local Production Returnable Local Content Annexures: 

(SDB 6.2, Annexure C, D & E) 
04 02 

The promotion of supplier 

development through subcontracting 

for a minimum of 30% of the value of 

a contract to South African companies 

which are: 

I. EMEs and/or QSEs black owned 

• Sub-contracting agreement(s). 

• Subcontractors B-BBEE Certificate / Sworn – 

Affidavit / CIPC B-BBEE Certificate as per 

DTIC guidelines. 

 

 

10 

 

 

05 

 

TO THIS SCHEDULE: 

................................................................................................................................................................................................................

................................................................................................................................................................................................................

............................................................................................ 
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THE BROAD-BASED BLACK ECONOMIC EMPOWERMENT COMMISSION’S  

PRACTICE GUIDE 01 of 2022 

DETERMINING THE VALIDITY OF A BROAD-BASED BLACK ECONOMIC EMPOWERMENT 

VERIFICATION CERTIFICATE, B-BBEE SWORN AFFIDAVIT AND CERTIFICATE ISSUED BY THE 

COMPANIES AND INTELLECTUAL PROPERTY COMMISSION 

 

A. Introduction 

 

1. The Broad-Based Black Economic Empowerment Commission (“B-BBEE Commission”) is an 

entity established by the Broad-Based Black Economic Empowerment Act 53 of 2003 as 

amended by Act 46 of 2013 (“the Act”), to oversee the implementation of the Act, which includes 

provision of practice guides, explanatory notices, non-binding advisory opinions and clarification 

services to improve the understanding of the Act.  

 

2. This Practice Guide is issued as a non-binding guide purely to assist with the interpretation of B-

BBEE documentation presented by measured entities to ensure consistency in the application of 

the Act. Should this Practice Guide not be clearly applicable to your specific set of facts at any 

given time, you are advised to approach the B-BBEE Commission for a non-binding advisory 

opinion, which will be more specific to your set of facts.  

 

3. This Practice Guide does not constitute a legal document or a ruling of the B-BBEE Commission 

on the issue concerned. Further, although this Practice Guide is not binding on the B-BBEE 

Commission, it does set out the approach that the B-BBEE Commission is likely to take on any 

matter relating to implementation of B-BBEE including determining the validity of B-BBEE sworn 

affidavits, B-BBEE verification certificates and certificates issued by the Companies and 

Intellectual Property Commission (CIPC) for B-BBEE purposes.  

 

4. This Practice Guide replaces Practice Guide 01 of 2018 as of 01 November 2022. 
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A. Purpose of this practice guide

5. The B-BBEE Commission has over the years continued to be inundated with requests from

various stakeholders to confirm validity of B-BBEE certificates, sworn affidavits and CIPC

certificates, which process has resulted in the B-BBEE Commission issuing a number of advisory

letters to the affected entities to advise of invalidity of such documentation and the need to

withdraw the invalid B-BBEE verification certificates or sworn affidavits/CIPC certificates. Thus,

the purpose of this Practice Guide is to set out the approach for stakeholders to determine the

validity of B-BBEE certificates or sworn affidavits/CIPC certificates for consistency.

6. The five elements of B-BBEE adopted in the Codes of Good Practice (the Codes) each have a

specific purpose and together provide an integrated intervention to empower black people as

envisaged in the Act. Further, the Act allows for B-BBEE verification, which is a measure used to

determine compliance with the Act, and results in the issuing of a B-BBEE verification certificate.

7. A B-BBEE verification certificate, a sworn affidavit and a B-BBEE certificate issued by the CIPC is

evidence of a measured entity’s compliance with the Act over a particular period. Such

compliance is based on B-BBEE related information of a measured entity in line with the

applicable Codes as per Section 9 (1) of the Act.

8. It is contrary to the Act for a measured entity to trade with an invalid/inconclusive or incorrect B-

BBEE verification certificate or sworn affidavit/CIPC certificate. The preferential procurement

spend or economic activity that was directed by measured entities to a supplier or entity on the

basis of an invalid B-BBEE document cannot be recognised during a B-BBEE measurement

process, therefore, it is critical to determine the validity of B-BBEE verification certificates or

sworn affidavits/CIPC certificates presented by measured entities in order to access an economic

opportunity both in the public and private sector.

B. Determining validity of a sworn affidavit for B-BBEE compliance

9. The legal dictionary (https://legal-dictionary.thefreedictionary.com/Affadavit) defines a sworn

affidavit as a written statement of facts voluntarily made by a person under an oath or affirmation

administered by a person authorized to do so by law.

10. In terms of the Codes, Exempted Micro-Enterprises (EMEs) and black controlled and owned

Qualifying Small Enterprises (QSEs) only have to use a sworn affidavit to indicate their B-BBEE

113 of 490

https://legal-dictionary.thefreedictionary.com/Affadavit


Page 3 of 9 
Practice Guide 01 of 2022: Determination of Validity of a B-BBEE Verification Certificate, B-BBEE Certificate and Sworn Affidavit 

compliance status. Government introduced this mechanism specifically to reduce the cost of 

doing business and regulatory burden for these entities. 

 

11. The Department of Trade, Industry and Competition (the dtic) has designed sworn affidavit 

templates and qualifying measured entities must use these templates, which can be accessed on 

the dtic website. It is acceptable to use the templates on the letterhead of the measured entity. 

 

12. The only time an EME can be verified by a South African National Accreditation System (SANAS) 

accredited verification professional is when it wishes to maximise its B-BBEE points and move to 

a higher B-BBEE recognition level, and that must be done using the QSE Scorecard. 

 

13. The exception to this is only with regard to the Transport Sector where EMEs have a choice of 

obtaining accounting officer letter or get verified and be issued with a B-BBEE verification 

certificate by a SANAS accredited professional or agency because the Integrated Transport 

Sector Code has not been aligned to the amended Generic Codes.  

 

14. Also, start-ups that are EMEs but wish to tender for contracts of R10 million in value or above 

must be verified using the QSE scorecard, and for tenders of R50 million and above must be 

verified using the generic scorecard. 

 

15. Further, the Construction Sector Code, provides for EMEs whose annual turnover is R1.8 million 

for Built Environment Professionals and R3 million for Contractors or less to obtain automatic 

recognition levels and these do not require to undergo verification except in instances where they 

elect to enhance their B-BBEE status levels. In those circumstances there is a requirement for 

these EMEs to contribute towards empowerment by complying with the 40% sub-minimum on 

skills development element and in ensuring compliance with the skills development element, 

these EMEs are required to be verified by a SANAS accredited verification professional or 

agency.  

 

16. Furthermore, the Generic Codes and the Financial Services Sector Code have granted an option 

to 51% and 100% black owned QSEs to undergo a verification process from a SANAS accredited 

verification professional if they so choose. However, for consistent application, EMEs in the 

Financial Services Sector should only obtain a sworn affidavit, and not a B-BBEE verification 

certificate as there is nothing to verify. 
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17. The following pointers are key in determining the validity of a sworn affidavit:

a) Name/s of deponent as they appear in the identity document and the identity number must be

completed.

b) Designation of the deponent as either the director, owner or member must be indicated in

order to know that the person deposing to the sworn affidavit is duly authorised. A deponent is

able to tick more than one option if the person is a director and owner of the entity.

c) Name of enterprise must be cited as per the enterprise registration documents issued by the

CIPC, where applicable, including the enterprise business address.

d) Percentage of ownership held by black people, black female and black designated groups. For

designated groups, the percentage must be indicated for each sub-category or nil where there

is none. In the case of specialised enterprises as per Statement 004, the percentage of black

beneficiaries must be reflected.

e) Indicate the total annual revenue for the year under review and whether it is based on audited

financial statements or financial statements or management accounts. Please select one

option.

f) Indicate the full financial year end (day/month/year) as per the enterprise’s registration

documents, which was used to determine the total revenue. This must be the recent financial

year end.

g) Select the B-BBEE Status level based on black ownership percentage. An enterprise can only

have one B-BBEE status level.

h) Empowering supplier status must be indicated. For QSEs, the deponent must select the basis

for which the empowering supplier status is based on.

i) Date of signature for both the deponent and Commissioner of Oath must be the same. If using

the first dtic template for sworn affidavits, where provision is not made for Commissioner of

Oath signature date, the date of the deponent will be regarded by default as the signature date

for Commissioner of Oath.

j) Commissioner of Oath cannot be an employee or ex officio of the enterprise because, a

person cannot by law, commission a sworn affidavit in which they have an interest. Please

note that the B-BEE Act does not determine the qualification for Commissioner of Oaths, this

is done in terms of the Justice of Peace and Commissioners’ of Oaths Act, 1963 (Act No. 16 of

1963 ) which is administered by the Department of Justice and Constitutional Development

(DOJ &  CD). Therefore any queries regarding the legitimacy of a Commissioner of Oath need

to be directed to DOJ & CD.

k) A B-BBEE sworn affidavit is valid for a period of 12 months calculated from the date the sworn

affidavit was commissioned, for example, if the sworn affidavit is commissioned on 12 August

2022, it will expire on 11 August 2023.
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C. B-BBEE Certificate issued by the Companies and Intellectual Property Commission 

 

18. the dtic through government Gazette Number 38765 published on 6 May 2015, mandated CIPC 

to issue B-BBEE certificates for EMEs and start-up enterprises, in its efforts to reduce cost of 

business for small businesses. A certificate issued by CIPC has the same status as a B-BBEE 

sworn affidavit. 

 

19. Subsequently, CIPC issued a Customer Notice indicating that B-BBEE certificates can be applied 

for via e-services on the CIPC website (www.cipc.co.za), at CIPC Self Services Terminals when 

registering or filing Annual Returns. 

 

20. The following conditions apply when an enterprise uses the CIPC services for obtaining a 

B-BBEE certificate: 

 

a) Only directors of a company or members of close corporations can apply for a B-BBEE 

certificate. 

b) Only companies and close corporations with a turnover of less than R10 million can apply via 

CIPC. 

c) The enterprise’s status must be “In Business”. 

d) All Annual Return filings for the relevant company or close corporation need to be up to date; 

e) Application for a B-BBEE certificate can be done at any time (not only when registering a 

company or filing returns), provided that an application for the certificate which is still valid, 

was not done already. 

f) Applicant must agree to the B-BBEE terms and conditions. 

g) A director or member amendment must be filed if the director or member’s email address or 

telephone is not correct or up to date. 

 

21. A CIPC certificate can be submitted to the B-BBEE Commission for attention of Mr. Madidimalo 

Ramare at MRamare@beecommission.gov.za to confirm if it was generated from the CIPC 

system. However, on face value, the following information must appear on the certificate: 

 

a) Name of enterprise, registration number and business address. 

b) Date of issue and expiry adding to twelve months (e.g 9 June 2018 to 8 June 2019) must be 

indicated. 

c) Percentage of total black ownership, black female ownership and total white ownership. 

d) Certificate number. 

e) Barcode with tracking number. 
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f) Barcode with enterprise number.

g) B-BBEE Status and procurement recognition level.

h) the dtic logo on the top left corner, and CIPC logo on the top right corner.

i) CIPC watermark.

D. Determining validity of a B-BBEE Verification Certificate for B-BBEE compliance

22. An entity that qualifies in terms of the B-BBEE Act to undergo a B-BBEE verification process, can

only do so with a verification professional or agency that has been accredited by SANAS or a B-

BBEE Verification Professional Regulator that may be appointed by the Minister of Trade,

Industry and Competition.

23. B-BBEE verification means the process and activities conducted by a verification professional or

agency to assess, verify and validate that the score awarded to a measured entity is a result of

individual scorecard elements supplied by a measured entity, and to evaluate B-BBEE

transactions in order to provide an indicative B-BBEE score and certification based on the

principles of B-BBEE as per the Codes.

24. A B-BBEE verification process is important in assuring parties that rely on the score achieved by

the measured entity and reflected on their B-BBEE Verification Certificate (refers to the B-BBEE

verification certificate issued by the verification professional or agency which reflects the overall

B-BBEE Status of  a measured entity and scoring allocated for each scorecard element verified in

respect of the measured entity) and that the information on which the certificate was issued is 

acceptable, and has been independently verified, and is free from misstatements. 

25. Therefore, the role of a verifier is to assess, verify and validate both disclosed and undisclosed B-

BBEE related information of the measured entity. The verification thereof should be based on the

principles contained in the B-BBEE Act and relevant Codes, by applying the verification

methodologies outlined in the Framework for accreditation and verification by all verification

agencies (also known as the verification manual) as well as the Accreditation of B-BBEE

Verification Agencies document issued by SANAS (also referred to as the R47-03). Important to

note that a verifier is not to provide clarity or opinion on interpretation of any B-BBEE matter as

such clarity must be sought from the B-BBEE Commission using the contact details mentioned

below.

26. A B-BBEE Verification Certificate shall identify the following information:

a) The name and identifiable physical location(s) of the measured entity as per the CIPC records.
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b) The registration and VAT number of the measured entity. 

c)  The dates of granting of the B-BBEE score/the period of validity, which is the initial issue date 

(e.g. 7 October 2021 to 6 October 2022) and the expiry date of the verification certificate.  

d) The revision or reissue date if applicable. . 

e) A unique identification number including revision number if applicable.  

f) The standard and/or normative document, including the issue and/or revision used to evaluate 

the client (amended codes / specialised or respective sector codes). 

g) The name and/or mark/logo of the B-BBEE verification agency. 

h) The scorecard against which the measured entity has been verified (Generic / QSE). 

i)  The B-BBEE status level. 

j)  The SANAS Accreditation Symbol on the verification certificate. 

k) The B-BBEE procurement recognition level.  

l)  Score per element including total score achieved. 

m) Black ownership percentage. 

n) Black Female ownership percentage. 

o) Black designated group percentage:  

 Black Youth percentage  

 Black Disabled percentage  

 Black Unemployed percentage  

 Black People living in Rural areas percentage  

 Black Military Veterans percentage  

u) Modified flow has been applied, indicate yes or no.  

v) Exclusion principle used, indicate yes or no.  

w) Recent financial year end used (day/month/year). 

x) Discounting principle used, indicate yes / no. 

y) Empowering Supplier status, indicate yes / no. 

z) Name and signature of technical signatory  

aa) Amendments to certificate to be clearly documented.  

bb) A consolidated certificate to state as such and refers to attachment of the measured entities 

that are consolidated with registration and vat numbers. 

cc) In terms of the reflection of the level and points on the B-BBEE verification certificate, the 

following is applicable: 

•  Participated in Y.E.S Initiative yes / no  

•  Achieve Y.E.S Target and 2.5% Absorption yes / no 

•  Achieve 1.5 x Y.E.S Target and 5% Absorption yes / no  

•  Achieve Double Y.E.S Target and 5% Absorption yes / no 
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27. The recipient or user of a B-BBEE verification certificate can contact any of the accredited 

verification professionals or agency that is said to have issued the B-BBEE verification certificate, 

to request confirmation on the issuance of B-BBEE certificate. The recipient or user is also 

advised to use the SANAS website to verify the accreditation status, accreditation period and 

scope of accreditation for the verification professional or agency. The SANAS website also has a 

list of all verification professionals or agencies whose accreditation status has been withdrawn, or 

suspended, because a verification professional or agency cannot issue a B-BBEE certificate if the 

accreditation status has expired, withdrawn or suspended. 

 

28. The recipient or user of the B-BBEE verification certificate, sworn affidavit or B-BBEE certificate 

issued by CIPC is also allowed, as part of its due diligence processes, to request any relevant 

additional information or documents from the measured entity in order to validate the credibility of 

the information recorded on the B-BBEE verification certificate, sworn affidavit/CIPC B-BBEE 

certificate. 

 

29. It is also the responsibility of the recipient or user of the B-BBEE verification certificate or sworn 

affidavit/CIPC certificate to specify if measured entities ought to furnish an original or copy 

including certified copy of the B-BBEE verification certificate or sworn affidavit/CIPC certificate.  

 

E. Penalties as per the B-BBEE Act 

 

30. Trading with an invalid or fraudulent B-BBEE certificate or sworn affidavit/CIPC certificate may 

constitute an offence in terms of Section 13O (1) (a) of the B-BBEE Act, which state that a person 

commits an offence if that person knowingly misrepresents or attempts to misrepresent the broad-

based black economic empowerment status of an enterprise, and the B-BBEE Commission may 

institute an investigation in terms of Section 13J of the B-BBEE Act. In addition, Section 13A of 

the B-BBEE Act has empowered organs of state and public entities to cancel any contract or 

authorisation awarded on account of false information knowingly furnished by or on behalf of an 

enterprise in respect of its broad-based black economic empowerment status. 

 

31. If an entity is found to have violated the B-BBEE Act, the B-BBEE Commission is empowered to 

act accordingly as guided by the B-BBEE Act and this can result in the entity that violated the B-

BBEE Act to be fined up to 10% of its annual turnover, and individuals involved could be 

imprisoned for up to 10 years, and / or fined. Specifically, an offence under section 13O (2) could 

lead to imprisonment of up to 12 months, or a fine, or both the fine and imprisonment. 
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32. In terms of section 13O (2) a verification professional, procurement officer or any official of an

organ of state or public entity who becomes aware of the commission of, or attempt to commit

any offence referred to under section 13O (1) and fails to report it, is guilty of an offence.

33. This Practice Guide is issued as a guide purely to assist with the interpretation and testing the

validity of a B-BBEE verification certificates and sworn affidavit/CIPC certificates, and does not

constitute a legal document or ruling of the B-BBEE Commission.

34. This Practice Guide may be updated anytime by the B-BBEE Commission if there are any

material changes arising from developments in the application of the B-BBEE Act. In such an

instance, an amended version will be published to replace this one.

35. For any queries or further clarity on this Practice Guide, kindly feel free to contact us at the

following contact details:

B-BBEE Commission

Private Bag X31 

Pretoria 

0001 

Telephone: +27 12 394 1535 or +27 82 903 6398 

Email: MRamare@beecommission.gov.za 

Issued by the B-BBEE Commission 

19 October 2022 
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REGULATIONS GOVERNING THE ADMINISTERING OF AN OATH OR 
AFFIRMATION 

Act
Published under 

GN R1258 in GG 3619 of 21 July 1972 
as amended by 

GN 1648 in GG 5716 of 19 August 1977 
GN R1428 in GG 7119 of 11 July 1980 
GN R774 in GG 8169 of 23 April 1982 

   The State President has, in terms of section 10 of the Justices of the Peace and 
Commissioners of Oaths Act, 1963 (Act 16 of 1963), been pleased to make the following 
regulations: 
   1 (1) An oath is administered by causing the deponent to utter the following words: 'I 
swear that the contents of this declaration are true, so help me God'. 

(2) An affirmation is administered by causing the deponent to utter the following 
words: 'I truly affirm that the contents of this declaration are true'. 
   2 (1) Before a commissioner of oaths administers to any person the oath or 
affirmation prescribed by regulation 1 he shall ask the deponent-

(a) whether he knows and understands the contents of the declaration;

(b) whether he has any objection to taking the prescribed oath; and

(c) whether he considers the prescribed oath to be binding on his conscience.

(2) If the deponent acknowledges that he knows and understands the contents of the 
declaration and informs the commissioner of oaths that he does not have any objection 
to taking the oath and that he considers it to be binding on his conscience the 
commissioner of oaths shall administer the oath prescribed by regulation 1(1). 

(3) If the deponent acknowledges that he knows and understands the contents fo the 
declaration but objects to taking the oath or informs the commissioner of oaths that he 
does not consider the oath to be binding on his conscience the commissioner of oaths 
shall administer the affirmation prescribed by regulation 1 (2). 
   3 (1) The deponent shall sign the declaration in the presence of the commissioner of 
oaths. 

(2) If the deponent cannot write he shall in the presence of the commissioner of oaths 
affix his mark at the foot of the declaration: Provided that if the commissioner of oaths 
has any doubt as to the deponent's inability to write he shall require such inability to be 
certified at the foot of the declaration by some other trustworthy person. 
   4 (1) Below the deponent's signature or mark the commissioner of oaths shall certify 
that the deponent has acknowledged that he knows and understands the contents of the 
declaration and he shall state the manner, place and date of taking the declaration. 

(2) The commissioner of oaths shall-

(a) sign the declaration and print his full name and business address below his
signature; and 

(b) state his designation and the area for which he holds his appointment or the
office held by him if he holds his appointment ex officio. 

[Subreg. (2) substituted by GN 1648 of 19 August 1977] 

 5 .....

[Reg. 5 deleted by GN R774 of 23 April 1982] 

   6 A commissioner of oaths shall not charge any fee for administering any oath or 
affirmation or attesting any declaration. 
   7 (1) A commissioner of oaths shall not administer an oath or affirmation relating to 
matter in which he has interest. 

Page 1 of 2REGULATIONS GOVERNING THE ADMINISTERING OF AN OATH OR AFFIR...

7/3/2012http://juta/nxt/gateway.dll/Department%20of%20Justice/SARGSTAT/229/31352/31353/...

121 of 490



   (2) Subregulation (1) shall not apply to an affidavit or a declaration mentioned in the 
Schedule. 
   8 Government Notice R1206, dated 15 December 1961, is hereby withdrawn. 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven  
(11) months 

 
 

CPM 2020 – Rev 01  Part T2: Returnable Schedules 
 Page 1 of 3 T2.2-10: Schedule of Proposed Sub-consultants 

T2.2-10: Schedule of Proposed Sub-contractor 

The tenderer is required to provide details of all the sub-consultant that will be utilised in the 

execution of the works. 

- If the tenderer intends to use sub-contracting staff for evaluation purposes 

as one of the Key Persons identified in T2.2-15 Proposed Organisation 

Staffing, they may do so provided the sub-consultant’s company details are 

listed and attached to this schedule.  

 

- Tenderer to note that after award, any deviations from this list of proposed 

sub-contractors will be subject to acceptance by the Project Manager in terms 

of the Conditions of Contract. 

 

- Tenderer to provide B-BBEE Certificates for all proposed sub- contractor listed 

above and attach it to this schedule. 

 

- All agreements between the Main Contractor and Sub-Contractor must be 

attached to this schedule. 

 

Provide information of the Sub-contractors below: 

Name of Proposed sub- 

contractor 
Address Nature of work 

Amount of 

Worked 

Percentage 

of work 

     

% 

Black 

Own

ed 

EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ 

Townships 

Military 

Veterans 

 □ □ □ □ □ □ □ 

 

Name of Proposed sub- 

contractor 
Address Nature of work 

Amount of 

Worked 

Percentage 

of work 

     

% 

Black 

Own

ed 

EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ 

Townships 

Military 

Veterans 

 □ □ □ □ □ □ □ 
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Name of Proposed sub- 

contractor 
Address Nature of work 

Amount of 

Worked 

Percentage 

of work 

% 

Black 

Own

ed 

EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ 

Townships 

Military 

Veterans 

□ □ □ □ □ □ □ 

Name of Proposed sub- 

contractor 
Address Nature of work 

Amount of 

Worked 

Percentage 

of work 

% 

Black 

Own

ed 

EME QSE Youth Women Disabilities 

Rural/ 

Underdeveloped 

areas/ 

Townships 

Military 

Veterans 

□ □ □ □ □ □ □ 

The Contractor must engage with the local municipal district/wards business forums business entities 

within the immediate surroundings of the Site/Working Area to maximise business opportunities to satisfy 

the above requirements. This is to ensure any possible risk pertaining to local business forums are 

mitigated by the Contractor through demonstrating evidence to local business forums when enquired 

during the execution of the contract. 

If support is required Simon.Malindi@transnet.net can be contacted for assistance with regards to local 

business forums/companies/communities. 

Specialist Sub-contractor listed on this list will be taken into consideration when evaluating Previous 

Experience. 

If the tenderer intends to use sub-contractor’s staff for evaluation purposes as one of the Key Persons 

identified in T2.2-15 Proposed Organisation Staffing, they may do so provided the sub- consultants 

company details are listed and attached to this schedule. 
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If the specialist Sub-contractors are not included on this list, together with the agreements between the sub-

contractor and Main Contractor the Specialist Sub-consultants’ experiences will not be taken into 

consideration. 
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                        SBD 6.2 

T2.2-11 Declaration of Certificate for Local Production and 

Content for Designated Sectors  
 

This Standard Bidding Document (SBD) must form part of all bids invited. It contains general 

information and serves as a declaration form for local content (local production and local 

content are used interchangeably). 

 

Before completing this declaration, bidders must study the General Conditions, Definitions, 

Directives applicable in respect of Local Content as prescribed in the Preferential Procurement 

Regulations, 2022,  the South African Bureau of Standards (SABS) approved technical 

specification number SATS 1286:2011 (Edition 1) and the Guidance on the Calculation of 

Local Content together with the Local Content Declaration Templates [Annex C (Local Content 

Declaration: Summary Schedule), D (Imported Content Declaration: Supporting Schedule to 

Annex C) and E (Local Content Declaration: Supporting Schedule to Annex C)]. 

 

1. General Conditions 

 

1.1. Regulation 8.(1) prescribes that in the case of designated sectors, where in the award of 

bids local production and content is of critical importance, such bids must be advertised 

with the specific bidding condition that only locally produced goods, services or works or 

locally manufactured goods, with a stipulated minimum threshold for local production 

and content will be considered. 

 

1.2. Where necessary, for bids referred to in paragraph 1.2 above, a two stage bidding 

process may be followed, where the first stage involves a minimum threshold for local 

production and content and the second stage price and B-BBEE. 

 

1.3. A person awarded a contract in relation to a designated sector, may not sub-contract in 

such a manner that the local production and content of the overall value of the contract 

is reduced to below the stipulated minimum threshold. 

 

1.4. The local content (LC) expressed as a percentage of the bid price must be calculated in 

accordance with the SABS approved technical specification number SATS 1286: 2011 as 

follows:  

 

 LC = [1 - x / y] * 100 

 

Where 

 x is the imported content in Rand 

 y is the bid price in Rand excluding value added tax (VAT)  

 

Prices referred to in the determination of x must be converted to Rand (ZAR) by using 

the exchange rate published by South African Reserve Bank (SARB) at 12:00 on the 

date of advertisement of the bid as indicated in paragraph 4.1 below. 
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 Production and Content for Designated Sectors   

The SABS approved technical specification number SATS 1286:2011 is 

accessible on http:/www.thedti.gov.za/industrial development/ip.jsp at no 

cost.   

2. Definitions

2.1. “bid” includes written price quotations, advertised competitive bids or proposals; 

2.2. “bid price” price offered by the bidder, excluding value added tax (VAT); 

2.3. “contract” means the agreement that results from the acceptance of a bid by an organ 

of state; 

2.4. “designated sector” means a sector, sub-sector or industry that has been designated 

by the Department of Trade and Industry in line with national development and 

industrial policies for local production, where only locally produced services, works or 

goods or locally manufactured goods meet the stipulated minimum threshold for local 

production and content; 

2.5. “duly sign” means a Declaration Certificate for Local Content that has been signed by 

the Chief Financial Officer or other legally responsible person nominated in writing by 

the Chief Executive, or senior member / person with management responsibility(close 

corporation, partnership or individual). 

2.6. “imported content” means that portion of the bid price represented by the cost of 

components, parts or materials which have been or are still to be imported (whether by 

the supplier or its subcontractors) and which costs are inclusive of the costs abroad (this 

includes labour or intellectual property costs), plus freight and other direct importation 

costs, such as landing costs, dock duties, import duty, sales duty or other similar tax or 

duty at the South African port of entry; 

2.7. “local content” means that portion of the bid price which is not included in the 

imported content, provided that local manufacture does take place; 

2.8. “stipulated minimum threshold” means that portion of local production and content 

as determined by the Department of Trade and Industry; and 

2.9. “sub-contract” means the primary contractor’s assigning, leasing, making out work to, 

or employing another person to support such primary contractor in the execution of part 

of a project in terms of the contract. 

127 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

CPM 2020 Rev 02 Page 3 of 10  Part T2: Returnable Schedules 
    T2.2-11 Declaration Certificate for Local 

 Production and Content for Designated Sectors   

3. The stipulated minimum threshold(s) for local production and content (refer

to Annex A of SATS 1286:2011) for this bid is/are as follows:

Description of services, works or goods Stipulated minimum 

 threshold 

  100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

100% 

90% 

90% 

90% 

• Roof and Cladding

• Ducting and Structural Pipework

• Gutters, downpipes & launders

• Polyvinyl Chloride (PVC) Pipes

• High Density Polyethylene (HDPE) Pipes

• Cement

• Fasteners (Bolts, nuts, screws, rivets and nails)

• Frames (Doors and Windows)

• Fabricated Structural steel

• Low Voltage

• Optic Fibre Cables

• Copper Telecoms Cables

• Storage tanks / geysers 70% 

4. Does any portion of the services, works or goods offered have any imported content?

Electrical Cable Products 

(Tick applicable box) 

YES NO 

4.1. If yes, the rate(s) of exchange to be used in this bid to calculate the local content as 

prescribed in paragraph 1.5 of the general conditions must be the rate(s) published by 

SARB for the specific currency at 12:00 on the date of advertisement of the bid. 

The relevant rates of exchange information is accessible on www.reservebank.co.za 
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Indicate the rate(s) of exchange against the appropriate currency in the table below 

(refer to Annex A of SATS 1286:2011): 

 

Currency  Rates of exchange 

US Dollar  

Pound Sterling  

Euro  

Yen  

Other  

 

NB: Bidders must submit proof of the SARB rate (s) of exchange used. 

 

5. Where, after the award of a bid, challenges are experienced in meeting the stipulated 

minimum threshold for local content the dtic must be informed accordingly in order for 

the dti to verify and in consultation with the AO/AA provide directives in this regard. 
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LOCAL CONTENT DECLARATION 
(REFER TO ANNEX B OF SATS 1286:2011) 

 

LOCAL CONTENT DECLARATION BY CHIEF FINANCIAL OFFICER OR OTHER 

LEGALLY RESPONSIBLE PERSON NOMINATED IN WRITING BY THE CHIEF 

EXECUTIVE OR SENIOR MEMBER/PERSON WITH MANAGEMENT RESPONSIBILITY 

(CLOSE CORPORATION, PARTNERSHIP OR INDIVIDUAL)  

 

IN RESPECT OF BID NO. TNPA/2025/10/0008/107713/RFP 

 

ISSUED BY: TRANSNET NATIONAL PORTS AUTHORITY ON BEHALF OF TRANSNET SOC LTD  

NB    

1 The obligation to complete, duly sign and submit this declaration cannot be transferred 

to an external authorized representative, auditor or any other third party acting on 

behalf of the bidder. 

2 Guidance on the Calculation of Local Content together with Local Content Declaration 

Templates (Annex C, D and E) is accessible on http://www.thdtic.gov.za/industrial 

development/ip.jsp. Bidders should first complete Declaration D.  After completing 

Declaration D, bidders should complete Declaration E and then consolidate the 

information on Declaration C. Declaration C should be submitted with the bid 

documentation at the closing date and time of the bid in order to substantiate 

the declaration made in paragraph (c) below.  Declarations D and E should be kept 

by the bidders for verification purposes for a period of at least 5 years. The successful 

bidder is required to continuously update Declarations C, D and E with the actual values 

for the duration of the contract. 

 

I, the undersigned, ................................................................................. (full names), do 

hereby declare, in my capacity as 

.................................................of...........................................................................(name 

of bidder entity), the following: 

 

(a) The facts contained herein are within my own personal knowledge. 

 

(b) I have satisfied myself that: 

(i) the goods/services/works to be delivered in terms of the above-specified bid comply 

with the minimum local content requirements as specified in the bid, and as measured 

in terms of SATS 1286:2011; and 

(c) The local content percentage (%) indicated below has been calculated using the formula 

given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 4.1 

above and the information contained in Declaration D and E which has been consolidated 

in Declaration C: 
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Price of the Designated commodity Roof and Cladding Excl VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Ducting and Structural Pipework 
Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Gutters, downpipes & launders 
Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Polyvinyl Chloride (PVC) Pipes 
Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity High Density Polyethylene 
(HDPE) Pipes Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Cement Excl VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Storage tanks / geysers Excl VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  70% 

Local content %, as calculated in terms of SATS 1286:2011  
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Price of the Designated commodity Low Voltage Excl VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  90% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Optic Fibre Cables Excl VAT R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  90% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Copper Telecoms Cables Excl 
VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  90% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Frames (Doors and Windows) 
Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Fasteners (Bolts, nuts, screws, 
rivets and nails) Excl VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

Price of the Designated commodity Fabricated Structural Steel Excl 
VAT 

R 

Imported content (x), as calculated in terms of SATS 1286:2011 R 

Stipulated minimum threshold  for local content (paragraph 3 above)  100% 

Local content %, as calculated in terms of SATS 1286:2011  

 

If the bid is for more than one product, the local content percentages for each 

product contained in Declaration C shall be used instead of the table above. The 

local content percentages for each product has been calculated using the formula 

given in clause 3 of SATS 1286:2011, the rates of exchange indicated in paragraph 

4.1 above and the information contained in Declaration D and E. 
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(d) I accept that the Procurement Authority / Institution has the right to request that the 

local content be verified in terms of the requirements of SATS 1286:2011. 

(e) I understand that the awarding of the bid is dependent on the accuracy of the 

information furnished in this application. I also understand that the submission of 

incorrect data, or data that are not verifiable as described in SATS 1286:2011, may 

result in the Procurement Authority / Institution imposing any or all of the remedies as 

provided for in Regulation 13 of the Preferential Procurement Regulations, 2017 

promulgated under the Preferential Policy Framework Act (PPPFA), 2000 (Act No. 5 of 

2000). 

 SIGNATURE:                                                     DATE: ___________ 

 

 WITNESS No. 1                                                 DATE: ___________ 

 

 WITNESS No. 2                                                 DATE: ___________ 

 

NOTE TO TENDERERS: Failure to fully complete, submit, declare, sign & date this 

SBD 6.2 Declaration as well as the accompanying Annexure C “local content 

declaration - summary schedule” may result in the tender submission being non-

responsive and score zero points for that particular specific goal 

 

Schedule A – Non-compliance for Local Content 
Non-compliance Penalties for Local Content: 

a) If for any reason the Contractor is unable to achieve the local content undertaking, the 

Contractor must approach the Department of Trade and Industry (“DTI”) to obtain 

exemption in order to supply the goods at a lower local content threshold.  The 

Contractor is obliged to approach DTI for exemption within 10 (ten) days of determining 

that it is unable to achieve any milestone target or local content threshold.  

b) Should the DTI provide exemption, the Contractor shall be entitled to provide the goods 

at the lower local content threshold set by DTI.  In such event, the Parties shall in good 

faith renegotiate the milestone targets or local content undertaking to ensure that the 

lowered local content thresholds are achieved. 

c) Should DTI not provide the necessary exemption, the Contractor shall be obliged to meet 

each milestone target as stated in the Local Content Plan or the local content 

undertaking.  

d) Should the Contractor fail to meet any milestone target or the local content undertaking, 

the following remedies shall apply without limiting any of the Employer’s other rights in 

law: 

i. The Employer shall afford the Contractor a period of thirty (30) days to remedy its 

non-compliance.  

ii. Should the Contractor fail to meet its obligations within the further 30-day period, the 

Contractor shall pay a Non-Compliance penalty (“Non-compliance Penalty”) to the 

Employer in respect of such Non-compliance as set out in clause iv below. The 

penalties shall be imposed per milestone measurement for non-delivery of committed 

values in the case of a Local Content Plan or shall be imposed against the non-delivery 

of committed values where local content undertakings must be met immediately. 
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iii. To the extent that the Actual Local Content Spend1 is lower than the Required Local 

Content Spend2  (or the Adjusted Required Local Content Spend3, as the case may be), 

the Contractor shall be liable for Penalties which is the difference in value between the 

Actual Local Content Spend and the Required Local Content Spend (or the Adjusted 

Required Local Content Spend, as the case may be) plus an additional percentage of 

such difference. Such Non-compliance Penalties shall be calculated and levied at the 

relevant milestones as stipulated in the Local Content Plan or shall be imposed against 

the non-delivery of committed values where local content undertakings must be met 

immediately, in accordance with clause iv below. 

iv. Non-compliance penalties shall apply at the following rate: the difference in value 

between the Required Local Content Spend and the Actual Local Content Spend, plus 

5% of such difference.   

v. In order to guarantee that the Contractor meets its obligations in terms of the Local 

Content Plan or its committed local content undertaking, the Employer shall be entitled 

to retain a Non-compliance Penalty at the rate of 1% of every monthly payment due 

by the Employer to the Contractor over the contract period (“the Local Content 

Retention Amount”). The Local Content Retention Amount shall be set off against any 

penalties payable by the Contractor at any milestone assessment.   

e) Should no penalties be imposed during the duration of the contract, the Employer shall 

refund the full value of the Local Content Retention Amount to the Contractor at the end 

of the contract period. 

f) Should any unpaid penalties remain at the end of the contract period, then without 

limiting other rights that the Employer may have in law, the Contractor shall forfeit the 

Local Content Retention Amount and shall have no further claim against the Employer for 

the repayment of such amount. 

 

Non-compliance Penalty Certificate: 

a) If any Non-compliance Penalty arises, the Employer shall issue a Non-compliance Penalty 

Certificate on the last day of each month during such Non-compliance indicating the Non-

compliance Penalties which have accrued during that period. 

 

b) A Non-compliance Penalty Certificate shall be prima facie proof of the matters to which it 

relates.  If the Contractor disputes any of the amounts set out in a Non-compliance 

Penalty Certificate: 

• the dispute shall be resolved in accordance with the provisions of the Contract; and 

• if pursuant to that referral, it is determined that the Contractor owes any amount to 

the Employer pursuant to the Non-compliance Penalty Certificate, then the Contractor 

shall pay such amount to the Employer within 10 (ten) Business Days of the 

determination made pursuant to such determination and an accompanying valid Tax 

Invoice. 

 
1 Actual Local Content Spend means the monetary value of local content initiatives actually delivered by the Supplier during 

the period under review. 
2 Required Local Content Spend means the monetary value of local content obligations that the Supplier has agreed to 

deliver during the period under review. 
3 Adjusted Required Local Content Spend means any adjustment to the Required Local Content Spend as prescribed by 

DTI through the process of exemption referred to in clause c) above and as agreed to between the parties, reduced to 
writing and signed by the parties. 
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Payment of Non-compliance Penalties: 

a) Subject to Clause i) above, the Contractor shall pay the Non-compliance Penalty indicated 

in the Non-compliance Penalty Certificate within 10 (ten) Business Days of the Employer 

issuing a valid Tax Invoice to the Contractor for the amount set out in that certificate. If 

the Employer does not issue a valid Tax Invoice to the Contractor for Non-compliance 

Penalties accrued during any relevant period, those Non-compliance Penalties shall be 

carried forward to the next period.  

 

b) The Contractor shall pay the amount due within 10 (ten) days after receipt of a valid Tax 

Invoice from the Employer, failing which Transnet shall, without prejudice to any other 

rights of the Employer under this Agreement, be entitled to call for payment which may 

be in any form the Employer deems reasonable and appropriate. 

 

c)  It is agreed that the Employer, the DTI, the South African Bureau of Standards and/or 

any of their appointed agents shall be entitled to monitor, evaluate and audit the 

Contractor’s compliance with its obligations under the Local Content Plan. To this end, the 

Contractor shall provide its full cooperation to the respective bodies referred to in this 

clause to ensure that effective monitoring, evaluation and auditing takes place. 

 
The Non-Compliance Penalties set forth in this Clause are stated exclusive of VAT. Any VAT 

payable on Non-Compliance Penalties will be for the account of the Contractor. 
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Annex C - Cement

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Cement

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Cement

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D - Cement

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Note: VAT to be excluded from 
all calculations

Cement

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

Annex E - Cement

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Cement

Transnet National Ports Authority

Description of items purchased

(E6)

Cement

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations

This total must correspond with Annex C  - C24
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Annex C - Copper Telecoms Cables

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 90%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Copper Telecoms Cables

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Copper Telecoms Cables

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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Annex D - Copper Telecoms Cables

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Copper Telecoms Cables

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Copper Telecoms Cables

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Copper Telecoms Cables

Transnet National Ports Authority

Description of items purchased

(E6)

Copper Telecoms Cables

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Ducting and Structural Pipework

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Ducting and Structural Pipework

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Ducting and Structural Pipework

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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Annex D - Ducting and Structural Pipework

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Ducting and Structural Pipework

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Ducting and Structural Pipework

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Ducting and Structural Pipework

Transnet National Ports Authority

Description of items purchased

(E6)

Ducting and Structural Pipework

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Fabricated Structural Steel

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Fabricated Structural Steel

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Fabricated Structural Steel

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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Annex D - Fabricated Structural Steel

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Fabricated Structural Steel

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Fabricated Structural Steel

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Fabricated Structural Steel

Transnet National Ports Authority

Description of items purchased

(E6)

Fabricated Structural Steel

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Fasteners

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Fasteners (Bolts, Nuts, Screws, Rivets & Nails)

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Fasteners (Bolts, Nuts, Screws, Rivets & Nails)

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D - Fasteners

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Note: VAT to be excluded from 
all calculations

Fasteners (Bolts, Nuts, Screws, Rivets & Nails)

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

Annex E - Fasteners

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Fasteners (Bolts, Nuts, Screws, Rivets & Nails)

Transnet National Ports Authority

Description of items purchased

(E6)

Fasteners (Bolts, Nuts, Screws, Rivets & Nails)

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations

This total must correspond with Annex C  - C24
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Annex C - Frames (Doors & Windows)

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Frames (Doors and Windows)

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Frames (Doors and Windows)

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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Annex D - Frames (Doors & Windows)

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Frames (Doors and Windows)

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Frames (Doors & Windows)

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Frames (Doors and Windows)

Transnet National Ports Authority

Description of items purchased

(E6)

Frames (Doors and Windows)

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Gutters, Downpipes & Launders

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Gutters, Downpipes & Launders

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Gutters, Downpipes & Launders

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D - Gutters, Downpipes & Launders

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Note: VAT to be excluded from 
all calculations

Gutters, Downpipes & Launders

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

Annex E - Gutters, Downpipes & Launders

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Gutters, Downpipes & Launders

Transnet National Ports Authority

Description of items purchased

(E6)

Gutters, Downpipes & Launders

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations

This total must correspond with Annex C  - C24
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Annex C - High Density Polyethylene (HDPE) Pipes

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

High Density Polyethylene (HDPE) Pipes

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

High Density Polyethylene (HDPE) Pipes

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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Annex D - High Density Polyethylene (HDPE) Pipes

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

High Density Polyethylene (HDPE) Pipes

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - High Density Polyethylene (HDPE) Pipes

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

High Density Polyethylene (HDPE) Pipes

Transnet National Ports Authority

Description of items purchased

(E6)

High Density Polyethylene (HDPE) Pipes

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Low Voltage

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 90%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Low Voltage

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Low Voltage

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D - Low Voltage

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

TNPA/2025/10/0008/107713/RFP
Note: VAT to be excluded from 
all calculations

Low Voltage

Transnet National Ports Authority

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Low Voltage

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Low Voltage

Transnet National Ports Authority

Description of items purchased

(E6)

Low Voltage

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Optic Fibre Cables

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 90%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Optic Fibre Cables

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Optic Fibre Cables

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Optic Fibre Cables

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Optic Fibre Cables

Transnet National Ports Authority

Description of items purchased

(E6)

Optic Fibre Cables

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex D - Optic Fibre Cables

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Optic Fibre Cables

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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Annex C - Polyvinyl Chloride (PVC) Pipes

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Polyvinyl Chloride (PVC) Pipes

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Polyvinyl Chloride (PVC) Pipes

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D -  Polyvinyl Chloride (PVC) Pipes

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Note: VAT to be excluded from 
all calculations

 Polyvinyl Chloride (PVC) Pipes

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

Annex E - Polyvinyl Chloride (PVC) Pipes

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Polyvinyl Chloride (PVC) Pipes

Transnet National Ports Authority

Description of items purchased

(E6)

Polyvinyl Chloride (PVC) Pipes

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations

This total must correspond with Annex C  - C24
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Annex C - Roof and Cladding

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 100%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Transnet National Ports Authority

List of items

(C9)

Roof and Cladding

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %

Roof and Cladding

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

181 of 490



SATS 1286.2011

Annex D - Roof and Cladding

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

Note: VAT to be excluded from 
all calculations

Roof and Cladding

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

This total must correspond with Annex C  - C24

Annex E - Roof and Cladding

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Roof and Cladding

Transnet National Ports Authority

Description of items purchased

(E6)

Roof and Cladding

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations
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Annex C - Storage tanks / geysers

Local Content Declaration - Summary Schedule 

(C1)

(C2)

(C3)

(C4)

(C5)

(C6) US Dollar GBP EU Yen Other

(C7) 70%

Calculation of local content Tender  summary

Tender item 
no's

Tender price - each 
(excl VAT)

Exempted 
imported 

value

Tender value  net 
of exempted 

imported  content
Imported value Local value

Local content 
% (per item)

Tender Qty Total tender value
Total exempted 

imported content
Total Imported 

content

(C8) (C10) (C11) (C12) (C13) (C14) (C15) (C16) (C17) (C18) (C19)

 (C20)   Total tender  value

Signature of tenderer from Annex B (C21)  Total Exempt imported content

(C22) Total Tender value net of exempt imported content

(C23) Total Imported content

(C24)  Total local content

Date: (C25) Average local content % of tender

Storage tanks / geysers

Tender No. TNPA/2025/10/0008/107713/RFP Note: VAT to be excluded from all 
calculationsTender description: 

Designated product(s)

Refurbishment of Queens Warehouse Building, Port of Durban

Transnet National Ports Authority

List of items

(C9)

Storage tanks / geysers

Tender Authority:

Tendering Entity name:

Tender Exchange Rate:

Specified local content %
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Annex D - Storage tanks / geysers

Imported Content Declaration - Supporting Schedule to Annex C

(D1)

(D2)

(D3)

(D4)

(D5)

(D6) US Dollar GBP EU Yen Other 

Calculation of imported content Summary

Tender item no's Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender  
Exchange Rate

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty
Exempted imported 

value

(D7) (D9) (D10) (D11) (D12) (D13) (D14) (D15) (D16) (D17) (D18)

 (D19)  Total exempt imported value R  0

B. Imported directly by the Tenderer Calculation of imported content Summary

Tender item no's Unit of measure Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Tender Qty Total imported value

(D20) (D22) (D23) (D24) (D25) (D26) (D27) (D28) (D29) (D30) (D31)

(D32) Total imported value by tenderer

Calculation of imported content Summary

Unit of measure Local supplier Overseas Supplier

Forign currency 
value as per 
Commercial 

Invoice

Tender Rate of 
Exchange

Local value of 
imports

Freight costs to 
port of entry

All locally 
incurred 

landing costs 
& duties

Total landed cost 
excl VAT

Quantity 
imported

Total imported value

(D34) (D35) (D36) (D37) (D38) (D39) (D40) (D41) (D42) (D43) (D44)

(D45)  Total imported value by 3rd party

D. Other foreign currency payments Summary of 
payments

Local supplier 
making the 

payment

Overseas 
beneficiary

Foreign currency value 
paid

Tender Rate of 
Exchange

Local value of 
payments

(D47) (D48) (D49) (D50) (D51)

(D52)  Total of  foreign currency payments declared by tenderer and/or 3rd party

Signature of tenderer from Annex B

(D53) Total of imported content & foreign currency payments - (D32), (D45) & (D52)  above R  0

Date: 

Note: VAT to be excluded from 
all calculations

Storage tanks / geysers

Transnet National Ports Authority

TNPA/2025/10/0008/107713/RFP

A. Exempted imported content

Description of imported content

(D8)

Tender Exchange Rate:

Refurbishment of Queens Warehouse Building, Port of Durban

Tender No.

Tender description: 

Designated Products:

This total must correspond with Annex 
C - C 21

Description of imported content

(D21)

This total must correspond with Annex 
C  - C 23

`

Calculation of foreign currency 
payments

Type of payment

(D46)

Tender Authority:

Tendering Entity name:

`

C. Imported by a 3rd party and supplied to the Tenderer

Description of imported content

(D33)
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(E1) Tender No.

(E2) Tender description: 

(E3) Designated products:

(E4) Tender Authority:

(E5) Tendering Entity name:

Local Products (Goods, 
Services and Works)

Local suppliers Value % of LC

(E7) (E8)

(E9) Total local products (Goods, Services and Works)

(E10) Manpower costs (Tenderer's manpower cost)

(E11) Factory overheads (Rental, depreciation & amortisation, utility costs, consumables etc.)

(E12) Administration overheads and mark-up (Marketing, insurance, financing, interest etc.)

(E13)  Total local content

Signature of tenderer from Annex B

Date: 

Annex E - Storage tanks / geysers

Local Content Declaration - Supporting Schedule to Annex C

TNPA/2025/10/0008/107713/RFP

Storage tanks / geysers

Transnet National Ports Authority

Description of items purchased

(E6)

Storage tanks / geysers

Refurbishment of Queens Warehouse Building, Port of Durban
Note: VAT to be excluded from all 
calculations

This total must correspond with Annex C  - C24
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 

 

 

 

 

 

 

 

2.1.4. Returnable Schedules: General 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 
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                                                                                   Page 1 of 1           T2.2-12: Record of Addenda to Tender documents                                                                                                           

T2.2-12: Record of Addenda to Tender Documents 
 
This schedule as submitted confirms that the following communications received from the 

Employer before the submission of this tender offer, amending the tender documents, have 

been taken into account in this specific tender offer: 

 Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

11   

12   

13   

14   

15   
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
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T2.2-13 Letter/s of Good Standing with the Workmen’s 
Compensation Fund 
 

Attached to this schedule is the Letter/s of Good Standing. 

1. 

2. 

3. 

4. 

 

 

Name of Company/Members of Joint Venture:  

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

................................................................................................................................. 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
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 Page 1 of 1 T2.2-14: Risk Elements 

  

T2.2-14: Risk Elements 

 

Tenderers to identify and evaluate the potential risk elements associated with the Works  

and possible mitigation thereof. The risk elements and the mitigation as identified thereof 

by the Tenderer are to be submitted.   

If No Risks are identified “No Risks” must be stated on this schedule.  

Tenderers are also to evaluate any risk/s stated by the Employer in Contract Data Part 

C1, and provide possible mitigation thereof. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Tenders to note: Notwithstanding this information, all costs related to risk elements which are 

at the Contractor’s risk are deemed to be included in the tenderer’s offered total of the Prices. 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 

CPM 2020 REV01 1 of 1 T2.2-15: Proposed Organisation & Staffing 

T2.2-15: Proposed Organisation and staffing  
 

Submit the following documents as a minimum with your tender document: 

1. Staff Qualifications and CV’s. (CV’s to be not more than 2 pages)  

2. Specific experience of individual key staff who will be assigned to deliver the Scope of 

Services as articulated in the Approach Paper. 

3. Staff structure defined roles and responsibilities. 

4. Illustration of how a 'Core EPCM Management Team' will manage the execution of the 

contract 

5. Details of the experience of the staff who will be working on the services with respect 

to: 

• Working with the NEC3 Engineering Construction Contract Options B chosen for 

this contract to ensure that the Scope of Services is efficiently delivered with the 

skills and care normally used by professionals providing the Services.   

6. Tenderer should also provide their detailed expectation of the Employer team required 

to complete the Scope of Services. Tenderer’s to indicate the desired Employer org 

chart and functional capabilities, as well as roles and responsibilities required for 

stakeholder management.  

 

Attached submissions to this schedule: 

…………………………………………………………………......................................................................

.........................................................................................................................................

............…………………………………………………………………..........................................................

......…………………………………………………………………................................................................

…………………………………………………………………................................................................……

……………………………………………………………................................................................ 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 
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T2.2-16: Site Establishment Requirements 

 

Tenderers to indicate their Site establishment area requirements: 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

  Part T2: Returnable Schedules 
CPM 2020 Rev 01 Page 1 of 1 T2.2-17: Capability and Ability to meet 
  Delivery Schedule 

T2.2-17: Capacity and Ability to meet Delivery Schedule 

 

Note to tenderers:  

The Tenderer is required to demonstrate to the Employer that the tenderer has sufficient 

current and future capacity to carry out the work as detailed in the Works Information and 

that the tenderer has the capacity and plans in place to meet the required delivery schedule 

as required. To this end, the following must be provided by the Tenderer: 

A schedule detailing the following: 

• Maximum quantity of work concurrently performed by the Tenderer in the recent past in 

order to illustrate his potential capacity to design, fabricate and/or construct work of a 

similar nature; 

• Current and future work on his order book, showing quantity and type of equipment; 

• Quantity of work for which the Tenderer has tenders in the market or is currently 

tendering on; 

• The work as covered in this Works Information, planned and scheduled as per the 

Tenderer’s capacities and methods but meeting the required delivery schedule. 

 

Index of documentation attached to this schedule: 

 

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

........................................................................................................................................

............................................................................... 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 
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 Page 1 of 1 T2.2-18: Availability of Equipment 
  and Other Resources  

T2.2-18: Availability of Equipment and Other Resources 

The Tenderer to submit a list of all Equipment and other resources that will be used to execute 

the works as described in the Works Information.   

 

Equipment Type and Availability – 
Description 

Hourly Rate Number of 
Equipment 

Details of 
Ownership 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 
 

 
CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 1 of 4 T2.2-19: Authority to submit a Tender 

T2.2-19: Authority to submit a Tender 

Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must 

complete the certificate set out below for his category of organisation or alternatively attach a 

certified copy of a company / organisation document which provides the same information for 

the relevant category as requested here. 

 

A - COMPANY B - PARTNERSHIP C - JOINT VENTURE D - SOLE PROPRIETOR 

 

 

   

 

A.  Certificate for Company 

I,        chairperson of the board of directors  

       , hereby confirm that by resolution of the 

board taken on     (date), Mr/Ms      , 

acting in the capacity of       , was authorised to sign all 

documents in connection with this tender offer and any contract resulting from it on behalf of 

the company. 

 

Signed  Date  

Name  Position  
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
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B.  Certificate for Partnership 

We, the undersigned, being the key partners in the business trading as    

     hereby authorise Mr/Ms       

acting in the capacity of       , to sign all documents in 

connection with the tender offer for Contract       and any 

contract resulting from it on our behalf. 

 

Name   Address Signature Date 

 

 

 

   

 

 

 

   

 

 

 

   

 

 

 

   

 

NOTE: This certificate is to be completed and signed by the full number of Partners necessary 

to commit the Partnership. Attach additional pages if more space is required. 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 
 

 
CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 3 of 4 T2.2-19: Authority to submit a Tender 

C.  Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise 

Mr/Ms       , an authorised signatory of the company  

        , acting in the capacity of lead 

partner, to sign all documents in connection with the tender offer for Contract   

      and any contract resulting from it on our behalf.   

This authorisation is evidenced by the attached power of attorney signed by legally authorised 

signatories of all the partners to the Joint Venture.  

Furthermore we attach to this Schedule a copy of the joint venture agreement which 

incorporates a statement that all partners are liable jointly and severally for the execution of 

the contract and that the lead partner is authorised to incur liabilities, receive instructions and 

payments and be responsible for the entire execution of the contract for and on behalf of any 

and all the partners. 

 

Name of firm Address 
Authorising signature, 
name (in caps) and 
capacity 
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 
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D.  Certificate for Sole Proprietor 

I,       , hereby confirm that I am the sole owner of the 

business trading as           . 

 

Signed  Date  

Name  Position  
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TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 

 

 

 

 

 

 

 

2.1.5. Agreement and Commitment by 

Tenderer 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 
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T2.2-20: RFP DECLARATION FORM 
 

NAME OF COMPANY: _______________________________________________________ 

We ___________________________________________________________ do hereby certify 

that: 

 

1. Transnet has supplied and we have received appropriate tender offers to any/all questions 

(as applicable) which were submitted by ourselves for tender clarification purposes; 

2. we have received all information we deemed necessary for the completion of this Tender; 

3. at no stage have we received additional information relating to the subject matter of this 

tender from Transnet sources, other than information formally received from the 

designated Transnet contact(s) as nominated in the tender documents; 

4. we are satisfied, insofar as our company is concerned, that the processes and procedures 

adopted by Transnet in issuing this TENDER and the requirements requested from 

tenderers in responding to this TENDER have been conducted in a fair and transparent 

manner; and 

5. furthermore, we acknowledge that a direct relationship exists between a family member 

and/or an owner / member / director / partner / shareholder (unlisted companies) of our 

company and an employee or board member of the Transnet Group as indicated below: 

[Respondent to indicate if this section is not applicable] 

FULL NAME OF OWNER/MEMBER/DIRECTOR/ 

PARTNER/SHAREHOLDER:      ADDRESS: 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

Indicate nature of relationship with Transnet: 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

[Failure to furnish complete and accurate information in this regard may lead to the 

disqualification of your response and may preclude a Respondent from doing future 

business with Transnet] 

We declare, to the extent that we are aware or become aware of any relationship between 

ourselves and Transnet (other than any existing and appropriate business relationship with 

Transnet) which could unfairly advantage our company in the forthcoming adjudication 

process, we shall notify Transnet immediately in writing of such circumstances. 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
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months 

 

CPM 2020 Rev 01  Part T2: Returnable Schedules 
 Page 2 of 2  T2.2-20 RFP Declaration Form 

6. We accept that any dispute pertaining to this tender will be resolved through 

Transnet Supply Chain Management (SCM) Complaints and Allegations Office 

process and will be subject to the Terms of Reference of SCM Complaints and 

Allegations Office. Transnet Supply Chain SCM Complaints and Allegations Office 

process must first be exhausted before judicial review of a decision is sought. (Refer 

“Important Notice to respondents” below). 

7. We further accept that Transnet reserves the right to reverse a tender award 

or decision based on the recommendations of SCM Complaints and Allegations 

Office without having to follow a formal court process to have such award or 

decision set aside. 

For and on behalf of 

………………………………………………………………………… 

duly authorised thereto 

Name: 

Signature: 

Date: 

 

IMPORTANT NOTICE TO RESPONDENTS 

• Transnet established the SCM Complaints and Allegations Office to investigate any material 

complaint in respect of any tenders regardless of the value. Should a Respondent have any 

material concern regarding a tender process, a complaint may be lodged with Transnet SCM 

Complaints and Allegations Office for further investigation.  

• It is incumbent on the Respondent to familiarise himself/herself with the Terms of Reference 

for the Transnet SCM Complaints and Allegations Office, details of which are available for 

review at Transnet’s website www.transnet.net. 

• An official complaint form which will be shared upon receipt of a complaint should be 

completed and submitted, together with any supporting documentation,  to 

groupscmcomplaints@transnet.net  

• All Respondents should note that a complaint must be made in good faith. If a complaint is 

made in bad faith, Transnet reserves the right to place such a bidder on its List of Excluded 

Bidders. 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
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T2.2-21: TENDER DECLARATION FORM 

 

NAME OF COMPANY: _______________________________________________________ 

We ___________________________________________________________ do hereby certify 

that: 

 

1. Transnet has supplied and we have received appropriate tender offers to any/all 

questions (as applicable) which were submitted by ourselves for tender clarification 

purposes; 

2. we have received all information we deemed necessary for the completion of this 

Tender; 

3. at no stage have we received additional information relating to the subject matter of this 

tender from Transnet sources, other than information formally received from the 

designated Transnet contact(s) as nominated in the tender documents; 

4. we are satisfied, insofar as our company is concerned, that the processes and 

procedures adopted by Transnet in issuing this TENDER and the requirements requested 

from tenderers in responding to this TENDER have been conducted in a fair and 

transparent manner; and 

5. furthermore, we acknowledge that a direct relationship exists between a family member 

and/or an owner / member / director / partner / shareholder (unlisted companies) of our 

company and an employee or board member of the Transnet Group as indicated below: 

[Respondent to indicate if this section is not applicable] 

FULL NAME OF OWNER/MEMBER/DIRECTOR/ 

PARTNER/SHAREHOLDER:      ADDRESS: 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 

  

Indicate nature of relationship with Transnet: 

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________

_______________________________________________________________________ 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
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[Failure to furnish complete and accurate information in this regard may lead to the 

disqualification of your response and may preclude a Respondent from doing future 

business with Transnet] 

We declare, to the extent that we are aware or become aware of any relationship between 

ourselves and Transnet (other than any existing and appropriate business relationship with 

Transnet) which could unfairly advantage our company in the forthcoming adjudication 

process, we shall notify Transnet immediately in writing of such circumstances. 

 

6. We accept that any dispute pertaining to this tender will be resolved through 

Transnet Supply Chain Management (SCM) Complaints and Allegations Office 

process and will be subject to the Terms of Reference of SCM Complaints and 

Allegations Office. Transnet Supply Chain SCM Complaints and Allegations Office 

process must first be exhausted before judicial review of a decision is sought. 

(Refer “Important Notice to respondents” below). 

7. We further accept that Transnet reserves the right to reverse a tender award 

or decision based on the recommendations of SCM Complaints and 

Allegations Office without having to follow a formal court process to have 

such award or decision set aside. 

 

For and on behalf of 

………………………………………………………………………… 

duly authorised thereto 

Name: 

Signature: 

Date: 
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Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
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IMPORTANT NOTICE TO RESPONDENTS 

• Transnet established the SCM Complaints and Allegations Office to investigate any 

material complaint in respect of any tenders regardless of the value. Should a Respondent 

have any material concern regarding a tender process, a complaint may be lodged with 

Transnet SCM Complaints and Allegations Office for further investigation.  

• It is incumbent on the Respondent to familiarise himself/herself with the Terms of 

Reference for the Transnet SCM Complaints and Allegations Office, details of which are 

available for review at Transnet’s website www.transnet.net. 

• An official complaint form which will be shared upon receipt of a complaint should be 

completed and submitted, together with any supporting documentation,  to 

groupscmcomplaints@transnet.net  

• All Respondents should note that a complaint must be made in good faith. If a complaint 

is made in bad faith, Transnet reserves the right to place such a bidder on its List of 

Excluded Bidders. 
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T2.2-22 Certificate of Acquaintance with Tender Documents   

NAME OF TENDERING ENTITY: 

____________________________________________________________________________ 

1. By signing this certificate I/we acknowledge that I/we have made myself/ourselves 

thoroughly familiar with, and agree with all the conditions governing this RFP. This 

includes those terms and conditions of the Contract, the Supplier Integrity Pact, Non-

Disclosure Agreement etc. contained in any printed form stated to form part of the 

documents thereof, but not limited to those listed in this clause.  

2. I/we furthermore agree that Transnet SOC Ltd shall recognise no claim from me/us for 

relief based on an allegation that I/we overlooked any tender/contract condition or failed 

to take it into account for the purpose of calculating my/our offered prices or otherwise. 

3. I/we understand that the accompanying Tender will be disqualified if this Certificate is 

found not to be true and complete in every respect. 

4. For the purposes of this Certificate and the accompanying Tender, I/we understand that 

the word “competitor” shall include any individual or organisation, other than the 

Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation; 

b) could potentially submit a Tender in response to this Tender invitation, based on 

their qualifications, abilities or experience; and 

c) provides the same Services as the Tenderer and/or is in the same line of business 

as the Tenderer 

5. The Tenderer has arrived at the accompanying Tender independently from, and without 

consultation, communication, agreement or arrangement with any competitor.  However 

communication between partners in a joint venture or consortium will not be construed 

as collusive Tendering. 

6. In particular, without limiting the generality of paragraph 5 above, there has been no 

consultation, communication, agreement or arrangement with any competitor 

regarding: 

a) prices; 

b) geographical area where Services will be rendered [market allocation]   

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Tender;  
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e) the submission of a tender which does not meet the specifications and conditions 

of the tender; or 

f) Tendering with the intention not winning the tender. 

7. In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications and 

conditions or delivery particulars of the Services to which this tender relates.  

8. The terms of the accompanying tender have not been, and will not be, disclosed by the 

Tenderer, directly or indirectly, to any competitor, prior to the date and time of the 

official tender opening or of the awarding of the contract. 

9. I/We am/are aware that, in addition and without prejudice to any other remedy provided 

to combat any restrictive practices related to tenders and contracts, tenders that are 

suspicious will be reported to the Competition Commission for investigation and possible 

imposition of administrative penalties in terms of section 59 of the Competition Act No 

89 of 1998 and/or may be reported to the National Prosecuting Authority [NPA] for 

criminal investigation. In addition, Tenderers that submit suspicious tenders may be 

restricted from conducting business with the public sector for a period not exceeding 10 

[ten] years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 

2004 or any other applicable legislation. 

 

Signed on this   _____   day of   ___________________20___ 

 

 

 

_____________________________     

SIGNATURE OF TENDERER   
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T2.2-23: REQUEST FOR PROPOSAL – BREACH OF LAW 
 
NAME OF COMPANY: _______________________________________________________ 

 

I / We ___________________________________________________________ do hereby certify 

that I/we have/have not been found guilty during the preceding 5 (five) years of a serious 

breach of law, including but not limited to a breach of the Competition Act, 89 of 1998, by a court 

of law, tribunal or other administrative body. The type of breach that the Tenderer is required to 

disclose excludes relatively minor offences or misdemeanours, e.g. traffic offences. 

 

Where found guilty of such a serious breach, please disclose: 

 

NATURE OF BREACH: 

________________________________________________________________________________

________________________________________________________________________________

____________________________________________________________________ 

DATE OF BREACH: 

_________________________________________________________________________ 

 

Furthermore, I/we acknowledge that Transnet SOC Ltd reserves the right to exclude any Tenderer 

from the tendering process, should that person or company have been found guilty of a serious 

breach of law, tribunal or regulatory obligation. 

 

Signed on this _____ day of _________________ 20____ 

 

 

 

_______________________ 

SIGNATURE OF TENDER 
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T2.2-24 : ANNEX G Compulsory Enterprise Questionnaire   

The following particulars hereunder must be furnished.  

In the case of a Joint Venture, separate enterprise questionnaires in respect of each 

partner/member must be completed and submitted. 

 

Section 1:    Name of enterprise:         

Section 2:    VAT registration number, if any:        

Section 3:    CIDB registration number, if any:      

Section 4:    CSD number:          

Section 5:    Particulars of sole proprietors and partners in partnerships  

Name Identity number Personal income tax 

number 

   

   

   

 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 

partners 

 

Section 6:    Particulars of companies and close corporations 

Company registration number          

Close corporation number           

Tax reference number:          

 

Section 7: The attached SBD4 must be completed for each tender and be 

attached as a tender requirement. 

Section 8: The attached SBD6.1 must be completed for each tender and be 

attached as a requirement.  
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The undersigned, who warrants that he / she is duly authorised to do so on behalf of the 

enterprise:   

 

i) authorizes the Employer to obtain a tax clearance certificate from the South African 

Revenue Services that my / our tax matters are in order;  

ii) confirms that the neither the name of the enterprise or the name of any partner, 

manager, director or other person, who wholly or partly exercises, or may exercise, 

control over the enterprise appears on the Register of Tender Defaulters established 

in terms of the Prevention and Combating of Corrupt Activities Act of 2004;  

iii) confirms that no partner, member, director or other person, who wholly or partly 

exercises, or may exercise, control over the enterprise appears,  has within the last 

five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other tendering 

entities submitting tender offers and have no other relationship with any of the 

tenderers or those responsible for compiling the scope of work that could cause or be 

interpreted as a conflict of interest; and 

v) confirms that the contents of this questionnaire are within my personal knowledge 

and are to the best of my belief both true and correct. 

 

Signed  Date  

Name  Position  

Enterprise 

name 
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SBD 6.1  

PREFERENCE POINTS CLAIM FORM  

This preference form must form part of all bids invited. It contains general information and 

serves as a claim for preference points for Specific Goals contribution. Transnet will award 

preference points to companies who provide valid proof of evidence as per the table of evidence 

in paragraph 4.1 below.  

 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to all bids: 

- the 80/20 system for requirements with a Rand value of up to R50 000 000 (all applicable 

taxes included); and  

- the 90/10 system for requirements with a Rand value above R50 000 000 (all applicable 

taxes included). 

 

1.2 The value of this bid is estimated to exceed/not exceed R50 000 000 (all applicable taxes 

included) and therefore the 80/20 or 90/10 preference point system shall be applicable. 

Despite the stipulated preference point system, Transnet shall use the lowest acceptable 

bid to determine the applicable preference point system in a situation where all received 

acceptable bids are received outside the stated preference point system. 

 

1.3 Preference points for this bid shall be awarded for:  

(a) Price; 

(b) B-BBEE Status Level of Contribution; and 

(c) Any other specific goal determined in the Transnet preferential procurement policy. 

 

1.4 The maximum points for this bid are allocated as follows: 

DESCRIPTION POINTS POINTS 

PRICE 80 90 

B-BBEE Status Level of Contributor 1 or 2 06 03 

Local Content and Local Production 04 02 

The promotion of supplier development through subcontracting for 

a minimum of 30% of the value of a contract to South African 

companies which are: 

I. EMEs and/or QSEs black owned 

 

 
10 

 

 
05 

Non-Compliant and/or B-BBEE Level 3-8 contributors  00 00 

Total points for Price and B-BBEE must not exceed 100 100 
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1.5 Failure on the part of a bidder to submit proof of evidence required for any of the specific  

goals together with the bid will be interpreted to mean that preference points  for that 

specific goal are not claimed. 

1.6 The purchaser reserves the right to require of a bidder, either before a bid is adjudicated 

or at any time subsequently, to substantiate any claim in regard to preferences, in any 

manner required by the purchaser. 

 

2. DEFINITIONS 

 

(a) “all applicable taxes” includes value-added tax, pay as you earn, income tax, 

unemployment insurance fund contributions and skills development levies; 

(b) “B-BBEE” means broad-based black economic empowerment as defined in section 

1 of the Broad-Based Black Economic Empowerment Act; 

(c) “B-BBEE status level of contributor” means the B-BBEE status received by a 

measured entity based on its overall performance using the relevant scorecard 

contained in the Construction Sector Codes of Good Practice on Black Economic 

Empowerment, issued in terms of section 9(1) of the Broad-Based Black Economic 

Empowerment Act; 

(d) “bid” means a written offer in a prescribed or stipulated form in response to an 

invitation by an organ of state for the supply/provision of services, works or goods, 

through price quotations, advertised competitive bidding processes or proposals;  

(e) “Broad-Based Black Economic Empowerment Act” means the Broad-Based 

Black Economic Empowerment Act, 2003 (Act No. 53 of 2003); 

(f) “EME” means an Exempted Micro Enterprise as defines by Construction Sector 

Codes of Good Practice under section 9 (1) of the Broad-Based Black Economic 

Empowerment Act, 2003 (Act No. 53 of 2003); 

(g) “functionality” means the ability of a bidder to provide goods or services in 

accordance with specification as set out in the bid documents 

(h) “Price” includes all applicable taxes less all unconditional discounts. 

(i) “Proof of B-BBEE Status Level of Contributor”  

i) the B-BBBEE status level certificate issued in terms of the Construction Sector 

Charter;  

ii) a sworn affidavit as prescribed by the Construction Sector Codes of Good Practice; 

or  

iii) any other requirement prescribed in terms of the B-BBEE Act. 

(j) “QSE” means a Qualifying Small Enterprise as defines by Construction Sector Codes 
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of Good Practice under section 9 (1) of the Broad-Based Black Economic 

Empowerment Act, 2003 ( Act No. 53 of 2003); 

(k) “rand value” means the total estimated value of a contract in South African 

currency, calculated at the time of bid invitations, and includes all applicable taxes 

and excise duties. 

(l) Specific goals” means targeted advancement areas or categories of persons or 

groups either previously disadvantaged or falling within the scope of the 

Reconstruction and Development Programme identified by Transnet to be given 

preference in allocation of procurement contracts in line with section 2(1) of the 

PPPFA. 

 

3. POINTS AWARDED FOR PRICE 

3.1 THE 80/20 OR 90/10 PREFERENCE POINT SYSTEMS  

 A maximum of 80 or 90 points is allocated for price on the following basis: 

               80/20                     or     90/10  

 

 






 −
−=

min

min
180

P

PPt
Ps  or 







 −
−=

min

min
190

P

PPt
Ps  

 

 Ps = Points scored for comparative price of bid under consideration 

 Pt = Comparative price of bid under consideration 

 Pmin = Comparative price of lowest acceptable bid 

 

4. EVIDENCE REQUIRED FOR CLAIMING SPECIFIC GOALS  

4.1 In terms of Transnet Preferential Procurement Policy (TPPP) and Procurement 

Manuals, preference points must be awarded to a bidder for providing evidence in 

accordance with the table below: 

Specific Goals Acceptable Evidence 

 

B-BBEE Status Level of 

Contributor 1 or 2 

B-BBEE Certificate / Sworn - Affidavit / CIPC B-

BBEE Certificate (in case of JV, a consolidated 

scorecard will be accepted) as per DTIC 

guidelines. 

Local Content and Local 

Production 

Returnable Local Content Annexures: 

• (SDB 6.2, Annexure C, D & E) 

The promotion of supplier • Sub-contracting agreement(s). 
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development through 

subcontracting for a minimum 

of 30% of the value of a 

contract to South African 

companies which are: 

 

I. EMEs and/or QSEs black 

owned 

• Subcontractors B-BBEE Certificate / Sworn – 

Affidavit / CIPC B-BBEE Certificate as per DTIC 

guidelines. 

 

4.2 The table below indicates the required proof of B-BBEE status depending on the 

category of enterprises as issued in terms of the Construction Sector Charter: 

Enterprise B-BBEE Certificate & Sworn Affidavit 

Large Certificate issued by SANAS accredited verification agency.  

QSE Certificate issued by SANAS accredited verification agency 

Sworn Affidavit signed by the authorised QSE representative and attested 

by a Commissioner of Oaths confirming annual turnover and black 

ownership (only black-owned QSEs - 51% to 100% Black owned) [Sworn 

affidavits must substantially comply with the format that can be obtained 

on the DTI’s website at 

www.dti.gov.za/economic_empowerment/bee_codes.jsp.] 

EME1 Sworn Affidavit signed by the authorised EME representative and attested 

by a Commissioner of Oaths confirming annual turnover and black 

ownership Certificate issued by CIPC (formerly CIPRO) confirming annual 

turnover and black ownership Certificate issued by SANAS accredited 

verification agency only if the EME is being measured on the QSE 

scorecard. 

 

4.3 A trust, consortium or joint venture (including unincorporated consortia and joint 

ventures) must submit a consolidated B-BBEE Status Level verification certificate for 

every separate bid.  

 

 

1 In terms of the Implementation Guide: Preferential Procurement Regulations, 2017, Version 2, paragraph 11.11 provides that in 
the Transport Sector, EMEs can provide a letter from accounting officer or get verified and be issued with a B-BBEE certificate by 
SANAS accredited professional or agency as the Transport Sector Code has not been aligned to the generic Codes. EMEs in the 
Transport Sector are not allowed to provide a sworn affidavit as the generic codes are not applicable to them. 
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4.4 Tertiary Institutions and Public Entities will be required to submit their B-BBEE status 

level certificates in terms of the specialized scorecard contained in the B-BBEE 

Construction Sector Codes. 

4.5 Bidders are to note that the rules pertaining to B-BBEE verification and other B-BBEE 

requirements may be changed from time to time by regulatory bodies such as 

National Treasury or the DTI. It is the Bidder’s responsibility to ensure that his/her 

bid complies fully with all B-BBEE requirements at the time of the submission of the 

bid. 

5. BID DECLARATION

5.1 Bidders who claim points in respect of B-BBEE Status Level of Contribution must

complete the following: 

6. B-BBEE STATUS LEVEL OF CONTRIBUTION CLAIMED IN TERMS OF

PARAGRAPHS 1.4 AND 6.1

6.1 B-BBEE Status Level of Contribution 1 or 2: .  =   ………(maximum of 06 or 

03 points) 

(Points claimed in respect of paragraph 6.1 must be in accordance with the table 

reflected in paragraph 4.1 and must be substantiated by relevant proof of B-BBEE 

status level of contributor. 

7. SUB-CONTRACTING

7.1 Will any portion of the contract be sub-contracted?

(Tick applicable box) 

YES NO 

7.1.1 If yes, indicate: 

i) What percentage of the contract will be subcontracted............…………….…………% 

ii) The name of the sub-contractor………………………………………………………….. 

iii) The B-BBEE status level of the sub-contractor......................................…………….. 

iv) Whether the sub-contractor is an EME or QSE.

(Tick applicable box)

YES NO 
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8. DECLARATION WITH REGARD TO COMPANY/FIRM 

8.1 Name of company/firm:……………………………………………………………………………. 

 

8.2 VAT registration number:……………………………………….………………………………… 

 

8.3 Company registration number:…………….……………………….……………………………. 

 

8.4 TYPE OF COMPANY/ FIRM 

 Partnership/Joint Venture / Consortium 

 One person business/sole propriety 

 Close corporation 

 Company 

 (Pty) Limited 

[TICK APPLICABLE BOX] 

 

8.5 DESCRIBE PRINCIPAL BUSINESS ACTIVITIES 

…………………………………………………………………………………………………………………………

………………………………………………………………………………………………………………………… 

 

8.6 COMPANY CLASSIFICATION 

 Manufacturer 

 Supplier 

 Professional Supplier/Service provider 

 Other Suppliers/Service providers, e.g. transporter, etc. 

[TICK APPLICABLE BOX] 

8.7 Total number of years the company/firm has been in business:…………………………… 
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8.8 I/we, the undersigned, who is / are duly authorised to do so on behalf of the 

company/firm, certify that the points claimed, based on the B-BBE status level of 

contribution indicated in paragraphs 1.4 and 6.1 of the foregoing certificate, qualifies 

the company/ firm for the preference(s) shown and I / we acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as 

indicated in paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in 

paragraph 1.4 and 6.1, the contractor may be required to furnish documentary 

proof to the satisfaction of the purchaser that the claims are correct;  

iv) If a bidder submitted false information regarding its B-BBEE status level of 

contributor,,  which will affect or has affected the evaluation of  a bid, or where a 

bidder has failed to declare any subcontracting arrangements or any of the 

conditions of contract have not been fulfilled, the purchaser may, in addition to 

any other remedy it may have  

(a) disqualify the person from the bidding process; 

(b) recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered 

as a result of having to make less favourable arrangements due to 

such cancellation; 

(d) if the successful bidder subcontracted a portion of the bid to 

another person without disclosing it, Transnet reserves the right to 

penalise the bidder  up to 10 percent of the value of the contract; 

(e) recommend that the bidder or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted by the National Treasury from 

obtaining business from any organ of state for a period not 

exceeding 10 years, after the audi alteram partem (hear the other 

side) rule has been applied; and 

(f) forward the matter for criminal prosecution. 

 

 

 

 

 

 

………………………………………. 

SIGNATURE(S) OF BIDDERS(S) 

DATE: ………………………………….. 

ADDRESS ………………………………….. 

  ………………………………….. 

 ………………………………….. 

 

WITNESSES 

1. …………………………………….. 

2. ……………………………………. 
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SBD4 

 

BIDDER’S DISCLOSURE (SBD 4) 

 

1. PURPOSE OF THE FORM 

Any person (natural or juristic) may make an offer or offers in terms of this invitation to 

bid. In line with the principles of transparency, accountability, impartiality, and ethics as 

enshrined in the Constitution of the Republic of South Africa and further expressed in 

various pieces of legislation, it is required for the bidder to make this declaration in 

respect of the details required hereunder. 

Where a person/s are listed in the Register for Tender Defaulters and / or the List of 

Restricted Suppliers, that person will automatically be disqualified from the bid process.  

 

2. Bidder’s declaration 

2.1  Is the bidder, or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest2 in the enterprise,  

 employed by the state?             YES/NO  

 

2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, 

state employee numbers of sole proprietor/ directors / trustees / shareholders / 

members/ partners or any person having a controlling interest in the enterprise, in table 

below. 

 

 

2 the power, by one person or a group of persons holding the majority of the equity of an enterprise, 

alternatively, the person/s having the deciding vote or power to influence or to direct the course and 

decisions of the enterprise. 

 

 

Full Name Identity Number Name of State 

institution 
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2.2 Do you, or any person connected with the bidder, have a relationship with any person 

who is employed by the procuring institution? YES/NO  

                                               

2.2.1     If so, furnish particulars: 

…………………………………………………………………………………… 

…………………………………………………………………………………… 

 

2.3  Does the bidder or any of its directors / trustees / shareholders / members / partners or 

any person having a controlling interest in the enterprise have any interest in any other 

related enterprise whether or not they are bidding for this contract? YES/NO 

 

2.3.1 If so, furnish particulars: 

……………………………………………………………………………. 

……………………………………………………………………………. 

 

3 DECLARATION 

 

I, the undersigned, (name)……………………………………………………………………. in 

submitting the accompanying bid, do hereby make the following statements that I certify 

to be true and complete in every respect: 

 

3.1  I have read and I understand the contents of this disclosure; 

 

3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not 

to be true and complete in every respect; 

 

3.3  The bidder has arrived at the accompanying bid independently from, and without 

consultation, communication, agreement or arrangement with any competitor. However, 

Full Name Identity Number Name of State 

institution 
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communication between partners in a joint venture or consortium3 will not be construed 

as collusive bidding. 

 

3.4  In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications, prices, 

including methods, factors or formulas used to calculate prices, market allocation, the 

intention or decision to submit or not to submit the bid, bidding with the intention not 

to win the bid and conditions or delivery particulars of the products or services to which 

this bid invitation relates. 

 

3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the 

bidder, directly or indirectly, to any competitor, prior to the date and time of the official 

bid opening or of the awarding of the contract. 

 

3.5 There have been no consultations, communications, agreements or arrangements made 

by the bidder with any official of the procuring institution in relation to this procurement 

process prior to and during the bidding process except to provide clarification on the bid 

submitted where so required by the institution; and the bidder was not involved in the 

drafting of the specifications or terms of reference for this bid. 

 

3.6 I am aware that, in addition and without prejudice to any other remedy provided to 

combat any restrictive practices related to bids and contracts, bids that are suspicious 

will be reported to the Competition Commission for investigation and possible imposition 

of administrative penalties in terms of section 59 of the Competition Act No 89 of 1998 

and or may be reported to the National Prosecuting Authority (NPA) for criminal 

investigation and or may be restricted from conducting business with the public sector 

for a period not exceeding ten (10) years in terms of the Prevention and Combating of 

Corrupt Activities Act No 12 of 2004 or any other applicable legislation. 

 

 

 

 

 

3 Joint venture or Consortium means an association of persons for the purpose of combining their 

expertise, property, capital, efforts, skill and knowledge in an activity for the execution of a contract. 
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I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE 

IS CORRECT.  

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS OF 

PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING AND 

COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD THIS 

DECLARATION PROVE TO BE FALSE.   

 

 

………………………………  ..……………………………………………   

 Signature                           Date 

 

……………………………… ……………………………………………… 

 Position  Name of bidder 
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T2.2-25 : Supplier Code of Conduct 

 

Transnet SOC Limited aims to achieve the best value for money when buying or selling goods 

and obtaining services.  This however must be done in an open and fair manner that supports 

and drives a competitive economy.  Underpinning our process are several acts and policies that 

any supplier dealing with Transnet must understand and support.  These are: 

• The Transnet Procurement Policy – A guide for Tenderers. 

• Section 217 of the Constitution - the five pillars of Public PSCM (Procurement and Supply 

Chain Management):  fair, equitable, transparent, competitive and cost effective; 

• The Public Finance Management Act (PFMA); 

• The Broad Based Black Economic Empowerment Act (BBBEE) 

• The Prevention and Combating of Corrupt Activities Act (PRECCA); and 

• The Construction Industry Development Board Act (CIDB Act). 

This code of conduct has been included in this contract to formally appraise Transnet Suppliers 

of Transnet’s expectations regarding behaviour and conduct of its Suppliers. 

Prohibition of Bribes, Kickbacks, Unlawful Payments, and Other Corrupt Practices 

Transnet is in the process of transforming itself into a self-sustaining State Owned Enterprise, 

actively competing in the logistics industry. Our aim is to become a world class, profitable, 

logistics organisation. As such, our transformation is focused on adopting a performance culture 

and to adopt behaviours that will enable this transformation. 

1. Transnet SOC Limited will not participate in corrupt practices. Therefore, it 

expects its suppliers to act in a similar manner. 

• Transnet and its employees will follow the laws of this country and keep accurate 

business records that reflect actual transactions with, and payments to, our 

suppliers. 

• Employees must not accept or request money or anything of value, directly or 

indirectly, from suppliers. 

• Employees may not receive anything that is calculated to: 

- Illegally influence their judgement or conduct or to ensure the desired outcome 

of a sourcing activity;  
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- Win or retain business or to influence any act or decision of any person involved 

in sourcing decisions; or 

- Gain an improper advantage. 

• There may be times when a supplier is confronted with fraudulent or corrupt 

behaviour of Transnet employees.  We expect our Suppliers to use our “Tip-offs 

Anonymous” Hot line to report these acts.  (0800 003 056). 

2. Transnet SOC Limited is firmly committed to the ideas of free and competitive 

enterprise. 

• Suppliers are expected to comply with all applicable laws and regulations regarding 

fair competition and antitrust practices. 

• Transnet does not engage with non-value adding agents or representatives solely 

for the purpose of increasing BBBEE spend (fronting). 

3. Transnet’s relationship with suppliers requires us to clearly define 

requirements, to exchange information and share mutual benefits. 

• Generally, suppliers have their own business standards and regulations.  Although 

Transnet cannot control the actions of our suppliers, we will not tolerate any illegal 

activities.  These include, but are not limited to: 

- Misrepresentation of their product (origin of manufacture, specifications, 

intellectual property rights, etc); 

- Collusion; 

- Failure to disclose accurate information required during the sourcing activity 

(ownership, financial situation, BBBEE status, etc.); 

- Corrupt activities listed above; and 

- Harassment, intimidation or other aggressive actions towards Transnet 

employees. 

• Suppliers must be evaluated and approved before any materials, components, 

products or services are purchased from them.  Rigorous due diligence is conducted 

and the supplier is expected to participate in an honest and straight forward manner. 

• Suppliers must record and report facts accurately, honestly and objectively.  

Financial records must be accurate in all material respects. 
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Conflicts of Interest 

A conflict of interest arises when personal interests or activities influence (or appear to 

influence) the ability to act in the best interests of Transnet SOC Limited. 

• Doing business with family members. 

• Having a financial interest in another company in our industry 

 

Where possible, contracts will be negotiated to include the above in the terms of such contracts. 

To the extent such terms are not included in contractual obligations and any of the above code 

is breached, then Transnet reserves its right to review doing business with these suppliers. 

 

I,  

 

 of 
 

 (insert name of Director or as per 

Authority Resolution from Board of 

Directors) 

 (insert name of Company) 

 

 

hereby acknowledge having read, understood and agree to the terms and conditions set out in 

the “Transnet Supplier Code of Conduct.” 

 

Signed this on day ___________________________ at ________________________________ 

 

_________________________ 

Signature 
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T2.2-26 Agreement in terms of Protection of Personal Information 
Act, 4 of 2013 (“POPIA”) 

 

1. PREAMBLE AND INTRODUCTION 

 

1.1. The rights and obligation of the Parties in terms of the Protection of Personal Information 

Act, 4 of 2013 (“POPIA”) are included as forming part of the terms and conditions of this 

contract. 

 

2. PROTECTION OF PERSONAL INFORMATION 

2.1. The following terms shall bear the same meaning as contemplated in Section 1 of the 

Protection of Person information act, No. of 2013” (POPIA”):  

consent; data subject; electronic communication; information officer; operator; person; 

personal information; processing; record; Regulator; responsible party; special 

information; as well as any terms derived from these terms. 

 

2.2. The Operator will process all information by the Transnet in terms of the requirements 

contemplated in Section 4(1) of the POPIA: 

 

Accountability; Processing limitation; Purpose specification; Further processing limitation; 

Information quality; Openness; Security safeguards and Data subject participation. 

 

2.3. The Parties acknowledge and agree that, in relation to personal information of Transnet  

and the information of a third party that will be processed pursuant to this Agreement , 

the Operator is 

(................................................................................................................................. 

insert name of Tenderer/Contractor) hereinafter Operator and the Data subject is 

“Transnet”. Operator will process personal information only with the knowledge and 

authorisation of Transnet and will treat personal information and the information of a third 

party which comes to its knowledge as confidential and will not disclose it, unless so 

required by law or subject to the exceptions contained in the POPIA.  

 

2.4. Transnet reserves all the rights afforded to it by the POPIA in the processing of any of its 

information as contained in this Agreement and the Operator is required to comply with all 

prescripts as detailed in the POPIA relating to all information concerning Transnet. 
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2.5. In terms of this Agreement, the Operator acknowledges that it will obtain and have access 

to personal information of Transnet and the information of a third party and agrees that it 

shall only process the information disclosed by Transnet in terms of this Agreement and 

only for the purposes as detailed in this Agreement and in accordance with any applicable 

law. 

 

2.6. Should there be a need for the Operator to process the personal information and the 

information of a third party in a way that is not agreed to in this Agreement, the Operator 

must request consent from Transnet to the processing of its personal information or and 

the information of a third party in a manner other than that it was collected for, which 

consent cannot be unreasonably withheld.   

 

2.7. Furthermore, the Operator will not otherwise modify, amend or alter any personal 

information and the information of a third party submitted by Transnet or disclose or permit 

the disclosure of any personal information and the information of a third party to any third 

party without prior written consent from Transnet.  

 

2.8. The Operator shall, at all times, ensure compliance with any applicable laws put in place 

and maintain sufficient measures, policies and systems to manage and secure against all 

forms of risks to any information that may be shared or accessed pursuant to the services 

offered to Transnet in terms of this Agreement (physically, through a computer or any 

other form of electronic communication).  

 

2.9. The Operator shall notify Transnet in writing of any unauthorised access to personal 

information and the information of a third party , cybercrimes or suspected cybercrimes, 

in its knowledge and report such crimes or suspected crimes to the relevant authorities in 

accordance with applicable laws, after becoming aware of such crimes or suspected crime. 

The Operator must inform Transnet of the breach as soon as it has occurred to allow 

Transnet to take all necessary remedial steps to mitigate the extent of the loss or 

compromise of personal information and the information of a third party and to restore the 

integrity of the affected personal information as quickly as is possible.  

 

2.10. Transnet may, in writing, request the Operator to confirm and/or make available any 

personal information and the information of a third party in its possession in relation to 
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Transnet and if such personal information has been accessed by third parties and the 

identity thereof in terms of the POPIA.  

2.11. Transnet may further request that the Operator correct, delete, destroy, withdraw consent 

or object to the processing of any personal information and the information of a third party 

relating to the Transnet or a third party in the Operator’s s possession in terms of the 

provision of the POPIA and utilizing Form 2 of the POPIA Regulations. 

 

2.12. In signing this addendum that is in terms of the POPIA, the Operator hereby agrees that it 

has adequate measures in place to provide protection of the personal information and the 

information of a third party given to it by Transnet in line with the 8 conditions of the 

POPIA and that it will provide to Transnet satisfactory evidence of these measures 

whenever called upon to do so by Transnet. 

 

The Operator is required to provide confirmation that all measures in terms of the 

POPIA are in place when processing personal information and the information of a 

third party received from Transnet: 

 

YES   NO  

 

2.13. Further, the Operator acknowledges that it will be held liable by Transnet should it fail to 

process personal information in line with the requirements of the POPIA. The Operator will 

be subject to any civil or criminal action, administrative fines or other penalty or loss that 

may arise as a result of the processing of any personal information that Transnet submitted 

to it. 

 

2.14. Should a Tenderer have any complaints or objections to processing of its personal 

information, by Transnet, the Tenderer can submit a complaint to the Information 

Regulator on https://www.justice.gov.za/inforeg/, click on contact us, click on 

complaints.IR@justice.gov.za 
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3. SOLE AGREEMENT 

3.1. The Agreement, constitute the sole agreement between the parties relating to the subject 

matter referred to in paragraph 1.1 of this and no amendment/variation/change shall be 

of any force and effect unless reduced to writing and signed by or on behalf of both parties. 

 

Signed at ____________________ on this ______day of _____________________ 2026 

Name: _________________________ 

Title: _________________________ 

Signature:   ______________________ 

 

……………………………………………………………………….(insert name of Tenderer/Contractor) 

Authorised signatory for and on behalf of ………………………………………………………….(insert 

name of Tenderer/Contractor) who warrants that he/she is duly authorised to sign this Agreement. 

 

 

AS WITNESSES: 

1. Name: ________________________           Signature:  _______________________ 

 

2. Name: ________________________  Signature:  _______________________ 
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T2.2-27 Domestic Prominent Influential Persons (DPIP) Or Foreign 
Prominent Public Officials (FPPO) 
 

Transnet is free to procure the services of any person within or outside the Republic of South Africa 

in accordance with applicable legislation. Transnet shall not conduct or conclude business transactions, 

with any Respondents without having: 

▪ Considered relevant governance protocols; 

▪ Determined the DPIP or FPPO status of that counterparty; and 

▪ Conducted a risk assessment and due diligence to assess the potential risks that may be posed by 

the business relationship. 

As per the Transnet Domestic Prominent Influential Persons (DPIP) and Foreign Prominent Public 

Officials (FPPO) and Related Individuals Policy available on Transnet website 

https://www.transnet.net/search/pages/results.aspx?k=FPIDP#k=DPIP, Respondents are required 

to disclose any commercial relationship with a DPIP or FPPO (as defined in the Policy) by completing 

the following section: 

The below form contains personal information as defined in the Protection of Personal Information Act, 

2013 (the “Act”). By completing the form, the signatory consents to the processing of her/his personal 

information in accordance with the requirements of the Act. Consent cannot unreasonably be withheld. 

Is the Respondent (Complete with a “Yes” or “No”) 

A DPIP/FPPO  Closely Related to 

a DPIP/FPPO 

 Closely Associated to 

a DPIP/FPPO 

 

List all known business interests, in which a DPIP/FPPO may have a direct/indirect interest or significant 

participation or involvement. 

No Name of Entity/ 

Business 

Role in the   Entity 

/Business (Nature of 

interest/Participation) 

 

Shareholding 

% 

Registration 

Number 

Status (Mark the 

applicable option with 

an X) 

Active Non-Active 

1       

2       

3       

 

Respondents declaring a commercial relationship with a DPIP or FPPO are to note that Transnet is 

required to annually publish on its website a list of all business contracts entered into with DPIP or 

FPPO. This list will include successful Respondents, if applicable. 
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2. SERVICE LEVELS 

2.1 Transnet reserves the right to request that any member of the Service provider’s team involved 

on the Transnet account be replaced if deemed not to be adding value for Transnet. 

2.2 The Service provider guarantees that it will achieve a 95% [ninety-five per cent] service level 

on the  following measures: 

a) Random checks on compliance with quality/quantity/specifications 

b) On-time delivery 

2.3 The Service provider must provide a telephone number for customer service calls. 

2.4 Failure of the Service provider to comply with stated service level requirements will give 

Transnet the right to cancel the contract in whole, without penalty to Transnet, giving 30 [thirty] 

calendar days’ notice to the Service provider of its intention to do so. 

Acceptance of Service Levels: 

 

 

 

Signed  Date  

    

Name  Position  

    

Tenderer    

 

YES NO 
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T2.2-28 NON-DISCLOSURE AGREEMENT  

Note to tenderers: This Non-Disclosure Agreement is to be completed and signed by 

an authorised signatory: 

 

THIS AGREEMENT is made effective as of ........... day of ............................... 20...... by and 

between: 

TRANSNET SOC LTD 

(Registration No. 1990/000900/30), a company incorporated and existing under the laws of 

South Africa, having its principal place of business at Transnet Corporate Centre 138 Eloff Street 

, Braamfontein, Johannesburg 2000 

and 

...........................................................................................................................................

............................... 

(Registration No. .........................................),a private company incorporated and existing 

under the laws of South Africa having its principal place of business at  

...........................................................................................................................................

...........................................................................................................................................

.............................................................. 

WHEREAS 

Transnet and the Company wish to exchange Information [as defined below] and it is envisaged 

that each party may from time to time receive Information relating to the other in respect 

thereof. In consideration of each party making available to the other such Information, the 

parties jointly agree that any dealings between them shall be subject to the terms and conditions 

of this Agreement which themselves will be subject to the parameters of the Tender  Document. 

IT IS HEREBY AGREED 

1. INTERPRETATION 

In this Agreement: 

1.1 Agents mean directors, officers, employees, agents, professional advisers, contractors 

or sub-contractors, or any Group member; 
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1.2 Bid or Bid Document (hereinafter Tender) means Transnet’s Request for Information 

[RFI] Request for Proposal [RFP] or Request for Quotation [RFQ], as the case may 

be; 

1.3 Confidential Information means any information or other data relating to one party 

[the Disclosing Party] and/or the business carried on or proposed or intended to be 

carried on by that party and which is made available for the purposes of the Bid to the 

other party [the Receiving Party] or its Agents by the Disclosing Party or its Agents 

or recorded in agreed minutes following oral disclosure and any other information 

otherwise made available by the Disclosing Party or its Agents to the Receiving Party 

or its Agents, whether before, on or after the date of this Agreement, and whether in 

writing or otherwise, including any information, analysis or specifications derived from, 

containing or reflecting such information but excluding information which: 

1.3.1 is publicly available at the time of its disclosure or becomes publicly available [other 

than as a result of disclosure by the Receiving Party or any of its Agents contrary to the 

terms of this Agreement]; or 

1.3.2 was lawfully in the possession of the Receiving Party or its Agents [as can be 

demonstrated by its written records or other reasonable evidence] free of any restriction 

as to its use or disclosure prior to its being so disclosed; or 

1.3.3 following such disclosure, becomes available to the Receiving Party or its Agents [as 

can be demonstrated by its written records or other reasonable evidence] from a source 

other than the Disclosing Party or its Agents, which source is not bound by any duty of 

confidentiality owed, directly or indirectly, to the Disclosing Party in relation to such 

information; 

1.4 Group means any subsidiary, any holding company and any subsidiary of any holding 

company of either party; and 

1.5 Information means all information in whatever form including, without limitation, any 

information relating to systems, operations, plans, intentions, market opportunities, 

know-how, trade secrets and business affairs whether in writing, conveyed orally or by 

machine-readable medium. 

2. CONFIDENTIAL INFORMATION 

2.1 All Confidential Information given by one party to this Agreement [the Disclosing 

Party] to the other party [the Receiving Party] will be treated by the Receiving Party 

as secret and confidential and will not, without the Disclosing Party’s written consent, 

directly or indirectly communicate or disclose [whether in writing or orally or in any 
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other manner] Confidential Information to any other person other than in accordance 

with the terms of this Agreement. 

2.2 The Receiving Party will only use the Confidential Information for the sole purpose of 

technical and commercial discussions between the parties in relation to the Tender or 

for the subsequent performance of any contract between the parties in relation to the 

Tender. 

2.3 Notwithstanding clause 2.1 above, the Receiving Party may disclose Confidential 

Information: 

2.3.1 to those of its Agents who strictly need to know the Confidential Information for the 

sole purpose set out in clause 2.2 above, provided that the Receiving Party shall ensure 

that such Agents are made aware prior to the disclosure of any part of the Confidential 

Information that the same is confidential and that they owe a duty of confidence to 

the Disclosing Party. The Receiving Party shall at all times remain liable for any actions 

of such Agents that would constitute a breach of this Agreement; or 

2.3.2 to the extent required by law or the rules of any applicable regulatory authority, 

subject to clause 2.4 below. 

2.4 In the event that the Receiving Party is required to disclose any Confidential 

Information in accordance with clause 2.3.2 above, it shall promptly notify the 

Disclosing Party and cooperate with the Disclosing Party regarding the form, nature, 

content and purpose of such disclosure or any action which the Disclosing Party may 

reasonably take to challenge the validity of such requirement. 

2.5 In the event that any Confidential Information shall be copied, disclosed or used 

otherwise than as permitted under this Agreement then, upon becoming aware of the 

same, without prejudice to any rights or remedies of the Disclosing Party, the Receiving 

Party shall as soon as practicable notify the Disclosing Party of such event and if 

requested take such steps [including the institution of legal proceedings] as shall be 

necessary to remedy [if capable of remedy] the default and/or to prevent further 

unauthorised copying, disclosure or use. 

2.6 All Confidential Information shall remain the property of the Disclosing Party and its 

disclosure shall not confer on the Receiving Party any rights, including intellectual 

property rights over the Confidential Information whatsoever, beyond those contained 

in this Agreement. 
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3. RECORDS AND RETURN OF INFORMATION 

3.1 The Receiving Party agrees to ensure proper and secure storage of all Information and 

any copies thereof.  

3.2 The Receiving Party shall keep a written record, to be supplied to the Disclosing Party 

upon request, of the Confidential Information provided and any copies made thereof 

and, so far as is reasonably practicable, of the location of such Confidential Information 

and any copies thereof. 

3.3 The Company shall, within 7 [seven] days of receipt of a written demand from 

Transnet: 

3.3.1 return all written Confidential Information [including all copies]; and 

3.3.2 expunge or destroy any Confidential Information from any computer, word 

processor or other device whatsoever into which it was copied, read or programmed 

by the Company or on its behalf. 

3.4 The Company shall on request supply a certificate signed by a director as to its full 

compliance with the requirements of clause 3.3.2 above. 

4. ANNOUNCEMENTS  

4.1 Neither party will make or permit to be made any announcement or disclosure of its 

prospective interest in the Tender without the prior written consent of the other party. 

4.2 Neither party shall make use of the other party’s name or any information acquired 

through its dealings with the other party for publicity or marketing purposes without 

the prior written consent of the other party. 

5. DURATION 

The obligations of each party and its Agents under this Agreement shall survive the 

termination of any discussions or negotiations between the parties regarding the Tender 

and continue thereafter for a period of 5 [five] years. 

6. PRINCIPAL 

Each party confirms that it is acting as principal and not as nominee, agent or broker for 

any other person and that it will be responsible for any costs incurred by it or its advisers 

in considering or pursuing the Tender and in complying with the terms of this Agreement. 
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7. ADEQUACY OF DAMAGES 

Nothing contained in this Agreement shall be construed as prohibiting the Disclosing Party 

from pursuing any other remedies available to it, either at law or in equity, for any such 

threatened or actual breach of this Agreement, including specific performance, recovery of 

damages or otherwise. 

8. PRIVACY AND DATA PROTECTION 

8.1 The Receiving Party undertakes to comply with South Africa’s general privacy protection 

in terms Section 14 of the Bill of Rights in connection with this Tender and shall procure 

that its personnel shall observe the provisions of such Act [as applicable] or any 

amendments and re-enactments thereof and any regulations made pursuant thereto. 

8.2 The Receiving Party warrants that it and its Agents have the appropriate technical and 

organisational measures in place against unauthorised or unlawful processing of data 

relating to the Tender and against accidental loss or destruction of, or damage to such 

data held or processed by them. 

9. GENERAL 

9.1 Neither party may assign the benefit of this Agreement, or any interest hereunder, 

except with the prior written consent of the other, save that Transnet may assign this 

Agreement at any time to any member of the Transnet Group. 

9.2 No failure or delay in exercising any right, power or privilege under this Agreement will 

operate as a waiver of it, nor will any single or partial exercise of it preclude any further 

exercise or the exercise of any right, power or privilege under this Agreement or 

otherwise. 

9.3 The provisions of this Agreement shall be severable in the event that any of its 

provisions are held by a court of competent jurisdiction or other applicable authority to 

be invalid, void or otherwise unenforceable, and the remaining provisions shall remain 

enforceable to the fullest extent permitted by law. 

9.4 This Agreement may only be modified by a written agreement duly signed by persons 

authorised on behalf of each party. 

9.5 Nothing in this Agreement shall constitute the creation of a partnership, joint venture 

or agency between the parties. 
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9.6 This Agreement will be governed by and construed in accordance with South African 

law and the parties irrevocably submit to the exclusive jurisdiction of the South African 

courts. 

 

Signed  Date  

Name  Position  

Tenderer  
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T2.2-29: CIDB Standard for Contract Skills Development Goals  

The contractor shall achieve, in the performance of the contract, the Contract Skills 

Development Goal (CSDG) established in the CIDB Standard for Developing Skills through 

Infrastructure Contracts, published in Gazette Notice No.43495 of 3 July 2020.  

This standard is applicable to a contract, or an order issued in terms of a framework that has 

a duration of 12 months or more and a contract amount exceeding R20 million in the case of 

an engineering and construction works, or design and build contract or an order issued in 

terms of such contract. The Standard is applicable to all CIDB Classes of Works.  

This standard establishes a minimum contract skills development goal to be achieved in the 

performance of a contract in relation to the provision of different types of workplace 

opportunities, linked to work associated with a contract culminating in or leading to: 

a) a part or full occupational qualification registered on the National Qualification Framework; 

b) a trade qualification leading to a listed trade (GG No. 35625, 31 August 2012) 

c) a national diploma registered on the National Qualification Framework; and 

d) registration in a professional category by one of the professional bodies listed in the standard 

 

The standard is obtainable from the CIDB’s website www.cidb.org.za  
 
The following construction skills development goals (%) for different classes of engineering 

and construction works contracts will apply: 

 

In the case of the Standard there are no returnable documents notwithstanding the Employer 

shall provide the proforma documents that shall be completed by the contractors after award 

of the contract within the stipulated period. (Form A1 List of Recognised Skills Development 

Agencies, Form A2 Baseline Training Plan, Form A3 Project Interim Report, Form A4 

Supervisor Agreement, Form A5 Project Completion Report) 
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PRO-FORMA DOCUMENTS ARE ATTACHED AS ANNEXURE A 

 

Note 1: In the case of the CIDB Standard for Skills Development there are NO returnable 

documents (except for pricing the relevant section of the Bill of Quantities). Following award of 

the contract to the successful tenderer, the employer shall provide to the Contractor the 

following documents which shall be completed by the Contractor and submitted within the 

stipulated period. 

 

o A1 – List of Recognized Skills Development Agencies (21 days after acceptance), 

o A2 – Baseline Training Plan (21 days after acceptance), 

o A3 – Project Interim Report (21 days after the end of each reporting period), 

o A4 – Supervisor Agreement (21 days after acceptance), and 

o A5 – Project Completion Report (21 days after Final Completion) 

 

In respect of the CIDB Standard for Indirect Targeting & Enterprise Development, there are NO 

returnable documents (except for pricing the relevant section of the Bill of Quantities). Following 

award of the contract to the successful tenderer, the employer shall provide to the Contractor 

the following documents which shall be completed by the Contractor and submitted within the 

stipulated period: 

 

o The Needs Analysis (60 days after acceptance), 

o The Project Interim Report (21 days after the end of each reporting period), 

o The Project Completion Report (21 days after Final Completion), and 

o The Declaration (21 days after acceptance). 
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T2.2-30: JOB-CREATION SCHEDULE 

 

The Government has identified State Owned Enterprises sourcing activities as a key enabler to 

achieve the National Development Plan (NDP) objective of reducing unemployment from the 

current baseline of 28% to 6%. 

 

In order to give effect to these job creation objectives, Tenderers are required to provide the 

following undertaking of new jobs that will be created (either by them or by their 

subcontractors) should they be awarded this tender.  

Tenderers to note, that if successful, any deviations from the Job creation Schedule 

in the contract phase will be subject to acceptance by the Project Manager in terms 

of the Conditions of Contract. Please also note the applicable Z clauses in Contract 

Data by Employer. 

 

(a) Please indicate total number of new jobs that will be created over the term of the contract: 

Total number and value of 

new jobs created 

Total number of new 

jobs 

Total rand value of new 

jobs created 

  

 

(b) Of the total number of new jobs created, please indicate the number and value of new jobs 

to be created for the following designated groups: 

 Total number of new 

jobs 

Total rand value of 

new jobs 

Black men   

Black women   

Black Youth   

Black people living in rural or 

underdeveloped areas or townships 

  

Black People with Disabilities   
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(c) Of the total number of new jobs created, please indicate the number of skilled, semi-skilled 

and unskilled new jobs that will be created over the term of the contract: 

 Total number 

of Skilled 

jobs 

Total number 

of Semi-

skilled jobs 

Total number of 

Unskilled jobs 

Black men    

Black women    

Black Youth    

Black people living in rural or 

underdeveloped areas or 

townships 

   

Black People with Disabilities    

Other    

 

(d) Please indicate the number of new jobs to be created, broken down per quarter over the term 

of the contract. 

Year 1 Q1 Q2 Q3 Q4 

Total number of new jobs     

Number of new jobs for Black men     

Number of new jobs for black women     

Number of new jobs for black youth     

Number of new jobs for black people 

living in rural or underdeveloped 

areas or townships 

    

Number of new jobs for black People 

with Disabilities 

    

Number of new jobs for other 

categories 

    

Number of new skilled jobs     

Number of new semi-skilled jobs     

Number of new unskilled jobs     
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T2.2-31 Service Provider Integrity Pact 
 
Important Note: All potential tenderers must read this document and certify in the 

RFP Declaration Form that that have acquainted themselves with, and agree with 

the content.  

The contract with the successful tenderer will automatically incorporate this 

Integrity Pact and shall be deemed as part of the final concluded contract. 

INTEGRITY PACT 

Between 

TRANSNET SOC LTD 

Registration Number: 1990/000900/30 

(“Transnet”) 

and 

The Contractor (hereinafter referred to as the “Tenderer/Service Providers/Contractor”) 
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PREAMBLE 
 
Transnet values full compliance with all relevant laws and regulations, ethical standards and 

the principles of economical use of resources, fairness and transparency in its relations with 

its Tenderers/Service Providers/Contractors. 

In order to achieve these goals, Transnet and the Tenderer/Service Provider/Contractor 

hereby enter into this agreement hereinafter referred to as the “Integrity Pact” which will form 

part of the Tenderer’s/Service Provider’s/Contractor’s application for registration with Transnet 

as a vendor. 

The general purpose of this Integrity Pact is to agree on avoiding all forms of dishonesty, 

fraud and corruption by following a system that is fair, transparent and free from any undue 

influence prior to, during and subsequent to the currency of any procurement and/or reverse 

logistics event and any further contract to be entered into between the Parties, relating to 

such event. 

All Tenderers/Service Providers/Contractor’s will be required to sign and comply with 

undertakings contained in this Integrity Pact, should they want to be registered as a Transnet 

vendor. 

1 OBJECTIVES 

1.1 Transnet and the Tenderer/Service Provider/Contractor agree to enter into this 

Integrity Pact, to avoid all forms of dishonesty, fraud and corruption including 

practices that are anti-competitive in nature, negotiations made in bad faith and 

under-pricing by following a system that is fair, transparent and free from any 

influence/unprejudiced dealings prior to, during and subsequent to the currency 

of the contract to be entered into with a view to: 

a) Enable Transnet to obtain the desired contract at a reasonable and 

competitive price in conformity to the defined specifications of the works, 

goods and services; and 

b) Enable Tenderers/Service Providers/Contractors to abstain from bribing or 

participating in any corrupt practice in order to secure the contract. 

2 COMMITMENTS OF TRANSNET 

 

Transnet commits to take all measures necessary to prevent dishonesty, fraud and 

corruption and to observe the following principles: 

2.1 Transnet hereby undertakes that no employee of Transnet connected directly or 

indirectly with the sourcing event and ensuing contract, will demand, take a 

promise for or accept directly or through intermediaries any bribe, consideration, 

gift, reward, favour or any material or immaterial benefit or any other advantage 

from the Tenderer, either for themselves or for any person, organisation or third 

party related to the contract in exchange for an advantage in the tendering 
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process, Tender evaluation, contracting or implementation process related to any 

contract. 

2.2 Transnet will, during the registration and tendering process treat all Tenderers/ 

Service Providers/Contractor with equity, transparency and fairness.  Transnet 

will in particular, before and during the registration process, provide to all 

Tenderers/  Service Providers/Contractors the same information and will not 

provide to any Tenderers/Service Providers/Contractors confidential/additional 

information through which the Tenderers/Service Providers/Contractors could 

obtain an advantage in relation to any tendering process. 

2.3 Transnet further confirms that its employees will not favour any prospective 

Tenderers/Service Providers/Contractors in any form that could afford an undue 

advantage to a particular Tenderer during the tendering stage, and will further 

treat all Tenderers/Service Providers/Contractors participating in the tendering 

process in a fair manner. 

2.4 Transnet will exclude from the tender process such employees who have any 

personal interest in the Tenderers/Service Providers/Contractors participating in 

the tendering process. 

3 OBLIGATIONS OF THE TENDERER / SERVICE PROVIDER 

3.1 Transnet has a ‘Zero Gifts’ Policy. No employee is allowed to accept gifts, 

favours or benefits. 

a) Transnet officials and employees shall not solicit, give or accept, or from 

agreeing to solicit, give, accept or receive directly or indirectly, any gift, 

gratuity, favour, entertainment, loan, or anything of monetary value, from any 

person or juridical entities in the course of official duties or in connection with 

any operation being managed by, or any transaction which may be affected by 

the functions of their office. 

b) Transnet officials and employees shall not solicit or accept gifts of any kind, 

from vendors, suppliers, customers, potential employees, potential vendors, 

and suppliers, or any other individual or organisation irrespective of the value. 

c) Under no circumstances should gifts, business courtesies or hospitality 

packages be accepted from or given to prospective suppliers participating in a 

tender process at the respective employee’s Operating Division, regardless of 

retail value. 

d) Gratuities, bribes or kickbacks of any kind must never be solicited, accepted or 

offered, either directly or indirectly. This includes money, loans, equity, special 

privileges, personal favours, benefit or services. Such favours will be considered 

to constitute corruption. 

3.2 The Tenderer/Service Provider/Contractor commits itself to take all measures 

necessary to prevent corrupt practices, unfair means and illegal activities during 
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any stage of its Tender or during any ensuing contract stage in order to secure 

the contract or in furtherance to secure it and in particular the Tenderer/Service 

Provider/Contractor commits to the following: 

a) The Tenderer/Service Provider/Contractor will not, directly or through any 

other person or firm, offer, promise or give to Transnet or to any of 

Transnet’s employees involved in the tendering process or to any third 

person any material or other benefit or payment, in order to obtain in 

exchange an advantage during the tendering process; and 

b) The Tenderer/Service Provider/Contractor will not offer, directly or through 

intermediaries, any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any employee of Transnet, connected directly or indirectly 

with the tendering process, or to any person, organisation or third party 

related to the contract in exchange for any advantage in the tendering, 

evaluation, contracting and implementation of the contract. 

3.3 The Tenderer/Service Provider/Contractor will not collude with other parties 

interested in the contract to preclude a competitive Tender price, impair the 

transparency, fairness and progress of the tendering process, Tender evaluation, 

contracting and implementation of the contract.  The Tenderer / Service Provider 

further commits itself to delivering against all agreed upon conditions as 

stipulated within the contract. 

3.4 The Tenderer/Service Provider/Contractor will not enter into any illegal or 

dishonest agreement or understanding, whether formal or informal with other 

Tenderers/Service Providers/Contractors. This applies in particular to 

certifications, submissions or non-submission of documents or actions that are 

restrictive or to introduce cartels into the tendering process. 

3.5 The Tenderer/Service Provider/Contractor will not commit any criminal offence 

under the relevant anti-corruption laws of South Africa or any other country.  

Furthermore, the Tenderer/Service Provider/Contractor will not use for 

illegitimate purposes or for restrictive purposes or personal gain, or pass on to 

others, any information provided by Transnet as part of the business relationship, 

regarding plans, technical proposals and business details, including information 

contained or transmitted electronically. 

3.6 A Tenderer/Service Provider/Contractor of foreign origin shall disclose the name 

and address of its agents or representatives in South Africa, if any, involved 

directly or indirectly in the registration or tendering process.  Similarly, the 

Tenderer / Service Provider / Contractor of South African nationality shall furnish 

the name and address of the foreign principals, if any, involved directly or 

indirectly in the registration or tendering process. 
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3.7 The Tenderer/Service Provider/Contractor will not misrepresent facts or furnish 

false or forged documents or information in order to influence the tendering 

process to the advantage of the Tenderer/Service Provider/Contractor or 

detriment of Transnet or other competitors. 

3.8 Transnet may require the Tenderer/Service Provider/Contractor to furnish 

Transnet with a copy of its code of conduct. Such code of conduct must address 

the compliance programme for the implementation of the code of conduct and 

reject the use of bribes and other dishonest and unethical conduct. 

3.9 The Tenderer/Service Provider/Contractor will not instigate third persons to 

commit offences outlined above or be an accessory to such offences. 

3.10 The Tenderer/Service Provider/Contractor confirms that they will uphold the ten 

principles of the United Nations Global Compact (UNGC) in the fields of Human 

Rights, Labour, Anti-Corruption and the Environment when undertaking business 

with Transnet as follows: 

a) Human Rights 

• Principle 1: Businesses should support and respect the protection of 

internationally proclaimed human rights; and 

•  Principle 2: make sure that they are not complicit in human rights abuses.   

b) Labour 

• Principle 3: Businesses should uphold the freedom of association and the 

effective recognition of the right to collective bargaining; 

• Principle 4: the elimination of all forms of forced and compulsory labour; 

• Principle 5: the effective abolition of child labour; and 

• Principle 6: the elimination of discrimination in respect of employment and 

occupation.   

c) Environment 

• Principle 7: Businesses should support a precautionary approach to 

environmental challenges; 

• Principle 8: undertake initiatives to promote greater environmental responsibility; 

and 

• Principle 9: encourage the development and diffusion of environmentally 

friendly technologies.    
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d) Anti-Corruption 

• Principle 10: Businesses should work against corruption in all its forms, 

including extortion and bribery. 

4 INDEPENDENT TENDERING 

4.1 For the purposes of that Certificate in relation to any submitted Tender, the 
Tenderer declares to fully understand that the word “competitor” shall include 
any individual or organisation, other than the Tenderer, whether or not affiliated 
with the Tenderer, who: 

a) has been requested to submit a Tender in response to this Tender invitation; 

b) could potentially submit a Tender in response to this Tender invitation, 

based on their qualifications, abilities or experience; and 

c) provides the same Goods and Services as the Tenderer and/or is in the same 

line of business as the Tenderer. 

4.2 The Tenderer has arrived at his submitted Tender independently from, and 

without consultation, communication, agreement or arrangement with any 

competitor. However communication between partners in a joint venture or 

consortium will not be construed as collusive tendering.  

4.3 In particular, without limiting the generality of paragraph 5 above, there has 

been no consultation, communication, agreement or arrangement with any 

competitor regarding: 

a) prices; 

b) geographical area where Goods or Services will be rendered [market 

allocation];  

c) methods, factors or formulas used to calculate prices; 

d) the intention or decision to submit or not to submit, a Tender;  

e) the submission of a Tender which does not meet the specifications and 

conditions of the RFP; or 

f) tendering with the intention of not winning the Tender. 

4.4 In addition, there have been no consultations, communications, agreements or 

arrangements with any competitor regarding the quality, quantity, specifications 

and conditions or delivery particulars of the Goods or Services to which his/her 

tender relates.  

4.5 The terms of the Tender as submitted have not been, and will not be, disclosed 

by the Tenderer, directly or indirectly, to any competitor, prior to the date and 

time of the official Tender opening or of the awarding of the contract. 

4.6 Tenderers are aware that, in addition and without prejudice to any other remedy 

provided to combat any restrictive practices related to Tenders and contracts, 
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Tenders that are suspicious will be reported to the Competition Commission for 

investigation and possible imposition of administrative penalties in terms of 

section 59 of the Competition Act No 89 of 1998 and/or may be reported to the 

National Prosecuting Authority [NPA] for criminal investigation and/or may be 

restricted from conducting business with the public sector for a period not 

exceeding 10 [ten] years in terms of the Prevention and Combating of Corrupt 

Activities Act No 12 of 2004 or any other applicable legislation. 

4.7 Should the Tenderer find any terms or conditions stipulated in any of the relevant 

documents quoted in the Tender unacceptable, it should indicate which 

conditions are unacceptable and offer alternatives by written submission on its 

company letterhead, attached to its submitted Tender.  Any such submission 

shall be subject to review by Transnet’s Legal Counsel who shall determine 

whether the proposed alternative(s) are acceptable or otherwise, as the case 

may be. 

5 DISQUALIFICATION FROM TENDERING PROCESS 

5.1 If the Tenderer/Service Provider/Contractor has committed a transgression 

through a violation of section 3 of this Integrity Pact or in any other form such 

as to put its reliability or credibility as a Tenderer/Service Provider/Contractor 

into question, Transnet may reject the Tenderer’s / Service Provider’s / 

Contractor’s application from the registration or tendering process and remove 

the Tenderer/Service Provider/Contractor from its database, if already 

registered. 

5.2 If the Tenderer/Service Provider/Contractor has committed a transgression 

through a violation of section 3, or any material violation, such as to put its 

reliability or credibility into question. Transnet may after following due 

procedures and at its own discretion also exclude the Tenderer/Service Provider 

/Contractor from future tendering processes.  The imposition and duration of the 

exclusion will be determined by the severity of the transgression. The severity 

will be determined by the circumstances of the case, which will include amongst 

others the number of transgressions, the position of the transgressors within the 

company hierarchy of the Tenderer/Service Provider/Contractor and the amount 

of the damage.  The exclusion will be imposed for up to a maximum of 10 (ten) 

years.  However, Transnet reserves the right to impose a longer period of 

exclusion, depending on the gravity of the misconduct. 

5.3 If the Tenderer/Service Provider/Contractor can prove that it has restored the 

damage caused by it and has installed a suitable corruption prevention system, 

or taken other remedial measures as the circumstances of the case may require, 

Transnet may at its own discretion revoke the exclusion or suspend the imposed 

penalty. 
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6 TRANSNET’S LIST OF EXCLUDED TENDERERS (BLACKLIST) 

6.1 The process of restriction is used to exclude a company/person from conducting 

future business with Transnet and other organs of state for a specified period. No 

Tender shall be awarded to a Tenderer whose name (or any of its members, 

directors, partners or trustees) appear on the Register of Tender Defaulters kept 

by National Treasury, or who have been placed on National Treasury’s List of 

Restricted Suppliers. Transnet reserves the right to withdraw an award, or cancel 

a contract concluded with a Tenderer should it be established, at any time, that a 

tenderer has been restricted with National Treasury by another government 

institution. 

6.2 All the stipulations on Transnet’s restriction process as laid down in Transnet’s 

Supply Chain Policy and Procurement Procedures Manual (CPM included) are 

included herein by way of reference. Below follows a condensed summary of this 

restriction procedure. 

6.3 On completion of the restriction procedure, Transnet will submit the restricted 

entity’s details (including the identity number of the individuals and registration 

number of the entity) to National Treasury for placement on National Treasury’s 

Database of Restricted Suppliers for the specified period of exclusion. National 

Treasury will make the final decision on whether to restrict an entity from doing 

business with any organ of state for a period not exceeding 10 years and place 

the entity concerned on the Database of Restricted Suppliers published on its 

official website. 

6.4 The decision to restrict is based on one of the grounds for restriction. The standard 

of proof to commence the restriction process is whether a “prima facie” (i.e. on 

the face of it) case has been established. 

6.5 Depending on the seriousness of the misconduct and the strategic importance of 

the Goods/Services, in addition to restricting a company/person from future 

business, Transnet may decide to terminate some or all existing contracts with the 

company/person as well.  

6.6 A Service Provider or Contractor to Transnet may not subcontract any portion of 

the contract to a blacklisted company. 

6.7 Grounds for blacklisting include: If any person/Enterprise which has submitted a 

Tender, concluded a contract, or, in the capacity of agent or subcontractor, has 

been associated with such Tender or contract: 

a) Has, in bad faith, withdrawn such Tender after the advertised closing date 

and time for the receipt of Tenders; 
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b) has, after being notified of the acceptance of his Tender, failed or refused 

to sign a contract when called upon to do so in terms of any condition 

forming part of the Tender documents;  

c) has carried out any contract resulting from such Tender in an unsatisfactory 

manner or has breached any condition of the contract;  

d) has offered, promised or given a bribe in relation to the obtaining or 

execution of the contract;  

e) has acted in a fraudulent or improper manner or in bad faith towards 

Transnet or any Government Department or towards any public body, 

Enterprise or person;  

f) has made any incorrect statement in a certificate or other communication 

with regard to the Local Content of his Goods or his B-BBEE status and is 

unable to prove to the satisfaction of Transnet that: 

(i) he made the statement in good faith honestly believing it to be correct; 

and 

(ii) before making such statement he took all reasonable steps to satisfy 

himself of its correctness; 

g) caused Transnet damage, or to incur costs in order to meet the contractor’s 

requirements and which could not be recovered from the contractor;  

h) has litigated against Transnet in bad faith.  

6.8 Grounds for blacklisting include a company/person recorded as being a company 

or person prohibited from doing business with the public sector on National 

Treasury’s database of Restricted Service Providers or Register of Tender 

Defaulters. 

6.9 Companies associated with the person/s guilty of misconduct (i.e. entities 

owned, controlled or managed by such persons), any companies subsequently 

formed by the person(s) guilty of the misconduct and/or an existing company 

where such person(s) acquires a controlling stake may be considered for 

blacklisting. The decision to extend the blacklist to associated companies will be 

at the sole discretion of Transnet. 

7 PREVIOUS TRANSGRESSIONS 

7.1 The Tenderer/Service Provider/Contractor hereby declares that no previous 

transgressions resulting in a serious breach of any law, including but not limited 

to, corruption, fraud, theft, extortion and contraventions of the Competition Act 

89 of 1998, which occurred in the last 5 (five) years with any other public sector 

249 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 

T2.2-31 Service Provider Integrity Pact    
CPM 2020 Rev02 Page 10 of 12 Private & Confidential    

  

undertaking, government department or private sector company that could 

justify its exclusion from its registration on the Tenderer’s/Service 

Provider’s/Contractor’s database or any tendering process. 

7.2 If it is found to be that the Tenderer/Service Provider/Contractor made an 

incorrect statement on this subject, the Tenderer/Service Provider/Contractor 

can be rejected from the registration process or removed from the Tenderer/ 

Service Provider/Contractor database, if already registered, for such reason 

(refer to the Breach of Law Returnable Form contained in the document.) 

8 SANCTIONS FOR VIOLATIONS 

8.1 Transnet shall also take all or any one of the following actions, wherever required 

to: 

a) Immediately exclude the Tenderer/Service Provider/Contractor from the tendering 

process or call off the pre-contract negotiations without giving any compensation 

the Tenderer/Service Provider/Contractor.  However, the proceedings with the 

other Tenderer/ Service Provider/Contractor may continue; 

b) Immediately cancel the contract, if already awarded or signed, without giving any 

compensation to the Tenderer/Service Provider/Contractor; 

c) Recover all sums already paid by Transnet; 

d) Encash the advance bank guarantee and performance bond or warranty bond, if 

furnished by the Tenderer/Service Provider/Contractor, in order to recover the 

payments, already made by Transnet, along with interest; 

e) Cancel all or any other contracts with the Tenderer/Service Provider/Contractor; 

and 

f) Exclude the Tenderer/ Service Provider/Contractor from entering into any Tender 

with Transnet in future. 

9 CONFLICTS OF INTEREST 

9.1 A conflict of interest includes, inter alia, a situation in which: 

a)  A Transnet employee has a personal financial interest in a tendering / supplying 

entity; and 

b) A Transnet employee has private interests or personal considerations or has an 

affiliation or a relationship which affects, or may affect, or may be perceived to 

affect his / her judgment in action in the best interest of Transnet, or could affect 

the employee’s motivations for acting in a particular manner, or which could result 

in, or be perceived as favouritism or nepotism. 

9.2 A Transnet employee uses his / her position, or privileges or information obtained 

while acting in the capacity as an employee for: 

a)  Private gain or advancement; or 

b)  The expectation of private gain, or advancement, or any other advantage accruing 

to the employee must be declared in a prescribed form. 
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Thus, conflicts of interest of any Tender committee member or any person 

involved in the sourcing process must be declared in a prescribed form. 

9.3 If a Tenderer/Service Provider/Contractor has or becomes aware of a conflict of 

interest i.e. a family, business and / or social relationship between its owner(s)/ 

member(s)/director(s)/partner(s)/shareholder(s) and a Transnet employee/ 

member of Transnet’s Board of Directors in respect of a Tender which will be 

considered for the Tender process, the Tenderer/Service Provider/ Contractor: 

a)  must disclose the interest and its general nature, in the Request for Proposal 

(“RFX”) declaration form; or 

b) must notify Transnet immediately in writing once the circumstances has arisen. 

9.4 The Tenderer/Service Provider/Contractor shall not lend to or borrow any money 

from or enter into any monetary dealings or transactions, directly or indirectly, 

with any committee member or any person involved in the sourcing process, 

where this is done, Transnet shall be entitled forthwith to rescind the contract 

and all other contracts with the Tenderer/Service Provider/Contractor. 

10 DISPUTE RESOLUTION 

10.1 Transnet recognises that trust and good faith are pivotal to its relationship with 

its Tenderer / Service Provider / Contractor.  When a dispute arises between 

Transnet and its Tenderer / Service Provider / Contractor, the parties should use 

their best endeavours to resolve the dispute in an amicable manner, whenever 

possible.  Litigation in bad faith negates the principles of trust and good faith on 

which commercial relationships are based.  Accordingly, following a blacklisting 

process as mentioned in paragraph 6 above, Transnet will not do business with 

a company that litigates against it in bad faith or is involved in any action that 

reflects bad faith on its part.  Litigation in bad faith includes, but is not limited to 

the following instances: 

a)  Vexatious proceedings: these are frivolous proceedings which have been 

instituted without proper grounds; 

b) Perjury: where a Tenderer / Service Provider / Contractor make a false statement 

either in giving evidence or on an affidavit; 

c)  Scurrilous allegations: where a Tenderer / Service Provider / Contractor makes 

allegations regarding a senior Transnet employee which are without proper 

foundation, scandalous, abusive or defamatory; and 

d) Abuse of court process: when a Tenderer / Service Provider / Contractor abuses 

the court process in order to gain a competitive advantage during a Tender 

process. 

11 GENERAL 

11.1 This Integrity Pact is governed by and interpreted in accordance with the laws 

of the Republic of South Africa. 
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11.2 The actions stipulated in this Integrity Pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the law relating 

to any civil or criminal proceedings. 

11.3 The validity of this Integrity Pact shall cover all the tendering processes and will 

be valid for an indefinite period unless cancelled by either Party. 

11.4 Should one or several provisions of this Integrity Pact turn out to be invalid the 

remainder of this Integrity Pact remains valid. 

11.5 Should a Tenderer/Service Provider/Contractor be confronted with dishonest, 

fraudulent or corruptive behaviour of one or more Transnet employees, Transnet 

expects its Tenderer/Service Provider/Contractor to report this behaviour directly 

to a senior Transnet official/employee or alternatively by using Transnet’s “Tip-

Off Anonymous” hotline number 0800 003 056, whereby your confidentiality is 

guaranteed. 

The Parties hereby declare that each of them has read and understood the clauses of 

this Integrity Pact and shall abide by it.  To the best of the Parties’ knowledge and belief, 

the information provided in this Integrity Pact is true and correct. 

 

I ……………………………………….. duly authorised by the tendering entity, hereby certify 

that the tendering entity are fully acquainted with the contents of the Integrity Pact 

and further agree to abide by it in full. 

 

Signature ………………………………… 

Date ………………………………………..      
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2.1.6. Bonds / Guarantees / Financial / 

Insurance 
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T2.2-32: Forecast Rate of Invoicing 

Tenderer to submit the forecast rate of invoicing (cash-flow) based on the Tender Price and 

Tender Programme. 

 

 

Index of documentation attached to this schedule: 

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

..........................................................................................................................................

........................................................................................................ 
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T2.2-33: Insurance provided by the Contractor 

Clause 84.1 in NEC3 Engineering & Construction Contract (June 2005) (amended June 2006 

and April 2013) requires that the Contractor provides the insurance stated in the insurance table 

except any insurance which the Employer is to provide as stated in the Contract Data. 

Please provide the following details for insurance which the Contractor is still to provide. 

Notwithstanding this information all costs related to insurance are deemed included in the 

tenderer’s rates and prices.  

Insurance against 

(See clause 84.2 of the ECC) 

Name of 

Insurance 

Company 

Cover  Premium 

Liability for death of or bodily injury to 

employees of the Contractor arising out of 

and in the course of their employment in 

connection with this contract 

   

Motor Vehicle Liability Insurance comprising 

(as a minimum) "Balance of Third Party" 

Risks including Passenger and Unauthorised 

Passenger Liability indemnity with a 

minimum indemnity limit of R5 000 000. 

   

Insurance in respect of loss of or damage to 

own property and equipment.  

   

    

    

(Other)    
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1April 2026 

To Whom It May Concern, 

CERTIFICATE OF INSURANCE: TRANSNET (SOC) LIMITED–PRINCIPAL CONTROLLED INSURANCE 

In our capacity as Insurance Brokers to the Transnet Group of Companies, we hereby certify that the 

undermentioned insurances are currently in place: 

INSURED:    Transnet (SOC) Limited 

PERIOD:     1 April 2026 to 31 March 2027 (Both days inclusive) DIVISION: Transnet  

                                                                         Freight Rail, Transnet Engineering, Transnet Properties, Transnet Pipelines,  

                                                                         Transnet National Ports Authority, Transnet Port Terminals and Transnet Rail   

                                                                         Infrastructure Manager 

THE INSURED’S VAT NO:   4720103177 THE INSURED’S 

COMPANY REGISTRATION NO:  1990/000900/30 

POSTAL ADDRESS (Head Office):  96 Rissik Street, Braamfontein, Johannesburg, PO Box 72501, Parkview 2122 

  

CONTRACT WORKS INSURANCE 

Cover Provided Contract Works - Physical loss or damage to the Property Insured which  
being materials, plant and other things for incorporation into the 
permanent works. 

Insurer(s) Santam, Consort and Hollard Insurance 
 

Lead  Insurer’s Policy Number MZAR35023-CAR 
 

The Contract Site Any location within the Territorial Limits upon which The Insured Contract 
is to be executed or carried out as more fully defined in The Insured 
Contract documents together with so much of the surrounding area as 
may be required or designated for the performance of The Insured 
Contract. 

Territorial Limits The Republic of South Africa. 

The Contractor All Contractors undertaking work in connection with The Insured Contract 
including the Employer to the extent that the Employer undertakes work 
in connection with The Insured Contract; 

Sub-Contractors 
All Sub-Contractors employed by the Contractor and all other Sub- 

Contractors (whether nominated or otherwise) engaged in fulfilment of The 

Insured Contract; and to the extent required by any contract or agreement; 

transporters, suppliers, manufacturers, vendors, other persons, persons 

providing storage facilities, plant owners  and/or  operators  in  respect  of  

liability  loss  or  damage  arising  out  of  The Insured Contract; project 
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managers, architects, land surveyors, quantity surveyors, engineers  and 

other advisors  or consultants  or sub-consultants appointed in the 

performance of the Insured Contract activities arising at the Contract Site 

provided always that any such person shall not be insured hereunder in 
respect of liability loss or damage arising out of such person's error or 

omission in the performance of the professional services for which he was 

appointed;  
Provincial & Government: any Local Provincial or Government Department with which the Insured 

enters into any contract or agreement for the performance of The 
Insured Contract; all for their respective rights and interests. 

Insured Contracts All Contracts (including any undertaking awarded or commenced prior to 
Inception of the Period of Insurance) involving design, construction, 
Performance Testing and Commissioning in respect of the Works and shall 
Include capital expenditure, upgrade, modification, maintenance or 
overhaul, refurbishment, renovation, retrofitting or alterations and 
additions to existing facilities undertaken by the Insured or other Insured 
Parties acting on their behalf but excluding; 

a) contracts which at award stage have a value in excess of R 
1,000,000,000; 

b) contracts with an estimated construction period exceeding 48 
months but increasing to 60 months in respect of rail maintenance 
contracts and Transnet Freight and Rail contracts for logistical 
support for inline inspections and identification of defects over a 5 
year period in respect of Transnet’s pipeline assets (excluding 
Defects Liability/Maintenance period); 

c) contracts involving construction or erection of petrochemical 
manufacturing plant(s) but this exclusion shall not apply to 
pipelines and other associated works undertaken by or on behalf of 
the Insured; 

d) contracts in or on any aircraft; 
e) Off-shore contracts; 
f) Wet Risk Contracts which at award exceeds R500,000,000; 
g) Dam Contracts 
h) Tunnel contracts which at award exceeds R50,000,000; 
i) Tunnel contracts using tunnel boring machines; 
j) Underground Mining Contracts; 
k) Horizontal Directional Drilling Contracts which at award exceeds 

R50,000,000; 
l) Horizontal Directional Drilling Contracts where total drilling 

exceeds 1 km; 
m) Horizontal Directional Drilling Contracts for pipe diameters greater 

than 76cm. 
 Definitions 
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1) “Off-shore contracts” means all works and installations in the sea 
or on the seabed including dredging which are accessible only by 
ship boat barge or helicopter and do not constitute normal wet 
works like harbours moles bridges wharves or sewage or cooling 
water intake or outlet facilities. "OffShore Contracts" shall include 
oilrigs and oil platforms (but not including oil platforms when 
connected to the land on completion). The term shall not apply to 
pre-fabrication works on land associated with an Off-Shore 
Contract. 

2) "Wet Risk Contracts" shall mean any Contract and/or Works where 
more than thirty-five (35) percentile of its value is in a 
permanent body of water or is below the high water mark of 
any tidal body of water. The term shall include contracts for 
the construction of wharves, piers, marinas, causeways, 
breakwaters, jetties, dry docks and offshore pipelines when 
connected directly to on-shore facilities and canal 
developments. Wet Risks shall exclude Off- Shore Contracts; 

3)  "Dam Contracts", which term shall include weirs and 
hydroelectric projects involving the construction of dams or 
weirs; 

4) "Horizontal Directional Drilling Contracts", means micro-
tunnelling work for the construction of tunnels utilising surface 
based horizontal directional drilling equipment. 

5) Tunnels" means Tunnels (Including declines) involving all of the 
following; 
a) Works below ground level; and 
b) Tunnelling machinery below ground level; and 
c) A tunnelling crew operating the machinery below ground 

level; 
d) But shall not include Horizontal Directional Drilling Contracts 

6) “Horizontal Directional Drilling Contracts", means micro-
tunnelling work for the construction of tunnels utilising surface 
based horizontal directional drilling equipment. 

7) "Underground Mining Contracts", which shall mean any contract 
involving underground mining. 

 
Testing Period 120 Days not consecutive. 

 
Maintenance Period  24 Months 

 
Main Policy Extensions • Costs & Expenses - Limited to a maximum of R50,000,000. 

• Expediting Measures–Limited to a maximum of R50,000,000. 

• Professional Fees In Reinstatement Of Property Insured - Limited to a 
maximum of R50,000,000. 
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• Costs & Expenses For Removal Of Debris No Damage - Limited to a 
maximum of R50,000,000. 

• Surrounding Property in care custody or control of the contractor–
Limited to a maximum of R55,000,000. 

• Fire Brigade & Public Authorities - Limited to a maximum of 
R10,000,000. 

• Public Authority Reinstatement Costs - Limited to a maximum of 
R20,000,000 

• Public Relationship Costs - Limited to a maximum of R1,000,000. 
Records - Limited to a maximum of R2,000,000. 

• Removal to Gain Access - Limited to a maximum of R20,000,000 

• Road Reserve and Servitude Extensions - Limited to a maximum of 
R10,000,000 

• Search & Locate Costs - Limited to a maximum of R20,000,000. 

• Borrowing Of Plant For Commissioning Purposes - Limited to a 
maximum of R10,000,000 

• Escalation during Construction–30% 

• Marine Contribution Clause 

• Claim Preparation Costs–Limited to a maximum of R10,000,000 
Main Policy Exclusions • War 

• Nuclear Energy Risks 

• Terrorism 

• Computer Loss General Exception 

• DE4 (All types of Works) for defective material workmanship design 
plan or specification. 

• LEG 3 (Mechanical or Electrical Engineering Works only) for defective 
material workmanship design plan or specification. Limited to 
maximum of 10% of the total estimated contract value in the 
aggregate. 

• Loss or damage arising during air transit or any ocean voyage or 
whilst in storage thereafter. 

• Occurring during any defects/maintenance period unless cause 
occurred prior to such defects/maintenance period 

• Disappearance or by shortage revealed during routine inventory or 
periodic stocktaking. 

• Consequential loss of whatsoever nature. 

• Normal wear and tear, normal atmospheric conditions, rust, erosion, 
corrosion or oxidisation. 

• Due  to its  own  explosion  breakdown  or  derangement  occurring  
after  the Testing Period which has operated under load conditions. 

• Second hand property due to its own electrical or mechanical 
breakdown or explosion. 

• Cyber and Data 
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• Beneficial Occupation–12 months 

• Risk Mitigation–Safety Measures with Respect to Precipitation, Flood 
and Inundation–10 years return period 

Deductibles In respect of loss or damage: 
Major Perils shall mean damage caused by storm, rain, tempest, wind, 
flood, theft, malicious damage, subsidence, collapse, earthquake, testing 
or commissioning and the consequences of defective design, specification, 
materials or workmanship (DE4).  
Minor Perils shall mean damage caused by a peril not defined as Major 
Perils defined above. 

 

Contracts with a contract value Major perils Minor perils 
0 to R100,000,000 R25,000 R15,000 
R100,000,001 to R250,000,000 R50,000 R15,000 
R250,000,001 to R500,000,000 R100,000 R25,000 
R500,000,001 to R1,000,000,000 R150,000 R25,000 
Minimum wet risk deductible R100,000 per occurrence to apply 
Electrical Cables, Wiring and 
Accessories 

10% of claim minimum R100,000 

LEG 3 Deductible (Only in respect of Mechanical and Electrical contracts); 
 Contracts with a contract value Deductible 
 0 to R500,000,000 R1,000,000 per occurrence 
 R500,000,001 to R1,000,000,000 R1,500,000 per occurrence 

 

PUBLIC LIABILITY 
Cover Provided Contract Works Public Liability–cover the Insured’s legal liability in respect 

of loss or damage or injury to third parties arising out of work performed 
in respect of the Insured Contracts. 

Insurer Santam 
Policy Number 6000/132335 
Territorial Limits The Republic of South Africa. 
Insured Contracts All contracts (including any undertaking awarded or commenced prior to 

inception of the period of Insurance) involving design, construction, 
performance testing and commissioning in respect of the works and shall 
include capital expenditure, upgrade, modification, maintenance or 
overhaul, refurbishment, renovation, retrofitting or alterations and 
additions to existing facilities undertaken by the Insured or other Insured 
Parties acting on their behalf but Excluding: 

a) Contracts which at award stage have a value in excess of R 
1,000,000,000. 

b) Contracts with an estimated construction period at award 
exceeding 48 months but 60 months in respect of contracts 
awarded prior to 1 April 2020 for rail maintenance contracts For 
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Transnet Freight & Rail and for Transnet Pipeline’s logistical 
support for inline inspections and identification of defects in 
respect of Transnet’s pipeline assets (all excluding Defects 
Liability/Maintenance period). 

c) Contracts with a Contractual Defects Liability Maintenance Period 
exceeding 24 months. 

d) Contracts involving construction or erection of petrochemical 
manufacturing plant(s) but this exclusion shall not apply to 
pipelines and other associated works undertaken by or on behalf 
of the Insured. 

e) Contracts in or on any aircraft. 
f) Off-shore contracts - “Off-shore contracts” means all works and 

installations in the sea or on the seabed and do not constitute 
normal Wet Risk Contracts like harbours, moles, bridges, wharves 
or sewage or cooling water intake or outlet facilities, piers, 
marinas, causeways, breakwaters, jetties, dry docks and offshore 
pipelines when connected directly to onshore facilities and canal 
developments. "Off-Shore contracts" shall include oilrigs and oil 
platforms. 

 

 

Policy Limits Contractors Public Liability R100,000,000 any  one occurrence 
/ unlimited during the Period of 
Insurance 

Contractors Negligent 
Removal or weakening of 
Support 

R100  000  000  any  one  occurrence  
and  R100,000,000 per site in the 
aggregate during the Period of 
Insurance. 

Statutory Legal Defence Costs *R5 000 000 in the aggregate 
during the Period of Insurance. 

Arrest / Assault / Defamation *R5 000 000 in the aggregate 
during the Period of Insurance. 

Prevention of Access *R5 000 000 in the aggregate 
during the Period of Insurance. 

Trespass / Nuisance *R5 000 000 in the aggregate 
during the Period of Insurance. 

Claims Preparation Costs R5 000 000 any one occurrence 
*Where the limits are noted as in the aggregate during the policy period 
of insurance, that such aggregated limit is applicable to all Transnet 
Insured Contracts collectively and in total and does not apply to each 
contract separately. 

 

Deductible(s) R50,000 per occurrence but increased to R5,000,000 in respect of Spread 
of Fire and/or Hot Works and R250,000 in respect of Sudden and 

261 of 490



 
 
 
 
 
 
 
 

Accidental Pollution and/or Goods on the Hook and/or R150,000 in 
respect of Developers Removal of Support. 

General Policy Exclusions The policy does not cover:- 
• deliberate, conscious and intentional disregard to take reasonable 

precautions. fines, penalties, punitive and exemplary damages. 
• Pollution unless caused by a sudden, unintended and unexpected 

occurrence. 
• cost of removing, nullifying or cleaning up the effects of pollution 

unless caused by a sudden, unintended and unexpected 
occurrence. 

• the hazardous nature of asbestos. 
• War And Terrorism Risks. 
• Nuclear Risks. 
• Actual or alleged  unlawful competition, unfair practices, abuse of 

monopoly power, cartel activities 
• Compulsory Insurance 
• Loss or damage and any consequence therefrom to any Data 
• Sanctions Exclusion Grid Failure 

  
PROFESSIONAL INDEMNITY  
Cover Provided Professional Indemnity 

a) In respect of damages which the Insured shall become legally 
liable to pay in consequence of neglect, error or omission by or on 
behalf of the Insured in the conduct or execution of their 
Professional Activities and Duties as defined. 

b) Prior To Handover/Rectification - against loss arising out of any 
defect in the works discovered prior to the issue of any practical 
completion or take-over certificate provided that any such defects 
are caused by a negligent breach of a Professional Activity or Duty 
by the Insured in consequence of neglect, error or omission by or 
on behalf of the Insured. 

Insurer Santam 
Policy Number 6000/132337 
Jurisdiction Worldwide excluding North America 
Insured Contracts All contracts (including any undertaking awarded or commenced prior to 

inception of the period of Insurance) involving design, construction, 
performance testing and commissioning in respect of the works and shall 
include capital expenditure, upgrade, modification, maintenance or 
overhaul, refurbishment, renovation, retrofitting or alterations and 
additions to existing facilities undertaken by the Insured or other Insured 
Parties acting on their behalf but Excluding: 

a) Contracts which at award stage have a value in excess of R 
1,000,000,000.  

b) Contracts with an estimated construction period at award 
exceeding 48 months (excluding Defects Liability/Maintenance 
period). 

c) Contracts with a Contractual Defects Liability Maintenance Period 
exceeding 24 months. 

d) Contracts involving construction or erection of petrochemical 
manufacturing plant(s) but this exclusion shall not apply to 
pipelines and other associated works undertaken by or on behalf 
of the Insured. 
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e) Contracts in or on any aircraft. 
f) Off-shore contracts - “Off-shore contracts” means all works and 

installations in the sea or on the seabed and do not constitute 
normal Wet Risk Contracts like harbours, moles, bridges, wharves 
or sewage or cooling water intake or outlet facilities, piers, 
marinas, causeways, breakwaters, jetties, dry docks and offshore 
pipelines when connected directly to onshore facilities and canal 
developments. "Off-Shore contracts" shall include oilrigs and oil 
platforms. 

Limit Of Indemnity Professional Indemnity - *R100,000,000 in the aggregate during the policy 
period of insurance. 
*Where the limit  is noted as  in the aggregate  during the policy  period of 
insurance,  that  such  aggregated  limit  is  applicable  to  all  Transnet  
Insured Contracts collectively and in total and does not apply to each 
contract separately. 

 

 

Policy Extension Limits Of Indemnity 
Claims Preparation Costs *R7,500,000 in the aggregate during the policy period of insurance. 
Loss of Documents *R2,000,000 in the aggregate during the policy period of insurance. 
Statutory Defence Costs *R5,000,000 in the aggregate during the policy period of insurance. 
Defamation *R5,000,000 in the aggregate during the policy period of insurance. 
Infringement  of Copyright *R5,000,000 in the aggregate during the policy period of insurance. 

*Where the limits are noted as in the aggregate during the policy period of insurance, that such aggregated limit is 

applicable to all Transnet Insured Contracts collectively and in total and does not apply to each contract separately. 

 

Deductibles R5,000,000 each and every but R10,000 in respect of Claims Preparation 
Costs, Loss of Documents, Statutory Defence Costs, Defamation and 
Infringement Of Copyright. 

Policy Special Conditions Condition precedent to liability that the Insured is fully qualified and 
registered with the relevant Industry Body/Association in terms of 
legislation as applicable. 
 
Prior to hand over/rectification–the insured must give prior written notice 
to the Insurers of the intention to take remedial action to rectify such 
defect and obtain  the  Insurers’  written agreement to such  action being 
taken and  the costs and expenses expected to be expended. 

Policy Main Exclusions • Excludes all consequential loss other than cost of re-design, 
rectification and replacement because of the defect. 

• Excludes Supervision. 

• Excludes liability arising out of environmental impairment / 
pollution Excludes the cost of removing, nullifying or cleaning-up 
the effects of environmental impairment/ pollution. 
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• Excludes war, invasion, acts of foreign enemies, hostilities or 
warlike operations (whether war be declared or not), civil war, 
rebellion, revolution, insurrection, civil commotion assuming the 
proportions of or amounting to an uprising, military or usurped 
power, any act of terrorism and nuclear risks. 

• Excludes fines, penalties, punitive and exemplary damages, 
multiplication of compensatory damages and/or any other non-
compensating damages of any kind. 

• Excludes liability from the hazardous nature of asbestos. 

• Excludes medical malpractice. 

• Excludes failure to meet contractual requirements relating to 
efficiency, 

• output or durability. 

• Excludes failure to meet completion dates 

• Excludes the estimation of probable costs other than cost advice 
and cost planning services normally provided by a Quantity 
Surveyor or Project manager. 

• Excludes incorrect authorisation of payment. 

• Excludes breach of any statutory regulation. 

• Excludes liability from the insolvency, liquidation or judicial 
management of the Insured. 

• Excludes the certification of value of work executed by any 
contractor where the Insured has an equity interest in such 
contractor. 

• Excludes liability due to unlawful competition, unfair practices, 
abuse of monopoly power, cartel activities or breach of a 
competitions ac 

• Sanctions Exclusion 

• Grid Failure 
 

This certificate of the insurance cover arranged is issued as a matter of information only and confers no rights upon 

the certificate holder. This certificate does not amend, extend or alter the coverage afforded by the policies issued by 

Insurers. 

  

Langa Sigodi 

 

 

Account Executive: Corporate and Global Markets 
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  Performance Guarantee 

T2.2-34: Form of Intent to Provide a Performance Guarantee 

It is hereby agreed by the Tenderer that a Performance Guarantee drafted exactly as provided 

in the tender documents will be provided by the Guarantor named below, which is a bank or 

insurer registered in South Africa: 

Name of Guarantor 

(Bank/Insurer) 

 

Address  

 

The Performance Guarantee shall be provided within 2 (Two) weeks after the Contract Date 

defined in the contract unless otherwise agreed to by the parties. 

Signed  

Name  

Capacity  

On behalf of (name of 
tenderer) 

 

  

Date  

 

Confirmed by Guarantor’s Authorised Representative  

Signature(s)  

Name (print)  

Capacity  

On behalf of Guarantor 
(Bank/insurer) 

 

Date  
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T2.2-35: Three (3) years audited financial statements. 

 

Attached to this schedule is the last three (3) years audited financial statements of the single 

tenderer/members of the Joint Venture. 

 

NAME OF COMPANY/IES and INDEX OF ATTACHMENTS:  

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.........................................................................................................................................

.................................................................................................................... 

Contractor: 

Date of audited financial statement Total Revenue for year 

 R 

 R 

 R 

 

Contractor: 

Date of audited financial statement Total Revenue for year 

 R 

 R 

 R 

 

Contractor: 

Date of audited financial statement Total Revenue for year 

 R 

 R 

 R 
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2.1.7. Transnet Vendor Registration Form 
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T2.2-36 SUPPLIER DECLARATION FORM 

 

Transnet Vendor Management has received a request to load / change your company details onto 

the Transnet vendor master database. Please return the completed Supplier Declaration Form (SDF) 

together with the required supporting documents as per Appendix A to the Transnet Official who is 

intending to procure your company’s services / products, to enable us to process this request. Please 

only submit the documentation relevant to your request. 

 

Please Note: all organisations, institutions and individuals who wish to provide goods and/or services 

to organs of the State must be registered on the National Treasury’s Central Supplier Database (CSD). 

This needs to be done via their portal at https://secure.csd.gov.za/ before applying to Transnet. 

 

General Terms and Conditions: 

 

Please Note: Failure to submit the relevant documentation will delay the vendor creation / change 

process. 

 

Where applicable, the respective Transnet Operating Division processing your application may request 

further or additional information from your company.  

 

The Service Provider warrants that the details of its bank account (“the nominated account”) 

provided herein, are correct and acknowledges that payments due to the Supplier will be made into 

the nominated account.  If details of the nominated account should change, the Service Provider 

must notify Transnet in writing of such change, failing which any payments made by Transnet into 

the nominated account will constitute a full discharge of the indebtedness of Transnet to the Supplier 

in respect of the payment so made. Transnet will incur no liability for any payments made to the 

incorrect account or any costs associated therewith. In such an event, the Service Provider 

indemnifies and holds Transnet harmless in respect of any payments made to an incorrect bank 

account and will, on demand, pay Transnet any costs associated herewith. 

Transnet expects its suppliers to timeously renew their Tax Clearance and B-BBEE certificates (Large 

Enterprises and QSEs less than 51% black owned) as well as sworn affidavits in the case of EMEs 

and QSEs with more than 51% black ownership as per Appendices C and D. 
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In addition, please take note of the following very important information: 

 

1. If your annual turnover is R10 million or less, then in terms of the DTI Generic Codes of 

Good Practice, you are classified as an Exempted Micro Enterprise (EME). If your company is classified 

as an EME, please include in your submission a sworn affidavit confirming your company’s most recent 

annual turnover is less than R10 million and percentage of black ownership and black female 

ownership in the company (Appendix C) OR B-BBEE certificate issued by a verification agency 

accredited by SANAS in terms of the EME scorecard should you feel you will be able to attain a better 

B-BBEE score. It is only in this context that an EME may submit a B-BBEE verification certificate.  

These EME sworn affidavits must be accepted by the . Government introduced this mechanism 

specifically to reduce the cost of doing business and regulatory burden for these entities and the 

template for the sworn affidavit is available at no cost on the website www.thedti.gov.za or EME 

certificates at CIPC from www.cipic.co.za. 

 

The B-BBEE Commission said “that only time an EME can be verified by a SANAS accredited 

verification professional is when it wishes to maximise its B-BBEE points and move to a higher B-

BBEEE recognition level, and that must be done use the QSE Scorecard”. 

 

2. If your annual turnover is between R10 million and R50 million, then in terms of the DTI 

codes, you are classified as a Qualifying Small Enterprise (QSE). A QSE which is at least 51% black 

owned, is required to submit a sworn affidavit confirming their annual total revenue of between R10 

million and R50 million and level of black ownership (Appendix D). QSE ‘that does not qualify for 51% 

of black ownership, are required to submit a B-BBEE verification certificate issued by a verification 

agency accredited by SANAS their QSEs are required to submit a B-BBEE verification certificate issued 

by a verification agency accredited by SANAS. 

 

Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating 

agency (e.g. SANAS Member).  

 

3. If your annual turnover exceeds R50 million, then in terms of the DTI codes, you are 

classified as a Large Enterprise. Large Enterprises are required to submit a B-BBEE level verification 

certificate issued by a verification agency accredited by SANAS. 

 

Please Note: B-BBEE certificate and detailed scorecard should be obtained from an accredited rating 

agency (e.g. SANAS Member).  
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4. The supplier to furnish proof to the procurement department as required in the Fourth 

Schedule of the Income Tax Act. 58 of 1962 whether a supplier of service is to be classified as 

an “employee”, “personal service provider” or “labour broker”. Failure to do so will result in the 

supplier being subject to employee’s tax.  

 

5. No payments can be made to a vendor until the vendor has been registered / updated, and 

no vendor can be registered / updated until the vendor application form, together with its supporting 

documentation, has been received and processed. No payments can be made to a vendor until the 

vendor has met / comply with the procurement requirements. 

 

6. It is in line with PPPFA Regulations, only valid B-BBBEE status level certificate issued by an 

unauthorised body or person OR  a sworn affidavit as prescribed by the B-BBEE Codes of Good 

Practice, OR any other requirement prescribed in terms of the Broad- Based Black Economic 

Empowerment Act. 

 

7. The B-BBEE Commission advises entities and organs of state to reject B-BBEE certificates that have 

been issues by verification agencies or professionals who are not accredited by South African National 

Accreditation Systems (“SANAS) as such B-BBEE certificates are invalid for lack of authority and 

mandate to issue them.  A list of SANAS Accredited agencies is available on the SANAS website at 

www.sanas.co.za. 

 

8. Presenting banking details.  Please note: Banks have decided to enable the customers and provide 

the ability for customers to generate Account Confirmation/Bank Account letters via their online 

platform; this is a digital approach to the authentication of banking details. 
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SUPPLIER DECLARATION FORM 

 

Supplier Declaration Form 

 

Important Notice: all organisations, institutions and individuals who wish to provide goods and/or 

services to organs of the State must be registered on the National Treasury Central Supplier 

Database (CSD). This needs to be done via their portal at https://secure.csd.gov.za/ before 

applying to Transnet. 

CSD Number (MAAA xxxxxxx):   

 

Company Trading Name   

Company Registered Name  

Company Registration No Or ID 

No If a Sole Proprietor 
 

Company Income Tax Number  

Form of Entity  

CC  Trust  Pty Ltd  Limited  Partnership  
Sole 

Proprietor  

Non-profit 

(NPO’s or 

NPC) 

Personal 

Liability Co 

State 

Owned Co 

National 

Govt 

Provincial 

Govt 
Local Govt 

Education

al 

Institution 

Specialise

d 

Profession 

Financial 

Institution 

Joint 

Venture 

Foreign 

International 

Foreign 

Branch Office 

 

Did your company previously operate under another name?    Yes  No  

If YES state the previous details below: 

Trading Name   

Registered Name  

Company Registration No Or ID 

No If a Sole Proprietor  
 

Form of Entity  

CC  Trust  Pty Ltd  Limited  Partnership  Sole Proprietor  

Non-profit 

(NPO’s or 

NPC) 

Personal 

Liability Co 

State 

Owned Co 

National 

Govt 

Provincial 

Govt 
Local Govt 
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Education

al 

Institution 

Specialise

d 

Profession 

Financial 

Institution 

Joint 

Venture 

Foreign 

International 

Foreign 

Branch Office 

 

Your Current Company’s VAT Registration Status 

VAT Registration Number     

If Exempted from VAT 

registration, state reason and 

submit proof from SARS in 

confirming the exemption status 

 

If your business entity is not VAT Registered, please submit a current original sworn affidavit (see 

example in Appendix I).  Your Non VAT Registration must be confirmed annually. 

 

Company Banking Details Bank Name  

Universal Branch Code  
Bank Account 

Number 
 

 

Company Physical Address 
 

 Code  

Company Postal Address 
 

 Code  

Company Telephone number  

Company Fax Number   

Company E-Mail Address  

Company Website Address  

 

Company Contact Person Name  

Designation   

Telephone   

Email  

 

Is your company a Labour Broker? Yes  No  

Main Product / Service Supplied e.g. Stationery / 

Consulting / Labour etc. 

 

How many personnel does the business employ? Full Time  Part Time  
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Please Note: Should your business employ more than 2 full time employees who are not connected 

persons as defined in the Income Tax Act, please submit a sworn affidavit, as per Appendix II. 

 

Most recent Financial Year’s Annual 

Turnover 

<R10Millio

n 

EME 

 

>R10Million 

<R50Million 

QSE 

 

>R50Millio

n 

Large 

Enterpris

e 

 

 

Does your company have a valid proof of B-BBEE status? Yes                                  No  

Please indicate your Broad Based BEE status (Level 

1 to 9) 

 

1 

 

2 

 

3 

 

4 

 

5 

 

6 

 

7 

 

8 

 

9 

 

Majority Race of Ownership  

% Black 

Ownership 
 

% Black Women 

Ownership 

 

 

% Black Disabled 

person(s) 

Ownership 

 

% Black 

Youth            

Ownership 

 

% Black 

Unemployed 
 

% Black People 

Living in Rural 

Areas 

 
% Black Military 

Veterans 
   

Please Note: Please provide proof of B-BBEE status as per Appendix C and D: 

 

• Large Enterprise and QSEs with less than 51% black ownership need to obtain a B-BBEE 

certificate and detailed scorecard from an accredited rating agency; 

• EMEs and QSEs with at least 51% black ownership may provide an affidavit using the 

templates provided in Appendix C and D respectively; 

• Black Disabled person(s) ownership will only be accepted if accompanied with a certified 

letter signed by a physician on the physician’s letterhead confirming the disability;  

• A certified South African identification document will be required for all Black Youth 

Ownership. 

 

 

Supplier Development Information Required 

EMPOWERING SUPPLIER  

An Empowering Supplier is a B-BBEE compliant Entity which 

complies with at least three criteria if it is a large Entity, or one 

 

YES  NO   
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criterion if it is a Qualifying Small Enterprise (“QSE”), as 

detailed in Statement 400 of the New Codes.  

In terms of the requirements of an Empowering Supplier, 

numerous companies found it challenging to meet the target of 

25% transformation of raw materials or beneficiation including 

local manufacturing, particularly so, if these companies 

imported goods or products from offshore.  The matter was 

further compounded by the requirement for 25% of Cost of 

Sales, excluding labour cost and depreciation, to be procured 

from local producers or suppliers.  

FIRST TIME SUPPLIER 

A supplier that we haven’t as yet Traded within Transnet and 

will be registered via our database for the 1st time. 

 

YES  NO   

SUPPLIER DEVELOPMENT PLAN 

 

Supplier Development Plan is a plan that when we as Transnet 

award a supplier a long term contract depending on the 

complexity of the Transaction. We will negotiate supplier 

development obligations that they must meet throughout the 

contract duration. e.g. we might request that they (create jobs 

or do skills development or encourage procurement from 

designated groups. (BWO, BYO & BDO etc.). 

 

YES  NO   

 
DEVELOPMENT PLAN DOCUMENT 

Agreed plan that will be crafted with the supplier in regards to 

their development (It could be for ED OR SD in terms of their 

developmental needs they may require with the company. 

YES  NO   

 

*If Yes- Attach supporting 

documents 

ENTERPRISE DEVELOPMENT BENEFICIARY 

A supplier that is not as yet in our value chain that we are 

assisting in their developmental area. 

 

YES  NO   

SUPPLIER DEVELOPMENT BENEFICIARY 

A supplier that we are already doing business with or 

transacting with and we are also assisting them assisting them 

in their developmental area e.g. (They might require training 

or financial assistance etc.) 

 

YES  NO   

GRADUATION FROM ED TO SD BENEFICIARY  
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When a supplier that we assisted with as an ED beneficiary 

then gets awarded a business and we start Transacting with. 

YES  NO   

ENTERPRISE DEVELOPMENT RECIPIENT 

 

A supplier that isn’t in our value chain as yet but we have 

assisted them with an ED intervention 

 

YES  NO   

 

By signing below, I hereby verify that I am duly authorised to sign for and on behalf of 

firm / organisation and that all information contained herein and attached herewith are 

true and correct 

Name and Surname 

 

 

 Designation  

Signature 

 

 

 

 

Date  
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APPENDIX B 

Affidavit or Solemn Declaration as to VAT registration status 

Affidavit or Solemn Declaration 

I,            solemnly swear/declare 

that            is not a registered VAT 

vendor and is not required to register as a VAT vendor because the combined value of taxable supplies 

made by the provider in any 12-month period has not exceeded or is not expected to exceed R1million 

threshold, as required in terms of the Value Added Tax Act. 

 

Signature: 

 

Designation: 

 

Date: 

 

 

Commissioner of Oaths 

 

Thus signed and sworn to before me at       on this the    

day of       20  , 

the Deponent having knowledge that he/she knows and understands the contents of this Affidavit, 

and that he/she has no objection to taking the prescribed oath, which he/she regards binding on 

his/her conscience and that the allegations herein contained are all true and correct. 

 

       

Commissioner of Oaths 
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APPENDIX C 

 

SWORN AFFIDAVIT – B-BBEE QUALIFYING SMALL ENTERPRISE – GENERAL 

 

 

I, the undersigned, 

 

Full name & Surname  

Identity number  

 

Hereby declare under oath as follows: 

 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 

 

2. I am a Member / Director / Owner of the following enterprise and am duly authorised to act 

on its behalf: 

 

Enterprise Name:  

Trading Name (If 

Applicable): 

 

Registration 

Number: 

 

Enterprise Physical 

Address: 

 

Type of Entity (CC, 

(Pty) 

Ltd, Sole Prop etc.): 

 

Nature of Business:  

Definition of “Black 

People” 

 

As per the Broad-Based Black Economic Empowerment Act 53 of 2003 

as Amended by Act No 46 of 2013 “Black People” is a generic term 

which means Africans, Coloureds and Indians – 

(a) who are citizens of the Republic of South Africa by birth or 

descent; 

or 
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(b) who became citizens of the Republic of South Africa by 

naturalisationi- 

i. before 27 April 1994; or 

ii. on or after 27 April 1994 and who would have been entitled to 

acquire citizenship by naturalization prior to that date;” 

Definition of “Black 

Designated Groups” 

Black Designated Groups means: 

(a) unemployed black people not attending and not required by law 

to attend an educational institution and not awaiting admission to 

an educational institution; 

(b) Black people who are youth as defined in the National Youth 

Commission Act of 1996; 

(c) Black people who are persons with disabilities as defined in the 

Code of Good Practice on employment of people with disabilities 

issued under the Employment Equity Act; 

(d) Black people living in rural and under developed areas; 

(e) Black military veterans who qualifies to be called a military 

veteran in terms of the Military Veterans Act 18 of 2011;” 

 

3. I hereby declare under Oath that: 

• The Enterprise is ______________% Black Owned as per Amended Code Series 100 of the 

Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as 

Amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Female Owned as per Amended Code Series 100 

of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 

2003 as Amended by Act No 46 of 2013, 

• The Enterprise is ______________% Black Designated Group Owned as per Amended Code 

Series 100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act 

No 53 of 2003 as Amended by Act No 46 of 2013, 

 

• Black Designated Group Owned % Breakdown as per the definition stated above: 

• Black Youth % = ______________% 

• Black Disabled % =______________% 

• Black Unemployed % =______________% 

• Black People living in Rural areas % = ______________% 

• Black Military Veterans % =______________% 
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• Based on the Financial Statements/Management Accounts and other information available 

on the latest financial year-end of _________________, the annual Total Revenue was 

between R10,000,000.00 (Ten Million Rands) and R50,000,000.00 (Fifty Million Rands), 

• Please confirm on the table below the B-BBEE level contributor, by ticking the applicable 

box. 

 

100% Black Owned  Level One (135% B-BBEE procurement recognition 

level) 

 

At Least 51% black owned  Level Two (125% B-BBEE procurement recognition 

level) 

 

 

4. I know and understand the contents of this affidavit and I have no objection to take the 

prescribed oath and consider the oath binding on my conscience and on the owners of the 

enterprise which I represent in this matter. 

 

5. The sworn affidavit will be valid for a period of 12 months from the date signed by commissioner. 

 

 

 

Deponent Signature    ………………………………………………. 

 

Date        ……………………………………………….. 

 

 

 

___________________________________ 

Commissioner of Oaths 

Signature & stamp 

Date: 
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APPENDIX D 

 

SWORN AFFIDAVIT – B-BBEE EXEMPTED MICRO ENTERPRISE – GENERAL 

 

I, the undersigned,  

 

Full name & Surname 

 

 

Identity number 

 

 

 

Hereby declare under oath as follows: 

 

1. The contents of this statement are to the best of my knowledge a true reflection of the facts. 

2. I am a Member / Director / Owner (Select one) of the following enterprise and am duly 

authorised to act on its behalf: 

 

Enterprise Name:  

Trading Name (If 

Applicable): 

 

Registration Number:  

Vat Number (If 

applicable) 

 

Enterprise Physical 

Address: 

 

Type of Entity (CC, 

(Pty) Ltd, Sole Prop 

etc.): 

 

Nature of Business:  

Definition of “Black 

People” 

As per the Broad-Based Black Economic Empowerment Act 53 of 

2003 as means Amended by Act No 46 of 2013 “Black People” is 

a generic term which means Africans, Coloureds and Indians 

(a) who are citizens of the Republic of South Africa by 

birth or descent; or 

(b) who became citizens of the Republic of South 
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Africa by naturalisation- 

i. before 27 April 1994; or 

ii. on or after 27 April 1994 and who would have 

been entitled to acquire citizenship by 

naturalization prior to that date. 

Definition of “Black 

Designated Groups” 

Black Designated Groups means: 

(a) unemployed black people not attending and not 

required by law to attend an educational 

institution and not awaiting admission to an 

educational institution; 

(b) Black people who are youth as defined in the 

National Youth Commission Act of 1996; 

(c) Black people who are persons with disabilities as 

defined in the Code of Good Practice on 

employment of people with disabilities issued 

under the Employment Equity Act; 

(d) Black people living in rural and under developed 

areas; 

(e) Black military veterans who qualifies to be called 

a military veteran in terms of the Military Veterans 

Act 18 of 2011; 

 

3. I hereby declare under Oath that: 

 

• The Enterprise is __________% Black Owned using the flow-through principle as per 

Amended Code Series 100 of the Amended Codes of Good Practice issued under section 9 

(1) of B-BBEE Act No 53 of 2003 as Amended by Act No 46 of 2013, 

• The Enterprise is___________% Black Female Owned as per Amended Code Series 100 of 

the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 

2003 as Amended by Act No 46 of 2013, 

• The Enterprise is___________% Black Designated Group Owned as per Amended Code 

Series 100 of the Amended Codes of Good Practice issued under section 9 (1) of B-BBEE 

Act No 53 of 2003 as Amended by Act No 46 of 2013, 

• Blak Designated Group Owned % Breakdown as per the definition stated above: 

• Black Youth % =  ____________________%  

• Black Disabled % = ____________________%   
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• Black Unemployed % = ____________________%    

• Black People living in Rural areas % = ____________________%   

• Black Military Veterans % = ____________________%  

•  Based on the Audited Financial Statements/Financial Statements and other information 

available on the latest financial year-end of (DD/MM/YYYY), the annual Total Revenue was 

R10,000,000.00 (Ten Million Rands) or less 

•  Please Confirm on the below table the B-BBEE Level Contributor, by ticking the applicable 

box. 

100% Black Owned Level One (135% B-BBEE 

procurement recognition 

level) 

 

At least 51% Black Owned Level Two (125% B-BBEE 

procurement recognition 

level) 

 

Less than 51% Black Owned Level Four (100% B-BBEE 

procurement recognition 

level) 

 

 

4. I know and understand the contents of this affidavit and I have no objection to take the 

prescribed oath and consider the oath binding on my conscience and on the Owners of the 

Enterprise which I represent in this matter. 

 

5. The sworn affidavit will be valid for a period of 12 months from the date signed by 

commissioner. 

 

Deponent Signature:                                                         …………………………………………. 

 

Date:                                                                                   ………………………………………… 

 

 

 

_____________________________ 

Commissioner of Oaths 

Signature & stamp 

Date: 
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VENDOR REGISTRATION DOCUMENTS CHECKLIST  

 

Please note that you will have to provide the first two documents on the list highlighted 

in red) and the rest will be provided by the supplier: 

                                Yes        No 

1. Complete the “Supplier Declaration Form” (SDF) (commissioned). See 

attachment. 

  

2. Complete the “Supplier Code of Conduct” (SCC). See attachment.   

3. Copy of cancelled cheque OR letter from the bank verifying banking details 

(with bank stamp not older than 3 Months & sign by Bank Teller). 

  

4. Certified (Not Older than 3 Months) copy of Identity document of 

Shareholders/Directors/Members (where applicable). 

  

5. Certified copy of certificate of incorporation, CM29 / CM9 (name change).   

6. Certified copy of share Certificates of Shareholders, CK1 / CK2 (if CC).   

7. A letter with the company’s letterhead confirming both Physical and 

Postal address. 

  

8. Original or certified copy of SARS Tax Clearance certificate and Vat 

registration certificate. 

  

9. BBBEE certificate and detailed scorecard from a SANAS Accredited 

Verification Agency and/or Sworn Certified Affidavit. 

  

10. Central Supplier Database (CSD) Summary Registration Report.   
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The Contract 
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Part C1: Agreements and Contract Data 
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C1.1 Form of Offer and Acceptance 
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C1.1: Form of Offer & Acceptance 

Offer 
 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a 
contract for the procurement of: 
 
Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven  
(11) months. 
 
The tenderer, identified in the Offer signature block, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Returnable Schedules, and by submitting this Offer 
has accepted the Conditions of Tender. 
 
By the representative of the tenderer, deemed to be duly authorised, signing this part of this Form 
of Offer and Acceptance the tenderer offers to perform all of the obligations and liabilities of the 
Contractor under the contract including compliance with all its terms and conditions according to 
their true intent and meaning for an amount to be determined in accordance with the conditions of 
contract identified in the Contract Data.  
 

The offered total of the Prices exclusive of VAT is  R 

Value Added Tax @ 15% is R 

The offered total of the Prices inclusive of VAT is R 

(in words)  

 
This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer 
and Acceptance and returning one copy of this document including the Schedule of Deviations (if 
any) to the tenderer before the end of the period of validity stated in the Tender Data, or other 
period as agreed, whereupon the tenderer becomes the party named as the Contractor in the 
conditions of contract identified in the Contract Data. 

 
Signature(s) 

   

Name(s) 
 

  

Capacity 
 

  

For the 
tenderer: 

 

Name & 

signature of 
witness 

  Date  

 

Tenderer’s CIDB registration number:   
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Acceptance 
 
By signing this part of this Form of Offer and Acceptance, the Employer identified below accepts the 
tenderer’s Offer.  In consideration thereof, the Employer shall pay the Contractor the amount due 
in accordance with the conditions of contract identified in the Contract Data.  Acceptance of the 
tenderer’s Offer shall form an agreement between the Employer and the tenderer upon the terms 
and conditions contained in this agreement and in the contract that is the subject of this agreement. 
 
The terms of the contract, are contained in:  
 

Part C1  Agreements and Contract Data, (which includes this Form of Offer and 
Acceptance) 
 
Part C2  Pricing Data 
 
Part C3  Scope of Work: Works Information 
 
Part C4  Site Information 
 

and drawings and documents (or parts thereof), which may be incorporated by reference into the 
above listed Parts. 
 
Deviations from and amendments to the documents listed in the Tender Data and any addenda 
thereto listed in the Returnable Schedules as well as any changes to the terms of the Offer agreed 
by the tenderer and the Employer during this process of offer and acceptance, are contained in the 
Schedule of Deviations attached to and forming part of this Form of Offer and Acceptance.  No 
amendments to or deviations from said documents are valid unless contained in this Schedule. 
 
The tenderer shall within two weeks of receiving a completed copy of this agreement, including the 
Schedule of Deviations (if any), contact the Employer’s agent (whose details are given in the Contract 
Data) to arrange the delivery of any securities, bonds, guarantees, proof of insurance and any other 
documentation to be provided in terms of the conditions of contract identified in the Contract Data 
at, or just after, the date this agreement comes into effect.  Failure to fulfil any of these obligations 
in accordance with those terms shall constitute a repudiation of this agreement. 
 
Notwithstanding anything contained herein, this agreement comes into effect on the date when the 
tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any).   
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Unless the tenderer (now Contractor) within five working days of the date of such receipt notifies 
the Employer in writing of any reason why he cannot accept the contents of this agreement, this 
agreement shall constitute a binding contract between the Parties. 
 
 
Signature(s) 

   

Name(s) 

   

Capacity 
  

 

for the 

Employer 

 

Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4001 

Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4000 

Name & 
signature of 
witness 

 
 

  

Date 
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Schedule of Deviations  
Note: 

1. To be completed by the Employer prior to award of contract.  This part of the Offer 
& Acceptance would not be required if the contract has been developed by negotiation 
between the Parties and is not the result of a process of competitive tendering. 

2. The extent of deviations from the tender documents issued by the Employer prior to the 
tender closing date is limited to those permitted in terms of the Conditions of Tender. 

3. A tenderer’s covering letter must not be included in the final contract document.  Should any 
matter in such letter, which constitutes a deviation as aforesaid be the subject of agreement 
reached during the process of Offer and Acceptance, the outcome of such agreement shall 
be recorded here, and the final draft of the contract documents shall be revised to 
incorporate the effect of it. 

 

No. Subject Details 

1   

2   

3   

 
By the duly authorised representatives signing this Schedule of Deviations below, the Employer and 
the tenderer agree to and accept this Schedule of Deviations as the only deviations from and 
amendments to the documents listed in the Tender Data and any addenda thereto listed in the 
Tender Schedules, as well as any confirmation, clarification or changes to the terms of the Offer 
agreed by the tenderer and the Employer during this process of Offer and Acceptance.   
 
It is expressly agreed that no other matter whether in writing, oral communication or implied 
during the period between the issue of the tender documents and the receipt by the tenderer of a 
completed signed copy of this Form shall have any meaning or effect in the contract between the 
parties arising from this Agreement.  
 
 
Signature(s) 

For the tenderer: 
 

 For the Employer 
 

Name(s) 

   

Capacity 
  

 

for the 

Employer 

 

 
Transnet SOC Ltd 
Transnet National Ports Authority 
Queens Warehouse 
237 Mahatma Gandhi Road 
Durban 
4000 

Name & 
signature of 
witness 

 
 

  

Date 
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C1.2 Contract Data (Parts 1 & 2)  
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C1.2 Contract Data 

Part one - Data provided by the Employer 

Clause Statement Data 

1 General 

The conditions of contract are the 

core clauses and the clauses for 

main Option  

B: Priced contract with Bill of Quantities 

dispute resolution Option W1: Dispute resolution procedure 

and secondary Options 

X2 Changes in the law 

X5: Sectional Completion 

X7 Delay damages 

X13 Performance Bond 

X16 Retention 

X18 Limitation of liability 

Z Additional conditions of contract 

of the NEC3 Engineering and 

Construction Contract June 2005 

(amended June 2006 and April 

2013) 
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10.1 The Employer is: Transnet SOC Ltd 

(Registration No. 1990/000900/30) 

Address 

 

 

 

 

 

 

 

Having elected its Contractual 

Address for the purposes of this 

contract as: 

 

Registered address: 

Transnet Corporate Centre 

96 Rissik Street 

Braamfontein 

Johannesburg 

Gauteng 

2017 

 

Transnet National Ports Authority 

Transnet SOC Ltd  

Queens Warehouse 

237 Mahatma Gandhi Road 

1ST Floor  

Durban  

4000 

10.1 The Project Manager is: (Name) T.B.A. 

 Address Queens Warehouse 

237 Mahatma Gandhi Road 

1ST Floor  

Durban 

 Tel T.B.A. 

 e-mail T.B.A. 

10.1 The Supervisor is: (Name) T.B.A. 

 Address Queens Warehouse 

237 Mahatma Gandhi Road 

1ST Floor  

Durban 

 Tel No. T.B.A. 

 e-mail T.B.A. 

11.2(13) The works are  Refurbishment of Queens Warehouse 

building, Port of Durban for a period of eleven  

(11) months) 
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11.2(14) The following matters will be 

included in the Risk Register 

 

➢ Working in close proximity to 

operations. 

➢ Traffic Congestion. 

➢ Unforeseen damage to existing 

unknown underground services. 

11.2(15) The boundaries of the site are  As stated in Part C4.1. Description of the Site 

and its surroundings” 

11.2(16) The Site Information is in  Part C4 

11.2(19) The Works Information is in   Part C3 

12.2 The law of the contract is the law 

of  

the Republic of South Africa subject to the 

jurisdiction of the Courts of South Africa. 

13.1 The language of this contract is  English 

13.3 The period for reply is Two (2) weeks 

2 The Contractor's main 

responsibilities 

No additional data is required for this section 

of the conditions of contract. 

3 Time  

11.2(3) The completion date for the whole 

of the works is 

15 October 2027 

30.1 The access dates are Part of the Site Date 

 1 Phase 1 (2nd & 

ground Floor) 

05 February 2027 

 2 Phase 2 (1st floor) 10 May 2027 

 3 Phase 3 (Ground 

floor) 

13 August 2027 

31.1 The Contractor is to submit a first 

programme for acceptance within  

 

Two (2) weeks of the Contract Date. 

31.2 The starting date is 20 November 2026 (provisional date, to be 

updated on award) 
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32.2 The Contractor submits revised 

programmes at intervals no 

longer than  

 

Two (2) weeks. 

35.1 The Employer is not willing to take 

over the works before the 

Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  Fifty-Two (52) weeks after Completion of the 

whole of the works. 

43.2 The defect correction period is  Two (2) weeks 

5 Payment  

50.1 The assessment interval is 

monthly on the   

25th (twenty fifth) day of each successive 

month. 

51.1 The currency of this contract is 

the  

South African Rand. 

51.2 The period within which payments 

are made is  

Payment will be effected on or before the last 

day of the month following the month during 

which a valid Tax Invoice and Statement 

were received. 

51.4 The interest rate is  the prime lending rate of Rand Merchant 

Bank of South Africa. 

6 Compensation events  

60.1(13) The weather measurements to be 

recorded for each calendar month 

are,  

 

the cumulative rainfall (mm) 

  the number of days with rainfall more than 

10 mm 

  the number of days with minimum air 

temperature less than 0 degrees Celsius 

  the number of days with snow lying at 08:00 

hours South African Time. 

 The place where weather is to be 

recorded (on the Site ) is: 

 

The Contractor’s Site establishment area 
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 The weather data are the records 

of past weather measurements 

for each calendar month which 

were recorded at:  

 

 

 

Durban Weather Station 

 and which are available from:  South African Weather Service 012 367 6023 

or info3@weathersa.co.za. 

7 Title No additional data is required for this section 

of the conditions of contract. 

8 Risks and insurance  

80.1 These are additional Employer's 

risks   

 

None 

84.1 

 

The Employer provides these 

insurances from the Insurance 

Table 

 

 1 Insurance against: Loss of or damage to the works, Plant and 

Materials is as stated in the Insurance policy 

for Contract Works/ Public Liability. 

  Cover / indemnity: to the extent as stated in the insurance policy 

for Contract Works / Public Liability 

  

  The deductibles are: as stated in the insurance policy for Contract 

Works / Public Liability 

 2 Insurance against: Loss of or damage to property (except the 

works, Plant and Materials & Equipment) and 

liability for bodily injury to or death of a 

person (not an employee of the Contractor) 

arising out of or in connection with the 

performance of the Contract as stated in the 

insurance policy for Contract Works / Public 

Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are as stated in the insurance policy for Contract 

Works / Public Liability 
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3 Insurance against: Loss of or damage to Equipment (Temporary 

Works only) as stated in the insurance policy 

for contract Works and Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance 

policy for Contract Works / Public Liability  

  The deductibles are: As stated in the insurance policy for Contract 

Works / Public Liability  

 4 Insurance against: Contract Works SASRIA insurance subject to 

the terms, exceptions and conditions of the 

SASRIA coupon    

  Cover / indemnity Cover / indemnity is to the extent provided 

by the SASRIA coupon 

  The deductibles are The deductibles are, in respect of each and 

every theft claim, 0,1% of the contract value 

subject to a minimum of R2,500 and a 

maximum of R25,000. 

 Note:  The deductibles for the insurance as stated 

above are listed in the document titled 

“Certificate of Insurance: Transnet (SOC) 

Limited Principal Controlled Insurance.” 

84.1 

 

The minimum limit of indemnity 

for insurance in respect of death 

of or bodily injury to employees of 

the Contractor arising out of and 

in the course of their employment 

in connection with this contract 

for any one event is  

 

 

 

 

 

 

The Contractor must comply at a minimum 

with the provisions of the Compensation for 

Occupational Injuries and Diseases Act No. 

130 of 1993 as amended. 

 

 The Contractor provides these 

additional Insurances 

1 Where the contract requires that the 

design of any part of the works shall be 

provided by the Contractor the Contractor 

shall satisfy the Employer that 

professional indemnity insurance cover in 

connection therewith has been affected 
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  2 Where the contract involves manufacture, 

and/or fabrication of Plant & Materials, 

components or other goods to be 

incorporated into the works at premises 

other than the site, the Contractor shall 

satisfy the Employer that such plant & 

materials, components or other goods for 

incorporation in the works are adequately 

insured during manufacture and/or 

fabrication and transportation to the site. 

  3 Should the Employer have an insurable 

interest in such items during manufacture, 

and/or fabrication, such interest shall be 

noted by endorsement to the Contractor’s 

policies of insurance as well as those of 

any sub-contractor 

  4 Motor Vehicle Liability Insurance 

comprising (as a minimum) "Balance of 

Third Party" Risks including Passenger and 

Unauthorised Passenger Liability 

indemnity with a minimum indemnity limit 

of R 5 000 000. 

  5 The insurance coverage referred to in 1, 

2, 3 and 4 above shall be obtained from 

an insurer(s) in terms of an insurance 

policy approved by the Employer. The 

Contractor shall arrange with the insurer 

to submit to the Project Manager the 

original and the duplicate original of the 

policy or policies of insurance and the 

receipts for payment of current 

premiums, together with a certificate 

from the insurer or insurance broker 

concerned, confirming that the policy or 

policies provide the full coverage as 

required. The original policy will be 

returned to the Contractor. 
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84.2 The minimum limit of indemnity 

for insurance in respect of loss of 

or damage to property (except 

the works, Plant, Materials and 

Equipment) and liability for bodily 

injury to or death of a person (not 

an employee of the Contractor) 

caused by activity in connection 

with this contract for any one 

event is   

  

 

 

 

 

 

 

 

 

Whatever the Contractor requires in 

addition to the amount of insurance taken 

out by the Employer for the same risk. 

84.2 The insurance against loss of or 

damage to the works, Plant and 

Materials as stated in the 

insurance policy for contract 

works and public liability selected 

from: 

  

 

 

 

 

Principal Controlled Insurance policy for 

Contract  

9 Termination There is no additional Contract Data required 

for this section of the conditions of contract. 

10 Data for main Option clause  

B Priced contract with Bill of 

Quantities  

 

No additional data is required for this Option. 

60.6 The method of measurement is  The Bill of Quantities have been measured in 

accordance with the Standard System of 

Measuring Building Work and SANS 1200. 

11 Data for Option W1  

W1.1 The Adjudicator is  Both parties will agree as and when a dispute 

arises.  If the parties cannot reach an 

agreement on the Adjudicator, the Chairman 

of the Association of Arbitrators will appoint 

an Adjudicator. 

W1.2(3) The Adjudicator nominating body 

is:  

The Chairman of the Association of 

Arbitrators (Southern Africa) 
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 If no Adjudicator nominating body 

is entered, it is: 

 

the Association of Arbitrators (Southern 

Africa) 

W1.4(2) The tribunal is:  Arbitration 

W1.4(5) The arbitration procedure is  The Rules for the Conduct of Arbitrations of 

the Association of Arbitrators (Southern 

Africa) 

 The place where arbitration is to 

be held is 

Durban, Kwa-Zulu Natal, South Africa 

 The person or organisation who 

will choose an arbitrator  

- if the Parties cannot agree a 

choice or 

- if the arbitration procedure 

does not state who selects an 

arbitrator, is 

 

 

 

 

 

 

The Chairman of the Association of 

Arbitrators (Southern Africa) 

12 Data for secondary Option 

clauses 

 

X2 Changes in the law No additional data is required for this Option 

X5 Sectional Completion  

X5.1 The completion date for each 

section of the works is: 

 

Section 

 

Description 

 

Completion date 

  1 Phase 1 09 December 2026 

  2 Phase 2 26 April 2027 

  3 Phase 3 22 June 2027 
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X5 & X7 Sectional Completion and 

delay damages used together 

 

X7.1 

X5.1 

Delay damages for late 

Completion of the sections of the 

works are:  

 

Section 

 

Description 

 

Amount per day 

  1    Phase 1 Six Thousand Three 

Hundred Rand (R6 

300) 

  2    Phase 2 Six Thousand Three 

Hundred Rand (R6 

300) 

  3    Phase 3 Six Thousand Three 

Hundred Rand (R6 

300) 

X13 Performance bond  

X13.1 The amount of the performance 

bond is 

 

Five percent (5%) of the total of the Prices 

including VAT. 

X16 Retention   

X16.1 The retention free amount is  

 

The retention percentage is  

Nil 

 

Ten percent (10%) on all payments 

certified.  

 Limitation of liability  

X18.1 

 

The Contractor’s liability to the 

Employer for indirect or 

consequential loss is limited to: 

 

 

Nil  

X18.2  

 

For any one event, the 

Contractor’s liability to the 

Employer for loss of or damage 

to the Employer’s property is 

limited to: 

 

 

 

 

The deductible of the relevant insurance 

policy  
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X18.3  

 

The Contractor’s liability for 

Defects due to his design which 

are not listed on the Defects 

Certificate is limited to: 

 

 

 

The cost of correcting the Defect 

X18.4 

 

The Contractor’s total liability to the 

Employer for all matters arising 

under or in connection with this 

contract, other than excluded 

matters, is limited to: 

 

 

 

 

The Total of the Prices 

X18.5 The end of liability date is Five (5) years after Completion of the whole 

of the works 

Z Additional conditions of contract 

are:  

 

Z1     

 

Obligations in respect of 

Subcontracting  

 

Z1.1  The Contractor’s Subcontracting 

percentage as detailed in the tender 

submission Returnable T2.2-21 will 

constitute a binding agreement 

throughout the duration of the contract 

until Completion, if not, it will be deemed 

that the Contractor has failed in full to 

meet the material term of the contract, 

which may constitute a reason for 

termination. 

Z1.2 

 

 The Contractor shall report to the Employer 

on a monthly basis during the term of the 

Contract, the amounts spent on each 

subcontractor.   
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Z1.3  In addition to Clause 26.2. The Contractor 

may not replace any sub-contractor 

without acceptance of the Project Manager. 

The Project Manager shall before 

acceptance of a replacement by the 

Contractor of any sub-contractor as 

detailed in the tender submission 

Returnable T2.2-21, obtain representations 

or input from the initial sub-contractor to 

make an informed decision as to the 

proposed replacement. The sub-

contracting arrangement/contract remains 

between the Contractor and sub-

contractor. 

Z1.4  The Contractor shall provide to the 

Employer, upon receiving an instruction to 

do so, any documentation and/or evidence 

required by the Employer, which in the 

Employer’s opinion would be necessary to 

verify whether the Contractor has 

maintained the subcontracting percentage. 

The Contractor shall provide the said 

documentation and/or evidence within the 

period stated in the instruction. The 

provision of the documentation and/or 

evidence shall not constitute a 

compensation event. 
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Z1.5  The Contractor’s Subcontracting 

percentage as detailed in the tender 

submission Returnable T2.2- 18 will 

constitute a binding agreement throughout 

the duration of the contract until 

Completion, if not, it will be deemed that 

the material term of the contract, which 

may constitute a reason for termination. 

Z2 

 

Additional clause relating to 

Performance Bonds and/or 

Guarantees 

 

Z2.1 

 

 The Performance Guarantee under X13 

above shall be an irrevocable, on-demand 

performance guarantee, to be issued 

exactly in the form of the Pro Forma 

documents provided for this purpose under 

C1.3 (Forms of Securities), in favour of the 

Employer by a financial institution 

reasonably acceptable to the Employer.   

Z3 

 

Protection of Personal 

Information Act 

 

Z3.1   The Employer and the Contractor are 

required to process information obtained 

for the duration of the Agreement in a 

manner that is aligned to the Protection of 

Personal Information Act.  
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Z4 Additional clauses relating to Joint 

Venture 

 

Z4.1  Insert the additional core clause 27.5  

 

27.5. In the instance that the Contractor is 

a joint venture, the Contractor shall 

provide the Employer with a certified copy 

of its signed joint venture agreement, and 

in the instance that the joint venture is an 

‘Incorporated Joint Venture,’ the 

Memorandum of Incorporation, within 4 

(four) weeks of the Contract Date. 

The Joint Venture agreement shall contain 

but not be limited to the following: 

• A brief description of the Contract 

and the Deliverables; 

• The name, physical address, 

communications addresses and 

domicilium citandi et executandi of 

each of the constituents and of the 

Joint Venture;  

• The constituent’s interests;  

• A schedule of the insurance policies, 

sureties, indemnities and 

guarantees which must be taken out 

by the Joint Venture and by the 

individual constituents; 

• Details of an internal dispute 

resolution procedure; 
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Z4.1  • Written confirmation by all of the 

constituents:  

i. of their joint and several 

liabilities to the Employer to 

Provide the Works; 

ii. identification of the lead 

partner in the joint venture 

confirming the authority of 

the lead partner to bind the 

joint venture through the 

Contractor’s representative; 

iii. Identification of the roles and 

responsibilities of the 

constituents to provide the 

Works. 

• Financial requirements for the Joint 

Venture: 

iv. the working capital 

requirements for the Joint 

Venture and the extent to 

which and manner whereby 

this will be provided and/or 

guaranteed by the 

constituents from time to 

time; 

v.  the names of the auditors 

and   others, if any, who will 

provide auditing and 

accounting services to the 

Joint Venture. 

Z4.2 

 

 Insert additional core clause 27.6 

 

27.6. The Contractor shall not alter its 

composition or legal status of the Joint 

Venture without the prior approval of the 

Employer.  
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Z5 Additional obligations in 

respect of Termination  

 

Z5.1  The following will be included under core 

clause 91.1: 

In the second main bullet, after the word 

‘partnership’ add ‘joint venture whether 

incorporate or otherwise (including any 

constituent of the joint venture)’ and 

 

Under the second main bullet, insert the 

following additional bullets after the last 

sub-bullet: 

 

• commenced business rescue 

proceedings (R22) 

• repudiated this Contract (R23) 

Z5.2 Termination Table  The following will be included under core 

clause 90.2 Termination Table as follows: 

 

Amend “A reason other than R1 – R21” to “A 

reason other than R1 – R23”  

   Amend “R1 – R15 or R18” to “R1 – R15, R18, 

R22 or R23.” 

Z6 Right Reserved by the 

Employer to Conduct Vetting 

through SSA 

 

Z6.1  The Employer reserves the right to conduct 

vetting through State Security Agency 

(SSA) for security clearances of any 

Contractor who has access to National Key 

Points for the following without limitations: 

Z6.1  1. Confidential – this clearance is based 

on any information which may be 

used by malicious, opposing or 

hostile elements to harm the 

objectives and functions of an organ 

of state. 
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  2. Secret – clearance is based on any 

information which may be used by 

malicious, opposing or hostile 

elements to disrupt the objectives 

and functions of an organ of state. 

3. Top Secret – this clearance is based 

on information which may be used by 

malicious, opposing or hostile 

elements to neutralise the objectives 

and functions of an organ of state.  

Z7 

 

Additional Clause Relating to 

Collusion in the Construction 

Industry 

 

Z7.1  The contract award is made without 

prejudice to any rights the Employer may 

have to take appropriate action later with 

regard to any declared tender rigging 

including blacklisting. 

Z8 Transfer of rights The Employer owns the Contractor’s rights 

over material, including but not limited to 

design and documentation, prepared for 

this contract by the Contractor except as 

stated otherwise in the Works Information.  

The Contractor obtains other rights for the 

Employer as stated in the Works 

Information and obtains from a Sub-

Contractor or third-party equivalent rights 

for the Employer of the material prepared by 

the Sub-Contractor. The Contractor 

provides to the Employer the documents 

which transfer these rights to the Employer 

at no costs to the Employer. 
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Z9 The first assessment interval  

Z9.1  In the event that the Contractor is not 

loaded on the vendor data base, the Project 

Manager’s first assessment of the amount 

due will be done once the Contractor has 

been successfully loaded as a vendor on the 

Employers data base following submitting 

all valid updated documents to the 

Procurement officer.  Therefore, on NEC ECC 

Clause 50.1 the following text is removed in 

its entirety “and is no later than the 

assessment interval after the starting date”  

Z10 Additional Clause Relating to 

the Employer’s rights to take 

appropriate action 

 

Z10.1 The contract award is made 

without prejudice to any rights 

the Employer may have to take 

appropriate action later with 

regard to: 

 

Z10.1.1 

 

 Any declared, exposed or confirmed tender 

rigging. 

 

The Consultant further undertakes:  

not to give or cause any offer, payment, 

consideration, or benefit of any kind, which 

constitutes or could be construed as an 

illegal or corrupt practice, either directly or 

indirectly, as an inducement or reward for 

the award or in execution of this contract.  
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Z10.1.2  To comply with all laws, regulations or 

policies relating to the prevention and 

combating of bribery, corruption and money 

laundering to which it or the Employer is 

subject, including but not limited to the 

Prevention and Combating of Corrupt 

Activities Act, 12 of 2004. 

Z10.1.3  The Consultant’s breach of this clause 

constitutes grounds for terminating the 

Consultant’s obligation to Provide the 

Services or taking any other action as 

appropriate against the Consulant 

(including civil or criminal action). However, 

lawful inducements and rewards shall not 

constitute grounds for termination. 

Z10.1.4 

 

 If the Consultant is found guilty by a 

competent court, administrative or 

regulatory body of participating in illegal or 

corrupt practices, including but not limited 

to the making of offers (directly or 

indirectly), payments, gifts, gratuity, 

commission or benefits of any kind, which 

are in any way whatsoever in connection 

with the contract with the Employer, the 

Employer shall be entitled to terminate the 

contract forthwith and take any other action 

as appropriate against the Consultant 

(including civil or criminal action). 
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Z10.2 The contract award is made 

without prejudice to any rights 

the Employer may have to take 

appropriate action later with 

regard to: 

 

 

 

 

 

Politically Exposed Persons including any 

allegations with regards to State Capture. 

Z10.3 The contract award is made 

without prejudice to any rights 

the Employer may have to take 

appropriate action later with 

regard to: 

 

 

 

 

Blacklisting by any State Entity on the 

National Treasury database. 

Z11 Time  

Z11.1  Clause 33.2. is added as an additional 

clause.  

 

The Employer may at any time suspend part 

or all of the services. As a consequence, if 

the Contractor is required to demobilise and 

then remobilise its staff and equipment, the 

Contractor will be reimbursed at cost. The 

Contractor will be required to reduce and 

mitigate all its costs during the period of 

suspension and will be entitled to 

compensation only to the extent that it can 

demonstrate it has incurred costs which 

were not capable of being mitigated. 
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Z12 Compensation Events  

Z12.1  Clause 61.4: The first bullet point is 

amended to read as follows: arises from the 

fault, error, negligence or default of the 

Contractor. 

Z13 Limitation of liability  

Z13.1  Add to core clause 82.1 and X18 

 

For the avoidance of doubt the parties 

expressly agree that the total liability of the 

Contractor to the Employer applies jointly 

and severally across all organisations 

comprising of the Contractor. 

Z14 Additional clauses relating to 

cession of rights 

 

Z14.1  The Contractor shall not cede any rights 

under this contract without the approval of 

the Employer. 

Z14.2  The Employer may on written notice to the 

Contractor cede and assign its rights and 

obligations under this contract to any of its 

subsidiaries or any of its present divisions or 

operations which may be converted into 

separate legal entities as a result of the 

restructuring of the Employer. 
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Z15 Additional clauses relating to 

interpretation of the law 

 

Z15.1   Add to core clause 12.3 Any extension, 

concession, waiver or relaxation of any 

action by the Parties, the Employers’ Agent 

or Adjudicator does not constitute a waiver 

of rights and does not give rise to an Estoppel 

or Lien, unless the Parties agree otherwise 

and confirm such an agreement in writing. 

Z16 Employer’s Step-in rights  

Z16.1  If the Contractor defaults by failing to 

comply with his obligations and fails to 

remedy such default  

within two (2) weeks of the notification of 

the default by the Project Manager, the 

Employer, without prejudice to his other 

rights, powers and remedies under the 

contract, may remedy the default either 

himself or procure a third party (including 

any sub-consultant or Supplier of the 

Contractor) to do so on his behalf. The 

reasonable costs of such remedial works 

shall be borne by the Contractor.  
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Z16.2  The Contractor co-operates with the 

Employer and facilitates and permits the use 

of all required information, materials and 

other matter (including but not limited to 

documents and all other drawings, CAD 

materials, data, software, models, plans, 

designs, programs, diagrams, evaluations, 

materials, specifications, schedules, reports, 

calculations, manuals or other documents or 

recorded information (electronic or 

otherwise) which have been or are at any 

time prepared by or on behalf of the 

Contractor under the contract or otherwise 

for and/or in connection with any 

subsequent works) and generally does all 

things required by the Project Manager to 

achieve this end.  

Z17  Local Content Obligations  

Z17.1  In terms of Local Production and Content 

(SBD 6.2), Annexure A and Annexure C of the 

Returnable Schedule T2.2-09 Declaration 

Certificate of Local Production and Content, 

the Contractor has undertaken to fulfil its 

obligations of the Local Production and 

Content for the following designated sectors:  

• Roof and Cladding                    

• Ducting and Structural Pipework  

• Gutters, downpipes & launders  
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Z17.1   • Polyvinyl Chloride (PVC) Pipes      

• High Density Polyethylene (HDPE) Pipes 

• Cement  

• Fasteners (Bolts, nuts, screws, rivets and  

     nails)    

• Frames (Doors and Windows) 

• Fabricated Structural steel  

• Electrical Cable Products Low Voltage 

• Optic Fibre Cables   

• Copper Telecoms Cables 

• Storage tanks / geysers 

Z17.2  The Contractor is required to note that the 

Employer, the Department of Trade, Industry 

and Competition [DTIC] and/or the body 

appointed by the DTIC as the verification 

authority for local content may conduct 

compliance audits with regard to the Local 

Production and Content requirements. 

Z17.3  The Contractor is required to continuously 

update Declarations C, D and E of the Local 

Production and Content Declaration 

commitments with the actual local content 

values for the duration of the contract.  

The Contractor shall report to the Employer 

on a monthly basis during the term of the 

Contract, the amounts spend on Local 

Production and Content for the designated 

sectors for the duration of the contract. 
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Z17.4   The Contractor must refer to Schedule A 

attached to the Returnable Schedule         

T2.2-09 Declaration Certificate of Local 

Production and Content concerning non-

compliance penalties applicable to Local 

Production and Content. 

Z17.5   Breach of Local Production and Content 

commitments provides the Employer cause 

to terminate the contract. 

Z18 CIDB BUILD Standard 

Contract Skills Development 

Goal (CSDG) & Contract 

Participation Goals (CPG) 

The Contractor shall achieve in the 

performance of the contract the Contract 

Skills Development Goal (CSDG) established 

in the CIDB Standard for Developing Skills 

through Infrastructure Contracts, published 

in Gazette Notice No.43495 of 3 July 2020. 

The CSDG stipulated for this contract is 0.25 

%. 

 

And 

 

The Contractor shall achieve in the 

performance of the contract the Contract 

Participation Goals (CPG) relating to the 

engagement of targeted enterprises 

as established in the CIDB Standard for 

Indirect Targeting for Enterprise 

Development through Construction works 

Contracts Gazette Notice No.36190 of 25 

February 2013. 
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Z19 Obligations in respect of Job 

Creation  

 

Z19.1 

 

 It will be a material term of this contract that 

the Contractor must contribute to the 

Employer’s job-creation objectives as set out 

in Returnable Schedule T2.2-30 

Z19.2  The Contractor’s undertaking as to the 

number of new jobs created due to the award 

of this contract as set out in Returnable 

Schedule T.2.2-30 will constitute a binding 

agreement throughout the duration of the 

contract until Completion, if not, it will be 

deemed that the Contractor has failed in full 

to meet this specific material term of the 

contract, which may constitute a reason for 

termination. 

Z19.3   The Contractor shall provide to the 

Employer, on a monthly basis or upon 

receiving an instruction to do so by the 

Project Manager, any documentation and/or 

evidence required by the Employer, which in 

the Employer’s opinion would be necessary 

to verify whether the Contractor has 

maintained the job-creation undertaking as 

stipulated in Returnable Schedule T.2.2-30.  

The Contractor shall provide the said 

documentation and/or evidence within the 

period stated or as instructed. The provision 

of the documentation and/or evidence shall 

not constitute a compensation event.    
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C1.2 Contract Data 

 

Part two - Data provided by the Contractor 
 

The tendering Contractor is advised to read both the NEC3 Engineering and Construction Contract - 

June 2005 (with amendments June 2006 and April 2013) and the relevant parts of its Guidance 

Notes (ECC3-GN) in order to understand the implications of this Data which the tenderer is required 

to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 

Guidance Notes. 

 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job: Project Manager       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job: Building Foreman /  

      Supervisor 

      

  Responsibilities:       

  Qualifications:       
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  Experience:       

 3 Name:  

  Job: HVAC Technician  

  Responsibilities:  

  Qualifications:  

  Experience:  

 4 Name:  

  Job: Electrical Technician  

  Responsibilities:  

  Qualifications:  

  Experience:  

 5 Name:  

  Job: Safety Officer  

  Responsibilities:  

  Qualifications:  

  Experience:  

 6 Name:  

  Job: Environmental Officer  

  Responsibilities:  

  Qualifications:  

  Experience:  

  CV's (and further key persons data 

including CVs) are appended to Contract 

Data Part Two. 

11.2(14) The following matters will be included 

in the Risk Register 

 

      

B Priced contract with bill of 

quantities 
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11.2(21) The bill of quantities is in PART 2: PRICING DATA, C2.2 the Bill of 

Quantities 

11.2(31)  The tendered total of the Prices is   

R………………………………….(in figures)  

 

…………………………………………………… 

 

…………………………………………………… 

 

…………………..(in words), excluding VAT 

 

Data for Schedules of Cost 

Components 

Note “SCC” means Schedule of Cost 

Components starting on page 60 of ECC, and 

“SSCC” means Shorter Schedule of Cost 

Components starting on page 63 of ECC. 

B Priced contract with bill of 

quantities 

Data for the Shorter Schedule of Cost 

Components 

41 in 

SSCC 

The percentage for people overheads 

is: 

 

     % 

21 in 

SSCC 

The published list of Equipment is the 

last edition of the list published by 

 

      

 The percentage for adjustment for 

Equipment in the published list is 

 

     % (state plus or minus) 

22 in 

SSCC 

The rates of other Equipment are: Equipment Size or 

capacity 

Wet Rate  

     

    

    

    

    

61 in 

SSCC 

The hourly rates for Defined Cost of 

design outside the Working Areas are 

 

Category of employee 

 

Hourly rate 

 ECSA Gazetted Designated Rates 

Category A - D 
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62 in 

SSCC 

The percentage for design overheads 

is 

 

     % 

63 in 

SSCC 

The categories of design employees 

whose travelling expenses to and from 

the Working Areas are included in 

Defined Cost are: 

 

 

 

……………………………………………………. 

 

……………………………………………………. 

 

……………………………………………………. 

 

……………………………………………………. 
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FEE PERCENTAGE GUIDELINES

CONTRACT DATA PART 2: DATA BY THE CONTRACTOR 

• Fee percentages: Tenderers to indicate their fee percentages (i.e. Direct Fee, Subcontract Fee, People Overhead Fee and Equipment Fee).

• Fee percentages do not affect the submitted tender price, however they will be reviewed and taken into consideration during the adjudication process.

In an NEC3 Engineering and Construction Contract (ECC), fee percentages are used to calculate the amount payable to the contractor over and above the Defined Cost. These percentages 

vary depending on the type of cost and the contract option used. Here's a breakdown of how they work: 

Types of Fee Percentages in NEC3 ECC 

Clause 11.2(8) - Direct Fee Percentage 

• This is the Contractor's mark-up or profit percentage applied to Compensation Events.

• Applied to the Defined Cost of the contractor’s own resources (e.g., labor, equipment, materials).

• Covers profit and overheads for the contractor’s direct work.

• Specified in Contract Data Part Two.

Clause 11.2(8) - Subcontracted Fee Percentage 

• This fee applies to Compensation Events involving subcontracted work.

• Applied to the Defined Cost of subcontracted work.

• Covers management, coordination, risk, and administration associated with subcontractors.

• Also specified in Contract Data Part Two.

Clause 41 in SSCC - Working Areas Overhead Percentage 

• This percentage is applied when Compensation Events involve additional labour resources.

• Applied to certain items in the Schedule of Cost Components (e.g., travel, subsistence).

• Covers overheads related to the working area (site-based costs).

• Supervision

• Site accommodation

• Administration

• Welfare facilities

• Support personnel

• Added before applying the direct fee percentage

 Important Notes 

• Only one fee percentage applies to any one cost item - either direct or subcontracted, not both.

• If a cost is not listed in the Schedule of Cost Components, it is assumed to be covered by the fee (Clause 52.1).

• The Project Manager can audit and verify Defined Costs (Clauses 52.2 and 52.3)

In an NEC3 ECC contract, the design overhead percentage applies specifically to design work carried out outside the working areas. Here's how it works: 

Clause 21 in SSCC - Equipment in the Published List 

• This percentage applies when equipment costs are assessed as part of a Compensation Event.

• Covers the Contractor's costs associated with providing and managing equipment.

• Applied to equipment costs or published equipment rates.

Clause SSCC 62 - Design Overhead Percentage  

Applies where additional design work is required due to a Compensation Event. 

Where It Applies: 

• Covers design management, administration, professional indemnity, software, office support, and related design overheads.

• Only to design work done outside the working areas.

• If designers are co-located on site, their costs are treated like any other site-based personnel and attract the Working Areas Overhead Percentage instead

How It's Used: 

• The design overhead percentage is stated in Contract Data Part Two.

• It is applied to the Defined Cost of design work (e.g., salaries, expenses) to cover the contractor’s overheads related to off-site design activities

Schedule of Cost Components: 

• Design costs are listed under Component 6 in the Schedule of Cost Components.

• The percentage is applied to the total cost of design personnel and resources used outside the working areas.

Working Areas vs. Non-Working Areas: 

• Working Areas Overhead Percentage applies to people working on-site

• Design Overhead Percentage applies to off-site design work only.
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C1.3 Form of Guarantee 
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C1.3 Forms of Securities 

 

Pro forma Performance Guarantee   
 
For use with the NEC3 Engineering & Construction Contract - June 2005 (with amendments June 
2006 and April 2013) 
 
The conditions of contract stated in the Contract Data Part 1 include the following Secondary 
Option: 
 
Option X13:  Performance bond 
 
The pro forma document for this Guarantee is provided here for convenience but is to be treated 
as part of the Works Information. 
 
The organisation providing the Guarantee does so by copying the pro forma document onto its 
letterhead without any change to the text or format and completing the required details.  The 
completed document is then given to the Employer within the time stated in the contract.   
 
The Performance Bond needs to be issued by an institution that are reasonably acceptable to the 
Employer.  
 
Transnet may choose to not to accept an Issuer. Should the issuer not being accepted, the 
performance bond needs to be replaced by an issuer that are acceptable to Transnet. Issuers need 
to be verified for acceptance by Transnet before a performance bond is issued. 
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Pro-forma Performance Bond (for use with Option X13) 
(to be reproduced exactly as shown below on the letterhead of the Surety) 

Transnet SOC Ltd   
C/o Transnet National Ports Authority 
Transnet Corporate Centre 
96 Rissik Street 
Braamfontein 
Johannesburg 
Gauteng 
2017  

Date: 

Dear Sirs, 

Performance Bond for Contract No. TNPA/2025/10/0008/107713/RFP 

With reference to the above numbered contract made or to be made between 

Transnet SOC Limited, Registration No. 1990/000900/30 (the Employer) and 

{Insert registered name and address of the Contractor} (the Contractor), for 

{Insert details of the works from the Contract Data} (the works). 

I/We the undersigned 

on behalf of the 
Guarantor 

of physical address 

and duly authorised thereto do hereby bind ourselves as Guarantor and co-principal debtors in 
solidum for the due and faithful performance of all the terms and conditions of the Contract by the 
Contractor and for all losses, damages and expenses that may be suffered or incurred by the 
Employer as a result of non-performance of the Contract by the Contractor, subject to the 
following conditions: 

1. The terms Employer, Contractor, Project Manager, works and Completion Certificate have
the meaning as assigned to them by the conditions of contract stated in the Contract Data
for the aforesaid Contract.

2. We renounce all benefits from the legal exceptions "Benefit of Excussion and Division", "No
value received" and all other exceptions which might or could be pleaded against the
validity of this bond, with the meaning and effect of which exceptions we declare ourselves
to be fully acquainted.
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3. The Employer has the absolute right to arrange his affairs with the Contractor in any 
manner which the Employer deems fit and without being advised thereof the Guarantor 
shall not have the right to claim his release on account of any conduct alleged to be 
prejudicial to the Guarantor.  Without derogating from the foregoing compromise, 
extension of the construction period, indulgence, release or variation of the Contractor's 
obligation shall not affect the validity of this performance bond. 
 

4. This bond will lapse on the earlier of 
 

• the date that the Guarantor receives a notice from the Project Manager stating that the 
Completion  Certificate for the whole of the works has been issued, that all amounts due 
from the Contractor as certified in terms of the contract have been received by the 
Employer and that the Contractor has fulfilled all his obligations under the Contract, or 

 
• the date that the Surety issues a replacement Performance Bond for such lesser or 

higher amount as may be required by the Project Manager. 
 
5. Always provided that this bond will not lapse in the event the Guarantor is notified by the 

Project Manager, (before the dates above), of the Employer's intention to institute claims 
and the particulars thereof, in which event this bond shall remain in force until all such 
claims are paid and settled. 

 
6. The amount of the bond shall be payable to the Employer upon the Employer's demand 

and no later than 7 days following the submission to the Guarantor of a certificate signed 
by the Project Manager stating the amount of the Employer's losses, damages and 
expenses incurred as a result of the non-performance aforesaid.  The signed certificate 
shall be deemed to be conclusive proof of the extent of the Employer's loss, damage and 
expense. 

 
7. Our total liability hereunder shall not exceed the sum of: 

  (say) 

_________________________________________________________________________ 

  R ____________________________________________________ 

 

 

 

 

 

 

 

 

326 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven  
(11) months) 

 

 

 Page 4 of 4 Part C1 
CPM 2020 REV 02  Part C1.3 : Contract Data   

8. This Performance Bond is neither negotiable nor transferable and is governed by the laws 
of the Republic of South Africa, subject to the jurisdiction of the courts of the Republic of 
South Africa 

 

Signed 
at 

 on 
this 

 day of   2026 

 
 

Signature(s)   

Name(s) (printed)   

Position in Guarantor company 
 

  

Signature of Witness(s) 
 

  

Name(s) (printed)   
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Part C2: Pricing Data – Option B 

 

 

 

 

 

 

 

 

328 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Works: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 

 

 

 

 

 

 

 

Part C2: Pricing Data 
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PAGE 1 C2.1 

Part C2: Pricing Data Pricing Instructions 

PART 2: PRICING DATA 

Document reference Title No of 

pages 

C2.1 Pricing instructions for Bill of Quantities 7 

C2.2 Bill of Quantities 85 
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C2.1 Pricing Instructions 
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C2.1 Pricing instructions: Option B 
 

1. The conditions of contract  

 

B.U.I.L.D PROGRAMME STANDARDS 

 

The contractor shall determine the contract skills participation goals, expressed in Rand, which 

shall not be less than the contract amount multiplied by a percentage (0.25%) factor as required 

by the Standard for the applicable class of construction works. (CSDG). 

 

Transnet has determined the percentage (30% sub-contracting) to be paid for the Contract 

Participation Goal (CPG) on the contract, and this amount shall be stated under the section 

Enterprise Development as a Provisional Sum in the Preliminaries and Generals (P&Gs). (Indirect 

Targeting) 

 

 

1.1. How the contract prices work and assesses it for progress payments 

Clause 11 in NEC3 Engineering and Construction Contract, April 2013 (ECC) Option B states: 

 

Identified 

and defined 

terms 

11 

11.2 

 

(21) The Bill of Quantities is the bill of quantities as changed in 

accordance with this contract to accommodate implemented 

compensation events and for accepted quotations for acceleration. 

 

(22) Defined Cost is the cost of the components in the Shorter 

Schedule of Cost Components whether work is subcontracted or not 

excluding the cost of preparing quotations for compensation events  

 

  (28) The Price for Work Done to Date is the total of  

• the quantity of the work which the Contractor has completed 

for each item in the Bill of Quantities multiplied by the rate and 

• a proportion of each lump sum which is the proportion of the 

work covered by the item which the Contractor has completed 

except the Preliminary and General Items. 
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Completed work is work without Defects which would either delay 

or be covered by immediately following work. 

 

  (31) The Prices are the lump sums and the amounts obtained by 

multiplying the rates by the quantities for the items in the Bill of 

Quantities. 

 

This confirms that Option B is a re-measurement contract and the bill comprises only items 

measured using quantities and rates or stated as lump sums.  Value related items are not 

used.  Time related items are items measured using rates where the rate is a unit of time. 

 

 

1.2    Function of the Bill of Quantities 

Clause 55.1 in Option B states, “Information in the Bill of Quantities is not Works Information 

or Site Information”.  This confirms that instructions to do work or how it is to be done are 

not included in the Bill, but in the Works Information.  This is further confirmed by Clause 

20.1 which states, “The Contractor Provides the Works in accordance with the Works 

Information”. Hence the Contractor does not Provide the Works in accordance with the Bill 

of Quantities.  The Bill of Quantities is only a pricing document.   

 

1.3    Guidance before pricing and measuring 

Employers preparing tenders or contract documents, and tendering contractors are advised 

to consult the sections dealing with the bill of quantities in the NEC3 Engineering and 

Construction Contract (April 2013) Guidance Notes before preparing the bill of quantities or 

before entering rates and lump sums into the bill.  

 

Historically bill of quantities based contracts in South Africa have been influenced by the 

different approaches of the civil engineering and building sectors of the industry through 

their respective discipline based standard forms of contract and methods of measurement.  

This is particularly apparent in the approach to the bills of quantities.   On the other hand, 

because ECC3 caters for a number of disciplines in the same contract, including electrical 

works, a different approach not currently found in local methods of measurement may have 

been used.   
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The NEC approach to the P & G bill assumes use will be made of method related charges for 

Equipment applied to Providing the Works based on durations shown in the Accepted 

Programme, fixed charges for the use of Equipment that is required throughout the 

construction phase, time related charges for people working in a supervisory capacity for the 

period required, and lump sum charges for other facilities or services not directly related to 

performing work items typically included in other parts of the bill. 

2 Measurement and Payment 

2.2 Symbols 

The units of measurement described in the Bill of Quantities are metric units abbreviated as 

follows: 

Abbreviation Unit 

% percent 

h hour 

ha hectare 

kg kilogram 

kl kilolitre 

km kilometre 

km-pass kilometre-pass 

kPa kilopascal 

kW kilowatt 

l litre 

m metre 

mm millimetre 

m2 square metre 

m2-pass square metre pass 

m3 cubic metre 

m3-km cubic metre-kilometre 

MN meganewton 

MN.m meganewton-metre 

MPa megapascal 
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No. number 

Prov sum provisional sum 

PC-sum prime cost sum 

R/only Rate only 

sum Lump sum 

t ton (1000kg) 

W/day Work day 

 

2.2    General assumptions 

2.2.1 The Preliminary and General Items (Section 1) shall be priced in accordance with the ‘Scope 

of Work' and other contractual obligations required to complete the work. Fixed preliminary 

items will be evaluated and paid on a proven cost basis and limited to the tendered amount. 

 Time related preliminary items will be paid on the proportion of the following: 

• Value of the price for work done to date per the Project Managers assessment 

(excluding activities directly relating to materials, escalation & compensation events) 

over the contract value excluding preliminaries cost. 

 

2.2.2 Unless otherwise stated, items are measured net in accordance with the drawings, and no 

allowance has been made in the quantities for waste. 

 

2.2.3 The Prices and rates stated for each item in the Bill of Quantities shall be treated as being 

fully inclusive of all work, risks, liabilities, obligations, overheads, profit and everything 

necessary as incurred or required by the Contractor in carrying out or providing that item. 

 

2.2.4 Clause 63.13 in Option B provides that these rates and Prices may be used as a basis for 

assessment of compensation events instead of Defined Cost. 

 

2.2.5 Where this contract requires detailed drawings, designs or other information to be provided, 

and no rates or prices are included in the bill specifically for such matters, then the 

Contractor is deemed to have allowed for all costs associated with such requirements within 

the tendered rates and Prices in the Bill of Quantities. 

 

2.2.6 An item against which no Price is entered will be treated as covered by other Prices or rates 

in the bill of quantities.  If a number of items are grouped together for pricing purposes, this 

will be treated as a single lump sum. 
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2.2.7 The quantities contained in the Bill of Quantities may not be final and do not necessarily 

represent the actual amount of work to be done.  The quantities of work assessed and 

certified for payment by the Project Manager at each assessment date will be used for 

determining payments due and not the quantities given in the Bill of Quantities. 

 

2.2.8 The short descriptions of the items of payment given in the bill of quantities are only for the 

purposes of identifying the items.  More detail regarding the extent of the work entailed 

under each item is provided in the Works Information. 

 

2.2.9 The price against each item shall be deemed to take cognizance of the preambles and 

supplementary preambles within the boq, works information and all other documentation 

attached to the tender document.  

 

2.2.10 All fluctuations in foreign exchange rates will only be applied on a proven cost basis to the 

actual cost of the imported materials excluding any mark-ups, labour and profit, etc. 

 

2.2.11 All provisional sums stated in the bills of quantities will be treated as compensation 

events and based on defined costs using the shorter schedule of costs components. 

 

2.2.12 Contract Skills Development Goals (CSDG) 

The contractor shall determine the CSDG expressed in Rand, which shall not be less than 

the contract amount multiplied by a percentage (%) factor given in Table 2 in the Standard 

for the applicable class of construction works. 

 

The contractor’s attention is brought to the following: 

The Employer shall include a line item under the Skills Development in the Final Tender 

Summary section described as “Minimum Contract Skills Development Goal (CSDG)” as 

illustrated in table below: 

 

To prevent a tender being non-responsive, the Employer shall bring to the Contractor’s 

attention the required CSDG percentage (%) as prescribed in the final tender summary 

section. The percentage (%) factor multiplied by the subtotal of the tender amount will 

determine the minimum CSDG that needs to be achieved in the contract. 
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Payment to the contractor to accommodate Work Integrated Learners 

and Candidates for Professional Registration: 

The contractor shall apportion the cost of accommodating work integrated learners 

(P1 and P2 learners) and candidates for professional registration by using Table 3 

in the Standard and this cost will be used to determine the value in Rand and will 

be added to the provisions for training as provided for in the Preliminary & General 

section in the Bill of Quantities/ Pricing schedules/ Activity schedule. 

 

Supervisors and Mentors 

Payment to the contractor for supervision and mentoring Part/ Full 

occupational qualification and Trade qualification learners: 

 

The Employer shall make no provision for an additional payment item for the 

payment of the supervisor and/or mentors for the provision of training as provided 

for in the Preliminary & General section of the Bill of quantities/ Pricing schedules/ 

Activity schedule for the training of part time/ full-time occupational learners and/ 

or trade qualification learners. 

 

Payment to the contractor for supervision and mentoring Work 

Integrated Learners and Candidates for professional registration: 

 

The contractor shall apportion the cost of mentoring work integrated learners (P1 

and P2 learners) and candidates for professional registration by using Table 3 in 

the Standard and will form part of the cost as provided for in the Preliminary & 

General section in the Bill of Quantities/ Pricing schedules/ Activity schedules for 

training. 

 

Indirect Targeting – Enterprise Development 

The Employer shall determine the percentage to be paid for the Contract 

Participation Goal (CPG) on the contract and this amount shall be stated under the 

section Enterprise Development as a Provisional Sum in the Preliminaries and 

Generals (P&Gs). 

 

The rates illustrated in table 3 are the recommended rates to guide the Employer 

to determine the amount for Enterprise Development per targeted enterprise. The 

337 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

PAGE 8 C2.1 

Part C2: Pricing Data Pricing Instructions 

Employer may adjust these rates which may be affected by factors such as 

location of the project. The Employer must include this amount as a Provisional 

Sum in the Preliminary and General (P&G) section as illustrated. 

2.3 Departures from the method of measurement 

N/A 

2.4 Amplification of or assumptions about measurement items 

For the avoidance of doubt the following is provided to assist in the interpretation of 

descriptions given in the method of measurement. In the event of any ambiguity or 

inconsistency between the statements in the method of measurement and this section, the 

interpretation given in this section shall be used. 

Table 2: Construction skills development goals for different classes of 

engineering and construction works contracts. 
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C2.2 Bill of Quantities 
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SECTION NO. 1

PRELIMINARIES

1
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of eleven (11) months

SECTION NO. 1
PRELIMINARIES

PREAMBLES
Fixed preliminary items
Fixed preliminary items will be valuated and paid on a proven cost basis up to 
the total value
Time related preliminary items
Time related preliminary items will be paid on the proportion of: Value of the 
price of work done to date per the Project Manager's assessment (excluding 
activities directly related to materials, escalation and compensation events) 
over the contract value excluding preliminaries costs
FIXED PRELIMINARY ITEMS
Contractual requirements
Contractual requirements, sureties, insurances, etc.1 Item

Establishment of facilities on site
Offices for engineer, staff2 Item

Notice boards, etc.3 Item

Facilities for the contractor
Tools and equipment4 Item

Workshops5 Item

Ablutions and latrine facilities6 Item

Water supplies, electric power and communications7 Item

Offices and storage sheds8 Item

Dealing with dust9 Item

Equipment10 Item

Access11 Item

Removal of site establishment12 Item

Other Fixed-charge obligations
Health and safety (items priced as per T2.2-7a: TNPA Health and Safety 
Cost Breakdown)

13
Item

Environmental14 Item

Dealing with traffic15 Item

Section No.  1
Carried To Section Summary R

Bill No. 1
Preliminaries

2
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16 Item

17 Item

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of 
eleven (11) months

As-built surveys

Security 

Enterprise Development (CIDB B.U.I.L.D Program) - Indirect Targeting 
for Enterprise Development through Construction Works Contracts, 
Gazette Notice No. 36190 of 25 February 2013
(a) Enterprise Development of Targeted Enterprise or JV Partners
(a.1) Needs analysis and Enterprise Development Plans for Targeted 
Enterprises (allowance based on five (5) targeted enterprises)

18
Prov 
Sum

25,000.00

(a.2) Monitoring and interim reporting for Targeted Enterprises per quarter for 
the duration of the contract (allowance based on a four (4) quarters)

19
Prov 
Sum

80,000.00

(a.3) Project completion reporting for Targeted Enterprises (allowance based 
on five (5) targeted enterprises)

20
Prov 
Sum

25,000.00

Contract Participation Goal (CPG) in relation to Subcontracting / 
Supplier Development of Targeted Enterprises as a Condition of Tender 
to be in accordance with Indirect Targeting for Enterprise Development 
through Construction Works Contracts, Gazette Notice No. 36190 of 25 
February 2013

It is required that the contractor shall achieve a CPG of 30% (by value) via 
sub-contracting. The value is determined as the contract value (excluding 
VAT, escalation, contingencies) of the contract including labour and material 
to EME's and QSE's. This amount is to include all costs associated with the 
management of all sub-contractors associated with the Contract Participation 
Goal (CPG)

21

Item

TIME RELATED PRELIMINARY ITEMS
Time related preliminary obligations may relate to fixed preliminary 
items and items not listed

Time related obligations

22 Item

Section No.  1
Carried To Section Summary R

Bill No. 1
Preliminaries

3

80,000.00Total (a.1+a2.+a3.) Prov
Sum
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of eleven (11) months

SECTION NO. 1

PRELIMINARIES

SECTION SUMMARY

Page

2Brought forward from page

3Brought forward from page

Section No.  1
Carried to Final Summary R

SECTION SUMMARY

4
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of eleven (11) months

SECTION NO. 2

QUEENS WAREHOUSE

5
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of eleven (11) months

ALTERATIONS

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 1

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES
View site
Before submitting his tender the tenderer shall visit the 
site and satisfy himself as to the nature and extent of the 
work to be done and the value of the materials 
salvageable from the alterations.  No claim for any 
variations of the contract sum in respect of the nature 
and extent of the work or of inferior or damaged 
materials will be entertained

General
The contractor shall carry out the whole of the works with 
as little mess and noise as possible and with a minimum 
of disturbance to tenants in the building and to adjoining 
premises and their tenants. He shall provide proper 
protection and provide , erect and remove when 
directed , any temporary tarpaulins that may be 
necessary during the progress of the works, all to the 
satisfaction of the project manager
Prices for taking out of doors, windows, etc shall include  
for removal of all beads, architraves, ironmongery, etc.
Making good of finishes shall include making good of the 
brick and concrete surfaces onto which the new finishes 
are applied, where necessary
The contractor will be required to take all dimensions 
affecting the existing buildings on the site and he will be 
held solely responsible for the accuracy of all such 
dimensions where used in the manufacture of new items 
(doors, windows, fittings, etc.)

REMOVAL OF EXISTING WORK
Breaking down and removing brickwork, etc.
One brick walls1 m² 5

Section No.  2
Carried to Collection R

Bill No. 1
Alterations

6
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port of Durban for a period of eleven (11) 
months

Taking out and removing aluminium shopfronts 
complete, including doors, floor boxes, springs, etc. 
making good all work disturbed
2600 x 1200mm Shopfront2 No 1

3310 x 2590mm High Shopfront3 No 1

2350 x 2850mm High Shopfront4 No 1

3940 x 3056mm High Shopfront5 No 1

3000 x 2590mm High Shopfront6 No 1

1870 x 2590mm Shopfront7 No 1

1500 x 1200mm Shopfront8 No 1

2400 x 1200mm Shopfront9 No 1

2635 x 1200mm Shopfront10 No 1

Taking out and removing doors, windows, etc, 
including thresholds, sills, etc., including making 
good cement plaster on reveals (making good 
paintwork elsewhere)
Glazed timber double door and frame, size 1700 x 
2600mm high from one brick wall

11
No 4

Glazed timber double door and frame, size 930 x 
2600mm high from one brick wall

12
No 4

Timber single door and frame 900 x 2100m high overall 
from one brick wall

13
No 4

Timber fire door and push bar, size 813 x 2032mm high 
from steel frame making good all work disturbed

14
No 3

Timber single door and frame 930 x 2100m high overall 
from one brick wall

15
No 1

Timber double door and frame 1600 x 2100m high 
overall from one brick wall

16
No 1

Timber double door and frame 1732 x 2100m high 
overall from one brick wall

17
No 1

Taking out and remove existing ironmongery
Panic touch bar from double door18 No 2

Taking out existing ironmongery and set aside, and 
allow for re-installation at a later stage
WC indicator bolts from timber doors19 No 30

Section No.  2
Carried to Collection R

Bill No. 1
Alterations

7
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20 No 2

21 No 30

22 No 15

23
m 6

24
No 55

25
m² 70

26
No 4

27

No 55

28 No 12

29 No 8

30 No 4

31 No 30

32
m² 50

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Towel rail not exceeding  1000mm long  from wall

Vandal proof toilet roll holder from wall

Hat and coat hook from timber door

Taking out/off and removing sundry metalwork
Steel balustrades 1000mm high from concrete, including 
making good work disturbed

Existing semi-circular screens with diameter of 1937mm 
x 1020mm high and fitted 4500mm high above floor level

Diamond mesh bird proofing and steel framing including 
making good all work disturbed

Expandable gates, size 930 x 2100mm high including all 
necessary framing, fixings, etc.

Taking out/off and removing sundry metalwork and 
hand over to Client
Removal of sem-circular shade screens fixed 
approximately 4500mm high from floor level and make 
good all work disturbed

Taking out/off and removing glass from steel 
windows, including cleaning out rebates and 
preparing for new glass (new glass e.m)
Glass from steel windows not exceeding 0.1m2

Glass from steel windows not exceeding 0.15m2

Glass from steel windows not exceeding 0.2m2

Mirror 400 x 600mm high from wall

MAKING GOOD OF FINISHES ETC
Making good asphalt surface
40-60mm Thick premix to parking area in patches
including any additional preparation, tack coat, etc.

OPENINGS THROUGH EXISTING WALLS ETC
Breaking out for and forming plain openings through 
brick walls, including prestressed concrete lintels, 
making good cement plaster on both sides and into 
reveals and with 20 MPa concrete thresholds with 
steel trowelled finish (making good paintwork 
elsewhere)
Opening 800 x 2100mm high through one brick wall33 No 2

Section No.  2
Carried to Collection R

Bill No. 1
Alterations

8
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34 No 3

35 No 2

36 m² 50

37 m² 2

38
No 1

39 m 30

40
m² 287

41 m² 64

42
m 30

43
m² 494

44
m² 1,157

45

m² 12

46

m² 96

47 No 1

48 No 1

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Coring through existing one brick walls including 
making good all work disturbed
50mm Diameter for waste pipe & water supplies

110mm Diameter for waste pipe

Breaking up and removing roadworks, etc.
40-60mm Thick asphalt

Average 150mm thick asphalt ramp

Breaking up and removing reinforced concrete, 
including cutting off and removing reinforcement
Concrete bollard with an overall size 300 x 300 x 750mm 
high including bases

Saw cutting existing surfaces, etc.
Saw cutting 40-60mm thick premix

Taking down and removing roofs, floors, panelling, 
ceilings, partitions, etc.
Corrugated sheet steel roof coverings, flashings, 
sisalation, etc.

Corrugated sheet cladding to walls

Drywall partitions 2600mm high, including doors, glazed 
borrowed lights, etc.

Acoustic tile suspended ceilings, including suspension 
grid, hangers, cornices, etc

1200 x 600mm Acoustic ceiling tiles only from existing 
grids

Flush plastered gypsum plasterboard suspended 
ceilings, including suspension grid, hangers, cornices, 
etc

Flush plastered gypsum plasterboard ceilings and 
preparing existing surface to receive new plasterboard 
(plasterboard e.m)

Taking out and removing sundry joinery work, 
fittings, etc.
Timber wall cupboard 3000 x 430 x 600mm high

Timber wall cupboard 1200 x 300 x 600mm high

L shaped timber wall cupboard, overall size 5600 x 300 x 
600mm high

49
No 1

Section No.  2
Carried to Collection R

Bill No. 1
Alterations
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50

No 1

51

No 1

52

No 1

53 No 6

54
m 11

55
m 2

56
m 1

57
m 1

58
m 3

59
m 1

60
m 2

61
m 2

62
m 1

63
m 16

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

L shaped timber floor cupboard with overall size  5600 x 
600  x 900mm high including stopping, disconnecting 
water connections and waste pipe

Timber sink cupboard  3000 x 550 x 900mm high, 
including  sink and  including stopping, disconnecting 
water connections and waste pipe

Timber sink cupboard  4000 x 600 x 900mm high, 
including  sink and  including stopping, disconnecting 
water connections and waste pipe

Timber counter 3500 x 500 x 350mm high

Timber counter 600mm wide including support 
posts/legs wall support timbers, etc.

Suspended vanity counters and brackets, framing, etc., 
size 1800 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 6200 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 3430 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 800 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 1500 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 3500 x 600mm wide 

Suspended vanity counters and brackets, framing, etc., 
size 3300 x 600mm wide 

L-Shaped reception counter and associated screen, size 
3500 x 2500 x 800mm high

L-Shaped kitchen counter 600mm wide including all 
support posts, wall brackets, etc.

Hacking up/off and removing granolithic, screeds, 
plaster, etc from concrete or brickwork and 
preparing surfaces for new screed, plaster, tile 
finishes, etc.
30mm thick screed from floors in patches64 m² 200

Section No.  2
Carried to Collection R

Bill No. 1
Alterations
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Hacking up/off and removing ceramic tiles including  
removing mortar bed or adhesive from concrete or 
brickwork and preparing surfaces for new screed, 
plaster, tile finish, etc.
Ceramic tiles to floors65 m² 600

Ceramic tiles to walls66 m² 1,492

Slate tiles to floors in patches and prepare surface to 
receive new slate tiles (tiles e.m)

67
m² 64

Slate tiles to floors in reveals approximately 420mm wide68 m² 11

Slate tiles to floors in reveals approximately 210mm wide69 m 28

Taking up and removing wood block floor coverings, 
vinyl floor coverings, carpets, etc and preparing 
screeds for new floor coverings
Carpet tile floor covering70 m² 3,338

Carpets to walls including preparing wall surface to 
receive new acoustic panels (e.m)

71
m² 40

Taking out and removing sanitary fittings, tanks, 
geysers, etc, including disconnecting from pipes, 
traps, etc and making good floor and wall finishes 
(making good tiling and paintwork elsewhere)
Vitreous china wash hand basin & mixer72 No 38

Double bowl stainless steel sink and mixer73 No 2

150 Litre geyser from wall74 No 3

10 Litre hydroboil from wall75 No 3

Take out and remove urinal bottle traps and prepare for 
new (new e.m) 

76
No 14

Hacking up/off and removing granolithic, screeds, 
plaster, etc from concrete or brickwork and 
preparing surfaces for new screed, plaster, tile 
finishes, etc.
30mm Screed from floors77 m² 10

Making good gypsum plasterboard ceilings and 
timber brandering
Ceilings in patches78 m² 10

Ceilings where one brick  walls removed79 m 10

Section No.  2
Carried to Collection R

Bill No. 1
Alterations
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80 m² 20

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Making good internal cement plaster
Walls in patches

CONCRETE SPALLING REPAIRS
Repairs to existing reinforced concrete consisting of 
saw cutting the perimeter approximately 20mm deep 
and further removal of defective concrete behind 
corroding reinforcing steel, wire brush reinforcing 
steel and apply anti-corrosive coating system and 
approved pure cement based, cementitious, 
polymer-modified and epoxy based repair motar to 
pre-wetted concrete surfaces and finished smooth to 
match existing levels, etc. with suitable repair motar
100 x 50mm Deep average in concrete beams, etc.81 m 20

REMOVAL OF EXISTING STRUCTURES
Take out and relocate existing structure including 
disconnecting and stopping of all plumbing, 
electrical connections, dismantling of structure 
where necessary for ease of removal and 
transportation to new location within external 
parking area and making good all work disturbed
Parkhome approximately 9000 x 3000 x 2600mm high, 
placed on jacks approximately 500mm high above 
ground including steel staircases, steel jacks, etc. (new 
plumbing and electrical installation e.m)

82

No 1

Section No.  2
Carried to Collection R

Bill No. 1
Alterations
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

ALTERATIONS

BILL NO. 1

Page No

COLLECTION

6Brought Forward from Page

7

8

9

10

11

12

Section No.  2
Carried To Section Summary R

Bill No. 1
Alterations
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

EARTHWORKS

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 2

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

Carting away of excavated material
Descriptions of carting away of excavated material shall 
be deemed to include loading excavated material onto 
trucks directly from the excavations or, alternatively, from 
stock piles situated on the building site

EARTHWORKS (PROVISIONAL)
EXCAVATION, FILLING, ETC OTHER THAN BULK
Excavation in earth not exceeding 2m deep
Trenches1 m³ 15

Extra over all excavations for carting away
Surplus material from excavations and/or stock piles on 
site, to a dumping site to be located by the contractor

2
m³ 10

Risk of collapse of excavations
Sides of bulk excavations not exceeding 1,5m deep3 m² 42

FILLING, ETC
Earth filling obtained from the excavations and/or 
prescribed stock piles on site, compacted to 90% 
Mod AASHTO density
Backfilling to trenches, holes, etc.4 m³ 5

Compaction of ground surfaces
Compaction of natural or excavated ground surface 
under floors etc by wetting and compacting

5
m² 28

Section No.  2
Carried To Section Summary R

Bill No. 2
Earthworks

14
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

CONCRETE, FORMWORK AND REINFORCEMENT

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 3

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

UNREINFORCED CONCRETE CAST AGAINST 
EXCAVATED SURFACES
30Mpa/19mm concrete
Strip footings1 m³ 8

Silt trap footings2 m³ 2

REINFORCED CONCRETE CAST AGAINST 
EXCAVATED SURFACES
30MPa/19mm concrete
Surface beds3 m³ 8

CONCRETE SUNDRIES
Finishing top surfaces of concrete smooth with a 
wood float
Surface beds, slabs, etc4 m² 80

MOVEMENT JOINTS ETC
Two layers of 250 micron dampproof course (One 
layer of 0,6mm UPVC Plastic) in slip joints between 
horizontal concrete and brick surfaces including 
cement mortar bed
Exceeding 300mm wide5 m² 80

Horizontal construction joints through concrete 
including thick cement slurry to one face
Surface beds not exceeding 300mmm thick6 m 55

REINFORCEMENT
Fabric reinforcement
Ref 193 Mesh fabric reinforcement in concrete surface 
beds etc

7
m² 80

Section No.  2
Carried To Section Summary R

Bill No. 3
Concrete, Formwork And Reinforcement
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Unit Quantity Rate Amount

1 m² 7

2 m² 22

3 m² 50

4 m² 120

5 m 550

6 m 221

7 m 15

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 4
MASONRY

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES
BRICKWORK IN FOUNDATIONS (PROVISIONAL)
Brickwork of NFP bricks in class II mortar
Half brick walls

One brick walls

BRICKWORK IN SUPERSTRUCTURE
Brickwork of NFX bricks in class II mortar
Half brick walls

One brick walls

2,5mm Brickwork reinforcement
150mm Wide reinforcement built in horizontally

75mm Wide reinforcement built in horizontally

Prestressed fabricated concrete lintels including 
necessary temporary supports
110 x 75mm Lintels in lengths not exceeding 3m

STONEWORK OF SLATE, MARBLE, GRANITE, 
QUARTZ, ETC.
Setting out
Care shall be exercised in setting out the work, the 
preparation of templates and the checking of the detail 
drawings.  All measurements shall be taken on the site 
where necessary.

Damaged work
Damaged quartz  shall  be discarded and replaced at the 
contractor's expense.  No touching up will be permitted 
except in exceptional cases with the  project manager's  
consent

Section No.  2
Carried to Collection R

Bill No. 4
Masonry
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Drawings
Reference is to be made to the drawings issued 
separately with these bills of quantities
20mm White quartz floating counter tops to match 
existing with all exposed edges polished, fixed to 
and including 30 x 30mm galvanised support 
brackets primed and painted fixed at 700mm centres 
including front and side panels, etc. to match 
counter top
Counter top size 6111 x 600 x 200mm high including 6 
no. cut-outs to receive wash hand basin (basin 
elsewhere measured)

8

No 1

Counter top size 4900 x 600 x 200mm high including 5 
no. cut-outs to receive wash hand basin (basin 
elsewhere measured)

9

No 1

Counter top size 3430 x 600 x 200mm high including 4 
no. cut-outs to receive wash hand basin (basin 
elsewhere measured)

10

No 1

Counter top size 3400 x 600 x 200mm high including 4 
no. cut-outs to receive wash hand basin (basin 
elsewhere measured)

11

No 2

Counter top size 2600 x 600 x 200mm high including 3 
no. cut-outs to receive wash hand basin (basin 
elsewhere measured)

12

No 3

Counter top size 1557 x 600 x 200mm high including 1 
no. cut-out to receive wash hand basin (basin elsewhere 
measured)

13

No 1

Counter top size 1700 x 600 x 200mm high including 2 
no. cut-out to receive wash hand basin (basin elsewhere 
measured)

14

No 2

Counter top size 780 x 600 x 200mm high including 1 no. 
cut-out to receive wash hand basin (basin elsewhere 
measured)

15

No 1

Section No.  2
Carried to Collection R

Bill No. 4
Masonry
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

MASONRY

BILL NO. 4

Page No

COLLECTION

16Brought Forward from Page
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Masonry
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Unit Quantity Rate Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

WATERPROOFING

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 5

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

DAMPPROOFING OF WALLS AND FLOORS
One layer 250 micron green polyethylene waterproof 
sheeting (SANS 952-1985 type C) sealed at laps with 
PVC self-adhesive tape
Under surface beds1 m² 80

Cementitious waterproofing membrane including 
any necessary wall preparation, undercoating and 
necessary coating after membrane installation all in 
accordance with the manufacturer's instructions
On shower floors2 m² 3

On shower walls3 m² 15

WATERPROOFING TO ROOFS ETC
Five coat membrane reinforced liquid acrylic 
waterproofing applied in accordance with the 
manufacturer's written instructions
On waterproofing to turn-ups not exceeding 300mm high4 m 30

WATERSTOPS, SEALING STRIPS, JOINT 
SEALANTS, ETC
Silicone sealing compound including backing cord, 
bond breaker, primer, etc
10  x 20mm In expansion joints in floors including raking 
out expansion joint filler as necessary

5
m 20

Section No.  2
Carried To Section Summary R

Bill No. 5
Waterproofing
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Unit Quantity Rate Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

ROOF COVERINGS

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 6

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

PROFILED METAL SHEETING AND ACCESSORIES
0.9mm A7 Profile aluminium sheeting, colour: PVDF 
on one side fixed to timber purlins all in accordance 
with the manufacturer's instructions
Roof covering with pitches not exceeding 25 degrees1 m² 287

Side cladding colour coded to roof sheeting2 m² 64

Apex flashings, size 100 x 252 x .09mm colour coded to 
roof sheeting

3
m 26

Gable trim, size 100 x 252 x .09mm colour coded to roof 
sheeting

4
m 26

ROOF AND WALL INSULATION
Multi-layered reinforced double-sided aluminium foil 
sheeting in accordance with SANS 1381-4 with a 
mass of not less than 293g/mý and a Class I fire 
rating in accordance with SANS 0177-3
Insulation sheeting laid taut over purlins (at 
approximately 500mm centres) and fixed concurrent with 
roof covering with minimum 150mm stapled laps 
including galvanised PVC coated steel straining wires at 
not exceeding 400mm centres and double-sided tape at 
edges where required

5

m² 195

Section No.  2
Carried To Section Summary R

Bill No. 6
Roof Coverings
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

CARPENTRY AND JOINERY

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 7

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES
References given in descriptions refer to the roof 
structure detailed on the architect's drawing numbered 
(accompanying these bills of quantities for tender 
purposes)
Dimensions in descriptions of trusses are nominal and 
actual measurements are to be obtained from the 
architect/engineer and/or taken on site before design or 
fabrication commences

ROOFS, ETC.
Timber roof construction
Design, manufacture, supply, and fix in position 
complete roof structure with overall size 14000 x 
5000mm including 38 x 114mm rectangular frame, 38 x 
114mm rafters at 1200mm centres, 38 x 38mm timber 
battens at 300mm centres with frame bolted to wall and 
fixed to top of shopfront framework including all 
necessary rafter brackets, anchor screws, fixings, etc.

1

No 1

Design, manufacture, supply, and fix in position 
complete roof structure with overall size 4500 x 5000mm 
including 38 x 114mm rectangular frame, 38 x 114mm 
rafters at 1200mm centres, 38 x 38mm timber battens at 
300mm centres with frame bolted to wall and fixed to top 
of shopfront framework including all necessary rafter 
brackets, anchor screws, fixings, etc.

2

No 1

Design, manufacture, supply, and fix in position 
complete roof structure with overall size 4000 x 5000mm 
including 38 x 114mm rectangular frame, 38 x 114mm 
rafters at 1200mm centres, 38 x 38mm timber battens at 
300mm centres with frame bolted to wall and fixed to top 
of shopfront framework including all necessary rafter 
brackets, anchor screws, fixings, etc.

3

No 1

Section No.  2
Carried to Collection R

Bill No. 7
Carpentry And Joinery
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Unit Quantity Rate Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

EAVES, VERGES, ETC
Medium density plain fibre-cement fascia boards
228 x 12mm Fascias and boards screwed to timber 
frame and but jointed with screws countersunk

4
m 38

FLOORS
Wrought meranti
Timber slats in various lengths approximately 140mm 
wide x 70mm thick fixed to existing timber supports with 
countersunk screws

5

m 7

TIMBER DOORS, WINDOWS, ETC.
Fire doors
Class B fire door 1730 x 2090mm high with 2mm 
aluminium sheeting on both sides including pressed 
steel frame for one brick wall and preparing frame for 
door closer and lock

6

No 2

46mm Fire door with commercial veneer, size 894 x 
2090mm high including pressed steel frame for one brick 
wall and preparing frame for door closer and lock

7

No 4

46mm Fire door with commercial veneer, size 894 x 
2090mm high including fixing to existing steel frame

8
No 1

DOORS, ETC.
Solid chipcore flush doors with commercial veneer 
on both sides
44mm Door 813 x 2032mm high9 No 5

FRAMED FRAMES, MULLIONS, TRANSOMS, ETC
Wrought meranti
44 x 76mm Frames10 m 25

JOINERY SUNDRIES
Wrought meranti
Slatted seats, etc of 44 x 44mm wide slats at 60mm 
centres, chamfered on both sides, screwed to steel 
framing including 4 no. holes on each slat (steel framing 
elsewhere)

11

m² 2

Slatted seats, etc of 44 x 44mm wide slats at 50mm 
centres, chamfered on both sides, screwed to steel 
framing including  4 no. holes on each slat (steel framing 
elsewhere)

12

m² 1

Section No.  2
Carried to Collection R

Bill No. 7
Carpentry And Joinery
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13
No 1

14

No 1

15

No 1

16

No 1

17

No 1

18

No 1

19

No 1

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SF8 Shopfront enclosure panel to form around beam 
and adjacent window panel

FITTINGS
Kitchen cupboards with approved hinges, flat bar 
handles, telescopic drawer slides with 16mm gloss 
white board doors with backing and impact edging 
all round
Floor cupboard overall size 1500 x 600 x 2400mm high 
with top, sides, bottom, division, shelf, back and double 
hinged doors, necessary framework

Wall cupboard overall size 1200 x 450 x 600mm high 
with top, sides, bottom, division, shelf, back and double 
hinged doors, necessary framework

L-Shaped wall cupboard, overall size 5600 x 450 x 
600mm high with top, sides, bottom, division, shelf, back 
and double hinged doors, necessary framework

Kitchen cupboards with approved hinges, 128mm 
flat bar handles, with 16mm gloss white board doors 
with backing and impact edging all round fitted with 
and including 20mm 'cream' quartz with all exposed 
edges and surfaces polished. All specified items to 
have an equal and approved alternatives
L-Shaped floor cupboard including quartz, overall size 
5600 x 600 x 900mm high with top, sides, bottom, 
division, shelf, back and double hinged doors, necessary 
framework

L- Shaped floor cupboard including quartz, overall size 
4500 x 600 x 900mm high with top, sides, bottom, 
division, shelf, back and double hinged doors, necessary 
framework and drawers

Floor cupboard including quartz, overall size 3000 x 600 
x 900mm high with top, sides, bottom, division, shelf, 
back and double hinged doors, necessary framework 
and drawers

L- Shaped floor cupboard including quartz, overall size 
4400 x 600 x 900mm high with top, sides, bottom, 
division, shelf, back and double hinged doors, necessary 
framework and drawers

20

No 1

Section No.  2
Carried to Collection R

Bill No. 7
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21

No 1

22

No 1

23

No 1

Transnet National Ports Authority
Tender Number: TTNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Sink cupboard including quartz, overall size 4400 x 600 x 
900mm high with top, sides, bottom, division, shelf, back 
and double hinged doors, necessary framework and 
drawers (under counter sink elsewhere) Sink counter 
quartz to be shaped to drain into undercounter sink

Sink cupboard including quartz, overall size 4000 x 600 x 
900mm high with top, sides, bottom, division, shelf, back 
and double hinged doors, necessary framework and 
drawers (under counter sink elsewhere) Sink counter 
quartz to be shaped to drain into undercounter sink

Sink cupboard including quartz, overall size 3000 x 600 x 
900mm high with top, sides, bottom, division, shelf, back 
and double hinged doors, necessary framework and 
drawers (under counter sink elsewhere) Sink counter 
quartz to be shaped to drain into undercounter sink

Kitchen cabinet with approved hinges, 128mm flat 
bar handles with 16mm gloss white board doors with 
backing and impact edging all round. All specified 
items to have an equal and approved alternatives.
Floor cabinet, overall size 650 x 600 x 2100mm high with 
top, sides, bottom, division, shelf, back and hinged 
doors, necessary framework, etc.

24

No 5

Reception desk top including counter top complete 
with all fixtures fittings, cladding, etc., 
manufactured, supplied and installed in accordance 
with the architect's drawing
Reception desk & counter, size 2431 x 1374 x 1054mm 
high (drawing no. XDNE.E.0037-1-100-A-LA000-01 Rev 
0B)

25

No 1

Reception desk & counter, size 1789 x 1054mm high 
(drawing no. XDNE.E.0037-1-100-A-LA000-01 Rev 0B)

26
No 1

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

CARPENTRY AND JOINERY

BILL NO. 7

Page No
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

CEILINGS PARTITIONS AND ACCESS FLOORING

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 8

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill
All steel components for ceilings, partitions, etc are to be 
galvanised in accordance with SANS 121
SUSPENDED CEILINGS
1200 x 600 x 6mm Calcium silicate ceiling tiles with 
white vinyl face and foil backing laid in and 
including pre-painted exposed suspension grid 
system with shadowline cornice fixed at 400mm 
centres with main tees at 1200mm centres and cross 
tees at 600mm centres including hangers, necessary 
hold-down clips and wedges, etc.
Suspended ceiling tiles and grid not exceeding 1m fixed 
to timber rafters at 1200mm centres

1
m² 386

1200 x 600mm Pre-painted exposed suspension grid 
system with shadowline cornice fixed at 400mm 
centres with main tees at 1200mm centres and cross 
tees at 600mm centres including hangers, necessary 
hold-down clips and wedges, etc.
Ceiling grid only in patches fixed to timber trusses at 
1200mm centres

2
m² 300

1200 x 600 x 6mm Calcium silicate ceiling tiles with 
white vinyl face and foil backing laid in existing 
ceiling grid system
1200 x 600 x 6mm ceiling tiles only3 m² 1,457

NAILED-UP CEILINGS
12mm Taper-edge gypsum plasterboard with taped 
joints and the whole finished with gypsum plaster 
trowelled to a smooth polished surface to the 
thickness recommended by the manufacturer
Horizontal portion of bulkhead 451mm wide including 
standard steel brandering at 300mm centres, joined with 
joiner sections and hung with suspension brackets to 
existing supporting framework

4

m 16

Section No.  2
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5

m 11

6

m 29

7

m 23

8
m² 110

9

No 1

10

No 1

11 No 2

12

m 4

13 No 2

14

m 17

15 No 4

R

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Horizontal portion of bulkhead 1200mm wide including 
standard steel brandering at 300mm centres, joined with 
joiner sections and hung with suspension brackets to 
existing supporting framework

Vertical portion of bulkhead 300mm high including 
standard steel brandering at 300mm centres, joined with 
joiner sections and hung with suspension brackets to 
existing supporting framework

Vertical portion of bulkhead 250mm high including 
standard steel brandering at 300mm centres, joined with 
joiner sections and hung with suspension brackets to 
existing supporting framework

9,5mm Taper-edge gypsum plasterboard with taped 
joints and the whole finished with gypsum plaster 
trowelled to a smooth polished surface to the 
thickness recommended by the manufacturer
Ceilings including 38 x 38mm sawn softwood brandering 
at 300mm centres

DRYWALL PARTITIONS
89mm Thick partitions with 12.5mm thick board 
cladding on both sides
Partition 4532 x 3000mm high with bottom track plugged 
to floor and vertical side fixed to wall and other to 
aluminium shopfront and top track fixed to timber rafters 
(P1)

Partition 4462 x 3000mm high with bottom track plugged 
to floor and vertical side fixed to wall and other to 
aluminium shopfront and top track fixed to timber rafters 
(P2)

Extra over partition 3m high for fair end

89mm Thick partitions with bottom track plugged to 
floor an top track fixed to ceiling tees
Partitions 2720mm high including aluminium closure 
panel to top of exposed partitions including 75mm 
aluminium skirting on both sides

Extra over 2720mm high partitions for vertical abutment

Partitions 2300mm high including aluminium closure 
panel to top of exposed partitions including 75mm 
aluminium skirting on both sides

Extra over 2300mm high partitions for vertical abutment

Carried to Collection
Section No.  2
Bill No. 8
Ceilings Partitions And Access Flooring
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16 No 2

17 No 1

18
m 4

19 No 2

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Extra over 2300mm high partitions for corner

Extra over 2300mm high partitions for fair end

94mm Thick fire rated partitions (60 minute) with 
bottom track plugged to floor an top track fixed to 
underside of concrete slab
Partitions 3000mm high including aluminium including 
75mm aluminium skirting on both sides

Extra over 3000mm high partitions for vertical abutment

Insulation
63mm Thick glass wool sound insulation in cavity of 
partitioning

20
m² 60

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

CEILINGS PARTITIONS AND ACCESS FLOORING

BILL NO. 8
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

FLOOR COVERINGS

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 9

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

Fixing
FLOOR COVERINGS, WALL LININGS, ETC.
Floor coverings, wall linings, etc shall, where applicable, 
be fixed with adhesive as recommended by the 
manufacturers of the flooring, linings, etc.
FLOOR COVERINGS
500 x 500mm Carpet tiles (PC R500/m²) and add for 
approved adhesive, labour, cutting, wastage, mark-
up, etc.
On floors in boardrooms1 m² 355

500 x 500mm Carpet tiles (PC R420/m²) and add for 
approved adhesive, labour, cutting, wastage, mark-
up, etc.
On floors in open plan office space2 m² 3,009

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

IRONMONGERY

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 10

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

HINGES, BOLTS, ETC
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
102 x 75 x 3mm Ball stainless steel two ball bearing 
brass hinge

1
No 52

19mm Diameter Stainless steel dust proof socket2 No 16

150 x 20mm Aluminium lever flush bolt with keep fixed to 
concrete 

3
No 9

600 x 20mm Aluminium lever action flush bolt with keep 
fixed to concrete

4
No 18

Satin chromium plated double action floor spring hinge 
with  stand open feature, including adjustable top centre 
and with box let into concrete

5

No 6

CATCHES, CABIN HOOKS, ETC.
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
Heavy duty double roller catch6 No 11

LOCKS
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
Stainless steel euro-profile cylinder dead lock7 No 23

Stainless steel euro-style escutcheon8 No 34

Rebate conversion set 9 No 8

Two point (top and bottom) locking panic touch bar for 
double fire door

10
No 4

Section No.  2
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Bill No. 10
Ironmongery

31

371 of 490



Unit Quantity Rate Amount

11
No 4

12
No 2

13 No 20

14 Pairs 25

15 No 1

16 No 1

17 No 2

18

No 11

19

No 1

20 No 37

21 No 9

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Two point (top and bottom) locking panic touch bar for 
single fire door

Two point (top and bottom) locking panic touch bar for 
aluminium single door

Double cylinder, security grade 3, nickel plated finish

HANDLES
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
Stainless steel straight tubular BTB pull handle 

External fire escape access with lever handle 

PUSH PLATES AND KICK PLATES
1mm Thick satin finished stainless steel plates 
countersunk screwed along edges at not exceeding 
200mm centres
300 x 200 mm  Push plate

150 x 800mm Kick plate

DOOR CLOSERS
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
Boxed door closer for doors up to 1100mm with anti 
corrosion protection with aluminium finish and stainless 
steel components, etc.

Parallel arm door closer with delayed action with anti 
corrosion protection with aluminium finish and stainless 
steel components, etc.

SUNDRIES
Ironmongery to comply with European standards 
and suitable grades for high commercial traffic and 
use
Stainless steel door stop 

Stainless steel hat an coat hook 

200mm Stainless steel cabin hook22 No 12

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

BATHROOM FITTINGS
Stainless steel fittings
32mm Stainless steel flush valve grab rail 1054mm long, 
plugged to brick walls

23
No 3

32mm Stainless steel 'dog leg' side grab rail 1420mm 
girth, plugged to brick walls

24
No 3

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

IRONMONGERY

BILL NO. 10
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

STRUCTURAL STEELWORK

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 11

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES
Descriptions
Descriptions of bolts shall be deemed to include nuts 
and washers
BOLTS, FASTENERS, ETC
Bolts
M20 High tensile bolts (class 8.8) 100mm long1 No 80.00

STEEL PLATES, BRACING, ETC
Steel plates, etc.
200 x 70 x 5mm Hot dip galvanised steel plates2 No 12.00

Section No.  2
Carried To Section Summary R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

PLASTERING

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 12

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SCREEDS
Screeds wood floated, on concrete
30mm Thick on floors and landings1 m² 300

Self levelling screed to existing floors including all 
necessary preparation, etc. all in accordance with 
the manufacturer's instructions
On floors in patches with average thickness of 5mm2 m² 1,626

INTERNAL PLASTER
Cement plaster wood floated for tiles, on brickwork
On walls3 m² 161

EXTERNAL PLASTER
Cement plaster steel trowelled, on brickwork
On walls4 m² 92

Section No.  2
Carried To Section Summary R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

METALWORK

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 13

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

GALVANISED STEEL BALUSTRADING
Ball and tube balustrade welded and bolted to ramps
Raking balustrading 1000mm high of 32mm diameter 
continuous pipe top and bottom rails and 45mm 
diameter stanchions at average 1000mm centres bolted 
to concrete including all necessary, bolts, base plates, 
end plates, fixings, etc.

1

m 7

Extra over for short bend2 No 1

Extra over for end closure to raking balustrade3 No 4

Steel balustrades formed of 40 x 40 x 5mm angle 
iron posts with top and bottom welded with 40 x 40 x 
5mm plates with bottom holed for fixing to concrete 
and top holed for fixing to and including 60mm 
diameter stainless steel handrail with posts holed 
for an including stainless steel cables including all 
necessary fixings, etc. all in accordance with the 
architect's drawings
Balustrade to ramps4 m 7

Extra over 60mm diameter handrail for 90 degree bend5 No 1

Extra over 60mm diameter handrail for stainless steel 
end closure including additional welding, polishing, etc.

6
No 4

ALUMINIUM SHOPFRONTS
Powder coated aluminium shopfronts, complete with 
sub frames, doors, ironmongery, glass, sealing, etc 
and fixing to brickwork, concrete and or steel beams 
and columns. All ironmongery excluding hinges are 
measured elsewhere. Frames and sections to be 
epoxy powder coated 'Gloss White'
Purpose made shopfront, overall size 5613 x 5670mm 
high (SF1)

7
No 1

Section No.  2
Carried to Collection R

Bill No. 13
Metalwork

37

377 of 490



Unit Quantity Rate Amount

8
No 1

9
No 1

10
No 3

11
No 2

12
No 1

13
No 1

14
No 1

15
No 1

16
No 1

17
No 1

18
No 1

19

No 1

20
No 2

21
No 4

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Purpose made shopfront, overall size 4332 x 3025mm 
high & 9039 x 2636mm above (SF2)

Purpose made shopfront, overall size 3940 x 3056mm 
high (SF3)

Purpose made aluminium single door, overall size 930 x 
2100mm high (SF4)

Purpose made aluminium double door and top light, 
overall size 1630 x 2300mm high (SF5)

Purpose made aluminium glazed panel, size 719 x 
2860mm high & 719 x  2731mm high above beam (SF8)

Purpose made shopfront, overall size 7826 x 2772mm 
high with double door (SF04)

Purpose made shopfront, overall size 6300 x 2772mm 
high with double door and single door (SF05)

Purpose made shopfront, overall size 2258 x 2772mm 
high (SF06)

Purpose made shopfront, overall size 2675 x 2772mm 
high with single door (SF02)

Purpose made shopfront, overall size 2675 x 2772mm 
high with single door (SF03)

Purpose made shopfront, overall size 3028 x 2772mm 
high with single door (SF01)

Purpose made shopfront, overall size 3000 x 2850mm 
high with 2000 x 2850mm high sliding double door 
including all necessary sliding mechanisms, rollers, etc. 
suitable for automation (automation e.m)

Purpose made side light/panel, overall size 560 x 
2850mm high

Purpose made single door with glazed panel above, 
overall size 930 x 2600mm high

Purpose made double door with glazed panels above, 
overall size 1700 x 2600mm high

22
No 4

Section No.  2
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23

No 4

24

No 4

25 m² 138

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

GALVANISED STEEL MINOR WORK
Fixing accessories to seating, etc.
L-shaped bracket of 40 x 40 x 3mm angle section
780mm girth mitred and welded at angle and twice holed
for bolts on vertical section and holed 9 times on
horizontal surface to receive slats (slats elsewhere
measured) including 16mm diameter bracing rod
approximately 550mm long welded to angle on two ends

Slatted seat support frame formed 40 x 40 x 3mm angle 
section 1200mm girth with 2 No.  40 x 40 x 3mm hollow 
section each with 405mm girth welded to angles section 
including 4 No 16mm diameter bracing rod 
approximately 550mm long welded to angle and hollow 
section including 2 No. base plates, size 250 x 120 x 
5mm with 2 No. 5mm thick flanges welded on two sides 
of each base plate and 4 times holed and bolted to floor

Bird proofing formed of casement 30.5 approved 
window sections with interim supports vertical and 
horizontal at 750mm centres, all powder coated 
white and fitted with plastic 20 x 20mm diamond 
mesh riveted to aluminium frame, including all 
necessary fixings, etc  and fitted to brickwork, steel 
or concrete
Bird Proofing including all necessary fixings, etc.

LOCKERS, ETC.
Steel lockers, electro galvanised and epoxy powder 
coated 'Bold Red' including full length ventilated 
door and two internal shelves with locking 
mechanism. Shop drawings to be approved prior to 
manufacture.
Steel locker, overall size 450 x 450 x 1805mm high 
(drawing no. XDN.E.0037-1-100-A-SC-0002-01)

26
No 14
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

METALWORK

BILL NO. 13
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1 m² 1,423

2 m² 58

3 m 30

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 14
TILING

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

SUPPLEMENTARY PREAMBLES
Patterns
Unless otherwise described, tiles shall be laid with 
continuous joints in both directions
Fixing
Unless described as fixed with adhesive to plaster 
(plaster elsewhere) descriptions of tiling on brick or 
concrete walls, columns, etc shall be deemed to include 
1:4 cement plaster backing and descriptions of tiling on 
concrete floors etc shall be deemed to include 1:3 
plaster bedding
Ceramic, porcelain, marble and granite tiles are to be 
fixed and grouted with suitable adhesives and grouts as 
recommended by the manufacturer of the tiles
Waterproof grout is normally used in showers, on 
balconies, etc.  Epoxy grout is used in kitchens, 
butcheries, etc, where floors are frequently washed with 
detergents

WALL TILING
Porcelain tiles (PC R500/m²) and add for approved 
adhesive, tinted grout, labour, cutting, wastage, 
mark-up, etc.
On plastered walls

On narrow widths not exceeding 300mm

Circular cutting

Fair exposed cutting and fitting around pipe exceeding 
100mm and not exceeding 150mm external diameter

4
No 10

Section No.  2
Carried to Collection R

Bill No. 14
Tiling

41

381 of 490



Unit Quantity Rate Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

FLOOR TILING
Porcelain tiles (PC R500/m²) and add for approved 
adhesive, tinted grout, labour, cutting, wastage, 
mark-up, etc.
On floors and landings5 m² 125

300 x 300 x 20mm Thick slate tiles to match existing 
and fixed with an approved adhesive to screed 
(screed elsewhere) and flush pointed with tinted 
grout
On floors and landings6 m² 64

On floors in reveals approximately 420mm wide7 m² 11

On floors in reveals approximately 210mm wide8 m 28

SUNDRIES
Aluminium dividing strips
10mm Straight edge dividing strips between tiles9 m 80

Section No.  2
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

TILING

BILL NO. 14
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

PLUMBING AND DRAINAGE

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 15

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

RAINWATER DISPOSAL
0,6mm Galvanised sheet steel gutters and rainwater 
pipes
150 x 125mm Ogee roof gutters1 m 25

100 x 75mm Rainwater pipes2 m 13

Extra over gutter for stopped end3 No 2

Extra over gutter for outlet for 100 x 75mm pipe4 No 4

Extra over rainwater pipe for bend5 No 8

Extra over rainwater pipe for shoe6 No 4

Aluminium gutters and rainwater pipes with powder 
coated finish on outside
150 x 200 x 150mm VHV roof gutters7 m 25

100 x 75mm Rainwater pipes8 m 6

Extra over gutter for stopped end9 No 2

Extra over gutter 100 x 75mm outlet10 No 2

Extra over 100 x 75mm rainwater pipe for shoe11 No 2

SANITARY FITTINGS
Stainless steel sinks, etc.
Single undermount sink, overall size 480 x 430 x 180mm 
including strainer, waste and all necessary fixings, etc.

12
No 5

Vitreous china fittings, etc.
Back inlet 90 degree wall hung open rim pan wall hung 
WC pan double flap white epoxy painted wooden seat 
complete with floor bracket, fixing set, etc.

13

No 7
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14

No 30

15

No 3

16
No 3

17 No 30

18 No 5

19 No 30

20
No 17

21 No 3

22 No 60

23 No 3

24

No 30

25

No 5

26 No 6

27

No 7

28
No 3

29 No 3

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Vanity basin semi recessed in vanity slab including all 
necessary fixings, sealing around basin, etc. (vanity slab 
or cupboard elsewhere)

Vanity basin 495 x 430 x 190mm with overflow, one pre-
punched tap hole and fixed to wall with brackets/bolts 
and sealing around basin, etc.

Wall urinal with spreader and waste union including all 
necessary fixing, brackets, etc. (flush valve elsewhere)

WASTE UNIONS, ETC.
32mm chromium plated slotted basin waste union

TRAPS, ETC.
50mm Rubber P or S trap

32 x 32mm CP Bottle trap with tail pipe and flange

32mm PVC anti-vac bottle trap with tail pipe and flange, 
etc.

Chromium plated bottle trap complete 

TAPS, VALVES, ETC.
15mm chromium plated isolating ball valve

15mm CP medical elbow action, square-type pillar tap

One hole basin mixer with swivel outlet and angle a 
regulating valves. ½” BSP female inlets and including 2 
No. braided flexible connectors with 350mm girth with 
mixer to match existing

One hole sink mixer with swivel outlet and angle a 
regulating valves. ½” BSP female inlets and including 2 
No. braided flexible connectors with 350mm girth with 
mixer to match existing

15mm chromium plated shower mixer tap

Junior flushmaster concealed type toilet flush valve for 
back entry installation with chromium plated palm press 
push button and push rod, including capillary-reducing 
pan connector and captive linkage complete

20mm Chrome plated junior urinal flushmaster (non hold 
open) with integral shut-off valve and wall plate 

Chrome plated urinal flush pipe and spray rose 

15mm chromium plated vandal proof shower head30 No 6

Section No.  2
Carried to Collection R

Bill No. 15
Plumbing And Drainage

45

385 of 490



Unit Quantity Rate Amount

31 No 8

32 No 30

33 m 50

34 m 20

35 m 20

36 No 3

37 No 12

38 No 5

39 No 7

40 No 2

41 No 2

42 No 7

43 No 2

44 No 40

45 No 30

46 No 10

47 No 10

48 Item

49
m 60

50 m 10

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Trigger spray including holder, hose and fittings, etc.

Self closing pillar tap 

SANITARY PLUMBING
PVC-U soil and vent pipes
50mm Pipes

50mm Pipes chased into brickwork

110mm Pipes 

Extra over PVC-U soil and vent pipes for fittings 
110mm Bend

110mm Pan connector

110mm Junction

110mm Access bend

110mm Junction

110mm Access junction

110mm Air vent cowl

50mm End cap

50mm Bend

50mm Junction

50mm Access bend

50mm Air vent cowl

Testing
Testing waste pipe system

WATER SUPPLIES
Class 1 copper pipes with capillary couplings
15mm Pipes chased into brickwork including brown 
paper lagging

22mm Pipes

Class 1 copper pipes with brass compression 
couplings
22mm Pipes chased into brickwork including brown 
paper lagging

51
m 5
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52 No 80

53 No 30

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Extra over Class 1 copper pipes for capillary fittings
15mm Fittings

22mm Fittings

Extra over Class 1 copper pipes for brass 
compression fittings
15mm Fittings54 No 20

22mm Fittings55 No 10

Testing
Testing water pipe system56 Item

ELECTRIC WATER HEATERS
10 Litre instant boiling water unit including fixing to tiled 
wall, drain pipes, etc.

57
No 7
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 16
GLAZING

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

TOPS, SHELVES, DOORS, MIRRORS, ETC
4mm Silvered float glass copper backed mirrors with 
polished edges, fixed with approved silicone to 
timber support frame, with support frame plugged to 
walls
Mirror 510 x 1090mm high fixed to and including 38 x 
38mm painted hardwood frame with overall girth of 
2600mm plugged to brick walls

1

No 30

GLAZING TO STEEL WITH PUTTY
4mm Clear float glass
Panes not exceeding 0,1m in shapes other than 
rectangular

2
m² 4

Panes exceeding 0,1m and not exceeding 0,5m in 
shapes other than rectangular

3
m² 5

Section No.  2
Carried To Section Summary R

Bill No. 16
Glazing
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1 m² 94

2 m² 102

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 17
PAINTWORK

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

Painting, etc.
All painting shall be done in accordance with 
specifications unless otherwise described
Previously painted plastered surfaces shall be thoroughly 
washed down and allowed to dry completely before any 
paint is applied. Blistered or peeling paint shall be 
completely removed and cracks shall be opened, filled 
with a suitable filler and finished smooth

ON NEW EXTERNAL FLOATED PLASTER 
SURFACES
Prepare walls and apply one coat primer and two 
coats luxurious silk paint
Walls

PREPARATORY WORK TO EXISTING WORK
One coat alkali resistant primer and two coats 
superior quality acrylic emulsion paint for interior 
and exterior use
Walls

ON NEW FAIR FACED BRICKWORK
Remove loose dirt with a stiff brush and clean with 
low pressure water and clean with an approved brick 
cleaning agent and apply two coats brick sealer in 
accordance with the manufacturer's instructions
On walls3 m² 300

ON EXISTING SMOOTH CONCRETE SURFACES
One coat bonding liquid, one coat alkali resistant 
primer and two coats PVA emulsion paint for interior 
use, including stopping blow holes
Underside of curved slabs approximately 6m from 
finished floor level

4
m² 380

Section No.  2
Carried to Collection R

Bill No. 17
Paintwork
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5
m² 150

6 m² 631

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Underside of slabs approximately 6m from finished floor 
level

To sides and soffits of slabs

ON NEW METAL SURFACES
One coat alkyd based zinc phosphate primer and 
two coats premium quality polyurethane enamel 
paint, on steel
Doors7 m² 15

Door frames8 m² 3

One coat alkyd based zinc phosphate primer, one 
coat alkyd based universal undercoat and two coats 
superior quality universal enamel paint, on steel
40 x 40mm Angle iron stanchions 916mm long9 No 10

ON EXISTING WOODEN SURFACES
One coat alkyd based universal undercoat and one 
coat superior quality universal enamel paint
Doors10 m² 427

Door frames, etc.11 m² 71

Skirtings, rails, etc not exceeding 300mm girth12 m 96

Sand down existing hardwood timber floors and 
apply two coats premium quality polyurethane paint 
for commercial use and traffic
Wooden floor slats13 m² 361

Wooden slats to balconies14 m² 70

Timber treads 340mm wide15 m² 24

ON NEW WOOD SURFACES
One coat primer and two coats premium quality 
polyurethane enamel paint
Doors16 m² 8

ON EXISTING INTERNAL FLOATED PLASTER 
SURFACES
Two coats superior quality acrylic emulsion paint for 
interior and exterior use
External walls17 m² 320

Interior walls18 m² 4,391

Section No.  2
Carried to Collection R

Bill No. 17
Paintwork
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

ON EXISTING METAL SURFACES
Clean existing surface by mechanical means and 
apply one coat surface tolerant two pack epoxy 
primer with aluminium pigments, one coat 
micaceous iron oxide epoxy and one coat two 
component recoatable polyurethane gloss finish and 
two costs enamel paint to match existing colour
Columns and beams with surface not exceeding 0.1m219 No 14

Columns and beams with surface not exceeding 0.2m220 No 5

Columns and beams with surface not exceeding 0.3m221 No 4

Columns and beams with surface not exceeding 0.4m222 No 10

Wire brush and remove all loose paint, prime bare 
metal surfaces and apply two coats superior quality 
universal enamel paint (colour grey)
I-section beams23 m² 50

Wire brush and remove all loose paint, spot priming 
bare metal surfaces and apply two coats superior 
quality universal enamel paint (colour yellow)
60 x 60mm Angle iron stanchions 800mm long24 No 43

60 x 60mm Angle iron stanchions 1300mm long25 No 48

60 x 60mm Angle iron stanchions 1350mm long26 No 60

ON EXISTING WOOD SURFACES
Clean down, lightly sand, spot prime bare wood 
surfaces where required and apply two coats 
superior quality universal enamel paint
Doors27 m² 152

Door frames, etc28 m² 40

Section No.  2
Carried to Collection R

Bill No. 17
Paintwork
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

PAINTWORK

BILL NO. 17
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Bill No. 17
Paintwork
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1

m² 1,275

2

m² 850

3
m 15

4

m 8

5

m² 38

6
m 57

7

m² 44

8

m² 16

9 m³ 4

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 18
EXTERNAL WORKS

ROADWORK, PARKING AREAS AND PAVING
Siteworks
Take out and remove existing shade cloth parking with 3 
bays including removal of existing poles and making 
good with paving where poles removed including and 
necessary excavations, additional cutting, layerworks, 
compaction, etc.

Take out and remove existing shade cloth parking with 2 
bays including removal of existing poles and making 
good with paving where poles removed including and 
necessary excavations, additional cutting, layerworks, 
compaction, etc.

Carefully take out existing picket fence approximately 
1000mm high and set aside for re-use.

Re-install picket fence approximately 1000mm high and 
including all excavations, concrete bases, backfill and 
making good to match existing surfaces.

Existing shade cloth removed to be installed on existing 
carports including all necessary unbolting, dismantling 
and reinstalling, etc. (all areas measured on flat)

Sand blast existing 100mm parking lines and prepare 
surface to receive new lines (elsewhere measured)

Sand blast existing road marking painted signage, 
islands, etc. and prepare surface to receive new 
(elsewhere measured)

Compaction of surfaces
Compaction of ground surface s  under paving etc, 
including scarifying for a depth of  150 mm, breaking 
down oversize material, adding suitable material where 
necessary and compacting to  95 % Mod AASHTO 
density

30MPa/19mm reinforced concrete
To ramps, etc.

Finishing top surfaces of concrete with wood float
To ramps, etc. to falls10 m² 16

Section No.  2
Carried to Collection R

Bill No. 18
External Works
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Expansion joints with 10mm bitumen impregnated 
softboard between vertical concrete surfaces
Concrete slab 170mm thick11 m 4

Vertical joggle construction joints through concrete, 
including bitumen paint to cast face
Paving 170mm thick12 m 3

Fabric reinforcement
Type 193  fabric reinforcement in concrete paving etc13 m² 17

Two-part grey polysulphide sealing compound, 
including backing cord, bond breaker, primer, etc
20 x 10 mm In expansion joints, including raking out 
expansion joint filler as necessary

14
m 4

Paintwork Etching primer and two coats reflective 
road marking paint on concrete paving or premix
Painted islands (yellow)15 m² 80

Line 100mm wide16 m 213

Line 200mm wide (yellow)17 m 10

Disabled parking signage18 No 2

Loading bay sign (RM7.1 - yellow)19 No 2

Yield lines (RTM2 - 200mm white)20 No 1

Yield sign (white)21 m² 2

Section No.  2
Carried to Collection R

Bill No. 18
External Works

55

395 of 490



Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

EXTERNAL WORKS

BILL NO. 18

Page No

COLLECTION
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Bill No. 18
External Works
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

REDECORATION WORK

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 19

PREAMBLES
The Contractor is Referred to the relevant Clauses in the 
separate document General Preambles for Trades 
(2017) and to the Supplementary Preambles which are 
incorporated in this Bill

REPAIRS TO SCREENS, ETC.
Recovering of existing privacy screens including 
removal of material on both sides, preparing 
surfaces and recovering with new material of 
various colours including all necessary dismantling 
of frames and refixing all in accordance with the 
architect's specification
Screen size 1100 x 780mm high 1 No 236

Screen size 1200 x 780mm high2 No 144

Screen size 1200 x 1500mm high3 No 115

Screen size 1400 x 780mm high4 No 14

Screen size 900 x 1500mm high5 No 47

Screen size 1100 x 1500mm high6 No 158

Screen size 900 x 780mm high7 No 32

Screen size 700 x 1500mm high8 No 29

SEALING OF TILES, ETC.
Clean down existing tiles and joints, removing all 
stains and dirt and seal with an approved tile sealer 
in accordance with the manufacturer's instructions
300 x 300mm Slate tiles with 10mm joints9 m² 155

VINYL DECALS, ETC.
Vinyl decals with various colour images and colour 
writing fitted to existing glazing in accordance with 
the manufacturer's instructions
To full face of existing shopfront glazing10 m² 59

Section No.  2
Carried to Collection R

Bill No. 19
Redecoration Work
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

Frosted vinyl fitted to existing glazing in accordance 
with the manufacturer's instructions
To full face of existing shopfront glazing11 m² 59

Perforated window graphic film
To full face of new shopfronts12 m² 54

Non reflective anti-glare tint to windows
In circular shaped panels varying in sizes from 0.05m2 -
0.2m2

13
m² 95

Section No.  2
Carried to Collection R

Bill No. 19
Redecoration Work
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

REDECORATION WORK

BILL NO. 19

Page No
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Bill No. 19
Redecoration Work
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2
QUEENS WAREHOUSE
BILL NO. 20
PROVISIONAL SUMS

BUDGETARY ALLOWANCES
Budgetary allowances are to be price at bills rates or rates to be agreed 
to, in terms of the contract
Provide the sum of  R 500,000.00 for repair of existing network points and 
cabling

1
Item 500,000.00

Provide the sum of  R 250,000.00 for sundry building work relating to 
specialist installations

2
Item 250,000.00

Provide the sum of  R 250,000.00 for external and internal signage3 Item 250,000.00

Provide the sum of  R 160,000.00 for reception furniture4 Item 160,000.00

Provide the sum of R 20,000.00 for treatment of timber posts and repair5 Item 20,000.00

Section No.  2
Carried To Section Summary R

Bill No. 20
Provisional Sums
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Amount

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 2

QUEENS WAREHOUSE

SECTION SUMMARY

Bill No. Page

131 ALTERATIONS

142 EARTHWORKS

153 CONCRETE, FORMWORK AND REINFORCEMENT

184 MASONRY

195 WATERPROOFING

206 ROOF COVERINGS

257 CARPENTRY AND JOINERY

298 CEILINGS PARTITIONS AND ACCESS FLOORING

309 FLOOR COVERINGS

3410 IRONMONGERY

3511 STRUCTURAL STEELWORK

3612 PLASTERING

4013 METALWORK

4314 TILING

4815 PLUMBING AND DRAINAGE

4916 GLAZING

5317 PAINTWORK

5618 EXTERNAL WORKS

5919 REDECORATION WORK

6020 PROVISIONAL SUMS

Section No.  2
Carried to Final Summary R

SECTION SUMMARY

61
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 3

ELECTRICAL WORK

62
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months

Item 

No.
Unit Quantity Rate Amount

SECTION NO. 3

ELECTRICAL INSTALLATION

PREAMBLES

Working Conditions:

The contractor is hereby made aware that the proposed work is to be executed in 

confined spaces and within an occupied building

The contractor is to allow for all costs in this regard in the tender price

Specifications, drawings, etc:

This bill shall be read in conjunction with the technical specifications, drawings, 

works information and any other associated contract documentation to price for 

the provision of a complete installation, i.e. the design (where applicable), supply, 

installation, testing and commissioning, handing over of the fully functional equipment / 

installation, provision of all as-built documentation and the like, associated operational 

and maintenance training for Employer  staff where specified etc.

Any other items not specified that the contractor deems necessary to complete the 

installation fully and to specifications must be included  and priced in the relevant items 

already in the bills of quantities.

Where indicated, the supply and installation of certain electrical items shall comply with 

the applicable performance specification referenced in the drawings or specification 

documents.

GROUND FLOOR - PARKING LOT

DECOMISSIONING & REMOVAL

Removal of Existing Electrical Equipment as per Works Information Item 1

Disconnection of power supply to the parkhomes, including cable removal and making 

safe
Item

1

1 DISTRIBUTION BOARD 

1.1

Supply and install new MCB's circuit breakers in the existing switchboard of DB-A. 

These circuit breaker shall be used to supply the various circuits shown in drawing no: 

XDN.E.0037-1-100-E-LA-0004-01-0A. CB's to match existing. 

Item 1

The following section is to be read in conjunction with the performance specification: 

TPD: A01-SDPERFSPEC which shall take precedence where applicable.

2 INTERIOR LIGHTING

2.1
Supply and Installation of a new 144W, 4000K LED LOWBAY LUMINAIRE with 

integrated movement and daylight sensor to comply with TPD: A12-LUM01PERFSPEC
No. 11

2.2

Supply and Installation of a new 144W, 4000K, EMG/15min, LED LOWBAY 

LUMINAIRE with integrated movement and daylight sensor to comply with TPD: A12-

LUM01PERFSPEC

No. 9

2.3
Supply and installation of new 40W, 4000K VAPOURPROOF LED  LUMINAIRE to 

comply with TPD: A08-LUM01PERFSPEC 
No. 1

2.4
Supply and installation of new 40W, 4000K, EMG/15min, VAPOURPROOF LED  

LUMINAIRE to comply with TPD: A08-LUM01PERFSPEC 
No. 2

2.5 Supply and installation of new one lever two way light switch, 4x2 graphite No. 4

2.6
Supply and installation of new 75W, 1200mm, 4000K LED SUPER DOME PENDANT 

LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC 
No. 3

2.7
Supply and installation of new 75W, 1200mm, 4000K, EMG/15min LED SUPER DOME 

PENDANT LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC 
No. 3

carried forward R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months

Item 

No.
Unit Quantity Rate Amount

brought forward R

2.8
Supply and installation of new 21W, 4000K, EMG/15min LED BULKHEAD LUMINAIRE 

with black trim to comply with TPD: A07-LUM01PERFSPEC 
No. 2

The following section is to be read in conjunction with the performance specification 

TPD: A04-OISOLATEPERFSPEC, which shall take precedence where applicable.

3 POWER SUPPLY POINTS

3.1
Supply and Installation of 32A three phase isolator (weatherproof, IP65) to be installed 

next to the Outdoor AC unit
No. 1

3.2
Supply and Installation of 32A single phase isolator (weatherproof, IP65) to be installed 

next to the Outdoor AC unit
No. 1

`

4 WIRING

4.1 Low Voltage 2.5 mm2 stranded house wiring for internal wiring  - red m 200

4.2 Low Voltage 2.5 mm2 stranded house wiring for internal wiring  - white m 200

4.3 Low Voltage 2.5 mm2 stranded house wiring for internal wiring  - blue m 200

4.4 Low Voltage 2.5 mm2 stranded house wiring for internal wiring  - black m 500

4.5 Low Voltage 2.5 mm2 stranded house wiring for internal wiring  - green m 500

4.6 Low Voltage 4 mm2 stranded house wiring for internal wiring  - red m 90

4.7 Low Voltage 4 mm2 stranded house wiring for internal wiring  - white m 90

4.8 Low Voltage 4 mm2 stranded house wiring for internal wiring  - blue m 90

4.9 Low Voltage 4 mm2 stranded house wiring for internal wiring  - black m 90

4.10 Low Voltage 4 mm2 stranded house wiring for internal wiring  - green m 90

5 EARTHING AND LIGHTNING 

5.1

Design, Supply and installation of Earthing and Bonding system. Refer to TPD-004-

EARTHINGSPEC
Item 1

6 TESTING AND COMMISSIONING

6.1

Testing and Commissioning of complete installation in accordance to SANS 10142-1 

including the issue of COC certificates
Item 1

carried forward R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months

Item 

No.
Unit Quantity Rate Amount

brought forward R

GROUND FLOOR - RECEPTION

DECOMISSIONING & REMOVAL

Removal of Existing Electrical Equipment as per Works Information Item 1

1 DISTRIBUTION BOARD 

1.1

Supply and Installation of narrow-frame circuit breakers to replace existing large-frame 

circuit breakers to allow for more space in DB-B. Supply and install new MCB's circuit 

breakers in the existing switchboard of DB-B. These circuit breaker shall be used to 

supply the various circuits shown in drawing no: XDN.E.0037-1-100-E-LA-0002-01-0A. 

CB's to match existing.

Item 1

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC and TPD: A02-OSENSORPERFSPEC which shall take 

precedence where applicable.

2 INTERIOR LIGHTING

2.1

Supply and Installation of new 32W, 4000K, WHITE SURFACE DECORATIVE 

LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 20

2.2

Supply and Installation of new 32W, 4000K, EMG/15min, WHITE SURFACE 

DECORATIVE LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 4

2.3 Supply and Installation of occupancy sensor No. 9

2.4
Supply and Installation of new 30W, 4000K, (600 x 600 mm) RECESSED LUMINAIRE 

to comply with TPD: A11-LUM01PERFSPEC  
No. 13

2.5
Supply and Installation of new 30W, 4000K, EMG/15min, (600 x 600 mm) RECESSED 

LUMINAIRE to comply with TPD: A11-LUM01PERFSPEC  
No. 8

2.6
Supply and Installation of new 61W, 4000K, EMG/15min, 1500 mm, LED 

DECORATIVE PENDANT LUMINAIRE to comply with TPD: A10-LUM01PERFSPEC  
No. 7

2.7
Supply and Installation of new 32W, 4000K, EMG/15min, 8000 mm, LED 

DECORATIVE PENDANT LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC  
No. 5

2.8
Supply and Installation of new 7W, 4000K, MINI RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC  
No. 8

2.9
Supply and Installation of new 7W, 4000K, EMG/15min, MINI RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC  
No. 2

2.10 Supply and Installation of 16A dimmer light switch, 4x2 graphite No. 1

2.11 Supply and Installation of  two lever one-way light switch, 4x2 graphite No. 1

2.12
Supply and installation of new 25W, 600mm, 4000K, LED SUPER DOME PENDANT 

LUMINAIRE to comply with TPD: A10-LUM03PERFSPEC   
No. 4

2.13
Supply and installation of new 25W, 600mm, 4000K, EMG/15min, LED SUPER DOME 

PENDANT LUMINAIRE to comply with TPD: A10-LUM03PERFSPEC   
No. 3

2.14
Supply and installation of new 75W, 1200mm, 4000K LED SUPER DOME PENDANT 

LUMINAIRE to comply with TPD: A10-LUM03PERFSPEC 
No. 1

2.15
Supply and installation of new 23W, 4000K LARGE SURFACE DOWNLIGHTER to 

comply with TPD: A09-LUM03PERFSPEC 
No. 1

carried forward R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months

Item 

No.
Unit Quantity Rate Amount

brought forward R

2.16
Supply and installation of new 23W, 4000K, EMG/15min, LARGE SURFACE 

DOWNLIGHTER to comply with TPD: A09-LUM03PERFSPEC 
No. 1

2.17 Supply and installation of  one lever one-way switch, 4x2 graphite No. 4

2.18 Supply and installation of  two lever two-way light switch, 4x2 graphite No. 1

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC, TPD: A03-PSKIRTPERFSPEC and TPD: A04-

OISOLATEPERFSPEC which shall take precedence where applicable.

3 POWER SUPPLY POINTS

3.1
Supply and Installation of 4x4 16A switched single facility single phase socket outlet, 

graphite, with 1x slimline (164-2) socket and 1x RSA ( 164-2) 
No. 13

3.2
Supply and Installation of 4x2 16A single switched facility single phase socket outlet 

installed on power skirting 
No. 3

3.3
Supply and Installation of underfloor box with lid, with 1 x 16A RSA (164-1) socket 

outlet and 1 x 16A Slimline (164-2) socket outlet 
No. 4

3.4
Supply and Installation of  underfloor box with lid, with 1 x 16A RSA (164-1) socket 

outlet, 2 x 16A Slimline (164-2) socket outlets and 2 x RJ45 modules 
No. 2

3.5 2x32mm PVC sleeves pipes chased in the floor and making good the floor m 50

3.6 1x20mm PVC sleeves pipes chased in the floor and making good the floor m 30

3.7
Supply and Installation of 20A 230V isolator switch, complete with recessed mount box 

and coverplate.
No. 8

3.8
Supply and Installation of 32A single phase isolator (weatherproof, IP65) to be installed 

2.2m above floor level (Airconditioning)
No. 1

3.9
Supply and Installation of 32A three phase isolator (weatherproof, IP65) (Roller Shutter 

Doors)
No. 2

3.10 Supply and Installation of  2-tier  power skirting (70mm2 data, 70mm2 power) m 6.5

3.11

Allow the sum of R 10,000 (Ten Thousand Rand) for the refurbishment and cleaning of 

existing powerskirting in reception area, damaged covers and socket outlets to be 

replaced

Item 1 10,000.00

3.12 Supply and installation of 4x4 electrical york box No. 1

3.13
Supply and Installation of  4x2 16A single switched facility single phase socket outlet 

installed in ceiling void 
No. 1

carried forward R
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Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months

Item 

No.
Unit Quantity Rate Amount

brought forward R

4 WIRING

4.1 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Red m 100

4.2 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - White m 100

4.3  Low Voltage 2.5 mm² stranded house wiring for internal wiring  -  Blue m 100

4.4  Low Voltage 2.5 mm² stranded house wiring for internal wiring  -Black m 100

4.5 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Green m 100

4.6 Low Voltage 4 mm² stranded house wiring for internal wiring  - red m 80

4.7 Low Voltage 4 mm² stranded house wiring for internal wiring  - White m 80

4.8 Low Voltage 4 mm² stranded house wiring for internal wiring  -Blue m 80

4.9 Low Voltage 4 mm² stranded house wiring for internal wiring  -Black m 80

4.10 Low Voltage 4 mm² stranded house wiring for internal wiring  -Green m 80

5 EARTHING AND LIGHTNING 

5.1

Design, Supply and installation of Earthing and Bonding system. Refer to TPD-004-

EARTHINGSPEC
Item 1

6 TESTING AND COMMISSIONING

6.1

Testing and Commissioning of complete installation in accordance to SANS 10142-1 

including the issue of COC certificates
Item 1

carried forward R
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FIRST FLOOR 

DECOMISSIONING & REMOVAL

Removal of Existing Electrical Equipment as per Works Information Item 1

1 DISTRIBUTION BOARD 

1.1

Supply and install new MCB's circuit breakers in the existing switchboard of DB-D. 

These circuit breakers shall be used to supply the various circuits shown in drawing no: 

XDN.E.0037-1-100-E-LA-1002-01-0A. CB's to match existing.

Item 1

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC and TPD: A02-OSENSORPERFSPEC which shall take 

precedence where applicable.

2 INTERIOR LIGHTING

2.1

Supply and Installation of new 32W, 4000K, WHITE SURFACE DECORATIVE 

LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 455

2.2

Supply and Installation of new 32W, 4000K, EMG/15min, WHITE SURFACE 

DECORATIVE LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 69

2.3

Supply and Installation of new 40W, 4000K, WHITE SURFACE DECORATIVE 

LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 4

2.4

Supply and Installation of new 40W, 4000K, EMG/15min, WHITE SURFACE 

DECORATIVE LUMINAIRE with integrated movement sensor to comply with TPD: A06-

LUM01PERFSPEC

No. 2

2.5
Supply and Installation of new 40W, 4000K, WALL MOUNT BULKHEAD to comply with 

TPD: A07-LUM03PERFSPEC
No. 7

2.6
Supply and Installation of new 15W, 4000K, IP54, MINI RECESSED DOWNLIGHTER 

to comply with TPD: A09-LUM02PERFSPEC
No. 49

2.7
Supply and Installation of new 15W, 4000K, EMG/15min, IP54, MINI RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 16

2.8
Supply and Installation of new 6W, 4000K, MINI RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC
No. 20

2.9
Supply and Installation of new 11W, 4000K, MINI RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC
No. 57

2.10
Supply and Installation of new 11W, 4000K, EMG/15min, MINI RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 1

2.11
Supply and installation of new 75W, 1200mm, 4000K LED SUPER DOME PENDANT 

LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC 
No. 14

2.12
Supply and installation of new 75W, 1200mm, 4000K, EMG/15min LED SUPER DOME 

PENDANT LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC 
No. 7

2.13
Supply and Installation of new 15W, 4000K, STANDARD RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 10

2.14
Supply and Installation of new 15W, 4000K, EMG/15min, STANDARD RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 5

2.15 Supply and installation of one lever one way switch, 4x2 graphite No. 5
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2.16 Supply and Installation of two lever one way light switch, 4x2 graphite No. 4

2.17 Supply and installation of one lever two way light switch, 4x2 graphite No. 9

2.18 Supply and Installation of 16A dimmer light switch, 4x2 graphite No. 10

2.19
Supply and Installation of new 40W, 4000K, VAPOURPROOF LED LUMINAIRE to 

comply with TPD: A08-LUM01PERFSPEC
No. 14

2.20
Supply and Installation of new 30W, 4000K, RECESSED 600 X 600mm LUMINAIRE 

with integrated occupancy sensor to comply with TPD: A11-LUM01PERFSPEC
No. 46

2.21

Supply and Installation of new 30W, 4000K, EMG/15min, RECESSED 600 X 600mm 

LUMINAIRE with integrated occupancy sensor to comply with TPD: A11-

LUM01PERFSPEC

No. 14

2.22
Supply and installation of new 21W, 4000K, LED BULKHEAD LUMINAIRE with black 

trim to comply with TPD: A07-LUM01PERFSPEC 
No. 2

2.23
Supply and installation of new 21W, 4000K, EMG/15min, LED BULKHEAD 

LUMINAIRE with black trim to comply with TPD: A07-LUM01PERFSPEC 
No. 2

2.24 Supply and Installation of occupancy sensor No. 55

2.25
Supply and Installation of new 60W, 4000K, RECESSED 1200 X 600mm LUMINAIRE 

with integrated occupancy sensor to comply with TPD: A11-LUM01PERFSPEC
No. 5

2.26

Supply and Installation of new 60W, 4000K, EMG/15min, RECESSED 1200 X 600mm 

LUMINAIRE with integrated occupancy sensor to comply with TPD: A11-

LUM01PERFSPEC

No. 1

2.27
Supply and Installation of new 23W, 4000K, LARGE SURFACE DOWNLIGHTER to 

comply with TPD: A09-LUM03PERFSPEC
No. 2

2.28
Supply and Installation of new 23W, 4000K, EMG/15min, LARGE SURFACE 

DOWNLIGHTER to comply with TPD: A09-LUM03PERFSPEC
No. 2

2.29
Supply and Installation of new 29W, 4000K, LARGE RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC
No. 4

2.30
Supply and Installation of new 32W, 4000K, EMG/15min, 8000 mm, LED 

DECORATIVE PENDANT LUMINAIRE to comply with TPD: A10-LUM02PERFSPEC  
No. 5

2.31
Supply and Installation of new 61W, 4000K, EMG/15min, 1500 mm, LED 

DECORATIVE PENDANT LUMINAIRE to comply with TPD: A10-LUM01PERFSPEC  
No. 4

2.32

Alignment of existing office strut channel fixed to concrete slab 6500mm from floor and 

suspended 3200mm from slab with steel cables, including refixing of cables, 

straightening of struts, etc. where necessary

m 500

2.33

Supply and Installation new strut channel to match existing, fixed to concrete slab 

6500mm from floor and suspended 3200mm from slab with suspension s/s cables, 

including fixing of steel cables, fixtures and PVC trunking required (wiring elsewhere 

measured)

m 20

2.34

Supply and Installation of single lever one-way light switch, 4x2 graphite in accordance 

with performance specification TPD: A01-SDPERFSPEC installed in existing light 

switch module including all necessary connections, etc. (wiring elsewhere measured) 

No. 1
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The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC, TPD: A03-PSKIRTPERFSPEC and TPD: A04-

OISOLATEPERFSPEC which shall take precedence where applicable.

3 POWER SUPPLY POINTS

3.1
Supply and Installation of 20A 230V isolator switch, complete with recessed mount box 

and coverplate.
No. 28

3.2 Supply and Installation of 20A single phase isolator (weatherproof) No. 8

3.3 Supply and Installation of 32A single phase isolator (weatherproof) No. 2

3.4
Supply and Installation of 4x4 16A switched single facility single phase socket outlet, 

graphite, with 1 x slimline (164-2) socket and 1x RSA ( 164-1) 
No. 20

3.5 Supply and Installation of 4x4 PVC box with blank cover plate No. 2

3.6
Allow the sum of R 10,000 (Ten Thousand Rand) for the refurbishment and cleaning of 

existing powerskirting, damaged covers and socket outlets
Item 1 10,000.00

4 WIRING

4.1 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Red m 475

4.2 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - White m 475

4.3 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Blue m 475

4.4 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Black m 1210

4.5 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Green m 1210

4.6 Low Voltage 4 mm² stranded house wiring for internal wiring  - red m 100

4.7 Low Voltage 4 mm² stranded house wiring for internal wiring  - White m 100

4.8 Low Voltage 4 mm² stranded house wiring for internal wiring  - Blue m 100

4.9 Low Voltage 4 mm² stranded house wiring for internal wiring  - Black m 100

4.10 Low Voltage 4 mm² stranded house wiring for internal wiring  - Green m 100

5 EARTHING AND LIGHTNING 

5.1

Design, Supply and installation of Earthing and Bonding system. Refer to TPD-004-

EARTHINGSPEC
Item 1

6 TESTING AND COMMISSIONING

6.1

Testing and Commissioning of complete installation in accordance to SANS 10142-1 

including the issue of COC certificates
Item 1

carried forward R
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SECOND FLOOR

DECOMISSIONING & REMOVAL

Removal of Existing Electrical Equipment as per Works Information Item 1

1 DISTRIBUTION BOARD 

1.1
Replacement of old 20A MCB's with new 20A, 6kA, narrow frame MCB's in the existing 

switchboard of DB-G
No. 19

1.2

Supply and install new MCB's in the existing switchboard of DB-G. These circuit 

breaker shall be used to supply the various circuits shown in drawing.CB's to match 

existing. 

Item 1

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC and TPD: A02-OSENSORPERFSPEC which shall take 

precedence where applicable.

2 INTERIOR LIGHTING

2.1
Supply and Installation of new 60W, 4000K, RECESSED 1200 X 600mm LUMINAIRE 

with integrated occupancy sensor to comply with TPD: A11-LUM01PERFSPEC
No. 31

2.2

Supply and Installation of new 60W, 4000K, EMG/15min, RECESSED 1200 X 600mm 

LUMINAIRE with integrated occupancy sensor to comply with TPD: A11-

LUM01PERFSPEC

No. 7

2.3
Supply and Installation of new 15W, 4000K, STANDARD RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 17

2.4
Supply and Installation of new 15W, 4000K, EMG/15min, STANDARD RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 4

2.5
Supply and installation of new 21W, 4000K, LED BULKHEAD LUMINAIRE with black 

trim to comply with TPD: A07-LUM01PERFSPEC 
No. 9

2.6
Supply and installation of new 21W, 4000K, EMG/15min, LED BULKHEAD 

LUMINAIRE with black trim to comply with TPD: A07-LUM01PERFSPEC 
No. 2

2.7 Supply and Installation of occupancy sensor No. 23

2.8
Supply and Installation of new 23W, 4000K, LARGE SURFACE DOWNLIGHTER to 

comply with TPD: A09-LUM03PERFSPEC
No. 12

2.9
Supply and Installation of new 23W, 4000K, EMG/15min, LARGE SURFACE 

DOWNLIGHTER to comply with TPD: A09-LUM03PERFSPEC
No. 4

2.10
Supply and Installation of new 50W, 4000K, RECESSED 1200 X 600mm LUMINAIRE 

with integrated occupancy sensor to comply with TPD: A11-LUM01PERFSPEC
No. 12

2.11

Supply and Installation of new 50W, 4000K, EMG/15min, RECESSED 1200 X 600mm 

LUMINAIRE with integrated occupancy sensor to comply with TPD: A11-

LUM01PERFSPEC

No. 6

2.12
Supply and Installation of new 11W, 4000K, MINI RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC
No. 6

2.13
Supply and Installation of new 40W, 4000K, VAPOURPROOF LED LUMINAIRE to 

comply with TPD: A08-LUM01PERFSPEC
No. 4

2.14 Supply and installation of two lever one way switch, 4x2 graphite No. 1

2.15 Supply and Installation of 16A dimmer light switch, 4x2 graphite No. 1

2.16
Supply and Installation of new 15W, 4000K, IP54, MINI RECESSED DOWNLIGHTER 

to comply with TPD: A09-LUM02PERFSPEC
No. 10
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2.17
Supply and Installation of new 15W, 4000K, EMG/15min, IP54, MINI RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 3

2.18
Removal of existing light switch, wiring to be ferruled, insulated and blank 4 x 2 plate 

installed.
No. 20

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC, TPD: A03-PSKIRTPERFSPEC and TPD: A04-

OISOLATEPERFSPEC which shall take precedence where applicable.

3 POWER SUPPLY POINTS

3.1
Supply and Installation of 20A 230V isolator switch, complete with recessed mount box 

and coverplate (Cordgrip) 
No. 2

3.2
Supply and Installation of 20A single phase isolator (weatherproof) to be installed in the 

ceiling void
No. 1

3.3
Supply and Installation of 16A, single phase, dedicated single socket outlet installed on 

power skirting
No. 2

3.4
Supply and Installation of 16A, single phase, single socket outlet installed on power 

skirting
No. 2

3.5 Supply and Installation of  2-tier  power skirting (70mm2 data, 70mm2 power) m 5

3.6 Supply and Installation of RJ45 modules installed on power skirting No. 2

3.7
Allow the sum of R 10,000 (Ten Thousand Rand) for the refurbishment and cleaning of 

existing powerskirting, damaged covers and socket outlets
Item 1 10,000.00

4 WIRING

4.1 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - red m 300

4.2 Low Voltage 2.5 mm²  stranded house wiring for internal wiring  - white m 300

4.3 Low Voltage 2.5 mm²  stranded house wiring for internal wiring  - blue m 300

4.4 Low Voltage 2.5 mm² stranded house wiring for internal wiring  -Black m 300

4.5 Low Voltage 2.5 mm² stranded house wiring for internal wiring  -Green m 300

4.6 Low Voltage 4 mm² stranded house wiring for internal wiring  - red m 120

4.7 Low Voltage 4 mm² stranded house wiring for internal wiring  - White m 120

4.8 Low Voltage 4 mm² stranded house wiring for internal wiring  -Blue m 120

4.9 Low Voltage 4 mm² stranded house wiring for internal wiring  -Black m 120

4.10 Low Voltage 4 mm² stranded house wiring for internal wiring  -Green m 120

4.11 Low Voltage 2.5mm2 , 3-core, cabtyre black cable m 50

5 PVC PRODUCTS, SLEEVES AND CONDUIT ACCESSORIES

5.1
Allow the sum of R 5,000 (Five Thousand Rand) for 20 mm diameter PVC conduit, 

boxes,couples adapters and accessories 
Item 1 5,000.00 

5.2 PVC Mini Trunking 16x25mm (Black) m 20

5.3 Floor Mounted Heavy Duty Trunking 40x15mm (Black) m 5

5 EARTHING AND LIGHTNING 

5.1
Design, Supply and installation of Earthing and Bonding system. Refer to TPD-004-

EARTHINGSPEC
Item 1

carried forward R
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SECOND FLOOR- QUEEN ELIZABETH BOARDROOM

DECOMISSIONING & REMOVAL

Removal of Existing Electrical Equipment as per Works Information Item 1

1 DISTRIBUTION BOARD 

1.1

Supply and install new MCB's circuit breakers in the existing switchboard of DB-H. 

These circuit breaker shall be used to supply the various circuits shown in drawing no: 

XDN.E.0037-1-100-E-LA-2003-01-0A Mounting Rail and Inner cover plate to be 

replaced. Busbars, neutral bar and earth bar to be replaced.CB's to match existing. 

Item 1

The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC and TPD: A02-OSENSORPERFSPEC which shall take 

precedence where applicable.

2 INTERIOR LIGHTING

2.1
Supply and Installation of new 30W, 4000K, RECESSED 600 X 600mm LUMINAIRE 

with integrated occupancy sensor to comply with TPD: A11-LUM01PERFSPEC
No. 30

2.2

Supply and Installation of new 30W, 4000K, EMG/15min, RECESSED 600 X 600mm 

LUMINAIRE with integrated occupancy sensor to comply with TPD: A11-

LUM01PERFSPEC

No. 8

2.3
Supply and Installation of new 29W, 4000K, LARGE RECESSED DOWNLIGHTER to 

comply with TPD: A09-LUM02PERFSPEC
No. 2

2.4
Supply and Installation of new 7W, 4000K, BLACK, MINI RECESSED DOWNLIGHTER 

to comply with TPD: A09-LUM02PERFSPEC
No. 22

2.5
Supply and Installation of new 7W, 4000K, EMG/15min,BLACK, MINI RECESSED 

DOWNLIGHTER to comply with TPD: A09-LUM02PERFSPEC
No. 7

2.6
Supply and Installation of new 12W, 4000K, DECORATIVE PENDANT LUMINAIRE to 

comply with TPD: A09-LUM02PERFSPEC
No. 6

2.7
Supply and installation of new 21W, 4000K, LED BULKHEAD LUMINAIRE with black 

trim to comply with TPD: A07-LUM01PERFSPEC 
No. 6

2.8 Supply and Installation of one lever one way light switch, 4x2 graphite No. 2

2.9 Supply and Installation of 16A dimmer light switch, 4x2 graphite No. 1

2.10
Supply and Installation of 16A two-way two-lever light switch complete with recess 

mount box and cover plate, 4x2 graphite
No. 2

2.11
Supply and Installation of 16A two-way four-lever light switch complete with recess 

mount box and cover plate, 4x2 graphite
No. 2

2.12
Supply and Installation of equal or similar approved to Pioled AC 230V LED strip light 

complete with corner aluminium profile and opal cover
m 47
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The following section is to be read in conjunction with the performance specifications: 

TPD: A01-SDPERFSPEC, TPD: A03-PSKIRTPERFSPEC and TPD: A04-

OISOLATEPERFSPEC which shall take precedence where applicable.

3 POWER SUPPLY POINTS

3.1
Supply and Installation of 4x4 16A switched single facility single phase socket outlet, 

graphite, with 1x silimline (164-2) socket and 1x RSA ( 164-1) 
No. 23

3.2
Supply and Installation of 4x2 16A single switched facility single phase socket outlet 

installed on power skirting 
No. 16

3.3
Supply and Installation of 4x4 graphite with 3x RJ45 modules  (300mm above floor 

level)
No. 27

3.4
Supply and Installation of 20A 230V isolator switch, complete with recessed mount box 

and coverplate.
No. 6

3.5 Supply and Installation of  2-tier  power skirting (70mm2 data, 70mm2 power) m 25

3.6 Supply and Installation of 20A single phase isolator (weatherproof) No. 1

3.7 Supply and Installation of 32A single phase isolator (weatherproof) No. 2

4 WIRING

4.1 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Red m 100

4.2 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - White m 100

4.3 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Blue m 100

4.4 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Black m 100

4.5 Low Voltage 2.5 mm² stranded house wiring for internal wiring  - Green m 100

4.6 Low Voltage 4 mm2 stranded house wiring for internal wiring  - red m 50

4.7 Low Voltage 4 mm2 stranded house wiring for internal wiring  - white m 50

4.8 Low Voltage 4 mm2 stranded house wiring for internal wiring  - blue m 50

4.9 Low Voltage 4 mm2 stranded house wiring for internal wiring  - black m 50

4.10 Low Voltage 4 mm2 stranded house wiring for internal wiring  - green m 50

5 EARTHING AND LIGHTNING 

5.1

Design, Supply and installation of Earthing and Bonding system. Refer to TPD-004-

EARTHINGSPEC
Item 1

6 TESTING AND COMMISSIONING (COMPLETE SECOND FLOOR)

6.1

Testing and Commissioning of complete installation in accordance to SANS 10142-1 

including the issue of COC certificates
Item 1
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SECOND FLOOR- ROOF

1 EARTHING AND LIGHTNING 

8.1
New earthing test point for existing lightning protection including stainless steel test 

joint, signage, bonding of existing conductors, new fixtures etc. 
No. 8

8.2

New earthing test point for existing lightning protection on parapet wall including 

stainless steel test joint, insulated copper conductors, lugs, signage, bonding of 

existing conductors, new fixtures etc. 

No. 12

total carried to Final Summary R
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SECTION NO. 4

MECHANICAL INSTALLATION

AIR-CONDITIONING INSTALLATION

GENERAL ITEMS

Commissioning and testing

1.1
Allow for testing, commissioning of the HVAC systems as laid down in the 
specification and for re-testing as may be required after the making good 
of all defective work to the satisfaction of the Mechanical Engineer

Sum 1

Scaffolding

1.2 Provision of scaffolding for installation of air diffusers, AC units, ductwork 
and protection of existing vents from dust  Sum 1

Shop drawings

1.3 Contract shop drawings prepared and submitted to Consulting Engineer 
for approval Sum 1

SUPPLY, DELIVER AND INSTALLATION OF AIR-CONDITIONING 
EQUIPMENT

GROUND FLOOR
Ablutions

2.1 Extraction Fan, 429 l/s, 324 mm clear opening in window, and 85 W/50Hz/1Ph No. 4

2.2 Extraction Fan, 171 l/s, 257 mm clear opening in window, and 41 W/50Hz/1Ph No. 1

2.3 Extraction Fan, 74 l/s, 184 mm clear opening in window, and 30 W/50Hz/1Ph No. 1

2.4 1500x800 mm internal wall louvre No. 1

2.5 1000x600 mm glazing louvre No. 2

Reception Area
2.6 5.2 Kw Midwall unit No. 1

2.7 Refrigerant piping & Insulation m 9

2.8 Electrical wiring No. 9

2.9 Ø25mm Condensate piping m 6

2.10 Condenser mounting Bracket m 1

2.11 Wired remote No. 1

2.12 Cable Tray No. 6

2.13 Galvanised Trunking m 16

Guard House
2.14 2.6Kw  Midwall Split Unit No. 1

2.15 Refrigerant piping & Insulation m 6

2.16 Electrical wiring m 6

2.17 Ø25mm Condensate piping m 6

2.18 Condenser mounting aracket No. 1

2.19 Wired remote No. 1

2.20 Galvanised Trunking m 3
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Building Works

2.21 Removal and handover to Employer the existing extraction air ductwork, fresh air 
ductwork, inline fans and wired on/off switch Sum 1

2.22 Removal and handover to Employer the existing 429 l/s extractor fan No. 3

2.23 Removal and handover to Employer the existing 171 l/s extractor fan No. 2

2.24 Removal and handover to Employer the existing 74 l/s extractor fan No. 1

2.25 ∅100 mm make clear opening in wall No. 1

2.26 Protect air supply vents from dust using appropiate covers No. 8

FIRST FLOOR
Ablutions

2.27 Extraction Fan, 171 l/s, 257 mm clear opening in window, and 41 W/50Hz/1Ph No. 2

2.28 Extraction Fan, 74 l/s, 184 mm clear opening in window, and 30 W/50Hz/1Ph No. 1

2.29 Extraction Fan, 429 l/s, 324 mm clear opening in window, and 85 W/50Hz/1Ph No. 2

2.30 Wall extractor fan, 467 l/s, 320 mm clear opening, and 310 W/50Hz/1Ph No. 5

New Boardroom 01
2.31 7.8 Kw Ceiling Cassette Unit No. 1

2.32 Refrigerant piping & Insulation No. 9

2.33 Electrical wiring m 9

2.34 Ø25mm Condensate piping m 7

2.35 Condenser mounting aracket No. 1

2.36 Wired remote No. 1

2.37 Cable Tray m 6

New Boardroom 02
2.38 11 Kw Ceiling Cassette Unit No. 1

2.39 Refrigerant piping & Insulation No. 9

2.40 Electrical wiring m 9

2.41 Ø25mm Condensate piping m 7

2.42 Condenser mounting aracket No. 1

2.43 Wired remote No. 1

2.44 Cable Tray m 6

Building Works
2.45 Removal and handover to Employer the existing 429 l/s extractor fan No. 2

2.46 Removal and handover to Employer the existing 171 l/s extractor fan No. 2

2.47 Removal and handover to Employer the existing 74 l/s extractor fan No. 1

2.48 305x105mm make clear opening in wall No. 2

2.49 Protect air supply vents from dust using appropiate covers No. 24

2.50 Protect air diffusers in the boardrooms from dust using appropiate covers No. 6
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SECOND FLOOR
2.51 Extraction Fan, 171 l/s, 257 mm clear opening in window, and 41 W/50Hz/1Ph No 2

2.52 Extraction Fan, 429 l/s, 324 mm clear opening in window, and 85 W/50Hz/1Ph No 4

2.53 Extraction Fan, 171 l/s, 257 mm clear opening in window, and 41 W/50Hz/1Ph No 1

2.54 Extraction Fan, 74 l/s, 184 mm clear opening in window, and 30 W/50Hz/1Ph No 5

2.55 Extraction Fan, 429 l/s, 324 mm clear opening in window, and 85 W/50Hz/1Ph No 1

Queen Elizabeth boardroom air-conditioning system
2.56 Supply diffuser with 150 mm neck, galvanised mild steel No 1

2.57 Supply diffuser with 200 mm neck, galvanised mild steel No 4

2.58 400 x 400 self supporting pleated washable filter No 1

2.59 Low pressure ductwork, steel, ∅150mm m 0.4

2.60 Low pressure ductwork, steel, ∅200mm m 7.8

2.61 Low pressure ductwork, steel, ∅250mm m 4.8

2.62 Low pressure ductwork, steel, ∅300mm m 7

2.63 Low pressure ductwork, steel, ∅350mm m 0.7

2.64 Low pressure ductwork, steel, 350 x 350mm m 0.2

2.65 Low pressure ductwork, steel, 350 x 500 mm m 0.4

2.66 Flexible ductwork, ∅150mm m 0.8

2.67 Flexible ductwork, ∅200mm m 3.2

2.68 Ø 200 mm 90 degree bend No 1

2.69 Ø300 x Ø300 x Ø200 mm Tee No 2

2.70 Ø250 x Ø250 x Ø200 mm Tee No 1

2.71 Ø350 x Ø350 x  Ø150 mm Tee No 1

2.72 Transitions (concentric reducer) Ø350 x Ø300 mm No 1

2.73 Transitions (concentric reducer) Ø300 x Ø250 mm No 1

2.74 Transitions (concentric reducer) Ø250 x Ø200 mm No 1

2.75 Transitions (eccentric reducer) Ø500 x Ø350 mm No 3

2.76 Ductwork hangers including clamps, 25x1.5 mm mild steel strap, 6mm wire rope, 
and all necessary accessories. No 8

2.77 Wall weather louver, Size 500 x 300 mm, Powder Coated to Architects 
Specifications. No 1

2.78 Ø200 mm Manual Balancing Damper No 4

2.79 Ø150 mm Manual Balancing Damper No 1

2.80 Supply/intake inline fan 710 l/s at 200 Pa, 145 W power supply, complete with 2x 
sound attenuators, and all electrical wiring and switches. No 1

2.81
Panel size 4 Way Cassete unit (840 x 840), 12.3 kW cooling capacity, galvanised 
steel plate, 30 m3/min, including wired controller, condensate drain pipe, 
mounting kit and all necessary accessories.  

No 2

2.82
Panel size 4 Way Cassete unit (570 x 570), 6 kW cooling capacity, galvanised 
steel plate, 12 m3/min, including wired controller, condensate drain pipe, 
mounting kit and all necessary accessories.  

No 1

2.83
Air condtioning VRF system, outdoor unit 36.7 kW cooling capacity, DC inverter, 
15.3 power input, 3ph/50Hz, dimension 1090 x 1625 x 380, including mounting kit 
and all necessary accessories.

No 1

2.84 12.7 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 3.03
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brought forward R

2.85 15.88 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 11.2

2.86 25 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 15.4

2.87 9.52 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 16.92

2.88 19.05 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 8

2.89 28.58 mm diameter Refrigerant piping include for 3/4" thick insulation, and all 
associated accessories m 3.06

2.90 All fittings and accessories for refrigirent piping Sum 1

2.91 25 mm diameter 90 degrees  bend Refrigerant piping include for 3/4" thick 
insulation, and all associated accessories No 1

2.92 9.52 mm diameter 90 degrees  bend Refrigerant piping include for 3/4" thick 
insulation, and all associated accessories No 2

2.93 15.88 mm diameter 90 degrees  bend Refrigerant piping include for 3/4" thick 
insulation, and all associated accessories No 2

2.94 Y-Branch Pipe (9.52 x 9.52 9.52 mmm) No 1

2.95 Y-Branch Pipe (15.88 x 19.05 x 19.05 mm) No 1

2.96 Y-Branch Pipe (12.7 x 9.52 9.52 mmm) No 1

2.97 Y-Branch Pipe (28.58 x 19.05 x 19.05 mm) No 1

2.98 Extraction Fan as shown on the drawings No 1

2.99 PVC drain pipe 50 mm diameter include for 3/4" thick insulation, and all 
associated accessories m 9

2.100 PVC drain pipe 50 mm diameter 90 degrees bend include for 3/4" thick insulation, 
and all associated accessories No 2

2.101 PVC drain pipe 50 mm diameter Tee include for 3/4" thick insulation, and all 
associated accessories No 2

2.102 Protect air diffusers and grilles from dust using appropiate covers No. 24

2.103 Removal of the existing HVAC split units and feshh air supply system in the 
Queen Elizabeth boardroom No. 3

GROUND FLOOR AND FIRST FLOOR

3

For the supply, delivery, installation testing and Commissioning of the 
Water reticulation system including connection pipework, pipe fittings, pipe 
support including saddles & clevis hangers, valves, pumps and control 
systems as per the manufacturer's specification and recommendations. 
Provision shall also be made for all plinths/foundations required under the 
relevant plant. Contractor shall verify pipe routing and confirm all required 
fittings prior to installation.

3.1 150L hot water geyser including earthing, pressure relief valvle, NB20 ball valve, 
brackets, support, pressure regulating valve, and drip tray (First Floor) Sum 1

3.2 Brackets to support the geysers No 1

3.3 Bonding and earthing No 1
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No. Unit Quantity Rate Amount

brought forward R

3.4 Provision for the Certificate of Compliance to be issued on completion of the 
project. No. 1

3.5 Installation and commissioining of new water reticulation system (one Skilled 
Plumber and two general worker) Sum 1

3.6 SS SABS Flexi Braided Connector FXF Ø 15x200mm No 10

3.7 Pipe supports (Wall anchors) No 40

3.8 Pipe Lengths

3.9 Pipe, DN 22: copper pipe m 25

3.10 Pipe, DN 15: copper pipe m 30

3.11 Tee fittings

3.12 Tee, DN 28 x DN 22: copper pipe No 6

3.13 Tee, DN 22 x DN 15: copper pipe No 10

3.14 90 Degrees Fittings No

3.15 DN 22, 90 degree bends No 20

3.16 DN 15, 90 degree bends No 10

3.17 Isolating valves

3.18 Isolating valve, DN 22 No 10

3.19 Isolating valve, DN 15 No 10

3.20 Mini valve DN 15 Ø No 10

GROUND, FIRST AND SECOND FLOOR

4.1 Exit sign (Side) removal and replacement No 24

4.2 Single Exit sign (Downward) removal and replacement No 19

4.3 Exit sign with a stair (downward) sign removal and replacement No 4

4.4 Smoke area signage removal and re-installation No 1

4.5 Dual Exit sign removal and replacement No 3

4.6 Fire Hydrant signage (downward) removal and replacement No 8

4.7 Fire Hydrant signage (side) removal and replacement No 6

4.8 Fire Hydrant and Extinguisher side signgage removal No 1

4.9 Fire extinguisher and hose reel signage removal No 31

4.10 Fire extinguisher signage removal and replacement No 16

4.11 Fire hose reel signage removal and replacement No. 5

4.12 4.5 kg Monoammonium Phosphate fire extinguisher removal and reuse No 3

4.13 5Kg CO2 Fire Extinguishers removal and re-use No 10

4.14 4.5Kg DCP Fire Extinguishers removal and re-use No 8

4.15 9Kg DCP Fire Extinguishers removal and re-use No 8

4.16 Cover and protect fire hose reel complete with masking materials prior to painting 
works and remove coverings after completion, all labour and materials included No 14
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brought forward R

4.17 Cover and protect fire blanket prior to painting and remove coverings after 
completion No 6

4.18
Cover and protect fire alarm break glass unit complete with masking materials 
prior to painting works and remove coverings after completion, all labour and 
materials included

No 13

4.19
Cover and protect manual horn unit complete with masking materials prior to 
painting works and remove coverings after completion, all labour and materials 
included

No 10

4.20
Cover and protect emergency door release box unit complete with masking 
materials prior to painting works and remove coverings after completion, all 
labour and materials included

No 1

4.21 Cover and protect fire hydrants complete with masking materials prior to painting 
works and remove coverings after completion, all labour and materials included No 6

4.22 Remove and re-use 15 fire detectors and 2 sounders at Queen elizabeth 
boardroom and other areas where ceiling is removed Sum 1

total carried to Final Summary R
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Unit Quantity Rate Amount

1
No 4

2
No 2

3
No 2

4
No 1

5
No 1

6
No 8

7

No 8

8 No 1

9 m 60

10 m 60

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse, Port 
of Durban for a period of eleven (11) months

SECTION NO. 5
SECURITY INSTALLATION
BILL NO. 1
SECURITY WORKS

SUPPLY, INSTALLATION AND COMMISSIONING OF 
SECURITY EQUIPMENT
Waist high speedstile turnstiles & balustrades
Pro Wing 180 degree speedstile 900mm, side cabinet 
only with glass on one side

Pro Wing 180 degree speedstile 900mm, side cabinet 
only with glass on both sides

Balustrades with 6mm toughened glass and 50mm 
diameter stainless steel tubing

Balustrades with 6mm toughened glass and 50mm 
diameter stainless steel tubing

Autec controllers, readers, etc.
Supply and installation of 'Babylon XPM-K32-8 Reader 
board

Supply and installation of 'Babylon XPM-TMC2150-S 
(Colour: Silver, protection class: IP54)

Supply and installation of card reader mounting frame 
(XMP-TMC21-RF1-S) for reader series XMP-TMC21xx, 
silver

Enclosed emergency push button stop

Cable and conduits
Cable Foil SCRN 0.22mm2 8PR

Cable Foil SCRN 0.22mm2 2PR

Testing and commissioning
Testing and commissioning new security installation11 Item

Section No.  5
Carried to Final Summary R

Bill No. 1
Security Works

67
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Amount

Section No. FINAL SUMMARY Pages

1 3  R 

2 56  R 

3 13  R 

4 6  R 

5 1  R 

 R 

 R 

 R 

 R 

PRELIMINARIES

QUEENS WAREHOUSE

ELECTRICAL WORK

MECHANICAL WORK

SECURITY INSTALLATION

SUB-TOTAL 1

CIDB Contract Skills Development Goals (CSDG)     
(0.25% Factor x Sub-Total 1)

SUB-TOTAL 2

CIDB Build Fee (0.2% Factor x Sub-Total 2)

Total Excluding VAT Carried to Form of Offer 
and Acceptance (Subtotal (2) + CIDB Fee)  R 

Transnet National Ports Authority
Tender Number: TNPA/2025/10/0008/107713/RFP
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) months
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SECTION 1 

1 Description of the Works 

1.1 Executive Overview 

 

Transnet has decided for all Transnet Operational Divisions (OD’s) to utilize Transnet 

owned assets/facilities for staff accommodations purposes. OD’s have been tasked to 

identify and refurbish/upgrade the existing facilities. The refurbishment is to ensure that 

all these administration or operational facilities are compliant with all regulations and 

standards. TNPA Port of Durban has identified Queens Warehouse for refurbishment 

after conducting a conditional assessment of the building.  

The Works that the Contractor is to perform consist of Architecture, Civil, Structural, 

Mechanical, Electrical engineering works, ICT and Security for the refurbishment of 

Queens Warehouse building in the Port of Durban.  

 

The full extent of the works that the Contractor is to perform involves, but is not limited 

to, the following: 

a) Site establishment 

b) Conducting surveys and confirmation of control points 

c) Repairs and refurbishment to the existing ground, first floor and second floor 

d) Electrical works 

e) Refurbishment of the existing HVAC system 

f) ICT 

g) Security  
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The figure below provides a detailed description of the Queen Warehouse Building. 

 

 

Figure - 1: Queen Warehouse Building 

 

Queens Warehouse is protected under the heritage act as it is older than 60 years. This 

facility is a three-story building featuring a ground floor with a reception area, offices, and 

covered parking. The first and second floors are designated for offices, boardrooms, 

restrooms, and kitchen facilities. 

Port operations will continue uninterrupted during the construction phase, with the 

Contractor receiving phased access to specific sections of the building. However, Port 

operations will take priority during this phase 

 

The Employer designs the works. 

The project involves refurbishing the existing Queens Warehouse Building within the Port 

of Durban. The Employer's designs outline the solutions for the refurbishment, upgrades, 

and additional infrastructure, detailed in Part C2, Pricing Data and the accompanying 

drawings.  

 

Furniture dismantling, relocation and assemble by others   

• During construction, furniture will be dismantled, relocated and assembled at an 

identified nearby facility within a radius of 2,5 km by others. 

• Employees will be provided with 3 boxes each. Boxes to be transported to the 

identified nearby facility within a radius of 2,5 km. 

• Post-construction, furniture will be transferred from the nearby facility to Queens 

Warehouse building, re-assembled in a position in accordance with the spatial plan. 
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• Boxes to be transported back to Queens Warehouse. 

• Damages sustained to any of the furniture in the process of being either 

disassembled, reassembled or transported must be reported to Project Manager 

immediately. 

 

1.2 Employer’s Objectives  

The Employer’s objective is to achieve Completion of the works by meeting the Completion 

Date whilst still maintaining the highest environmental quality and safety standards and 

minimize disruptions to ongoing port and terminal operations. 

Emphasis is placed on the Employer’s commitment to environmental management and 

safety and their objectives of “Zero Harm”, of achieving a zero LTI and a zero 

environmental legal contravention during the construction contract.  

The Employer’s project specific objectives are to: 

• Provide Port infrastructure ahead of demand, 

• Increase longevity and reliability of Port infrastructure,  

• Improve performance and efficiency of Port operations, 

• Ensure greater investment in Port infrastructure by creating business opportunities 

for local contractors and SMME’s. 

•  

1.3 Purpose 

The purpose of this document is to outline the scope of works and deliverables that TNPA 

will require of a Contractor with the necessary experience and expertise to conduct the 

refurbishment of Queens Warehouse building with minimal disruption to Port operations. 

The Employer and the Owner of the works is Transnet National Ports Authority (TNPA). 

 

1.4 Scope of Work 

The scope of works to be provided by the contractor on the Queens Warehouse Building 

project is aimed at prolonging the asset life and ensuring compliance to the regulations. 

The works include, but are not limited to: 

 

a) Site establishment 

b) Conducting surveys and confirmation of control points 

c) Repairs and refurbishment to the existing ground, first floor and second floor 

d) Electrical works 

e) Refurbishment of the existing HVAC system 

f) ICT 
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g) Security  

h) The project phases and description  of each phase work duration, sectional completion 

requirements, safety protocols for working in an occupied building. 

 

1.4.1 Civil and structural works  

Refer to Annexure A1- Civil works and  

Refer to Annexure A2- Structural works 

 

1.4.2 Mechanical Works/ HVAC  

 Refer to Annexure A3- Mechanical works 

 

1.4.3 Electrical Works  

Refer to Annexure A4- Electrical works 

 

1.4.4 Architecture Works  

Refer to Annexure A5- Architecture works 

 

1.4.5 Security Works  

The BABYLON XMP-K32 8 reader controller is to be installed inside the building wall 

mounted closest to the UPS supply or main electrical supply room. The Babylon XMP‐

TMC2150‐S readers will be installed on the speed stiles.  

All cables must be routed through trucking or conduit with appropriate glans and fasters 

to and from equipment. The service provider will provide and install the electrical need 

from the main supply for the access control equipment and issue an electrical certificate 

of compliance (COC) certificate.  

The service provider is required to supply, install and configure the Access Control 

equipment to the exit-ing Babylon access control system W3D Version 5.0, for the Port of 

Durban Security Department. 

 

The Site and background information is further described in Part C4: Site Information. 

The Contractor shall Provide the Works in accordance with the technical, health and 

safety, environmental, quality, industrial relations and programming requirements as set 

out in the Works Information. The Contractor shall not delegate the works to any other 

person who lacks the experience and qualifications to do the works. 
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1.5 Reference Documents 

a) Construction Regulations 2014 of the Occupational Health and Safety Act.   

b) The Assets Maintenance Principles and Procedures, Asset Maintenance Version 4.0 

October 2011. 

c) National Ports Act (Act No. 12 of 2005 as amended). 

d) South African National Standards (SANS)  

e) Occupational Health and Safety Act 85 of 1993 (OHS Act) 

 

1.6 Interpretation and terminology 

The following abbreviations are used in this Works Information: 

Abbreviation Meaning given to the abbreviation 

AIA Authorised Inspection Authority 

BBBEE Broad Based Black Economic Empowerment 

CEMP Construction Environmental Management Plan 

CD Compact Disc 

CDR Contractor Documentation Register 

CDS Contractor Documentation Schedule 

CIRP Contractor’s Industrial Relations Practitioner 

CRL Contractor Review Label 

CSHEO Contractor’s Safety, Health and Environmental Officer 

CM Construction Manager 

DTI Department of Trade and Industry 

DWG Drawings 

EO Environmental Officer 

HAW Hazard Assessment Workshop  

HAZOP Hazard and Operability Study 

HSSP Health and Safety Surveillance Plan 

INC Independent Nominated Consultant 

IP Industrial Participation 

IR Industrial Relations 

IPP Industrial Participation Policy  

IPO Industrial Participation Obligation  

IPS Industrial Participation Secretariat 

IRCC Industrial Relations Co-ordinating Committee  

JSA Job Safety Analysis 
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Native Original electronic file format of documentation 

NEMA National Environmental Management Act 

NCR Non-conformance report 

PES Project Environmental Specifications 

PHA Preliminary Hazard Assessment 

PIRM Project Industrial Relations Manager 

PIRPMP Project Industrial Relations Policy and Management Plan  

PLA Project Labour Agreements 

PSIRM Project Site Industrial Relations Manager  

PSPM Project Safety Program Manager 

PSSM Project Site Safety Manager 

ProgEM Programme Environmental Manager 

ProjEM Project Environmental Manager 

QA Quality Assurance 

R&D Research and Development 

TNPA Transnet National Ports Authority 

SANS South African National Standards 

SASRIA South African Special Risks Insurance Association 

SES Standard Environmental Specification 

SHE Safety, Health and Environment 

SHEC Safety, Health and Environment Co-ordinator 

SIP Site Induction Programme  

SMP Safety Management Plan 

SSRC Site Safety Review Committee 

COLTO Committee of Land Transport Officials 

 

2 Engineering and the Contractor’s design 

2.1 Employer’s design 

2.1.1 The Employer designs all parts of the Works, except for the temporary works which are 

to be designed by contractor during construction. The technical specification of the 

materials, construction, production, testing, and transport is contained in Technical 

Specifications. The design work for the permanent Works has been undertaken by 

Transnet National Ports Authority. The Employer’s design for the Works is contained in 

the Works Information and all annexures thereto, including drawings and technical 

specifications 
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2.1.2 Where relevant, the Employer grants the Contractor a licence to use the copyright in 

design data presented to the Contractor for the purpose of the works (and the 

Contractor’s obligation under paragraph 2.2 of the Employer’s Works Information ONLY.  

 
2.1.3 The information that the Contactor requires from the Employer will be made available 

on request and limited to specific detail as determined by the Project Manager. 

 

 
2.2 Parts of the works which the Contractor is to design 

The Contractor shall submit to the Project Manager for acceptance the following drawings: 

• Layout of laydown areas 

• Layout of site offices 

 

In compliance with NEC 3 core clause 21.1 and OHS Act of 1993, All temporary works 

shall be designed by the Contractor and shall remail the Contractor’s responsibility,  

the Contractor shall:  

 
• Appoint suitably qualified and experienced designers to carry out such work and 

shall indemnify and hold indemnified the Project Manager and Employer against any 

claims and actions that may arise out of the temporary works.  

 

• The Contractor shall be responsible for full compliance with all codes of practice, 

safety legislation / procedures and requirements of the construction regulations with 

regards to the temporary works.   

 

The Contractor is responsible for the overall integration of the design of the works with 

the design of the Employer as stated above.  

 

The Contractor will also be required to provide samples of paint colours, wall finishes, 

ceiling finishes and floor finishes prior to procurement or installation of the materials.  

Unless expressly stated to be part of the Employer's design responsibility as stated in 

Employer's design above, and whether or not expressly stated to be part of the 

Contractor's design responsibility under this paragraph 2.2, all residual design 

responsibility and overall responsibility for the total design solution for the works rests 

with the Contractor. 
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2.2.1 The works shall include, but not be limited to: 

a) All Temporary Works  

b) Layout of laydown areas 

c) Layout of site offices 

d) Traffic Management Plan for all roads affected by the development 

 
2.2.2 The Contractor warrants that his workmanship shall be of the highest grade, installed in 

a practical and quality manner in accordance with Best Practice, ready and complete for 

full operation upon completion of the works. 

 
2.3 Procedure for submission and acceptance of Contractor’s design 

2.3.1 The Contractor shall address the following procedures:  

a) The Contractor shall submit details of his temporary Works, planned traffic 

accommodation and all other items required for the Works to the Project Manager 

for review and acceptance. 

 
2.3.2 The review period is a minimum of two (2) weeks from the date of receipt of the 

Contractor’s design pack; this period can be extended provided both parties “Contractor 

and Project Manager” agree in writing to extend. 

 
2.3.3 The Project Manager will provide written comments on the Contractor’s designs for the 

Contractor to clarify or note, the Contractor will either incorporate the comments or 

clarify issues raised and assure the Project Manager that the design addresses all issues 

raised. 

 
2.3.4 Once the review and comments process is finalized, the Project Manager will sign off for 

the acceptance of the Contractor’s design, drawings and specifications.  

NB: It shall be noted that the sign off for acceptance does not relieve the Contractor of 

his responsibility and accountability for his own design. 

 
2.3.5 Documentation Submission in undertaking the ‘Works’ (including all incidental services 

required), the Contractor shall conform and adhere to the requirements as stipulated 

under documentation submission section below. 
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2.4 Review and Acceptance of Contractor Documentation 

2.4.1 The Contractor submits documentation as the ‘Works Information’ requires to the 

Project Manager for review and acceptance. 

In undertaking the ‘Works’ (including all incidental services required), the Contractor 

shall conform and adhere to the requirements stipulated under documentation 

submission section below.  

 

2.5 As-built drawings, operating manuals and maintenance schedules 

2.5.1 The Contractor shall be required to furnish three final copies of each as-built drawing, 

operating manuals and maintenance schedule (in native and pdf format) to the Project 

Manager one week prior to take over of the works. 

 
2.5.2 The Contractor submits final documentation to the Project Manager before Completion. 

This final documentation is documentation for which no further review is required. 

 
2.5.3 The Contractor provides specifications in an A4 hard covered, red, grease and 

waterproof binder, using two ring type binders. The specifications are well indexed, user 

friendly and must include a summarised table of contents.  

 
2.5.4 Drawings and charts larger than A4 are folded to fit in the file mentioned above and 

enclosed in an A4 plastic pocket. 

 
3 Construction 

This section deals with general construction constraints relating to site wide activities.  

 
3.1 Temporary works, Site services & construction constraints 

3.1.1 The Contractor complies with the Employer’s Site entry and security control, permits, 

and Site regulations. 

 
3.1.2 The Contractor bears all costs incurred in providing their personnel with ID cards and 

access permits to the site. 

 
3.1.3 The Contractor is specifically excluded from entering the Employer’s Operational Areas 

which are outside the Site and Working Areas. The Contractor plans and organises his 

work in such a manner to cause the least possible disruption to the Employer’s 

operations. 
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3.1.4 The Contractor ensures the safe passage of Contractor’s traffic to and around the Site 

and Working Areas at all times that includes providing flagmen, protective barriers, 

signage, etc. for protection, direction and control of traffic. 

 
3.1.5 The Contractor shall develop a traffic management plan in order to ensure safety in 

construction as well as to minimise the interference to operations and Others. 

3.1.6 The Contractor’s personnel and Sub-Contractor’s on site are restricted from accessing 

areas outside the approved Working Area.  

 
3.1.7 The Contractor keeps daily records of his people engaged on the Site and Working Areas 

(including Sub-Contractors) with access to such daily records available for inspection by 

the Project Manager at all reasonable times. 

 
3.1.8 The Contractor complies with the following hours of work for his people (including Sub-

Contractors) employed on the Site: 

• Monday to Friday: 07h00 to 17h00 

• Saturday and Sunday: 07h00 to 14h00 

NB: Should the Contractor wish to deviate from the above working hours, a formal 

request shall be submitted to the Project Manager for approval two weeks prior to the 

start date of the deviation. 

 

3.1.9 The Contractor ensures that all his construction staff, labour and Equipment remains 

within his allocated and fenced off construction area. 

 
3.1.10 Housing of the Contractor's people on site is not permitted. 

 
3.1.11 All work on, over, under or adjacent to railway lines and near high voltage equipment 

shall comply with Transnet SOC Limited codes of conduct. 

 
3.1.12 Prior to bringing Equipment to Site the Contractor will be required to notify the Project 

Manager as per the NEC3 communication procedures and provide details of the 

Equipment to be brought to Site and obtain approval from the Project Manager, the 

Contractor can only bring Equipment to Site once the Project Manager issues approval 

in writing. 
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3.1.13 All the Contractor’s staff and labour to comply with the Employer’s operational safety 

requirements and are equipped with all necessary PPE and high visibility apparel. When 

working within two meters of the quay wall, the necessary floating apparel should be 

worn at all times. 

 
3.1.14  The Contractor to employ a security official who will be responsible for site camp, 

material and the construction site, more over the Contractor is responsible for his 

security official’s guard house.  

3.2 Health and safety facilities on Site  

3.2.1 All health and safety matters associated with the Works shall be dealt with in accordance 

with Occupational Health and Safety Act (Act No. 85 of 19993) and the Transnet National 

Ports Authority Health and Safety Specifications contained in Project Health and Safety 

Specifications. 

 
3.2.2 The Contractor performs the Works and all construction activities within the Site and 

Working Areas in accordance with the CHSMP. 

 
3.2.3 The Contractor complies with the CEMP, SES and PES in the construction of the works.  

 
3.3 Title to Materials from demolition and excavation 

3.3.1 The Contractor has title to all Materials arising from excavation and demolition in the 

performance of the works in accordance with ECC Clause 73.2 

 
3.3.2 The Contractor has no title to an object of value or of historical or other interest within 

the site. The title to such Material/Object (as referenced herein) will be remaining with 

the Employer. The Project Manager shall instruct the Contractor how to label, mark, 

set aside and/or dispose of such Materials/Object for the benefit of the Employer in 

accordance with ECC Clause 73.1. 

 
3.4 Cooperating with and obtaining acceptance of others 

3.4.1 The works will be performed in a port operational environment. The access to the 

Queens Warehouse Building and its surveillance system must remain accessible for 

maintenance vehicle for the duration of the Contract.  

 
3.4.2 At least some of the Site work may take place while the adjacent areas will be in 

operation. The Contractor shall take all necessary steps for his Works not to interfere 
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with operations and to ensure that normal traffic flow of the operational terminal is not 

obstructed. 

 
3.4.3 The Contractor performs the works and co-operates with the Employer (including the 

agents of the Employer) who operates on Site during the duration of the Contract period. 

 
3.5 Publicity and progress photographs  

3.5.1 The Contractor obtains the permission and approval of the Project Manager before 

erecting any notice boards.  

3.5.2 The Contractor provides progress photographs at bi-weekly progress meetings in a CD 

format or uploaded to a virtual drive. 

 
3.5.3 Progress photographs are to be taken with a high-resolution drone camera, preferably 

1440p or 2160p resolution. The Contractor obtains permission and approval from the 

Project Manager before each drone voyage.  

 
3.5.4 The Contractor provides a complete digital photographic record of the progress of the 

construction of the works to the Project Manager, monthly as part of the Contractor’s 

monthly programme narrative report. 

Photographs are to be submitted in JPEG format, with a minimum resolution of 1200 

x 800. Each set of photographs must be accompanied by an index showing: 

• Contract reference 

• Photograph file reference 

• Date of Photograph 

• Subject matter. 

 

3.5.5 The digital photographic Equipment used shall be intrinsically safe.  

 
3.5.6 The Contractor treats all information gained through his appointment on this project as 

strictly confidential. The Contractor is not allowed to prepare or present any paper, 

publish any article in a technical journal, or derive publicity for his business which makes 

any reference to any aspect of the work on this project unless the Employer grants 

special permission, in writing, for the purpose. 
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3.5.7 The Contractor does not advertise the contract or the project to any third party, nor 

communicate directly with the media (in any jurisdiction) whatsoever without the 

express written notification and consent of the Project Manager.  

 
3.6 Contractor’s Equipment 

This section deals with general requirements relating to the Contractor’s Equipment.  

3.6.1 The Contractor keeps daily records of his Equipment used on Site and the Working Areas 

(distinguishing between owned and hired Equipment) with access to such daily records 

available for inspection by the Project Manager at all reasonable times. 

 
3.6.2 All Equipment used by the Contractor on site shall be properly maintained and operated. 

All vehicles on public roads shall be roadworthy, with the necessary licences and safety 

requirements. A checklist/register shall be implemented which lists the operators’ 

qualifications and medical records. 

 
3.6.3 The Contractor shall submit a comprehensive list of Equipment, intended to complete 

the works. 

The use of all Equipment shall be subject to approval by the Project Manager, though 

such approval shall not relieve the Contractor of any of their responsibilities under the 

Contract. 

 

3.6.4 The Employer does not provide any Equipment for the Contractor. 

 
3.6.5 The Contractor provides all qualified operators, special certificates, permits to operate 

and the like for Equipment as required by the occupational Health and Safety Act 85 of 

1993 and submits to the Project Manager for his acceptance prior to using the Equipment 

on the Site and/or Working Areas. 

 

3.7 Site services and facilities 

3.7.1 The Contractor’s site establishment area(s) is to be within the Contractor’s boundary of 

the area that will be confirmed with the successful Contractor after award and shall be 

clearly sign posted and be compliant with the relevant safety regulations and restrictions 

that might be in place until the Contractor has de-established from site. The site 

establishment layout must be approved by the Project Manager. 
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3.7.2 The Contractor shall ensure that the area used has a suitable continuous security fence 

and the necessary access gates. All preparation and fencing, etc. shall be done by the 

Contractor and shall be for his account, this includes clearing away and leaving clean 

and clear at completion. 

 
3.7.3 The Contractor shall provide, maintain and remove lockable portable chemical type 

toilets. An area will be made available within the Contractor’s Working Areas. 

 
3.8 The Employer provides the following facilities for the Contractor: 

3.8.1 For the duration of the Contract, the Employer will provide with an area, free of charge, 

for the Contractor to establish his offices, lay down areas, stores, workshops, and other 

Contractor’s Equipment. 

3.8.2 The Contractor ensures that this site establishment area is compliant with the relevant 

safety regulations and restrictions, is clearly sign posted, and has a suitable security 

fence, lighting and the necessary access control gates. 

 
3.8.3 The Employer provides connection points for services such as water, power etc. The 

Contractor is responsible for his own connection to the Employer’s services and for the 

reticulation of his services from the connection point. The cost of meters, connections, 

reticulation and all other usage costs associated with the provision of services are for 

the Contractor’s account. 

 
3.8.4 Wherever the Employer provides facilities (including, inter alia, temporary power, water, 

waste disposal, telecommunications etc.) for the Contractor’s use within the Working 

Areas and the Contractor adapts such facilities for use, then the Contractor makes good 

and provides full reinstatement to the land (including all apparatus of the Employer and 

Others in, on or under the land) and surrounding areas to its original standard upon 

dismantling of such facilities and hand-back to the Employer. 

 
3.9 Facilities provided by the Contractor 

3.9.1 The Contractor submits the following drawings to the Project Manager for acceptance 

before commencing with the establishment of the site facilities: 

• Location drawing showing the area to be occupied by the Contractor in relation to 

the Port infrastructure. 

• Layout drawing of the proposed facilities. 
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3.9.2 The Contractor shall ensure that his Site establishment area is compliant with the 

relevant safety regulations and restrictions and is clearly sign posted.  

 
3.9.3 All costs for preparation of the Site establishment area shall be for the Contractor’s 

account. 

3.9.4 The Contractor shall submit details of the layout of his Site establishment to the Project 

Manager for his acceptance. 

 
3.9.5 The Contractor shall be responsible for his own connection to the Employer’s services 

and for the reticulation of his services from the connection point.  The cost of meters, 

connections, reticulation and all other usage costs associated with the provision of 

services shall be for the Contractor’s account. 

3.9.6 The Contractor shall provide the Project Manager with a “Certificate of Compliance” 

(“COC”), by an “accredited” person as defined by the OHS Act, in respect of his 

Construction Power electrical installation.  The Project Manager shall only make 

construction power available upon receipt of the COC. 

 
3.9.7 The Supervisor (or his nominated representative) shall conduct routine inspections of 

the Contractor’s construction power reticulation and power tools. If found to be unsafe 

and/or non-compliant with statutory requirements, the electrical power supply shall be 

disconnected until the Contractor rectifies all defects. 

 
3.9.8 Wherever the Contractor provides facilities and all items of Equipment, involving, inter 

alia, office accommodation, Plant and Material storage, etc., within the Working Areas, 

the Contractor shall make good and provide full reinstatement to the land (including all 

apparatus of the Employer in, on or under the land) and surrounding areas to its original 

standard, upon dismantling of such facilities and items of Equipment. 

 
3.9.9 Upon completion, and within 2 weeks of the date of acceptance of the works, the 

Contractor shall completely remove from the Site and Working Areas all his Equipment, 

including the foundations of any structures, stores, office accommodation or any other 

asset belonging to him, and shall leave the Site and Working Areas in a tidy condition 

to the satisfaction of the Project Manager. 

 
3.9.10 No excess or discarded materials or Equipment shall be buried or dumped within the 

port boundary.  
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3.9.11 Demolition of all temporary structures surfaces etc. shall be first approved by the Project 

Manager prior to the work being carried out. 

 
3.9.12 The Employer shall not provide any security for the Site and working areas.  The 

Contractor shall provide same and indemnifies and holds indemnified the Project 

Manager and Employer against any claims and actions that may arise out of Site and 

Working Area security. 

 
3.9.13 The Contractor shall sign the in-survey and out-survey and furnishes copies in 

accordance with the CDS to the Project Manager for record purposes. 

 
3.9.14 Wherever the Contractor provides facilities (either his own or for the Project Manager 

and/or Supervisor) and all items of Equipment, involving, inter alia, office 

accommodation, Materials storage, compound areas etc, within the Working Areas, then 

the Contractor makes good and provides full reinstatement to the land (including all 

apparatus of the Employer and Others in, on or under the land) and surrounding areas 

to its original standard, upon dismantling of such facilities and items of Equipment. 

 
3.9.15 Unless expressly stated as a responsibility of the Employer. Site services and facilities, 

all residual requirements for the provision of facilities and all items of Equipment 

necessary for the Contractor to Provide the Works remains the responsibility of the 

Contractor. 

3.9.16 The Contractor must provide a security official at his own cost for overseeing his 
laydown area, site camp, his visitors and for any other purpose that is linked to the 
Contractor. 

3.9.17 The Contractor must ensure that he provides fully furnished offices for his own 
employees and 1 fully furnished independent office for the client, kitchens, eating area 
and ablution facilities. 

 

 
3.10 Existing premises, inspection of adjoining properties and checking work of 

others 

3.10.1 The Contractor is required to conduct detailed physical inspections and photographic 

surveys to record the condition of the surrounding area, including the condition of 

existing facilities, premises and machinery/equipment. The Contractor shall submit to 

the Project Manager a detailed condition and photographic survey report. On completion 

of the project the Contractor and the Project Manager will do a physical inspection of 
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the surrounding area to ascertain the condition after construction, the inspection and 

photographic report will be used as the reference document. 

 

3.10.2 The Contractor will be held responsible for any damage to existing structures and 

surfacing caused by the Contractor during the execution of the contract; fair wear and 

tear excluded, and shall repair it to the satisfaction of the Supervisor on conclusion of 

the works. For this purpose, a joint inspection with the Supervisor will be carried out 

prior to occupation of the site(s) and any existing damage noted. 

 

3.10.3 Survey control and setting out of the works 

Immediately after the starting date, and prior to final design, the Contractor shall survey 

the complete site of final operation of the equipment or, if the site of final operation is 

not completed yet, obtain the necessary site arrangement and interface drawings from 

the Project Manager.  This survey serves to confirm dimensions and relative positions of 

all things, existing or to be supplied by Others, that will interface with the equipment, 

for example location of electrical power supply points. 

It is the Contractor’s responsibility to ensure that the equipment supplied in terms of 

the contract interfaces successfully with all existing infrastructure. 

Any deviation from the data supplied by the Employer in the Works Information must 

be brought under the attention of the Project Manager and discussed and finalised with 

the Project Manager prior to final design of the equipment. 

 

3.10.4  Excavations and associated water control 

All excavations deeper than 1.0m below ground level or as otherwise indicated by the 

Employer’s Safety Officer and Supervisor in terms of the current Construction 

Regulations, shall either be fully shored or the sides shall be battered back to a safe 

angle as determined by the strength of the soil and approved by the Supervisor.  

Shallow ground water may be encountered in the excavations. Where this occurs, the 

Contractor is to provide suitable de-watering equipment. The discharge from the 

dewatering equipment must be controlled in accordance with the requirements of the 

Standard Environmental Specification and Construction Environmental Management 

Plan. Discharge directly into the storm water drainage system or into the sea is not 

permitted.  
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3.11 Underground services, other existing services, cable and pipe trenches and 

covers 

3.11.1 The Contractor must, in collaboration with the Supervisor, ascertain whether or not the 

service is live. The Contractor shall not uplift any such service unless he is instructed 

to do so. 

 
3.11.2 The Contractor shall be held responsible for any damage to known services and he 

shall take all necessary measures to protect them. In the event of a service being 

damaged, the Contractor shall immediately notify the Supervisor. The Contractor shall 

not repair any such service unless he is instructed to do so. 

 
3.11.3 The Project Manager shall provide the Contractor, as a guide only, with drawing(s) 

showing various known existing underground services for his information.  It is however 

possible that there are other existing services, which are not reflected, and which may 

affect the works. 

 
3.11.4 The Contractor shall conduct proving trenches before excavation work using machinery 

to ensure underground services are identified and protected before any excavations. 

 
3.11.5 The Contractor shall establish the location of the various existing services situated within 

the Site and Working Areas and records all such information on “marked-up” drawing(s) 

which remain available for reference at all times.  

 
3.11.6 The Contractor shall exercise due care and attention in carrying out any excavation work 

to avoid damage or disruption to existing services. The Contractor shall consult the 

Project Manager prior to undertaking any excavation work. 

 
3.11.7 Should the Contractor fail to exercise the requisite care and attention in carrying out the 

excavation work, then the Contractor shall be held liable for any claims arising out of 

damage caused by such excavation. 

 
3.12 Control of noise, dust, water and waste  

3.12.1 Before moving Equipment onto the Site and Working Areas and commencing operations, 

the Contractor submits his proposed methods of construction which demonstrate the 

measures taken to avoid and or reduce any nuisance arising from dust, noise and 

vibration for acceptance by the Project Manager. 

449 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 
CPM 2020 Rev01 Page 23 of 57 

3.12.2 All Site activities must comply with the relevant parts of legislation. 

 

3.13 Giving notice of work to be covered up 

3.13.1 The Contractor notifies the Supervisor in writing of any elements of the works which are 

to be covered up. This notification is given not less than 24 (twenty-four) hours prior to 

the proposed covering up. 

 
3.14 Completion, testing, commissioning and correction of Defects 

3.14.1 The work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required 

to Provide the Works including the work listed below which is to be done before the 

Completion Date and in any case before the dates stated. The Project Manager cannot 

certify Completion until all the work listed below has been done and is also free of 

Defects, which would have, in his opinion, prevented the Employer from using the works 

and Others from doing their work. 

 

Item of work To be completed by 

As built drawings of the completed upgrade 

per discipline 

Within 2 days prior Completion. 

Certificates of Compliance,  Within 2 days prior Completion. 

Testing and commissioning certificates and 

data sheets 

Within 2 days prior to Completion. 

Maintenance plan At Handover 

 

3.14.2 Use of the works before Completion has been certified 

In terms of Clause 35.2 in ECC the Employer may use any part of the works before 

Completion has been certified. This is due to the need to continuously use the road for 

maintenance vehicles. 

 
3.14.3 The Contractor is permitted to carry out the following works after Completion: 

None. 

 

3.15 Materials facilities and samples for tests and inspections  

3.15.1 The Contractor to provide all materials, facilities and apparatus required for any test and 

/or inspections required by the Works Information. 
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3.15.2 The Contractor to provide samples as required by the Works Information. 

 
3.15.3 The Employer provides nothing. 

 

3.16 Testing and Commissioning 

3.16.1 Testing and commissioning are detailed in Technical Specifications. 

 

3.17 Take over procedures 

3.17.1 Takeover is after or at the same time as Completion. The Employer may require the 

Contractor to provide assistance, security personnel on a temporary basis etc. 

 
3.17.2 The Contractor provides the assistance to the Employer as deemed necessary by the 

Employer, in terms of the contract. 

 
3.17.3 The Contractor ensures that the documentation as described under paragraph 7.2 of 

the Works Information is presented to the Project Manager before Completion.  

3.17.4 The Contractor ensures that the Project Manager has a full and accurate dossier of As-

built documents that represent the status of the completed works (to include Plant within 

the works) to present to the Employer. 

 
3.18 Access given by the Employer for correction of Defects 

3.18.1 The Contractor complies with the following constraints and procedures of the Employer 

where the Project Manager arranges access for the Contractor after Completion: The 

Contractor will be required to undertake certain procedures before such access can be 

granted this will include but not limited to: 

a) Safety requirements, develop method statement and risk assessment 

b) Undergo TNPA inductions in order to obtain access permits 

c) Obtain access permits from TNPA permit office 

 
3.18.2 The Contractor complies with the following constraints and procedures of the Employer 

where the Project Manager arranges access for the Contractor after Completion:  

a) Limited working space available for the Contractor to perform defects corrections  

 

3.19 Operational maintenance after Completion 

3.19.1 The Contractor performs no further operational maintenance in relation to the works 

after Completion.  
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4 Plant and Materials Standards and Workmanship 

4.1 Investigation, Survey and Site Clearance 

4.1.1 The Contractor will be responsible for setting out of the works. Site clearance methods 

are required to comply with Environmental Policy. 

 
4.1.2 The Contractor validates the information provided by the Project Manager and records 

all existing and final levels on a survey drawing and presents this to the Project Manager 

for acceptance. 

 
4.1.3 Prior to commencing the works the Contractor records any defects or inaccuracies 

related to the existing structures and presents this record to the Project Manager for 

acceptance. Only items recorded in this manner will be accepted as having pre-existed 

the Works and the remedying of all other damage will be the Contractor’s responsibility 

and for his cost. 

 
4.2 Workmanship  

4.2.1 The Contractor shall ensure that all sub-Contractors have obtained a copy of the Work 

Information requirements and that the sub-Contractors have thoroughly familiarised 

themselves with the contents of the Works Information. The Contractor shall also ensure 

that all sub-Contractors are suitably qualified and experienced to carry out the work for 

which they have been sub-contracted. 

 

4.2.2 The Project Manager may, at his discretion, require a Quality Audit of sub-contractor(s) 

to ensure that the sub-Contractor(s) have the necessary management, facilities, and 

skilled staff and quality control facilities to carry out the works to ensure compliance 

with the Works Information. 

 

4.2.3 The Contractor shall accept full responsibility for the quality of his sub-Contractor(s) 

work and of materials used, irrespective of any quality surveillance that may be carried 

out by the Project Manager. 

 
5 Materials 

5.1 Civil Engineering 

Please refer to Annexure A1 for a detailed Work’s Information 
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5.2 Structural Engineering 

Please refer to Annexure A2 for a detailed Work’s Information 

 
5.3 Mechanical Engineering  

Please refer to Annexure A3 for a detailed Work’s Information 

 
5.4 Electrical Engineering 

Please refer to Annexure A4 for a detailed specification 

 

5.5 Architectural Engineering  

Please refer to Annexure A5 for a detailed Work’s Information 

 
5.6 Security 

Please The BABYLON XMP-K32 8 reader controller is to be installed inside the building 

wall mounted closest to the UPS supply or main electrical supply room. The Babylon 

XMP‐TMC2150‐S readers will be installed on the speed stiles.  

All cables must be routed through trucking or conduit with appropriate glans and 

fasters to and from equipment. The service provider will provide and install the 

electrical need from the main supply for the access control equipment and issue an 

electrical certificate of compliance (COC) certificate.  

The service provider is required to supply, install and configure the Access Control 

equipment to the exit-ing Babylon access control system W3D Version 5.0, for the Port 

of Durban Security Department. 

 

The Site and background information is further described in Part C4: Site Information. 

The Contractor shall Provide the Works in accordance with the technical, health and 

safety, environmental, quality, industrial relations and programming requirements as 

set out in the Works Information. The Contractor shall not delegate the works to any 

other person who lacks the experience and qualifications to do the works. 
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SECTION 2 

6 Management and start up 

6.1 Management meetings 

6.1.1 It is the Employer’s specific intention that the Parties and their agents use the techniques 

of partnering to manage the contract by holding meetings designed to proactively and 

jointly manage the administration of the contract with the objective of minimising the 

adverse effects of risks and surprises for both Parties. 

 
6.1.2 Regular meetings of a general nature may be convened and chaired by the Project 

Manager as follows: 

 

Title and 

purpose 

Approximate 

time & interval 

Location Attendance by: 

Kick-off 

meeting 

Once off at the 

start of the 

contract 

Queen’s Warehouse 

Boardroom / Virtual 

Project Manager (and 

appropriate key persons) 

and Contractor 

Risk register 

and 

compensation 

events 

Bi-weekly or as 

soon as risks 

have been 

identified 

On Site / Virtual Project Manager (and 

appropriate key persons) 

and Contractor 

Overall 

contract 

progress and 

feedback 

Bi-weekly Queen’s Warehouse 

Boardroom / On 

Site / Virtual 

Project Manager (and 

appropriate key persons) 

and Contractor 

Safety 

meetings  

Monthly On Site Construction Manager 

(and key persons), 

Safety Manager and 

Contractor 

 

6.1.3 Meetings of a specialist nature may be convened as specified elsewhere in this Works 

Information or if not so specified by persons and at times and locations to suit the 

Parties, the nature and the progress of the works.  Records of these meetings are to be 

submitted to the Project Manager by the person convening the meeting within five days 

of the meeting.   
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6.1.4 All meetings are to be recorded using minutes or a register prepared and circulated by 

the person who convened the meeting. Such minutes or register are not to be used for 

the purpose of confirming actions or instructions under the contract as these are to be 

done separately by the person identified in the conditions of contract to carry out such 

actions or instructions.  

 
6.1.5 The Contractor attends management meetings at the Project Manager’s request as set 

out in the table above. At these meetings the Contractor presents all relevant data 

including safety, health and environmental issues, progress reports, quality plans, Sub-

Contractor management reports, as may be required. 

 

6.2 Socio-economic objectives 

The objective of the project is to provide for a minimum contract participation goal   

 (CPG) of 30% of the total project value and to develop targeted enterprises by the   

 main or lead partner contractors.  

 

a. The successful Contractor shall:  

1. Subcontract a minimum of 30% of the total project value to targeted enterprises;  

 

2. develop the targeted enterprise/s in two development areas as specified in the 

Standard, and agreed by both the main contractor and the targeted enterprise/s;  

 

3. perform needs analysis on the targeted enterprise to identify developmental goals;  

 

4. provide internal mentorship support to improve the targeted enterprise/s 

performance;  

 

5. develop a project specific enterprise development plan to improve the targeted 

enterprise/s performance in the identified developmental areas;  

 

6. monitor and report the progress of the agreed development areas with the targeted 

enterprise/s; and  

 

7. submit a project completion report to the Employer’s representative for each targeted 

enterprise.  
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b. The development of the Targeted Enterprise shall be guided by the CIDB 

Competence Standard for Contractors Gazette No. 41237, 10 November 2017. Table 2. 

below outlines the minimum recognised qualifications to which development of targeted 

enterprises must be undertaken by the main contractor.  

 

 

 

MANAGEMENT  

 

State the requirements for development:  

The contractor shall provide a competent person/s to provide internal mentorship to the 

Targeted Enterprise/s in the two agreed developmental areas.  
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The Format of Communications  

The contractor shall submit to the Employer’s representative:  

 

1. Project interim reports in the specified format (ED105P) detailing interim value of the 

CPG that was achieved. Such a report shall also contain a monthly progress report, 

compiled by the employer’s representative and the contractor, detailing an assessment 

of the enterprise development support provided.  

 

2. Project completion report, in the specified format (ED101P), to the Employer’s 

Representative for acceptance within 15 days of achieving practical completion. The 

report shall include the value of the CPG that was certified in accordance with the 

contract, cidb registration numbers of each and every targeted enterprise and the value 

of the subcontracted works or the participation parameter of the joint venture entered 

into; and  

 

3. Enterprise development declaration (ED104P).  

 

The Key Personal:  

The contractor shall appoint an Enterprise Development Co-ordinator and a competent 

person/s to provide internal mentorship.  

 

Management Meetings:  

The contractor shall report to the Employer’s Representative on the implementation and 

progress of the targeted enterprise development and CPG.  

 

The Forms for contract administration:  

The contractor shall submit to the Employer’s Representative the following proformas:  

• Form ED 105P Project Interim Report  

• Form ED 104P Enterprise Development Declaration  

• Form ED 101P Project Completion Report  

 

Records:  

The contractor shall:  

• keep records of the targeted enterprise development,  

• keep records of the payments made to the targeted enterprises in relation to the CPG,  
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• ensure all the documentation required in terms of the Standard is provided in a timely 

manner and according to a prescribed format where applicable.  

 

Payment Certificates:  

The contractor shall:  

 

• achieve the measurable CPG and providing enterprise development support to the 

targeted enterprise/s as per the Standard,  

 

• submit payment certificates to the Employer Representative at intervals determined in 

the Contract.  

 

6.3 Documentation Control 

6.3.1 The Contractors documentation shall be issued to the Project Manager under cover of 

the Contractor’s Transmittal Note indicating all Contract references (i.e. Project No, 

Contract No, etc.) as well as the Contractors Project Document Number, Revision 

Number, Title and chronological listing of transmitted documentation. 

 

6.3.2 All contract correspondence shall be issued through document control. All document 

submissions shall be electronic transmissions and shall be submitted by the Contractor 

in Adobe Acrobat (.PDF) and native file format when required. The preferred platform 

for electronic transmission is Microsoft OneDrive/SharePoint. 

 

6.3.3 The TNPA document controller shall facilitate the setup of the filing structure and access 

levels on Microsoft SharePoint/OneDrive. 

 

6.3.4 The Contractor shall apply “wet signatures” to the original documentation before 

scanning the single sided, signed original prior to formal submission to the Project; 

electronic signatures are also permissible 

 

6.3.5 Electronic files submitted to the Project shall be clear of known viruses and extraneous 

“macros”. The supplier of documentation is required to have, always, the latest 

generation of virus protection software and up-to-date virus definitions. 

 

6.3.6 The Contractor is to ensure that the latest versions of the required application software 

and a suitable ‘IT’ Infrastructure are in place to support the electronic transmission of 

458 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 
CPM 2020 Rev01 Page 32 of 57 

documentation. The Contractor shall maintain electronic format of ALL project 

documentation for the duration of the contract 

 

6.3.7 Hardcopy original documents must be delivered within 24 hours of electronic submission 

of same to the project site office document control department, when requested. 

 

6.3.8 All documentation and data submitted electronic, and hardcopy must conform to the 

Project Standards and Quality requirements in terms of numbering, uniqueness, quality, 

accuracy, format, completeness and currency of information. Documentation not 

meeting the Project Standards and Quality requirements will be cause for rejection and 

shall be returned to the Contractor for corrective action and re-submission. 

 

6.3.9 Should any change be made to documentation or data, which has already been 

submitted to the Project, then new or revised documentation or data shall be issued to 

replace the outdated information. 

 

6.3.10 The Contractor shall be responsible to ensure that proper safety measures are in place 

to protect project documentation temporarily stored on site against theft, fire, flooding 

or excessive dampness 

 

6.3.11 The Contractor shall be responsible for the supply of all Sub-Supplier/Contractor/ 

Manufacturer, etc. documentation and data related to their package of work and shall 

ensure that these Sub-Suppliers have the capability to supply the necessary 

documentation and data in the required timeframe and quality requirements are met as 

outlined in the specified standards prior to awarding sub-orders. 

 

6.3.12 The Contractor shall ensure adequate resources are available to manage and execute 

the Document Control function as per the requirements of the Project. (The Contractor 

shall ensure that a dedicated Document Controller is available for the Project). 

 
6.4 Safety risk management 

6.4.1 The Contractor complies with the following requirements: All health and safety matters 

associated with the works will be dealt with in accordance with Occupational Health & 

Safety Act, 1993 (Act No. 85 of 1993) and the Project Specific Health and Safety 

Specifications.  
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6.4.2 The Contractor shall prepare, implement and administer the Contractor’s Health and 

Safety Management Plan (CHSMP). The Health and Safety Management Plan must 

provide a systematic method of managing hazards and implementing control measures. 

 
6.4.3 The Contractor must prepare and submit the Occupational Health & Safety file to the 

Project Manager for acceptance. The Safety plan will then be submitted to the TNPA 

appointed Health and Safety Agent for approval before start of the works. 

 
6.4.4 The Principal Contractor ensures that its Contractors comply with the CHSMP and 

relevant statutory requirements of the Occupational Health & Safety Act, 1993 (Act No. 

85 of 1993), and ensure that HAZCON study is arranged with Client before 

commencement of construction work. The Contractor shall ensure that all role players 

required for HAZCON study are informed on time and PHA-PRO software is utilised for 

the workshop. 

 
6.4.5 The roles and responsibilities of the various personnel acting on behalf of the Project 

Manager with respect to the SMP and health and safety issues are as stated in the 

paragraphs following: 

 

6.4.6 The Construction Manager (CM) is responsible for health and safety on the Site and 

Working Areas and reports to the Project Manager. The Principal Contractor must ensure 

that the appointed Construction Manager is competent. The CM must ensure that the 

Health and Safety Manager is appointed for the project, depending on the Construction 

Management Plan and also ensure that Health and Safety Officer per team is appointed 

and both are registered with SACPCMP. The Principal Contractor ensures that its 

Contractors comply with the requirements of the SMP. 

 
6.4.7 The CM specific tasks are: 

a) Implement the Employers safety management system. 

b) Monitor Contractor’s compliance to the CHSMP. 

c) Ensure risk is at an acceptable level 

d) Ensure the Contractor’s workforce and Construction Management Team is competent. 

 
6.4.8 The PSSM is responsible for ensuring that the Contractor complies with the SMP. The 

PSSM acts on behalf of the Project Manager. 
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6.4.9 The PSSM specific tasks are: 

a) Ensure that the overall project safety requirements are complied with 

b) Provide guidance on safety related issues arising during the execution of the 

project 

 
6.4.10 The Contractor makes the SMP available to its employees and Sub-Contractors in the 

language of this contract. 

 
6.5 Environmental constraints and management 

6.5.1 All work is to be conducted in accordance with the principles of the National 

Environmental Management Act, 1998 (Act no 107 of 1998) but not limited to other 

applicable regulations, municipal bylaws e.g. schedule trade and occupations bylaws 

as well as the accepted environmental good practice. 

 
6.5.2 All required licences and permits must be obtained by the Contractor from relevant 

authorities prior to the commencement of project activities where applicable. 

 
6.5.3 The following documents, included as Annexures of the Works Information, provide 

the minimum acceptable standards that shall be adhered to: 

• Transnet Integrated Management Systems (TIMS) Commitment Statement –  

IMS-GRP-GDL-002-1 

• Standard Operating Procedure for Construction Environmental Management  

(SEM SOP) (009-TCC-CLO-SUS-11386). 

• Minimum Environmental Standards for Construction (MERC) (009-TCC-CLO-SUS-

GDL-11385.26) 

• Contractor Environmental and Sustainability Specification Guidelines (CESSG)  

TRN-IMS-GRP-GDL-014.4 

 

The Contractor must also comply with the following documents: 

• TNPA list of approved waste services contractors  

• TNPA Asbestos Management Plan  

• eThekwini Municipality Schedule Trades and Occupations Bylaws  

• eThekwini Municipality Interim Code relating to fire prevention and          

Flammable liquids and substances       
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6.5.4 The Contractor performs the works and all construction activities within the Site and 

Working Areas having due regard to the environment and to environmental 

management practices as outlined in section 6.4.3 above. The CEM SOP describes the 

main roles and responsibilities of the project team with respect to   Environmental 

Management.  

 

6.5.5 The CESSG describes the minimal acceptable standard for environmental management 

for a range of environmental aspects commonly encountered on construction projects 

and sets environmental objectives and targets, which the Contractor observes and 

complies. 

 

6.5.6 The PES describes more particularly the environmental standards applicable to the 

works, the Site and the Working Areas and sets out variance (including additions) to the 

CESSG. The PES may require higher minimal standards than those described in the SES 

as may be required by the relevant environmental authorities but may not necessarily 

be limited to: Environmental Approvals (e.g. Environmental Authorisations, Water Use 

Licenses, Waste Management Licences, etc.); Environmental Management 

Programmes/Plans. 

 

6.5.7 The above requirements shall be applicable to the main Contractor, its service providers 

and suppliers. The Contractor must comply with all the requirements of the CEM SOP, 

CESSG and PES as mentioned in section 6.4.3 above.  

 

6.5.8 The Contractor must appoint a FULL TIME Environmental Officer (EO) to monitor and 

manage compliance to Environmental Specification and all applicable environmental 

legislation. The Contractor EO must be 100% allocated to the project and must be 

employed for the duration of the contract. Sharing of an EO resource between projects 

is not allowed. The EO must as a minimum have at least 3 years work experience in 

environmental management within the construction environment. 

 

6.5.9 The roles and responsibilities of the Contractor’s EO are stated in CEM SOP. The 

contractor’s EO must be 100% full time on site during working hours. 

 

6.5.10 The Contractor will be required to submit an environmental file to TNPA post award of 

tender. Particular requirements of the Employer will be made known on award of the 
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contract. Site access certificate shall not be granted until the environmental file has 

been approved by the Employer. 

 

6.5.11 The overarching obligations of the Contractor under the CEM SOP before 

construction activities commence on the Site and/or Working Areas is to provide 

environmental method statements   for all construction operations at the Site and/or 

Working Area by the Contractor and where requested by the CM: 

These include, but are not limited to, the following where applicable: 

a) Establishment of construction lay down area 

b) Hazardous and non-hazardous solid waste management 

c) Storm water management 

d) Contaminated water management 

e) Prevention of marine pollution 

f) Hydrocarbon spills 

g) Diesel tanks and refuelling procedures 

h) Dust control 

i) Spoil dumping 

j) Sourcing, excavating, transporting and dumping of fill material 

k) Noise and vibration control 

l) Removal of rare, endemic or endangered species 

m) Removal and stockpiling of topsoil 

n) Rodent and pest control 

o) Environmental awareness training 

p) Site division 

q) Emergency procedures for environmental incidents 

r) Contractor’s SHE Officer 

s) Closure of construction laydown area 

 

The Contractor shall identify the kinds of environmental impacts that will occur as a 

result of their activities and accordingly prepare separate method statements describing 

how each of these impacts will be prevented or managed so that the standards set out 

in the CESSG document are achieved. The method statements will be prepared in 

accordance with the requirements set out in the CEM SOP. These method statements 

shall form part of the environmental file. The Contractor shall ensure that his 

management, foremen and the general workforce, as well as all suppliers and visitors 

to Site have attended the Environmental Induction Programme prior to commencing any 
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work on Site.  If new personnel commence work on the Site during construction, the 

Contractor shall ensure that these personnel undergo the Environmental Induction 

Programme and are made aware of the environmental specifications on Site.  

Method statements need to be compiled by the Contractor throughout the Construction 

and Commissioning phase of the project. These Method Statements must be approved 

by the TNPA Construction Manager and TNPA Environmental Manager or Environmental 

Officer. Approval must be at least two weeks prior to the proposed commencement of 

the activity. Emergency construction activity method statements may also be required. 

The activities requiring method statements cannot commence if they have not been 

approved by the TNPA Environmental Manager or Environmental Specialist.  

 

6.5.12 Where required, one of the first actions to be undertaken by the Contractor shall be 

to erect and maintain a temporary fence along the boundaries of the Site and 

Working Areas as applicable, and around any no-go areas identified on the layout 

plans, to the satisfaction of the Project Manager. 

 

6.5.13 During the construction period, the Contractor complies with the following: 

A copy of the CEM SOPP, CESSG and PES shall be available on Site, and the Contractor 

shall ensure that all the personnel on Site (including Subcontractors and their staff) as 

well as suppliers are familiar with and understand the specifications. The contractor 

and its subcontractor. 

 

Where applicable, the Contractor shall provide job-specific training on an ad hoc basis 

when workers are engaged in activities, which require method statements. 

The Contractor shall be responsible for rehabilitating and cleaning all areas to the 

satisfaction of the TNPA Environmental Manager or Environmental Specialist as 

detailed in the CESSG. Sufficient environmental budget must be allocated to achieve 

this including all environmental requirements for the project for the duration of the 

contract. 

 

The Contractor must ensure that its Subcontractors comply with the Environmental 

Specification. 

 

The Contractor must appoint the waste removal Service Providers who is licenced to 

operate within the Ports as provided in the TNPA list of Waste Services Contractors. 
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The Contractor or Sub-contractors must be in possession of eThekwini Municipality’s 

Schedule Trade and Occupations permit if they are to be engaged in any of the 

activities contained under eThekwini Municipality Scheduled Trade and Occupations. 

The Contractor must comply with TNPA Asbestos Management Plan should asbestos 

contamination be uncovered during excavation.  

 

6.6 Quality assurance requirements 

The Contractor shall ensure that all contractual deliverables required to be executed and 

completed are given due consideration to meet the client’s Technical Specifications, 

Drawings and General Quality Requirements for Contractors and Suppliers (TNPA-QUAL-

REQ-14.1). 

 

The Contractor’s Quality Management System (QMS) shall conform with the requirements 

of ISO 9001:2015 to ensure and demonstrate that material, workmanship, procedures, 

and services conform to the specified requirements. 

 

The Contractor submits his Quality documents to the Employer as part of his programme 

under ECC Clause 31.2 to include details of: 

1. Quality Manual that is aligned to ISO 9001:2015 QMS requirements.  

2. Quality Policy that is aligned to ISO 9001:2015 requirements 

3. The Project Quality Plan for the contract SHALL cover project scope and be aligned to 

TNPA-QUAL-REQ-14.1 General Quality Requirements for Contractors and Suppliers.  

4. CV of Quality Officer supplemented by Quality diploma / Technical diploma and ISO 

9001:2015 Quality Management System training certificates (Implementation of QMS 

and Internal Auditing). The Quality Officer MUST have a minimum of 3 years’ quality 

experience in similar projects. 

5. Quality Control Plan MUST cover all Engineering disciplines and clearly identify all 

inspection, test, verification requirements to meet contractual obligations, specification 

and drawings as required by the project scope. 

 

6.6.1 Project Quality Plan  

The Project Quality Plan (PQP) shall outline the quality strategy, methodology, quality 

resource allocation, Quality Assurance and Quality Control co-ordination activities to 

ensure that the scope meet the standards stated in the Scope Information.  

The Contractor’s PQP shall provide a description of how documents provided by the 

Employer to the Contractor are to be managed. The Contractor develops and maintains 

465 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 
CPM 2020 Rev01 Page 39 of 57 

a comprehensive register of documents that will be generated throughout the contract 

including all quality related documents as part of its Quality Plan.  

 

The Employer indicates those documents required to be submitted for information, 

review or acceptance and the Contractor indicates such requirements within his register 

of documents.  

 

The register shall indicate the dates of issue of the documents with the Employer 

responding to documents submitted by the Contractor for review or acceptance within 

the period for reply prior to such documents being used by the Contractor. 

 

6.6.2 Quality Manual 

A copy of the Contractor’s Quality Manual will be requested for review by the Employer 

followed, by a Quality Management Systems (QMS) audit at the Contractor’s Head Office 

to obtain evidence that a satisfactory quality management system is being maintained. 

 

6.6.3 Quality Officer 

The Contractor shall nominate a suitably experienced quality representative as 

referenced on item 4 above. The Quality representative will be responsible to ensure 

that the PQP requirements are implemented on site. The Contractor shall submit the CV 

and qualifications / certificates of his nominated quality representative for the Project 

Manager’s review and approval.   

 

6.6.4 Quality Control Plan  

a) The Contractor shall provide a Quality Control Plan (Inspection and Test Plan) 

specifying his proposed quality control activities for the entire scope of supply and 

scope of works. The Quality Control Plan shall reference the procedures, codes and 

standards which apply to the listed activities, the acceptance criteria, the records to 

be produced and similarly it shall incorporate all Sub-contractors and supplier’s 

activities. The Quality Control Plan shall be prepared in the Contractors / Suppliers 

standard format.  

 

b) Deviations from this Quality Control Plan may only be permitted following acceptance 

in writing by the Engineer and/or the appointed Third-Party Inspection Authority.  
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c) The Contractor shall not undertake any work in advance of the review and 

acceptance of the Quality Control Plan without the written consent of Transnet.  

 

d) During the review of the Quality Control Plan / Inspection and Test Plan, Inspection 

and Test intervention points will be included by Transnet and, where applicable, the 

Third-Party Inspection Authority to indicate their intended monitoring during 

manufacturing, fabrication, and installation.  

e) The Contractor / Supplier shall ensure that any work subcontracted will be covered 

by Quality Control Plans / Inspection and Test Plans generated by the relevant Sub-

contractor or Supplier.  

 

6.6.5 Subcontractor 

The Contractor shall also ensure that all Sub-contractors are suitably qualified and 

experienced to carry out the work for which they have been sub-contracted. 

The Employer may, at own discretion, require a Quality Audit of sub-contractor(s) to 

ensure that the sub-Contractor(s) have the necessary management, facilities, skilled 

staff, and quality control facilities to carry out the Works to ensure compliance with the 

Works Information. 

The Contractor shall accept full responsibility for the quality of his sub-contractor(s) 

work and of materials used, irrespective of any quality surveillance that may be caried 

out by the Employer or his representative. 

6.7 Programming constraints  

6.7.1 The contractor must note the phases as stipulated in the construction 

methodology/sequencing document and ensure the programme development 

stipulates the sectional completions dates as detailed in the contract data. Refer to 

Annexure K. 

 
6.7.2 The Contract programme, progress reports, subsequent updates, revisions and 

supplementary programmes as detailed in this section are an essential part of the 

project control system used by the Employer for managing the Works and in 

monitoring the progress of the work under the Contract. Key Dates and Completion 

Dates as defined in the Contract Data are incorporated into the programme.  

 
6.7.3 The Contractor’s Detailed Programme, which complies with the requirements as 

indicated in the Works Information, shall be submitted in both hard and soft copy 

forms. Primavera version 6.2 or similar is being used by the Employer for Planning on 
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the Project. The Contractor shall use a suitable computerised planning package, as 

approved by the Project Manager, which is compatible with Primavera version 6. 

 
6.7.4 The Critical Path Method (CPM) technique of planning and scheduling must be used for 

the Contract. The Contractor shall provide programmes showing the critical path(s), 

together with a total float report for acceptance by the Project Manager. 

 
6.7.5 The Contractor shows on each programme he submits to the Project Manager, the 

requirements of the CEMP, SES, PES and SMP as described under paragraph 7.2 of the 

Works Information, together with the associated environmental method statements.  

 
6.7.6 The Contractor shows on each programme he submits to the Project Manager, the 

requirements of paragraph 6.3 of the Works Information relating to health and safety 

issues need to be highlighted on the programme; paragraph 2 design issues and 

paragraph 7 procurement issues, but the Project Manager might require various 

mandatory statements (e.g.) in relation to Equipment design and/or assembly / 

dismantling. 

 

6.7.7 The Contractor complies with the Employer’s programme requirements and NEC 

requirements when he submits his first programme. 

 
6.7.8 The Contractor presents his first programme and all subsequently revised programmes 

(see ECC Clauses 31.2 and 32.1) in hard copy format and in soft copy format. 

 
6.7.9 The Contractor shows on his Accepted Programme and all subsequently revised 

programmes schedules showing the critical path or paths and all necessary logic 

diagrams demonstrating sequence of operations. 

 
6.7.10 The Contractor’s programme shows duration of operations in working days. 

 
6.7.11 The Contractor’s programme shows the following levels: 

• Level 1 Master Schedule – defines the major operations and interfaces between 

engineering design, procurement, fabrication and assembly of Plant and Materials, 

transportation, construction, testing and pre-commissioning, commissioning and 

Completion. 
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• Level 2 Project Schedule – summary schedules ‘rolled up’ from Level 3 Project 

Schedule described below 

• Level 3 Project Schedule – detailed schedules generated to demonstrate all 

operations identified on the programme from the starting date to Completion. 

Individual operations will be assigned a code. The Project Manager notifies any 

subsequent layouts and corresponding filters on revised programmes 

• Level 4 Project Schedule – detailed discipline speciality level developed and 

maintained by the Contractor relating to all operations identified on the programme 

representing the daily activities by each discipline 

• A narrative status report, which includes status and performance of operations on 

the Site and Working Areas; status and performance of operations outside the 

Working Areas; manpower histograms; S-curve of overall progress; critical action 

items (top 10) and deviations from the Accepted Programme and action plan to 

rectify. 

 

6.7.12 The Contractor shows on each revised programme he submits to the Project Manager a 

resource histogram showing planned progress versus actual, deviations from the 

Accepted Programme and any remedial actions proposed by the Contractor. 

 

6.7.13 The Contractor submits programme report information to the Project Manager at weekly 

intervals in addition to the intervals for submission of revised programmes stated under 

Contract Data Part One.  

 
6.7.14 The Contractor’s weekly programme narrative report includes:  

• Level 4 Project Schedule – showing two separate bars for each task i.e. the primary 

bar must reflect the current forecast dates and the secondary bar the latest Accepted 

programme. 

• 3-week Look ahead Schedule - showing two separate bars for each task i.e. the 

primary bar must reflect the current forecast dates and the secondary bar the latest 

Accepted programme. 

• Manpower Histogram – reflecting actual, forecasted and planned activities 

• S-curves – reflecting the actual percentage complete versus the planned percentage 

for the overall contract utilising the earned values as calculated by the detailed 

progress report. 

Others operate on Site during the execution of the project. 
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6.7.15 Programme submission 

A draft copy of the Contractor’s First Programme shall be submitted with the Tender 

Document returnable and shall comply with the requirements as indicated in the 

Works Information.  

 

6.7.16 Contract programme (baseline) 

The Contractor’s First Programme, agreeing with the tender submission, shall become 

the “Contract Programme” or “baseline” against which actual time performance will be 

compared. Once the baseline has been established, all subsequent programmes will 

have baseline (target) bars shown against each activity. This programme will be used 

as the basis on which all variations, extensions of time and changes to methods of 

delivery shall be assessed. 

 

Identified deviations from the baseline shall be addressed by the Contractor by either 

demonstrating that the deviation does not constitute a problem to the overall 

Contractor’s Programme or providing a course of action to remedy the deviation. 

All revisions to the contract programme shall be prepared by, and at the cost of, the  

Contractor. 

 

6.7.17 Supplementary programmes 

The Employer may at any time, and at the cost and expense of the Contractor, direct 

the Contractor to produce supplementary programmes to highlight a particular aspect 

of the work under the Contract.  The Employer shall not unreasonably request 

supplementary programmes. Revised programme to be submitted with each 

Compensation Event, clearly highlighting time impact on the critical path. 

 

6.7.18 Progress monitoring and review 

Monitoring and review of the progress of work under the Contract shall consist of an 

assessment of all activities currently in progress. The following shall be determined: 

o percentage complete; 

o forecast completion date; 

o deviations from the baseline programme; and 

o actions required to remedy any deviations. 

 

Weekly progress assessment shall be conducted by the Contractor to assist with 

control of the work under the Contract. The Contractor shall provide this information 
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upon request from the Project Manager; however any identified deviations shall be 

automatically reported to the Project Manager. 

The Contractor shall, on a fortnightly basis, update the contract programme and the 

progress S-curves and submit it to the Project Manager. 

 

6.7.19 Monthly status report 

The Contractor shall provide a written status report by the last working day of each 

month or such other reporting period as may be required by the Project Manager from 

time-to-time. The report shall summarise progress and problems encountered during 

that month in respect of all parts of the work under the Contract. 

As a minimum the report shall include: 

o progress against the Accepted Programme; 

o list of milestones achieved during the period; 

o status of design, procurement, and off-factory Works; 

o status of factory Works; 

o deviations from the contract programme “baseline”, and in particular, the forecast 

completion dates of activities which have or should have commenced; 

o status of approvals; 

o actual or anticipated problems with corresponding action plans to minimise the 

impact; 

o summary of Works planned for the following period; 

o a report on progress of any off-site manufacturing activities of the Contractor. 

 

The status report shall state the current percentage progress of each major piece of 

equipment as applies at that date.   Each report shall state the actual completion date 

for those manufacturing activities completed in the last reported period shall advise 

the anticipated completion date for each major piece of equipment and shall comment 

on any delay or variance with respect to scheduled progress. 

 

The Contractor shall also report his calculated overall completion percentage for each 

Subcontract at each report date. 

 

6.8 Contractor’s management, supervision and key people 

6.8.1 The Contractor employs a Health and Safety Officer and an Environmental officer as  

key persons under ECC Clause 24.1 
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6.8.2 The Environmental and health and Safety officers reports to the SHEC on the Site. The 

Contractor’s Environmental Officer ensures that the works (to include any part thereof) 

are subject to a prior environmental method statement(s) approved by the Project 

Manager and ensures that the CEMP is implemented by the Contractor   in a timely and 

proper manner. The SCHEO provides the Project Manager with all environmental method 

statements.  

 
6.8.3 The Contractor’s Environmental Officer tasks are: 

• Daily, weekly and monthly inspections of the Site and Working Areas. The 

Contractor   is to monitor compliance with the CEMP (to include the SES and PES) 

and the environmental method statements submitted to the Project Manager. 

• Reporting of any environmental incident to the Project Manager 

• Attendance at all SHE meetings, toolbox talks and induction programmes  

• Litter control and ensuring the Contractor   clears litter from the Site and Working 

Areas; and 

• Ensuring that environmental signage and barriers are correctly placed. The 

Contractor’s Environmental Officer submits daily, weekly and monthly checklists to 

the SHEC. 

 

6.8.4 The Contractor’s Environmental Officer and Health and Safety Officer submits daily, 

weekly and monthly checklists to the SHEC. 

 
6.8.5 The Contractor employs a CIRP as a key person under ECC Clause 24.1. 

 
6.8.6 The CIRP is based on the Site and ensures that all reports and IR requests are submitted 

accurately and in a timely manner to the Project Manager. 

 
6.8.7 The CIRP tasks are: 

• Dedicated to human resources, industrial relations and any other Contractor 

employee related function; 

• Resolve all human resources and industrial relations matters arising from the 

Contractor’s employees; 

• Represent the Contractor at all industrial relations meetings;  

• Represent the Contractor on the IRCC; and 

 

6.8.8 The Contractor employs an HSR as a key person under ECC Clause 24.1 
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6.8.9 The Contractor provides an Organogram of all his key people (both as required by the 

Employer and as independently stated by the Contractor under Contract Data Part Two) 

and how such key people communicate with the Project Manager and the Supervisor 

and their delegates all as stated at paragraph 6.5 of C3.1 Employer’s Works Information. 

 

6.8.10 The minimum key people required by the Employer for this project are indicated as 

follows: 

Items  Key Personnel Qualifications Experience 

1. Project Manager • Must have a minimum NQF 

level 6 or above in the built 

environment 

Must have 8 years’ relevant 

work experience in building 

refurbishment and building 

construction projects with 

traceable reference. 

2. Building 

Foreman/Supervisor 

• Must have a minimum N6 or 

equivalent in Building 

Construction.  

Must have 5 years relevant 

work experience in building 

refurbishment and building 

construction projects with 

traceable reference.  

3. HVAC Technician • Must have a minimum NQF 

level 6 or above HVAC design 

and installation, coupled with 

ECSA registration as a 

professional Technician/ 

engineer 

Must have 5 years’ 

experience post registration 

in similar type of projects 

within the HVAC design and 

installation, with traceable 

references in the last 5 

years. 

4. Electrical 

Technician 

• Must have a minimum NQF 

level 6 or above in the 

Electrical design and 

installation, coupled with 

ECSA registration as a 

professional Technician/ 

engineer 

Must have 5 years’ 

experience post registration 

in similar type of projects 

within the Electrical design 

and installation, with 

traceable references in the 

last 5 years. 

5. Safety Officer • Must have a minimum NQF 

level 6 in Safety 

Management qualification or 

Must have 8 years relevant 

work experience in building 

refurbishment and building 
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6.9 Training workshops and technology transfer 

6.9.1 The Contractor facilitates the following requirements for training workshops: 

a) A safety pre-mobilisation workshop  

b) A Contractor employee safety training programmes 

The Contractor shall utilise local people for staffing up some of his requirements 

and shall ensure that there is adequate skills transfer taking place. 

c) Any other training as required by law or specifications referred to in this 

document 

 

6.10 Insurance provided by the Employer 

The insurance provided by the Employer with the applicable limits and deductibles 

required by the conditions of contract (if any) is given in the Contract Data nsurance 

provided by the Employer is contained in the Contract Data – Part 1. The Employer’s 

insurance is applicable to work undertaken on the site only, and the Contractor provides 

insurance for the Works for the period up to delivery to the site. This includes insurance 

during transit and off loading at the site. 

 The Employer advises that the following exclusions apply to the insurance which the 

Employer provides for Loss of or damage to the Works, Plant and Materials: 

1. Loss of monies or the like; 

2. Aircraft, waterborne vessels or craft; 

3. Losses discovered by taking of routine inventory; 

4. Defective workmanship / defective design, re-design betterment or improvement;  

other relevant disciplines 

such as SAMTRAC. 

• Professional registration with 

South African Council for the 

Project and Construction 

Management (SACPCMP) or 

any recognised equivalent 

regulative professional body. 

construction projects with 

traceable reference. . 

6. Environmental 

Officer 

• Must have a minimum NQF 

level 7, Bachelor of Science 

in Environmental Science / 

Bachelor of Arts in 

Environmental Management. 

Must have at least minimum 

3 years work experience in 

environmental management 

within the construction 

environment. 

474 of 490



TRANSNET NATIONAL PORTS AUTHORITY 
Tender Number: TNPA/2025/10/0008/107713/RFP 
Description of Services: Refurbishment of Queens Warehouse building, Port of Durban for a period of eleven (11) 
months 

 

 
CPM 2020 Rev01 Page 48 of 57 

5. Consequential loss; 

6. Delay damages or penalties for delay; 

7. Guarantees for performance or efficiency; 

8. Air transit outside territorial limits; 

9. Ocean transit or whilst in storage thereafter (unless inspected by an independent 

third party after off-loading); 

10. Maintenance and/or low performance damages; 

11. Defects; 

12. Wear, tear or gradual deterioration; 

13. Electrical and mechanical breakdown or explosion to Plant after Completion tests 

have been satisfied;  

14. Damage to any property insured due to ingress of mud, silt, water, debris unless 

pipe ends have been sealed at the end of each working day; and 

15. Damage to any property exposed or in excess of 10,000 metres of open trench. 

 The Employer advises that the following exclusions apply to the insurance which the 

Employer provides for Liability for loss of or damage to property (except the Works, 

Plant and Materials and Equipment) and liability for bodily injury to or death of a person 

(not an employee of the Contractor) caused by activity in connection with this contract:  

1. Death or injury to the Contractor’s employees; 

2. Motor vehicle cover; 

3. Aircraft / watercraft ownership cover; 

4. Delay damages or penalties for delay; 

5. Guarantees for performance or efficiency; 

6. Defective workmanship; 

7. Gradual pollution and contamination; 

8. Vibration cover; 

9. Contractual liabilities; 

10. SASRIA risks (inter alia riot, strike, political malicious damage) 

11. Punitive damages; 

12. War, nuclear risks; and 

13. Removal of support in excess of R5,000,000 

 Where the Works involve the assembly, erection and installation of Plant, the Contractor 

declares the full replacement value and not the value included in the NEC3 contract. 

The Contractor liaises with the Employer and the Project Manager when a claim is 

made and assists in completing the Claims Advice Form. 
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6.11 Contract change management  

6.11.1 No additional requirements apply to ECC Clause 60 series. 

 

6.12 Provision of bonds and guarantees 

6.12.1 The form in which a bond or guarantee required by the conditions of contract (if any) is 

to be provided by the Contractor is given in Part 1 Agreements and Contract Data, 

document C1.3, Sureties.   

 
6.12.2 The Contractor provides a bond or guarantee as required by the conditions of contract 

concurrently with the execution by the Parties of the form of agreement for the ECC 

contract.  

 
6.13 Records of Defined Cost, payments & assessments of compensation events 

kept by Contractor 

6.13.1 The Contractor keeps the following records available for the Project Manager to inspect: 

• Records of design employees location of work (if appropriate);  

• Records of Equipment used and people employed outside the Working Areas (if 

applicable);  

 

6.14 The Contractor’s Invoices 

6.14.1 When the Project Manager certifies payment (see ECC Clause 51.1) following an 

assessment date, the Contractor complies with the Employer’s procedure for invoice 

submission. 

6.14.2 The invoice must correspond to the Project Manager’s assessment of the amount due 

to the Contractor as stated in the payment certificate. 

 
6.14.3 The invoice states the following: 

Invoice addressed to Transnet SOC Ltd;  

Transnet SOC Limited’s VAT No: 4720103177; 

Invoice number; 

The Contractor’s VAT Number; and 

The Contract number [insert relevant details]. 

The invoice contains the supporting detail [insert relevant details]. 

 

6.14.4 The invoice is presented by hand delivery. 
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6.14.5 Invoices submitted by hand are presented to: 

Transnet National Ports Authority 

Queens Warehouse Building 

237 Mahatma Gandhi Road 

Point, Durban, South Africa 

4001 

For the attention of The Contract Administrator, Transnet National Ports Authority 

 

6.14.6 The invoice is presented as an original.   

 
6.15 People 

6.15.1 Minimum requirements of people employed on the Site 

• South African Work Permits 

• Key Personnel for   

 

6.15.2 The Contractor complies with the following PIRPMP 

 
6.16 CONTRACTOR LIABILITY  

The Contractor warrants that it will be liable to Transnet for any loss or damage caused 

by strikes, riots, lockouts or any labour disputes by and/or confined to the Contractor’s 

employees, which loss will include any indirect or consequential damages; 

 
The Contractor warrants that no negotiations or feedback meetings by the Contractor’s 

employees shall take place on Transnet premises, whether owned or rented by Transnet.   

The Contractor shall give notice to Transnet of any industrial action by the Contractor’s 

employees immediately upon becoming aware of any actual or contemplated action that 

is or may be carried out on Transnet’s premises, whether owned or rented, and shall 

notify Transnet of all matters associated with such action that may potentially affect 

Transnet. 

 
The Contractor is responsible for educating its employees on relevant provisions of the 

Labour Relations Act which deal with industrial action processes, and the risks of non-

compliance.   

 
The Contractor is required to develop a Contingency Strike Handling Plan, which plan 

the Contractor is obliged to update on a three monthly basis.  The Contractor must 
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provide Transnet with this plan and all updates to the Plan.  The Contractor is responsible 

to communicate with its employees on site details of the plan. 

 
6.17 INDUSTRIAL ACTION BY CONTRACTOR EMPLOYEES  

In the event of any industrial action by the Contractor’s employees, the Contractor is 

required to provide competent contingency resources permitted in law to carry out any 

of the duties that are or could potentially be interrupted by industrial action in delivering 

the Service.  

 
The Contractor warrants that it will compensate Transnet for any costs Transnet incurs 

in providing additional security to deal with any industrial action by the Contractor’s 

employees.   

 
In the event of any industrial action by the Contractor’s employees, the Contractor is 

obliged: 

 
a) To prepare and deliver to Transnet, within two (2) hours of the commencement of 

industrial action an Industrial Action Report.  If the industrial action persists the 

Contractor is required to deliver the report at 8h30 each day.   

 
b) The Industrial Action Report must provide at least the following information:   

• Industrial incident report, 

• Attendance register, 

• Productivity / progress to schedule reports, 

• Operational contingency plan, 

• Site security report, 

• Industrial action intelligence gathered. 

 
c) The final Industrial Action Report is to be delivered 24 hours after finalisation of the 

industrial action.   

 
d) The management of the Contractor is required to hold a daily industrial action 

teleconference with personnel identified by Transnet to discuss the industrial action, 

settlement of the industrial action, security issues and the impact on delivery under 

the contract.   
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The resolution of any disputes or industrial action by the Contractor’s employees is the 

sole responsibility of the Contractor. 

 
Access to Transnet premises by the Contractor and its employees is only provided for 

purposes of the Contractor delivering its services to Transnet.  Should the Contractor 

and its employees not, for any reason, be capable of delivering its services Transnet is 

entitled to restrict or deny access onto its premises and unless otherwise authorized; 

such person will deemed to be trespassing. 

 
6.17.1 The Contractor complies with the requirements of the IRCC involving the engineering 

construction Contractors engaged (including all future Contractors) by the Employer. 

The roles and responsibilities of the various personnel acting on behalf of the Project 

Manager with respect to IR issues are stated in the paragraphs following: 

 
6.17.2 The PIRM is responsible for ensuring that the Contractor complies with the PIRPMP. The 

PIRM acts on behalf of the Project Manager. 

 
6.17.3 The PIRM specific tasks are: 

• To complete the PLA prior to the Contract Date; and 

• To assign specific duties to the PSIRM.  

 

6.17.4 The PSIRM is responsible for IR (to include the PLA) on the Site and Working Areas and 

reports to the Project Manager.  

 
6.17.5 The SIRM is responsible, inter alia, for day-to-day IR on the Site and Working Areas 

through the implementation of the PIRPMP. The SIRM reports directly to the PSIRM and 

the Project Manager. 

 
6.17.6 The SIRM specific tasks are: 

• To liaise with the Contractor prior to the commencement of construction activities (as 

per the Contractor’s programme accepted by the Project Manager) with respect to IR 

issues under the SIP. 

 

6.18 Subcontracting 

6.18.1 The Contractor shall not employ or bring a Sub-Contractor onto the Site and/or Working 

Areas without the prior approval of the Project Manager. Further, he shall appoint his 
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Sub-Contractor(s) under the NEC3 Engineering Contract Sub Contract unless approved 

otherwise by the Project Manager. 

 
6.18.2 The Contractor shall not deviate from an approved Sub-Contractors list without prior 

acceptance of the Project Manager 

 
6.18.3 It is a specific condition that the Contractor subcontracts a minimum of 30% of the value 

of the contract in terms of Preferential Procurement Regulations, 2017. The Contractor 

must engage with the local municipal district/wards business forums business entities 

within the immediate surroundings of the Site/Working Area to maximise business 

opportunities to satisfy the above requirements. This is to ensure any possible risk 

pertaining to local business forums are mitigated by the Contractor through 

demonstrating evidence to local business forums when enquired during the execution 

of the contract. 

 
6.18.4 Subcontract documentation, and assessment of subcontract tenders: 

• The Contractor is required to appoint his Sub-Contractors under the NEC3 

Engineering Contract Subcontract unless accepted otherwise by the Project 

Manager, and all Sub-Contractors will be required to conform to the requirements 

as set out herein as if they were employees of the Contractor. 

• The Contractor shall ensure that the quality assurance, health and safety, 

industrial relations, environmental, documentation control and all other 

requirements placed on him under this contract are transferred into any 

subcontracts. 

 
6.18.5 Where the Contractor employs a Sub-Contractor who constructs or installs part of the 

works or who supplies Plant and Materials for incorporation into the works which involves 

a Sub-Contractor operating on the Site and/or Working Areas, then the Contractor 

ensures that any such Sub-Contractor complies with the CEMP, SES and PES as 

appropriate and that the subcontract documentation places back-to-back obligations on 

the Sub-Contractor which reflect the Contractor’s obligations under the CEMP, SES and 

PES, all within the Contractor’s Quality Management System.  

 
6.18.6 Where the Contractor employs a Sub-Contractor who constructs or installs part of the 

works or who supplies Plant and Materials for incorporation into the works which involves 

a Sub-Contractor operating on the Site and/or Working Areas, then the Contractor 
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ensures that any such Sub-Contractor complies with the PIRPMP (described under 

paragraph 4.1.1 of the Works Information) as appropriate and that the subcontract 

documentation places back-to-back obligations on the Sub-Contractor which reflect the 

Contractor’s obligations under the PIRPMP, all within the Contractor’s Quality 

Management System as per paragraph 2.5 of the Works Information. 

 
6.18.7 Where under the CEMP as described under paragraph 6.4 of the Works Information, the 

Contractor is required to remove an animal, reptile or bird from the Site and/or Working 

Areas, the Contractor engages a Sub-Contractor who is a specialist and qualified for the 

removal of such animal, reptile or bird (to include the removal of rare, endemic or 

endangered species). The Contractor’s attention is drawn to ECC Clauses 26.2 & 26.3. 

 
6.19 Plant and Materials Quality 

6.19.1 The Contractor provides Plant and Materials for inclusion in the works in accordance 

with COLTO Section 1200 clause 1205, unless otherwise stated elsewhere in the Works 

Information provided by the Employer. All Plant and Materials are new, unless the use 

of old or refurbished goods and/or Materials are expressly permitted as stated elsewhere 

in this Works Information or as may be subsequently instructed by the Project Manager.  

 
6.19.2 Where Plant and Materials for inclusion in the works originate from outside the Republic 

of South Africa, all such Plant and Materials are new and of merchantable quality, to a 

recognised national standard, with all proprietary products installed to manufacturers’ 

instructions. 

 
6.19.3 The Contractor replaces any Plant and Materials subject to breakages (whether in the 

Working Areas or not) or any Plant and Materials not conforming to standards or 

specifications stated and notifies the Project Manager and the Supervisor on each 

occasion where replacement is required. 

 
6.19.4 The Contractor performs the following with respect to Plant and Materials procured for 

the works: 

 
The Employer reserves the right to instruct the Contractor to provide a certificate as 

proof of compliance to SANS or other stated standard, for all Plant and Materials used 

and to be incorporated into the Works. 
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6.19.5 The Contractor replaces any Plant and Materials subject to breakages (whether in the 

Working Areas or not) or any Plant and Materials not conforming to standards or 

specifications stated and notifies the Project Manager and the Supervisor on each 

occasion where replacement is required. 

 

Plant & Materials provided “free issue” by the Employer 

 
6.19.6 No Plant and Materials will be provided as “free issue” by the Employer. 

 
6.19.7 The Contractor provides all Plant and Materials necessary for the works. 

 
6.20 Tests and inspections before delivery 

6.20.1 The Contractor submits to the Supervisor details to certify that tests and inspections 

have been carried out on Plant and Materials by Others. 

 
6.21 Marking Plant and Materials outside the Working Areas 

6.21.1 The Contractor prepares and marks items of Plant and Materials outside the Working 

Areas, however the fabrication of steel will be performed outside the Site. The Contractor 

will be required to mark all steel members that will be for this project. 

6.22 Preparation of post Completion contracts 

6.22.1 There will be no post completion contracts under linked to this project. 

 
7 List of Annexures 

The following is a list of annexures issued by the Employer at or before the Contract Date and 

which apply to this Works Information: 

 

                                                    Description / Discipline Document No(s)  

A1 Civil Engineering  

A2 Structural Engineering  

A3 Mechanical Engineering   

A4 Electrical Engineering  

A4 Architecture Engineering  

B Drawings  
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C1 
Transnet Integrated Management System Policy  

Commitment Statement  
TRN-IMS-GRP-POL-002.1  

C2 
Standard Operating Procedure Construction  

Environmental Management 

009-TCC-CLO-SUS-11386 

Version 1.0 

C3 
Contractor Environmental and Sustainability Specification  

Guidelines 

TRN-IMS-GRP-GDL-014.4 

Version 3.0 

C4 Standard Generic EMPr DBN  

C5 TNPA Asbestos Management Plan  

C6 
eThekwini Municipality Interim Code relating to fire 

prevention and Flammable liquids and substances 
 

C7 
eThekwini Municipality Schedule Trades and Occupations 

Bylaws 
 

C8 
Minimum Environmental Management  

Specifications (MEMS) 

009-TCC-CLO-SUS-GDL-

11385.26 

C9 TNPA approved waste services contractors  

D 
General Quality Requirements for Suppliers and  

Contractors 

TNPA-QUAL-REQ-14.1

  

E Principal Controlled Insurance  

F1 Health & Safety Pricing Schedule TRN-IMS-GRP-GDL 014.4 

F2 Health and Safety Management  

F3 Health and Safety Baseline Risk Assessment  

G Contractor Documentation Submittal Requirements DOC-STD-0001 rev 3  

H Engineering Drawing Standards AMP 010 – Rev00 

I Standard for uniformity in Engineering and Construction  

J 
Project Industrial Relations Policy and Management Plan  

(PIRPMP) 
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K Construction Management Plan  

L 
The Broad-Based Black Economic Empowerment  

Commission’s Practice Guide 01 of 2022 
 

M 
Regulation Governing the Administration of an Oath or  

Affirmation 
 

N Approved Guarantee Issuers  

O How to Access and Register eTenders  
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PART 4: SITE INFORMATION 
 

Core clause 11.2(16) states  

“Site Information is information which 

• Describes the Site and its surroundings and 

• Is in the documents which the Contract Data states it is in.” 

In Contract Data, reference has been made to this Part 4 of the contract for the location of Site 

Information. 

1. Description of the Site and its surroundings 

1.1. General description 

The Queen’s warehouse Building is located within the Port of Durban’s boundaries. Due to the 

sensitivity of this zone, the port is protected under the national key points Act 102 of 1980. 

Adherence to this act is enforced by the Port’s acts and Port’s management, which represents 

the various tenants in the area, and the landlord, TNPA. Access to Queen’s warehouse Building 

is via Shepstone Street.  

Queen’s warehouse is a 3-storey building, ground floor has offices, ablution facilities and 

kitchens and undercover parking, 1st floor has offices, boardrooms, ablution facilities and 

kitchen, 2nd floor offices has of has offices, boardrooms, ablution facilities and kitchen. The 

building has two emergency stairs and one lift. The ground floor,  1st floor and the 2nd floor are 

fully occupied  
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237 Mahatma Gandhi Road (Queen’s warehouse) Location (google maps) 
 
 

2. Access and access permits 

Access to the building requires access permits which shall be obtained from TNPA security offices 

located at Bay Terrace Building. All costs incurred in providing construction personnel with access 

permits shall be borne by the Contractor. Access certificates will be arranged by TNPA Project 

Manager.  Access to the site is through Transnet security checkpoints. The contractor shall take 

into account the traffic congestion through these checkpoints into account when determining their 

transportation requirements. Pedestrian movement within these sites is not permitted unless 

authorised by the Project Manager and on routes designated by the Project Manager in 

conjunction with Port security.  

 

 Maintaining client’s access 
 

The surrounding area is used by the client whose varied interests shall be protected where 

possible by the Contractor during the contract. The Contactor shall keep the safe passage of 

traffic to, from and within the site at all times. This shall entail the provision of flagmen, 

protective barriers, signs, etc for protection, direction and control of traffic. The contractor shall 

maintain the speed limit of 20km/h when driving within the site.  
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The Queen’s warehouse building is located outside of the port boundary in the Point precinct 

under the EThekwini Municipality CBD with the city’s flow of traffic that should not be disrupted. 

Access to the site will be along the Shepstone Street, and the Contractor is to avoid traffic peak 

hours when accessing the site. The Contractor shall take every reasonable precaution to prevent 

damage to any roads or entrances used to access the site and shall restrict loads to avoid 

damages to the entrances to both sites. 

 
 Occupations and work permits 
 

 Work permit/Notification  

A construction permit/notification is essentially an approval from the local Department of Labour 

permitting the construction project to be executed. It ensures that the project complies with 

local standards of safety for land use, zoning, and construction.  

 Hot work permit 

Hot work can create significant health and safety hazards that put workers, those around them, 

and the premises itself in danger. An Employer has a legal duty to ensure that risks in their 

workplace are assessed, controlled and monitored so that the employees remain safe from harm, 

including those from hot work. The Employer has identified the hazards during the risk workshop 

and implemented suitable controls to reduce the risks to as low as is reasonably practicable. 

Where applicable, the contractor shall entail the obtaining of hot works permits in advance, in 

compliance with Occupational Health and Safety Act, 1993 and Construction Regulations, 

2014.These shall be arranged by the Contractor with TNPA Fire department. 

 
 Existing services 

Existing services drawing will the issued by the TNPA drawing office, where necessary.  Due to 

the potentially high density of services, the uncertainty regarding their exact locations and the 

sensitivity of the products and the area in general, trenching shall be by hand only and with the 

use of blunted equipment, contractor to ensure safe working protocol and application of safety 

procedures before staring the work. The first site meeting shall include a walk about on the site 

where TNPA will point out known services and hazards that may not be shown on supplied plans. 
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In addition to the above, the Contractor shall consult the NEC3 ECC supervisor prior to 

undertaking any excavation work. The Contractor must thereafter exercise due care and 

attention in carrying out the agreed excavation work as may be directed by the NEC3 ECC 

supervisor to avoid damage or disruption to existing services. 

 

The contractor shall be liable for all claims arising out of any damage caused by such excavation, 

if the Contractor fails to exercise the requisite care and attention in carrying out the excavation. 

The existing services shall be protected when excavating for new services and surfacing. 

 

The Contractor is required to liaise with the NEC3 ECC supervisor and establish as accurately as 

possible, the location of the various existing services situated within the works area and record 

all such information on a suitable “marked -up” drawing for reference at all times. 

 

 Site camp 

An area will be made available for the establishment of a construction site camp. This will be 

pointed out at the site inspection. The Contractor may establish his offices, storage areas and 

batch plant within his site camp. Site camp security shall be the responsibility of the contractor. 

The construction site camp shall be clearly sign posted as such and be compliant with the relevant 

prevailing safety regulations and restrictions until the Contractor has de-established the camp 

and this has been approved by the Project Manager or NEC3 ECC Supervisor. 
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