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C1.2 Contract Data 
 

Part one - Data provided by the Employer  

 

Clause Statement Data 

1 General  

 The conditions of contract are 

the core clauses and the clauses 

for main Option  

 

  A:  Priced contract with activity schedule 

 dispute resolution Option W1: Dispute resolution procedure 

 and secondary Options   

  X2:  Changes in the law 

  X5:       Sectional Completion 

  X7:       Delay damages 

  X18: Limitation of liability 

  Z:  Additional conditions of contract 

  Z1: Additional clauses relating to Joint 

Ventures 

  Z2: Additional obligations in respect of 

Termination  

  Z3: Right Reserved by the Employer to 

Conduct Vetting through SSA  

  Z4:  Additional Clause Relating to Collusion 

in the Construction Industry 

  Z5: Protection of Personal Information Act  

  

 

 

  

of the NEC3 Engineering and 

Construction Contract June 2005 

(amended June 2006 and April 

2013) 
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10.1 The Employer is: Transnet SOC Ltd 

(Registration No. 1990/000900/30) 

Address 

 

 

 

 

 

Having elected its Contractual 

Address for the purposes of this 

contract as: 

 

Registered address: 

Transnet Corporate Centre 

138 Eloff Street  

Braamfontein  

Johannesburg  

2000 

 

Transnet Pipelines 

202 Anton Lembede Street 

Durban  

4001 

10.1 The Project Manager is: (Name) TBA 

 Address TBA 

 Tel TBA 

 e-mail TBA 

10.1 The Supervisor is: (Name) TBA 

 Address TBA 

 Tel No. TBA 

 e-mail TBA 

11.2(13) The works are  Provision for once off mv generator sets 

inspections and maintenance at Transnet 

Pipelines various depots 

11.2(14) The following matters will be 

included in the Risk Register 

No additional data is required for this section of 

the conditions of the contract. 

11.2(15) The boundaries of the site are  As stated in Part C3. ”Description of the Site and 

it surroundings” 

11.2(16) The Site Information is in  Part C3 

11.2(19) The Works Information is in   Part C3 

12.2 The law of the contract is the law 

of  

the Republic of South Africa subject to the 

jurisdiction of the Courts of South Africa. 

13.1 The language of this contract is  English 
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13.3 The period for reply is 2 weeks 

2 The Contractor's main 

responsibilities 

No additional data is required for this section of 

the conditions of contract. 

3 Time  

11.2(3) The completion date for the 

whole of the works is 

TBA 

30.1 The access dates are Part of the Site Date 

  1 Whole of the sites 2 after safety 

file approval 

31.1 The Contractor is to submit a first 

programme for acceptance 

within  

2 weeks of the Contract Date. 

31.2 The starting date is TBA 

32.2 The Contractor submits revised 

programmes at intervals no 

longer than  

 

2 weeks. 

35.1 The Employer is not willing to 

take over the works before the 

Completion Date. 

 

4 Testing and Defects  

42.2 The defects date is  52 (fifty two) weeks after Completion of the 

whole of the works. 

43.2 The defect correction period is  2 weeks 

5 Payment  

50.1 The assessment interval is 

monthly on the   

18th (eighteenth) day of each successive month. 

51.1 The currency of this contract is 

the  

South African Rand. 

51.2 The period within which 

payments are made is  

Payment will be effected on or before the last 

day of the month following the month during 

which a valid Tax Invoice and Statement were 

received. 

51.4 The interest rate is  the prime lending rate of the Rand Merchant 

Bank of South Africa. 
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6 Compensation events  

60.1(13) The weather measurements to 

be recorded for each calendar 

month are,  

 

the cumulative rainfall (mm) 

  the number of days with rainfall more than 10 

mm 

  the number of days with minimum air 

temperature less than 0 degrees Celsius 

  the number of days with snow lying at 08:00 

hours South African Time 

  and these measurements:  

 The place where weather is to be 

recorded (on the Site ) is: 

 

The Contractor’s Site establishment area 

 The weather data are the records 

of past weather measurements 

for each calendar month which 

were recorded at:  

 

 

Island View, Twini, Hilltop, Mnambithi and 

Jameson Park 

 and which are available from:  South African Weather Service 012 367 6023 or 

info3@weathersa.co.za. 

 

7 Title No additional data is required for this section of 

the conditions of contract. 

8 Risks and insurance  

80.1 These are additional Employer's 

risks   

No additional data is required for this section of 

the conditions of contract. 

84.1 

 

The Employer provides these 

insurances from the Insurance 

Table 

 

 1 Insurance against: Loss of or damage to the works, Plant and 

Materials is as stated in the Insurance policy for 

Contract Works/ Public Liability. 

  Cover / indemnity: to the extent as stated in the insurance policy 

for Contract Works / Public Liability 

  

mailto:info3@weathersa.co.za
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  The deductibles are: as stated in the insurance policy for Contract 

Works / Public Liability 

 

 2 Insurance against: Loss of or damage to property (except the 

works, Plant and Materials & Equipment) and 

liability for bodily injury to or death of a person 

(not an employee of the Contractor) arising out 

of or in connection with the performance of the 

Contract  as stated in the insurance policy for 

Contract Works / Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance policy 

for Contract Works / Public Liability  

  The deductibles are as stated in the insurance policy for Contract 

Works / Public Liability 

  

 

3 Insurance against: Loss of or damage to Equipment (Temporary 

Works only) as stated in the insurance policy for 

contract Works and Public Liability  

  Cover / indemnity Is to the extent as stated in the insurance policy 

for Contract Works / Public Liability  

  The deductibles are: As stated in the insurance policy for Contract 

Works / Public Liability  

 4 Insurance against: Contract Works SASRIA insurance subject to 

the terms, exceptions and conditions of the 

SASRIA coupon    

  Cover / indemnity Cover / indemnity is to the extent provided by 

the SASRIA coupon 

  The deductibles are The deductibles are, in respect of each and 

every theft claim, 0,1% of the contract value 

subject to a minimum of R2,500 and a 

maximum of R25,000. 

 Note:  The deductibles for the insurance as stated 

above are listed in the document titled 

“Certificate of Insurance: Transnet (SOC) 

Limited Principal Controlled Insurance.” 
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84.1 

 

The minimum limit of indemnity 

for insurance in respect of death 

of or bodily injury to employees 

of the Contractor arising out of 

and in the course of their 

employment in connection with 

this contract for any one event is  

 

 

The Contractor must comply at a minimum with 

the provisions of the Compensation for 

Occupational Injuries and Diseases Act No. 130 

of 1993 as amended. 

 

 The Contractor provides these 

additional Insurances 

1 Where the contract requires that the design 

of any part of the works shall be provided by 

the Contractor the Contractor shall satisfy 

the Employer that professional indemnity 

insurance cover in connection therewith has 

been affected 

  2 Where the contract involves manufacture, 

and/or fabrication of Plant & Materials, 

components or other goods to be 

incorporated into the works at premises 

other than the site, the Contractor shall 

satisfy the Employer that such plant & 

materials, components or other goods for 

incorporation in the works are adequately 

insured during manufacture and/or 

fabrication and transportation to the site. 

  3 Should the Employer have an insurable 

interest in such items during manufacture, 

and/or fabrication, such interest shall be 

noted by endorsement to the Contractor’s 

policies of insurance as well as those of any 

sub-contractor 

  4 Motor Vehicle Liability Insurance comprising 

(as a minimum) "Balance of Third Party" 

Risks including Passenger and Unauthorised 

Passenger Liability indemnity with a 

minimum indemnity limit of R 5 000 000. 
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  5 The insurance coverage referred to in 1, 2, 3 

and 4 above shall be obtained from an 

insurer(s) in terms of an insurance policy 

approved by the Employer. The Contractor 

shall arrange with the insurer to submit to 

the Project Manager the original and the 

duplicate original of the policy or policies of 

insurance and the receipts for payment of 

current premiums, together with a 

certificate from the insurer or insurance 

broker concerned, confirming that the policy 

or policies provide the full coverage as 

required. The original policy will be returned 

to the Contractor. 

84.2 The minimum limit of indemnity 

for insurance in respect of loss of 

or damage to property (except 

the works, Plant, Materials and 

Equipment) and liability for bodily 

injury to or death of a person 

(not an employee of the 

Contractor) caused by activity in 

connection with this contract for 

any one event is   

  

Whatever the Contractor requires in addition 

to the amount of insurance taken out by the 

Employer for the same risk. 

84.2 The insurance against loss of or 

damage to the works, Plant and 

Materials as stated in the 

insurance policy for contract 

works and public liability selected 

from: 

 

 Principal Controlled Insurance policy for 

Contract  

9 Termination There is no additional Contract Data required 

for this section of the conditions of contract. 

10 Data for main Option clause  

A  Priced contract with Activity 

Schedule  

No additional data is required for this Option. 

11 Data for Option W1  
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W1.1 The Adjudicator is  Both parties will agree as and when a dispute 

arises.  If the parties cannot reach an 

agreement on the Adjudicator, the Chairman of 

the Association of Arbitrators will appoint an 

Adjudicator. 

W1.2(3) The Adjudicator nominating body 

is:  

The Chairman of the Association of Arbitrators 

(Southern Africa) 

 If no Adjudicator nominating 

body is entered, it is: 

 

the Association of Arbitrators (Southern Africa) 

W1.4(2) The tribunal is:  Arbitration 

W1.4(5) The arbitration procedure is  The Rules for the Conduct of Arbitrations of the  

Association of Arbitrators (Southern Africa) 

 The place where arbitration is to 

be held is 

Durban, South Africa 

 The person or organisation who 

will choose an arbitrator  

- if the Parties cannot agree a 

choice or 

- if the arbitration procedure 

does not state who selects an 

arbitrator, is 

 

 

 

The Chairman of the Association of Arbitrators 

(Southern Africa) 

12 Data for secondary Option 

clauses 

 

X2 Changes in the law No additional data is required for this Option 

X5 Sectional Completion  

X5.1 The completion date for each 

section of the works is: 

Section Description Completion date 

   1 Island View Inspection and 

full maintenance 

of MV gen sets 

TBA 

   2 Twini TBA 

   3 Hilltop TBA 

   4 Mnambithi TBA 

   5 Jameson Park TBA 
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X5 & X7 

 

Sectional Completion and 

delay damages used 

together 

 

 

  

X7.1 

X5.1 

Delay damages for late 

Completion of the sections of the 

works are:  

 

Section 

 

Description 

 

Amount per day 

  1 Island View Inspection and 

full maintenance 

of MV gen sets 

 

R 500 

  2 Twini R 500 

  3 Hilltop R 500 

  4 Mnambithi R 500 

  5 Jameson Park R 500 

X18 

 

X18.1 

 

 

 

X18.2 

 

 

 

 

 

X18.3 

 

 

 

 

X18.4 

 

 

Limitation of liability 

 

The Contractor’s liability to the 

Employer for indirect or 

consequential loss is limited to: 

  

For any one event, the 

Contractor’s liability to the 

Employer for loss of or damage 

to the Employer’s property is 

limited to: 

 

The Contractor’s liability for 

Defects due to his design which 

are not listed on the Defects 

Certificate is limited to: 

 

The Contractor’s total liability to 

the Employer for all matters 

arising under or in connection 

with this contract, other than 

excluded matters, is limited to: 

 

 

Cost to be proven at the time. 

 

 

 

The deductible of the relevant insurance policy 

 

 

 

 

The cost of correcting the Defect 

 

 

 

 

The Total of the Prices 

 

X18.5 The end of liability date is 

 

1 year after Completion of the whole of the 

works 
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Z Additional conditions of 

contract are:  

 

Z1 

 

 

Z1.1 

Additional clauses relating to 

Joint Venture 

 

 

Insert the additional core clause 27.5  

27.5. In the instance that the Contractor is a 

joint venture, the Contractor shall provide the 

Employer with a certified copy of its signed joint 

venture agreement, and in the instance that the 

joint venture is an ‘Incorporated Joint Venture, 

the Memorandum of Incorporation, within 4 

(four) weeks of the Contract Date. 

 

The Joint Venture agreement shall contain but 

not be limited to the following: 

 

 

• A brief description of the Contract and 

the Deliverables; 

• The name, physical address, 

communications addresses and 

domicilium citandi et executandi of each 

of the constituents and of the Joint 

Venture; 

• The constituent’s interests;  

• A schedule of the insurance policies, 

sureties, indemnities and guarantees 

which must be taken out by the Joint 

Venture and by the individual 

constituents; 

 

• Details of an internal dispute resolution 

procedure;  

• Written confirmation by all of the 

constituents:  

i. of their joint and several liabilities 

to the Employer to Provide the 

Works; 
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 ii. identification of the lead partner 

in the joint venture confirming 

the authority of the lead partner 

to bind the joint venture through 

the Contractor’s representative; 

iii. Identification of the roles and 

responsibilities of the 

constituents to provide the 

Works. 

• Financial requirements for the Joint 

Venture: 

iv. the working capital 

requirements for the Joint 

Venture and the extent to which 

and manner whereby this will be 

provided and/or guaranteed by 

the constituents from time to 

time; 

v.  the names of the auditors and   

others, if any, who will provide 

auditing and accounting services 

to the Joint Venture. 

Z1.2 

 

 Insert additional core clause 27.6 

 

27.6. The Contractor shall not alter its 

composition or legal status of the Joint 

Venture without the prior approval of the 

Employer.  

Z2 

 

 

Z2.1 

Additional obligations in 

respect of Termination  

 

 

 

The following will be included under core 

clause 91.1: 

In the second main bullet, after the word 

‘partnership’ add ‘joint venture whether 

incorporate or otherwise (including any 

constituent of the joint venture)’ and 
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  Under the second main bullet, insert the 

following additional bullets after the last sub-

bullet: 

 

• commenced business rescue 

proceedings (R22) 

• repudiated this Contract (R23) 

Z2.2 Termination Table  The following will be included under core 

clause 90.2 Termination Table as follows: 

 

Amend “A reason other than R1 – R21” to “A 

reason other than R1 – R23”  

Z2.3 

 

  Amend “R1 – R15 or R18” to “R1 – R15, R18, 

R22 or R23.” 

Z3 Right Reserved by the 

Employer to Conduct Vetting 

through SSA 

 

Z3.1  The Employer reserves the right to conduct 

vetting through State Security Agency (SSA) 

for security clearances of any Contractor who 

has access to National Key Points for the 

following without limitations: 

 

1. Confidential – this clearance is based on 

any information which may be used by 

malicious, opposing or hostile elements 

to harm the objectives and functions of 

an organ of state. 

  2. Secret – clearance is based on any 

information which may be used by 

malicious, opposing or hostile elements 

to disrupt the objectives and functions 

of an organ of state. 

3. Top Secret – this clearance is based on 

information which may be used by 

malicious, opposing or hostile elements 

to neutralise the objectives and 

functions of an organ of state.  
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Z4 

 

 

 

Z4.1 

Additional Clause Relating to 

Collusion in the Construction 

Industry 

 

 

 

 

The contract award is made without prejudice 

to any rights the Employer may have to take 

appropriate action later with regard to any 

declared tender rigging including blacklisting. 

Z5 

 

 

Z5.1  

Protection of Personal 

Information Act 

 

 

 

The Employer and the Contractor are required 

to process information obtained for the 

duration of the Agreement in a manner that is 

aligned to the Protection of Personal 

Information Act.  
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C1.2 Contract Data 
 

Part two - Data provided by the Contractor 

 

The tendering Contractor is advised to read both the NEC3 Engineering and Construction Contract - 

June 2005 (with amendments June 2006 and April 2013) and the relevant parts of its Guidance 

Notes (ECC3-GN) in order to understand the implications of this Data which the tenderer is required 

to complete.  An example of the completed Data is provided on pages 156 to 158 of the ECC3 

Guidance Notes. 

 

Completion of the data in full, according to Options chosen, is essential to create a complete contract. 

 

Clause Statement Data 

10.1 The Contractor is (Name):  

 Address  

 Tel No.  

 Fax No.  

11.2(8) The direct fee percentage is      % 

 The subcontracted fee percentage is      % 

11.2(18) The working areas are the Site and       

24.1 The Contractor's key persons are:  

 1 Name:       

  Job:       

  Responsibilities:       

  Qualifications:       

  Experience:       

 2 Name:       

  Job       

  Responsibilities:       

  Qualifications:       

  Experience:       



TRANSNET PIPELINES  
TENDER NUMBER: TPL/2025/05/0003/95770/RFQ 
DESCRIPTION OF THE WORKS: PROVISION FOR ONCE OFF MV GENERATOR SETS INSPECTIONS AND 
MAINTENANCE AT TRANSNET PIPELINES VARIOUS DEPOTS 
 

 
CPM 2020 Rev 02 PAGE 2 Part C1: Contract Data 
                            Contract Data provided by the Employer 

  CV's (and further key persons data 

including CVs) are appended to Tender 

Schedule entitled     . 

11.2(14) The following matters will be included 

in the Risk Register 

 

      

31.1 The programme identified in the 

Contract Data is 

 

      

A Priced contract with activity 

schedule 

 

11.2(20)  The activity schedule is in       

11.2(30) The tendered total of the Prices is        (in figures)  

 

      (in words), excluding VAT  

 

Data for Schedules of Cost 

Components 

Note “SCC” means Schedule of Cost 

Components starting on page 60 of ECC, and 

“SSCC” means Shorter Schedule of Cost 

Components starting on page 63 of ECC. 

A Priced contract with activity 

schedule 

Data for the Shorter Schedule of Cost 

Components 

41 in 

SSCC 

The percentage for people overheads 

is: 

     % 

21 in 

SSCC 

The published list of Equipment is the 

last edition of the list published by 

 

      

 The percentage for adjustment for 

Equipment in the published list is 

 

     %  

22 in 

SSCC 

The rates of other Equipment are: Equipment Size or 

capacity 

Rate 

     

     

     

     

     

61 in 

SSCC 

The hourly rates for Defined Cost of 

design outside the Working Areas are 

 

Category of employee 

 

Hourly rate 
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62 in 

SSCC 

The percentage for design overheads is      % 

63 in 

SSCC 

The categories of design employees 

whose travelling expenses to and from 

the Working Areas are included in 

Defined Cost are: 

 

 

 

      

 

 


