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C2.1 Pricing instructions: Option A 

1. The conditions of contract

1.1. How the contract prices work and assesses it for progress payments 

Clause 11 in NEC3 Engineering and Construction Contract, June 2005 (ECC) Option A states: 

Identified 
and defined 
terms 

11 

11.2 
(20) The Activity Schedule is the activity schedule unless later changed in
accordance with this contract.

(22) Defined Cost is the cost of the components in the Shorter Schedule of Cost
Components whether work is subcontracted or not excluding the cost of preparing
quotations for compensation events.

(27) The Price for Work Done to Date is the total of the Prices for

• each group of completed activities and

• each completed activity which is not in a group

A completed activity is one which is without Defects which would either delay or be 
covered by immediately following work. 

(30) The Prices are the lump sums for each of the activities on the Activity Schedule
unless later changed in accordance with this contract.

1.2. Measurement and Payment 

1.2.1 The Activity Schedule provides the basis of all valuations of the Price for Work Done to Date, 
payments in multiple currencies, price adjustments for inflation and general progress monitoring. 

1.2.2 The amount due at each assessment date is based on completed activities and/or milestones as 
indicated on the Activity Schedule. 

1.2.3 The Activity Schedule work breakdown structure provided by the Contractor is based on the Activity 
Schedule provided by the Employer. The activities listed by the Employer are the minimum activities 
acceptable and identify the specific activities which are required to achieve Completion. The activity 
schedule work breakdown structure is compiled to the satisfaction of the Project Manager with any 
additions and/or amendments deemed necessary. 

1.2.4 The Contractor’s detailed Activity Schedule summates back to the Activity Schedule provided by the 
Employer and is in sufficient detail to monitor completion of activities related to the Accepted 
Programme in order that payment of completed activities may be assessed. 

1.2.5 The short descriptions in the Activity Schedule are for identification purposes only.  All work 
described in the Works Information is deemed included in the activities. 

1.2.6 The Activity Schedule is integrated with the Prices, Accepted Programme and where required the 
forecast rate of payment schedule. 

1.2.7 Activities in multiple currencies are separately identified on both the Activity Schedule and the 
Accepted Programme for each currency. 
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1.2.8 The tendered total of the prices as stated in the Contract Data is obtained from the Activity Schedule 
summary.  The tendered total of the prices includes for all direct and indirect costs, overheads, 
profits, risks, liabilities and obligations relative to the Contract. 
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C2.2 Activity Schedule 

The Tenderer details his Activity Schedule below or makes reference to his Activity Schedule and attaches it 
to this schedule. 

The details given below serve as guidelines only and the Tenderer may split or combine the activities to suit 
his particular methods. 

.  



6. Pricing and Schedule

Resource pricing 

Descriptions 

Remove and replace three meranti wooden doors 

(frame & ledge open back solid) with their frames and 

paint them blue in colour in the Transtel, Kitchen and 

CO2 rooms. 

Custom door sizes 

Install three locking mechanism and handles 

(Control building) 

Install four awnings as a protection coverage to the 
doors (Control building and Security kiosk) 

Remove and replace the single roll-up garage door - 
Aluzinc steel material (Workshop building) 

Labour 

Total cost excl.VAT

1RANSNEr 

Quantity Service Required Cost 

Provide new Service 

Frequency 

3 Yes Once off 

3 Yes Once off 

4 Yes Once off 

1 Yes Once off 

Safety File


