NOTES

1. DO NOT SCALE DRAWING - ONLY DIMENSIONS SHOWN
TO BE USED.

2. THE CONTRACTOR SHALL VERIFY ALL CONDITIONS,
DIMENSIONS AND LEVELS ON THE SITE AND NOTIFY
THE NEC SUPERVISOR OF ANY VARIATIONS BEFORE
CONSTRUCTION.

3. ALLLEVELS ARE IN METERS TO MEAN SEA LEVEL.

4. DRAWINGS MUST BE READ IN CONJUNCTION WITH
PROJECT SPECIFICATIONS AND GENERAL NOTES
DRAWINGS.

5. IF APPLICABLE, DRAWINGS SHALL BE READ IN
CONJUNCTION WITH ARCHITECT'S DRAWINGS AND ANY
DISCREPANCIES TO BE REPORTED TO THE ENGINEER.

~ MEDWAY ROAD

6. LAYOUTS SHOWN ON THIS DRAWING DEPICT THE

' gl et _aa it e R R o il b e TYPICAL IMPLEMENTATION OF ACCOMMODATION OF
SILVER OCEAN ROAD - o ' o " " OLD NEWARK ROAD _ ‘ TRAFFIC. ACTUAL ACCOMMODATION OF TRAFFIC
- - - | s s R Sl PROPOSALS TO BE USED ON THE WORKS SHALL BE

=== —c N SUBMITTED TIMEOUSLY FOR THE ENGINEER'S

— ' APPROVAL. SUCH PROPOSALS SHALL TAKE DUE
CONSIDERATION OF ACTUAL CONDITIONS ON THE
ROAD. PARTICULAR ATTENTION MUST BE GIVEN TO
ACCESSES AND INTERSECTIONS ON THE ROAD.
TRAFFIC ACCOMMODATION PROPOSALS SHALL BE
PREPARED TO THE LATEST GUIDELINES SET IN
SARTSM VOL 2, CHAPTER 13 AND COMPLY WITH THE
NATIONAL ROAD TRAFFIC REGULATIONS, 2000.
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JE - % g n<: PHASE 1c CONSTRUCTION SEQUENCING: SYMBOL DESCRIPTION
@& 5 L
— WEST GATE " =< | > B MILL NEWARK ROAD AND REGRAVEL AND SHAPE THE FOLLOWING
WEST GATE T o ‘;‘ ROADS WITH THE MATERIAL OBTAINED FROM NEWARK: [ ] 885"&3 /I;ﬁIFT'XfED
BYPASS » i - OCTOPUS
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! i 4 : st B CONTINUE WITH CONSTRUCTION ON THE FOLLOWING ROADS:
(I | §1 % / : _, G - NEWARK (EAST GATE TO WIDENED SECTION) [ ] ASPHALT MILLING
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] UNDER CONSTRUCTION
FULL CLOSURE
! ' UNDER CONSTRUCTION
o APPROXIMATE DURATION OF CONSTRUCTION PHASES ]
MINERVA ROA ACCOMMODATION OF TRAFFIC DETAIL PLANS HALF WIDTHS
; CONSTRUCTION PHASE APPROXIMATE DURATION i EXISTING RAIL CROSSING
@ HALF-WIDTH CONSTRUCTION WITH ONE-WAY TRAFFIC: PHASE 1a 1 MONTH
C STOP/ GO CONTROL - INTERMEDIATE WORKS (DAY / NIGHT)
@ HALF-WIDTH CONSTRUCTION WITH ONE-WAY TRAFFIC: PHASE 1b 1 MONTH
STOP/ GO CONTROL - MINOR WORKS (DAY TIME)
@ ACCOMMODATION OF TRAFFIC DETOURS PHASE 2 4 MONTHS
PHASE 3 6 MONTHS
@ LANE DROP ACCOMMODATING TWO-WAY TRAFFIC
PAHSE 4 NONE
TRAFFIC ACCOMMODATION SEQUENCING SCEMATIC
PHASE 1c
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